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 1.  Executive Summary 

 1.1.  Introduction 

 The  Government  of  Uttar  Pradesh  has  obtained  a  loan  from  the  World  Bank  through  the  Government 
 of  India  to  assist  in  the  improvement  of  the  Core  Road  Network  (CRN)  of  the  State.  The  WB  loan 
 agreement  was  signed  on  10  th  October  2019  and  the  Project  ID  is  P147864  while  Loan/  Credit  No. 
 is  8940-IN.  The  effectiveness  date  of  the  Loan  is  07  th  January  2020  and  the  expected  closing  date  is 
 30  th  June 2025. 

 The  Uttar  Pradesh  Core  Road  Network  Development  Project  (UPCRNDP)  has  following  four 
 components:- 

 A.  Component  1:  Network  Improvement  (Total  Cost:  US$476  million,  including  IBRD  US$350.2 
 million). 

 It  includes  the  Upgrading/  Reconstruction/  Widening  of  about  500  Kms  high  priority  SH  corridors  as 
 well as Rehabilitation of selected roads from the Core Road Network (CRN). 

 B.  Component  2:  Institutional  Strengthening  of  PWD  (Total  cost  US$3.00  million,  including  IBRD 
 financing of US$2.1 million). 

 This  component  is  likely  to  include  a  program  to  strengthen  PWD  asset  management  of  SHs,  MDRs, 
 and  ODRs,  Vulnerability  assessment  of  roads  from  a  climate  change  perspective,  strengthen  Quality 
 management  system  and  control,  Gender  assessment  on  roads  to  identify  gender  gaps,  safety  and 
 scrutiny and capacity building of PWD staff. 

 C.  Component  3:  Road  Safety  (Total  cost  US$90.00  million,  including  IBRD  financing  of  US$46.7 
 million). 

 A comprehensive and coordinated package of following road safety sub-components to be delivered 
 by the Transport Department, Home Department and Public Works Department. 

 a.  Subcomponent 3A  : Road Safety Initiative by Home/Police  (Total cost US$41.00 million). 

 b.  Subcomponent  3B  :  Road  Safety  Initiative  by  Transport  Department  (Total  cost  US$14.00 
 million). 

 c.  Subcomponent 3C  : Road Safety Initiative by PWD (Total  cost US$35.00 million). 

 D.  Component  4:  Contingent  Emergency  Response  Component  (CERC)  (Total  cost  US$0.00 
 million). 

 1.2.  Project Cost 

 The total estimated project cost is US$ 570 million out of which the GoUP share is US$ 170 million 
 and the IBRD/WB share is US$ 400 million. 

 1.3.  Project Implementation Status 

 1.3.1.  Component 1 – Network Improvement 

 (i)  Phase-I Roads : 

 Five  roads  selected  were,  viz.,  SH-42,  SH-93,  SH-9,  SH-29  and  SH-51  of  total  length  419 
 km.  Cost  of  Civil  Works  sanctioned  was  INR  30,000  million  (USD  400  million).  State 
 highway  SH-42  was  split  into  three  contract  packages  for  ease  of  execution  and 
 supervision;  of  which  two,  viz.,  UPG-01  &  UPG-02,  are  under  execution  and  the  DPR  of 
 Missing  link  road  section  in-between  these  two  packages  (costing  about  INR  1593.00 
 million)  has been submitted. 
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 Two  Core  Road  Network  roads  have  been  upgraded  to  NH  Roads  viz.,  SH-9 
 (Utraula-Faizabad  Road)  and  SH-29  (Lipulekh-Bhind  Road),  and  hence  have  been  dropped 
 from the scope of the project. 

 Roads Planned under Phase 1  : 

 ●  Total Roads - 5 Nos (SH-42, SH-93, SH-9, SH-29 & SH-51) 
 ●  Total Project Length - 419 km 
 ●  Cost of Civil Works Sanctioned - INR 30000 million (USD 400 million) 

 Roads Awarded  under Phase 1  : 

 ●  Total Roads - 3 Nos (SH-42, SH-93 &  SH--51) 
 ●  Total Project Length - 258.59 km (62%) 
 ●  Cost of Civil Works Awarded - INR 11433 million (USD 152.44 million) 

 (ii)  Phase-I Present Status : 

 About  223.5  km  of  Road  length  with  Bituminous/  PQC  layer  has  been  completed.  Total 
 expenditure  incurred  so  far  is  INR  9654.95  million  (USD  135.98  million),  which  is  approx 
 84.70 % of total anticipated expenditure. 

 Name of Road/ 
 Work 

 Length/ 
 Revised 

 (km) 

 Project 
 Cost as per 

 CA (Cr) 

 Maint Cost 
 as per CA 

 (Cr) 

 Certified 
 Amount(C 

 r.) 

 Physical 
 Progress 

 Financial 
 Progress 

 Hamirpur-Rath 
 (UPG-01) 

 72.785/ 
 72.071  262.40  9.84  260.48  100.00%  99.27% 

 Garautha-Chirgaon 
 (UPG-02)  49.145  185.77  4.22  183.86  100.00%  98.97% 

 Gola-Shahjahanpur 
 (UPG-03) 

 57.535/ 
 56.388  356.90  13.38  249.85  77.67%  70.05% 

 Badaun-Bilsi-Bijnao 
 ur (UPG-04)  79.125  334.08  12.53  271.30  84.25%  81.20% 

 Total  258.59/ 
 256.729  1139.15  39.97  965.49  90.40%  84.70% 

 Note  : 
 1. In UPG-02, maintenance cost of the project is fixed (4.22 Cr). In UPG-01,03 & 04, final maintenance cost 
 will depend upon final construction cost. 
 2. In UPG-02, GST payable on project is INR 8.98 Cr on final construction cost (excl maintenance cost.) 

 (iii)  Phase-II Roads: 

 U.P.Government  has  shortlisted  five  (5)  CRN  roads  for  implementation  under  Phase  2.  These 
 roads  are  considered  important  since  they  provide  connectivity  to  the  proposed  Buddhist 
 Circuit  Road.  The  Detailed  Project  Report  (DPR)  submission  plan  by  PMC  has  been 
 prioritised as under: 

 Priority  1  :  DPR  of  two  roads  (SH-30  and  SH-88)  and  of  Missing  link  road  (SH-42  originally 
 was  planned  for  construction  under  Phase  I  between  UPG-01  and  UPG-02  of  Phase-I  road; 
 costing  about  INR  6822  million)  are  submitted.  Bid  documents  of  these  three  roads  are  also 
 submitted. 

 Priority  2  :  DPR  of  balance  three  roads  and  preparation  of  Bid  documents  after  these  are 
 approved. 
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 (iv)  Phase 2 Roads Status 

 The following roads have been included in Phase 2 of project as per details indicated in the 
 Table below: 

 S. No.  Road  Proposed 
 Length (km) 

 Est Cost 
 (INR million) 

 Priority 1 
 1  Bahraich - Gonda- Faizabad (SH-30)  59.237  3363 
 2  Bansi-Mehdawal-Khalilabad (SH-88)  28.870  1864 
 3  Rath Garautha - Missing Link (SH-42)  35.882  1593 

 123.989  6822 
 Priority 2 

 1  Moradabad-Haridwar-Dehradun (SH-49)  36.170  3144 
 2  Garh- Syana-Bulandshahar (SH-65)  49.674  4897 
 3  Hamidpur- Khuchwsar (SH-100)  19.109  1063 

 104.953  9105 

 DPR of Missing Link, SH-42 (originally planned for construction under Phase I), all volumes 
 except the bidding volume, was re-submitted on 04 Dec 2020 and DPRs for SH-30 and SH-88 
 were submitted on 20.11.2020 and 07.11.2020 respectively. However, various design 
 revisions and compliances for SIA and EIA were submitted to the client as per World Bank 
 Comments and shared to IER Consultant for their review. Bidding documents also submitted 
 for all three roads. 

 DPRs of SH-49 and SH-65 have been submitted to the WB and DPR of SH-100 is in progress 

 1.4.  Project Achievements During Reported Quarter 

 1.4.1.  Component 1: Network Improvement 

 Civil  Works  (Phase  1)  :  Physical  and  Financial  Progress  (percentage)  achievement  of  awarded  Civil 
 Works packages in reported Quarter is as follows: 

 Name of Road/work  Physical Progress upto Qtr 

 End 

 Financial Progress upto Qtr End 

 Planned  Actual  Forecast  Actual 

 Hamirpur-Rath Road (UPG-01)  100.00%  99.70%  100.00%  99.27% 

 Garautha-Chirgaon Road (UPG-02)  100.00%  100.00%  100.00%  98.97% 

 Gola-Shahjahanpur Road (UPG-03)  80.36%  77.67%  80.36%  70.05% 

 Badaun-Bilsi-Bijnaour Road (UPG-04)  92.53%  84.25%  92.53%  81.20% 

 Cumulative Average Progress  93.22%  90.40%  93.22%  87.37% 
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 1.5.  Targets for Next Quarter 

 S. 
 No 

 Package  Target 
 Reported 
 Quarter 

 (INR Cr.) 

 Achieved 
 Reported 
 Quarter 

 (INR Cr.) 

 Target Next 
 Quarter- 
 Sept 2021 
 (INR Cr.) 

 Total Achieved 
 up to Reported 
 Quarter (INR 

 Cr.) 

 Remark 

 1  Hamirpur-Rath Road 
 (UPG-01) 

 1.915  0  1.915  260.48  Project work is Completed by 
 23.06.2021(Scheduled 
 Completion) 

 2  Garautha-Chirgaon 
 Road (UPG-02) 

 0  0  0  183.86  Project work Completed. Now 
 under maintenance period 

 3  Gola-Shahjahanpur 
 Road (UPG-03) 

 74.28  37.35  76.23  249.85  Progress of work lagging as per 
 revised work program 

 4  Badaun-Bilsi-Bijnaour 
 Road (UPG-04) 

 60.5  23.21  59.93  271.30  Progress of work Lagging as 
 per revised, approved work 
 program 

 1.6.  Social and Environmental Safeguards 

 1.6.1.  R & R Disbursement Status (Squatters and Encroachers) 

 The disbursement to the affected PAPs pertaining to squatter and encroacher category stands completed in all 

 Phase I packages. The data OF PAPs has been revised as per the actual completed disbursement which is 

 presented in below table: 

 Package 
 STATUS OF R&R ASSISTANCE DISBURSEMENT (SQUATTERS & ENCROACHERS) 

 Total 
 (SQ , 
 EN) 

 Revised 
 (SQ , 
 EN) 

 Total 
 Amount 
 approved 

 Revised 
 amount to 
 be 
 disbursed 

 Amount disbursed so far.  Total 
 Amount 
 disbursed 
 so far. 

 Balance  Progress 
 % 

 I - Installment  II - Installment 

 (SQ , 
 EN) 

 Amount 
 disbursed 

 (SQ , 
 EN) 

 Amount 
 disbursed 

 UPG-01  256  255*  20398948  20374047  255  10166369  255  10207678  20374047  0  100 

 UPG-02  85  84*  7766443  16121741  84  8107803  73 *  8013938  16121741  0  100 

 UPG-03  11  11  1274153  1274153  11  646077  11  628076  1274153  0  100 

 UPG-04  18  16*  2904000  2215000  16  1154000  16  1061000  2215000  0  100 

 Total  370  366 42,343,544  399,84,941  366  200,74,249  355  19910,692  39984941  0  100 
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 *UPG-01  -Total PAPs as per the revised details are 255 instead of 256. This happened as one of the 

 PAP was repeated 2 times inadvertently which has been rectified. 

 *UPG-02  - During execution of civil work one encroacher  was found out of COI, therefore, in total 

 84 PAPs are affected instead of 85. Further, balance disbursement amount will not be required to be 

 paid to 11 NTH due to minimization of social impact as therefore, no disbursement is pending. 

 *UPG-03  - One squatter is to be paid second installment  only. It could not be done because funds are 

 not available as the current financial year has ended  and due to pandemic situations too. It was 

 intimated by the authorities that pending disbursement will be done in mid June, 2021. 

 *UPG-04- During demarcation at the time of execution of civil work, 2 structures are found out of 

 CoI and the same has been jointly verified with PWD, PMC, Contractor and affected persons. 

 1.6.2.  Status of Disbursement R&R Assistance (Kiosks) 

 Package 

 Disbursement of Structures Compensation & R&R Assistance (Kiosks) 

 Total 
 Kiosks 

 Revised 
 Kiosk 

 Total 
 Amount 
 Approved 
 (INR) 

 Revised 
 amount to 
 be 
 disbursed 

 Amount disbursed 
 so far 

 Balance 
 amount 
 to be 
 Paid 
 (INR) 

 Progress 
 % 
 Remark 

 Kiosks  Amount 
 Disbursed 
 (INR) 

 *UPG-01  184  165  920000  825000  165  825000  0.00  100 

 *UPG-02  37  35  185000  175000  35  175000  0.00  100 

 *UPG-03  128  119  640000  595000  119  595000  0.00  100 

 *UPG-04  17  9  85000  45000  9  45000  0.00  100 

 Total  366  328  1830000  1640000  328  1640000  0.00  100 

 *  UPG-01- Disbursement completed to kiosks; balance  disbursement amount to 19 numbers of kiosk are not 
 required as they are not traceable, repeated verification for the same has been done by NGO and PMC. It 
 has been confirmed by the other PAPs that these 19 kiosks have been shifted somewhere else. The same has 
 been jointly verified with PWD, PMC, Contractor and villagers. Therefore, no disbursement is pending in 
 this category. 

 *UPG-02- Disbursement completed to kiosks; balance disbursement amount to 2 numbers of kiosk are not 
 required as they are not traceable, repeated verification for the same has been done by NGO and PMC. It 
 has been confirmed by the other PAPs that these 2 kiosks have been shifted somewhere else. The same has 
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 been jointly verified with PWD, PMC, Contractor and villagers. Therefore, no disbursement is pending in 
 this category. 

 *UPG-03- Disbursement completed to kiosks; balance disbursement amount to 9 numbers of kiosk are not 
 required as they are not traceable, repeated verification for the same has been done by NGO and PMC. It 
 has been confirmed by the other PAPs/villagers that these 9 kiosks have been shifted somewhere else. The 
 same has been jointly verified with PWD, PMC, Contractor and villagers. Therefore, no disbursement is 
 pending in this category. 

 *UPG-04 - Disbursement completed to kiosks; balance disbursement amount to 9 numbers of kiosk are not 
 required as they are not traceable, repeated verification for the same has been done by NGO and PMC. It 
 has been confirmed by the other PAPs/villagers that these 9 kiosks have been shifted somewhere else. The 
 same has been jointly verified with PWD, PMC, Contractor and villagers. Therefore, no disbursement is 
 pending in this category. 

 1.6.3.  Status of Identity Card Distribution 

 STATUS OF IDENTITY CARD FOR NON-TITLE HOLDER 

 Package  Non-Title Holder (Squatters & 
 Encroachers) 

 Non-Title Holder (Kiosks) 

 Total  Distributed  Progress 
 % 

 Total  Distributed  Progress 
 % 

 Hamirpur-Rath 
 Road 

 256  255  100  184  184  100 

 Garautha-Chirgaon 
 Road 

 85  85  100  37  37  100 

 Gola-Shahjahanpur 
 Road 

 11  11  100  128  128  100 

 Badaun – Bilsi - 
 Bijnaour Road 

 18  18  100  17  17  100 

 Total  370  369  100  366  366  100 

 1.6.4.  CPR Relocation Status 

 Package  CPRs to be 
 Relocated 

 Relocation sites 
 finalized 

 Relocated 

 Hamirpur-Rath Road  13  13  12 

 Garautha-Chirgaon Road  2  2  2 

 Gola-Shahjahanpur Road  17  17  8 

 Badaun – Bilsi - Bijnaour 
 Road 

 11  11  6 

 Total  43  43  28 
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 1.6.5.  Grievance Status 

 Package  Grievances 
 Received 

 Closed within 
 Deadline 

 Escalated  Under 
 Hearing 

 Pending in 
 Court 

 UPG-01  11  11  0  0  0 

 UPG-02  9  9  0  0  0 

 UPG-03  6  6  0  0  0 

 UPG-04  6  6  0  0  0 

 Total  32  32  0  0  0 

 1.6.6.  Status of Land Acquisition 

 Package 

 Disbursement of Land Compensation (Title Holders) 

 Extent 
 of 

 Private 
 Land 

 Total 
 No. of 
 (TH) 

 Total 
 Amount 

 approved 

 Land 
 Acquired 

 so far 

 Total number 
 of Title 

 Holder paid 

 Amount 
 Disbursed 

 so far 

 Progress % 

 UPG-03  3.0375  92  47015320  2.656  73  41973320  89.28 

 Total  3.0375  92  47,015,320  2.656  73  41,973,320  89.28 

 1.7.  World Bank’s First Implementation Support Review: Progress on Agreed Actions 

 S. 
 No. 

 Agreed Actions  Responsibility  Due Date  Current Status 

 Component 1 – Network Improvement 

 1  Resolve all encumbrances, including tree 
 cutting, shifting of utilities (water lines, 
 electric poles etc.) 

 PWD  Urgent  No encumbrance in any 
 Contract package. 

 2  Establish process and timelines to 
 efficiently address deficiencies and process/ 
 timelines in future road safety audits 

 PWD & PMC  Urgent  Complied 

 3  Phase 2 Roads – Discuss and resolve 
 alignment options for all 5 roads 

 PWD & PMC  Immediate  All the issues are resolved. 

 4  Phase 2 Roads – Develop a realistic 
 schedule for according alignment decisions, 
 completion of feasibility studies, DPRs, and 
 procurement process, including contract 
 signing 

 PWD & PMC  Immediate  DPRs & realistic Schedule 
 Plan Prepared; Contract 
 Document & Procurement is 
 under process. 

 5  Ensure that road safety considerations are 
 fully incorporated into all elements of 
 feasibility studies, DPRs, and construction 

 PMC & PWD  Immediate  Being complied 
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 Social Safeguard Management 

 6  Amendment of PMC contract to include 
 NGOs pending RAP activities for Phase 1 
 roads 

 PWD & PMC  Immediate  Complied 

 7  Complete disbursement of R&R assistance 
 for non-title holders 

 PMC/ PWD  Aug 20, 
 2020 

 Squatter & Encroacher: 
 100%, Kiosk: 100% 

 8  Complete relocation of Community 
 Property Resources (CPR) of UPG 01, 02 
 and 03 

 PMC / PWD  Oct 31, 
 2020 

 UPG 1 & 2 Completed and 
 rest under progress 

 9  Complete relocation of CPRs of UPG 04  PMC/PWD  Dec 31, 
 2020 

 In progress 

 10  GRC at district level to be made functional  PWD  Aug 5, 
 2020 

 Complied 

 11  Completion of land purchase in UPG 03 and 
 04 

 PWD  Oct 31, 
 2020 

 Under progress 

 Environmental Safeguard Management 
 12  Ensure mobilization of required 

 environmental professional staff in each 
 Phase 1 contract 

 Contractor, PMC, 
 PWD 

 Aug 31, 
 2020 

 Complied 

 13  Confirm disclosure of C-ESMP for 3 EPC 
 contracts on UPPWD website 

 PWD  July 25, 
 2020 

 Complied 

 14  Ensure due consideration of Environmental 
 aspects in Phase 2 Roads, including timely 
 mobilization of Independent Environmental 
 Review consultants 

 PWD, PMC  Continuous  On Going 

 15  Compile and share with the Bank status of 
 environmental grievances – numbers 
 received, processed/addressed, resolved, 
 and pending 

 PMC/ PWD  July 31, 
 2020 

 Complied 

 16  Confirm the numbers for tree-cutting and 
 coordinate with Forest Department on the 
 same 

 PWD  Aug 31, 
 2020 

 Complied 

 1.8.  World Bank’s Second Implementation Support Review: Progress on Agreed Actions 

 S. No.  Agreed Actions  Responsibility  Due Date  Current Status 
 1  Convene a meeting of the Project 

 Governing Board (PGB) and High Level 
 Road Safety Committee (HLRSC) to 
 resolve project bottleneck issues 

 PWD  Immediate 

 Component 1 – Network Improvement 
 2  Ensure all construction work zones fully 

 comply with IRC and MoRTH approved 
 guidelines and standards at all times 

 Contractors, heavily 
 enforced by PMC 
 and PWD 

 Immediate, ongoing  Being complied 

 3  Phase 1 Roads: Establish revised 
 construction program reflecting schedule 
 for completion 

 Civil contractors/ 
 approved by PMC 

 Urgent  Construction Program 
 approved. . Works are 
 being  monitored by 
 PMC. 

 4  Phase 2 Roads: Develop a realistic 
 schedule for completion of DPRs, 
 procurement process, and contract 
 signing. 

 PMC  Immediate  Complied and being 
 followed 
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 5  Phase 2 Roads: Commence land 
 acquisition, removal of encumbrances, so 
 that 90% encumbrance free land is 
 handed to contractors at contract signing. 

 PMS, PWD  by civil works 
 contract signing. 

 Yet to commence 

 Social Safeguard Management 
 6  Implement gender actions  Transport 

 Department 
 Dec 2021 

 7  Complete private land acquisition for 
 Phase 1 Roads 

 PWD  April 30, 2021  Under progress 

 8  Complete relocation of CPRs  PWD/ Contractors  May 31, 2021  Under progress 
 9  Complete RAP implementation, 

 including Income Restoration measures 
 PWD/ NGO  June 30, 2021  RAP under 

 implementation. Income 
 Restoration measures yet 
 to start 

 10  Conduct awareness generation camps for 
 labourers and other staff on SEA/SH 

 Contractor / NGO  April 30, 2021  Being Conducted 

 11  Orientation workshop for PWD and PMC 
 staff on SEA/SH 

 Social Specialist of 
 PMC and PWD 

 April 15, 2021  Being organised 

 Environmental Safeguard Management 
 12  Share plan for plantation in rainy season  PWD/ Contractors  QPR ending March 

 31, 2021 
 In UPG-01, UPG-03- 
 Plantation stretches are 
 finalized to take-up in 
 coming monsoon; 
 UPG-04 partially 
 sections are identified 
 (Refer Annexure) 

 13  Confirm completion of follow-up actions 
 for severe accident 

 PWD/ UPG-01 
 Contractor 

 March 31, 2021  Final Closure Report 
 shared with PWD; 
 However if any updated 
 report received from 
 Contractor will be further 
 updated to Client. 

 14  Incorporate Bank comments on Phase 2 
 EIA, including inputs from Independent 
 Environmental Review consultants 

 PWD/ PMC  before sharing for 
 Bank Review 

 Being complied 
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 2.  Introduction 

 2.1.  Project Background 

 Uttar  Pradesh  has  a  road  network  of  299,604  km,  out  of  which  174,451  km  is  under  Uttar  Pradesh 
 Public Works Department (PWD). 

 The  roads  under  PWD  comprise  7,550  km  of  National  Highways  (NHs),  7,530  km  of  State  Highways 
 (SHs),  5,761  km  of  Major  District  Roads  (MDRs),  3,254  km  of  Other  District  Roads  (ODRs)  and 
 138,702  km  of  Village  Roads  (VRs).  Only  about  60%  of  SHs  are  two-lane  (7  m).  In  the  entire  state 
 62%  of  MDRs  and  83%  of  ODRs  have  widths  less  than  7  m  with  a  view  to  improve  the  transport 
 network  system,  UP  PWD  has  identified  24,095  km  of  Core  Road  Network  (CRN)  for  the 
 development.  The  Core  road  development  works  will  consist  of  raising  the  formation  level,  widening 
 to  a  full  two  lanes  from  the  existing  single  and  intermediate  lane  widths,  and/or  pavement 
 rehabilitation/  strengthening.  Road  sections  with  high  volumes  of  non-motorized  traffic  will  be 
 widened to 10m with 1.5m full paved shoulders. 

 2.2.  Project Datasheet 

 The Project data is as given in table below:- 

 Project Data (UPCRNDP) - Uttar Pradesh Core Road Network Development Project 

 Project No.  P147864  World Bank Funded  Credit No.  Loan.-8940-IN 

 Responsible Agency :-  Public Works Department Government  of Uttar Pradesh 

 Contact   Mr. P.K. Saxena  Title   Chief Engineer (EAP),UPPWD 

 Contact 
 No. 

 +91-9451089512 
 +91-7017635666 
 +91-522-2236496 
 +91-522-2236435 

 E-Mail  ceeapuppwd@gmail.com 
 ceeapcampuppwd@gmail.com  , 
   

 Key Project Dates    

 Project Agreement Signing Date  10/10/2019  

 Start Date  10/10/2019   Expected End Date  30/06/2025 

 Effectiveness Date  07/01/2020  Expected Closing Date  30/06/2025 
 Project Development Objectives 

 a. Network Improvement 
 b. Institutional strengthening of PWD 
 c. Road Safety 
 d. Project Cost and funding  . 
 TOTAL PROJECT COST  570 (US$ Million) 

 2.3.  Project Components 

 The project comprises four components  which, in addition to PWD, will be implemented by the 
 Police and Transport Departments. The details of components which pertain to Component 1 & 2 
 along with current status are given below. 

 Quarterly Progress Report No. 7 (April To June 2021)  Page  15 

mailto:ceeapuppwd@gmail.com
mailto:ceeapcampuppwd@gmail.com


 Uttar Pradesh Core Road Network Development Project (UPCRNDP) 

 S. 
 No. 

 Project Components (As in PAD)  Status till end of Qtr 

 Component 1: Network Improvement 

 1  Pavement strengthening, upgrading 
 (widening and strengthening), and 
 maintenance of about 500 kms high priority 
 SH corridors, as a part of the defined Core 
 Road Network (CRN). 

 Phase 1 Roads: 
 Hamirpur-Rath Road (SH-42) – 72.785 km (99.70% Completed) 
 Garautha-Chirgaon Road (SH-42) – 49.145 km – (Completed, 
 O&M period started) 
 Gola-Shahjahanpur Road (SH-93) – 57.535 km (under progress) 
 Badaun-Bilsi-Bijnaur Road (SH-51) – 79.125 km (under progress) 
 Missing link (Rath-Garautha) (SH -42) - 35.882 km 

 Phase 2 Roads: 
 Currently there are 5 roads under finalization as below; 
 Moradabad-Haridwar-Dehradun (SH-49) - 36.170 km 
 Garh-Syana-Bulandshahar (SH-65) - 49.674 km 
 Bahraich-Gonda-Faizabad (SH-30) - 59.237 km 
 Hamidpur-Kuchesar (SH-100) - 19.109 km 
 Bansi-Mehdawal-Khalilabad (SH-88) - 28.870 km 

 2  Independent quality audit  Under Progress 

 3  Road Safety Audit  Under Progress 

 4  Implementation of an IT-Based Project 
 Management Information System (PMIS) 

 IT-Based Project Management Information System (PMIS) has 
 been implemented 

 5  The project will strive to increase 
 employment opportunities for women. 

 There is contract provision to hire females (at least 30 percent) for 
 the routine maintenance works in each EPC contract. 

 Component 2: Institutional Strengthening of PWD 

 6  Asset Management.  RAMS is operational and used for annual maintenance planning 
 and budgeting. 

 7  Vulnerability Assessment  ToR under preparation by World Bank 

 8  Quality Management (QM)  QMS draft manual prepared. 

 9  Gender Assessment  GAC on selected roads has been completed by M/s ECORYS 
 India Pvt. Ltd and report received by PMC for incorporating the 
 recommendation in Phase I and II roads design 

 10  Capacity building of PWD staff  Under Process 

 2.4.  Project Development Objectives 
 The status of Project Development Indicators pertaining to component 1 is given as under. The Intermediate 
 Project Indicators and their status given in the succeeding paragraph. 

 S. 
 No. 

 Project Development 
 Objective Indicators 

 Baseline Status  Current Status  Target 

 1  Reduction of average travel time 
 for cars on civil works corridors 

 Status  SH42 -133 
 SH42 - 68 
 SH51-116 
 SH93 - 94 

 SH42 -133 
 SH42 - 48.78 
 SH51-116 
 SH93 - 94 

 SH42 - 59 
 SH42 - 39 
 SH51-66 
 SH93-47 

 Date  November 6, 2018  March 31, 2021  June 30, 2025 

 Remarks  Time given in 
 mins 

 Time given in mins  Time given in mins 
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 2  Improved Road Users 
 Perception (RUSS) Index on 
 civil works corridors 

 Status  NA  Procurement of 
 consultant underway 

 To be decided 

 Date  March 20, 2019  March 31, 2021  June 30, 2025 

 Remarks 

 2.5.  Intermediate Result Indicators 

 Intermediate Results 
 Indicators by Component 

 Baseline Status  Current Status  Target 

 Network Improvement 

 1  Roads rehabilitated, Non-rural 
 (Kilometers) 

 Status  0  49.145  500 

 Date  November 13, 
 2018 

 March 31, 2021  June 30, 2025 

 Remarks 

 2  Satisfactory post-construction 
 road safety audit 

 Status  No  Partially  Yes 

 Date  November 13, 
 2018 

 March 31, 2021  June 30, 2025 

 Remarks  For length 49.145 km 

 3  Women employed for routine 
 maintenance under EPC 
 contracts 

 Status  0  0  30 percent 

 Date  November 13, 
 2018 

 March 31, 2021  June 30, 2025 

 Remarks 

 4  Assessment of gender actions 
 conducted 

 Status  No  Yes  Yes 

 Date  November 13, 
 2018 

 March 31, 2021  June 30, 2022 

 Remarks 
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 3.  Procurement Status 

 3.1.  Procurement for Phase II Roads 

 S. No.  Description  Method of Selection  Present Status  Name of Consultant / 
 Firm 

 1  Upgradation & Maintenance of 
 Rath-Garautha Section of 
 SH-42(Missing Link)(under 
 Phase-I) 

 National 
 Competitive Bidding 

 (NCB) 

 Submitted to Govt. for 
 administrative approval 
 and financial sanction. 

 M/s EGIS India 
 Consulting Engineers 
 Pvt. Ltd. preparing 

 DPR 

 2  Engineering Procurement and 
 Construction Contract [EPCC] 
 for Upgradation and 
 Maintenance of 
 Bansi-Mehdawal-Khalilabad 
 Road (SH-88) 

 National 
 Competitive Bidding 

 (NCB) 

 Submitted to Govt. for 
 administrative approval 
 and financial sanction. 

 3  Engineering Procurement and 
 Construction Contract [EPCC] 
 for Upgradation and 
 Maintenance of 
 Bahraich-Gonda-Faizabad Road 
 (SH-30) 

 International 
 Competitive Bidding 

 (ICB) 

 Submitted to Govt. for 
 administrative approval 
 and financial sanction 

 4  Engineering Procurement and 
 Construction Contract [EPCC] 
 for Upgradation and 
 Maintenance of 
 Hamidpur-Kuchesar Road 
 (SH-100) 

 International 
 Competitive Bidding 

 (ICB) 

 DPR received. Under 
 Scrutiny. 

 5  Engineering Procurement and 
 Construction Contract [EPCC] 
 for Upgradation and 
 Maintenance of 
 Garh-Syana-Bulandshehar Road 
 (SH-65) 

 International 
 Competitive Bidding 

 (ICB) 

 DPR received. Under 
 Scrutiny. 

 6  Engineering Procurement and 
 Construction Contract [EPCC] 
 for Upgradation and 
 Maintenance of 
 Moradabad-Haridwar-Dehradun 
 Road (SH-49) 

 International 
 Competitive Bidding 

 (ICB) 

 DPR received. Under 
 Scrutiny. 
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 3.2.  STATUS OF VARIOUS CONSULTANCY SERVICES:- 

 SL 
 No. 

 Description of Services  Methods of 
 Selection 

 Review 
 Type 

 Present Status  Name of Consultant / Firm 

 1  Project Management 
 Consultancy (PMC’s) 

 QCBS  Contract awarded 
 and commencement 
 from 04 August,2014 

 M/s Egis India Pvt. Ltd 

 2  Independent 
 Environmental and 
 social review consultant. 

 QCBS  Prior  Contract awarded 
 and commencement 
 from 19 February , 
 2015 

 M/s EQMS India Pvt. LTd. 

 3  Providing NGO (firm) 
 Services (for Facilitating 
 Implementation of 
 resettlement Action 
 Plan) . 

 LCS  Prior  Contract awarded 
 and commencement 
 from 03 
 Feb, 2018. Now 
 Demobilized. 

 M/s Study Point Samiti 

 4  Gender Assessment and 
 Preparation of Gender 
 Action Plan. 

 QCBS  Post  Contract awarded 
 and commencement 
 from 18 
 July, 2019. 

 M/s ECORYS INDIA Pvt. 
 Ltd. 

 5  Individual Consultant 
 (IC) for the Consultancy 
 Services to support the 
 Social component under 
 Environment and Social 
 Development Cell 
 (ESDC). 

 ICS  Post  Contract awarded 
 and commencement 
 from 05 May, 2020. 

 Mr. Prabhanjan Narayan Roy 

 6  Individual Consultant 
 (IC) for the Consultancy 
 Services to support the 
 Environmental 
 component under 
 Environment and Social 
 Development Cell 
 (ESDC). 

 ICS  Post  Contract awarded 
 and commencement 
 from 06 May, 2020. 

 Dr. Seema Srivastava 

 7  Phase-1 of  NGO (firm) 
 services to undertake 
 balanced activities. 

 SSS  Post  Contract awarded 
 and commencement 
 from 21 October, 
 2020. 

 M/s Development Institute For 
 Systems Alternatives. 

 8  Consultancy for 
 Financial Management 
 Firm. 

 QCBS  Post  Contract awarded 
 and commencement 
 from 18 January, 
 2021. 

 M/s Asija & Associates LLP 

 9  Consultant firms for 
 conducting Road User 
 Satisfaction Surveys 
 (Baseline). 

 QCBS  Post  Contract awarded 
 and commencement 
 from 18 January, 
 2021. 

 M/s Marketing and Research 
 Development Associates 
 (MDRA) 
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 10  Consultancy Services for 
 Independent Quality 
 Auditor for UP Core 
 Road Network 
 Development Project 
 proposed from World 
 Bank Loan. 

 QCBS  Post  Contract awarded 
 and commencement 
 from 18 January, 
 2021. 

 M/s TUV-SUV South Asia 
 Private Limited 

 11  Phase-2 of Supervision 
 Consultancy. 

 QCBS  Prior  The EoI was opened 
 on 17 April, 2021. 
 Procurement in 
 progress. 

 12  Phase-2 of NGO 
 Services. 

 QCBS  Prior  EoI  been Processed 

 13  Mid-term evaluation of 
 Road User Satisfaction 
 Surveys. 

 QCBS  Prior  Not yet started 

 14  End-term evaluation of 
 Road User Satisfaction 
 Surveys. 

 QCBS  Not yet started 

 15  Consultancy for Internal 
 Auditor (Financial) 

 QCBS  EoI been Processed. 

 16  PMC for Road Safety 
 Activities to be 
 implemented by 
 UPPWD under 
 UPCRNDP 

 QCBS  Prior  EoI been Processed. 
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 4.  Detailed Project Implementation- Civil Works (Phase-1) 

 4.1.  Phase-I Roads Awarded 

 Civil Works (Phase-1) Contract Details are given below: 

 Package Name  Hamirpur-Rath  Garautha-Chirgaon  Gola-Shahjahanpur  Badaun-Bilsi-Bijnaour 

 Contract Name  ICB No. 
 UPCRNDP/UPG 
 /01/2018 

 NCB No. 
 UPCRNDP/UPG/0 
 2/2014 

 ICB No. 
 UPCRNDP/UPG/0 
 3/2018 

 ICB No. 
 UPCRNDP/UPG/0 
 4/2018 

 Contractor  M/s GHV (India) 
 Pvt. Ltd. 

 M/s NKC Projects 
 Pvt. Ltd. 

 M/s APCO 
 Infratech 
 Pvt. Ltd. 

 M/s GAWAR 
 Construction Ltd. 

 Contract Amount (INR. Cr.)  262.40  185.77  356.90  334.08 
 From  Hamirpur 

 (Km. 2+065) 
 Garautha 
 (Km. 118+600) 

 Gola 
 (Km. 1+280) 

 Badaun 
 (Km.58+400) 

 To  Rath 
 (Km 74+255) 

 Chirgaon 
 (Km. 167+745) 

 Shahjahanpur 
 (Km. 58+580) 

 Bijnaour (Km 
 137+820) 

 Length (km)  72.785  49.145  57.535  79.125 
 Date of Agreement  19/06/19  05/01/17  26/06/19  05/07/19 
 Appointed Date  25/06/19  15/01/18  11/11/19  04/11/19 
 Construction Period  730 days  24 Months  730 days  730 days 
 Maintenance Period  1826 days  5 Years  1826 days  1826 days 
 Category  SH-42  SH-42  SH-93  SH-51 
 Milestone 1  21/11/19  14/01/19  08/04/20  01/04/20 
 Milestone 2  19/05/20  14/01/19  05/10/20  28/09/20 
 Milestone 3  15/11/20  15/07/19  03/04/21  27/03/21 
 Scheduled Date of Completion  23/06/21  14/01/20  09/11/21  02/11/21 
 Actual Date of Completion  12/07/2021  31/10/20 
 Extended Date of Completion  02/09/21  31/10/20  19/01/22  10/01/22 
 Lapsed Contract Time (%)  101%  139.7%  81.80%  82.87% 
 Physical Progress  99.70%  100.00%  77.67%  84.25% 
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 4.2.  Quarterly Progress 

 Quarterly progress of works in terms of amount of work done for each package of Phase 1 is indicated 
 in the figure below. The Calendar Year has been divided into four quarters starting from January, viz., 
 Q1, Q2, Q3 and Q4 as shown. 

 4.2.1.  Progress Pavement Construction 

 Package  Scope (km)  SG Top  GSB  WMM  DBM  BC  DLC  PQC 

 UPG-01  72.785  100%  100%  100%  100%  100%  100%  100% 

 UPG-02  49.145  100%  100%  100%  100%  100%  0%  0% 

 UPG-03  56.388  95.07%  95.02%  93.76%  92.33%  69.52%  0%  0% 

 UPG-04  79.125  98.30%  98.30%  97.66%  97.66%  71.29%  0%  0% 

Package  Scope  Period  Unit  SG Top  GSB  WMM  DBM  BC  DLC  PQC 
 UPG-01  72.785  Up to Prev 

 Qtr 
 km  72.785  72.785  55.85  55.85  55.136  16.935  16.935 

 This 
 Quarter 

 km  0  0  0  0  0  0  0 

 Cumulative  km  72.79  72.79  55.86  55.86  55.85  16.94  16.94 
 UPG-02  49.145  Up to Prev 

 Qtr 
 km  49.15  49.15  49.15  49.15  49.15  0  0 

 This 
 Quarter 

 km  0.00  0.00  0.00  0.00  0.00  0  0 

 Cumulative  km  49.15  49.15  49.15  49.15  49.15  0.00  0.00 
 UPG-03  56.388  Up to Prev 

 Qtr 
 km  51.389  51.20  50.20  47.99  3.25  0  0 

 This 
 Quarter 

 km  2.221  2.38  2.668  4.073  35.95  0.00  0.00 

 Cumulative  km  53.61  53.58  52.868  52.063  39.20  0.00  0.00 
 UPG-04  79.125  Up to Prev 

 Qtr 
 km  77.16  77.16  75.07  72.94  11.02  0  0 

 This 
 Quarter 

 km  0.62  0.62  2.2  4.33  45.33  0.00  0.00 

 Cumulative  km  77.78  77.78  77.27  77.27  56.35  0.00  0.00 

 Total  257.443  Up to Prev 
 Qtr 

 km  2250.489  250.30  230.27  225.93  118.556  16.935  16.935 

 In %  97.30%  97.23%  95.74%  93.94%  49.29 %  100%  100% 
 This 
 Quarter 

 km  2.841  3.00  4.868  8.403  81.28  0  0 

 In %  1.10%  1.17%  2.02%  3.49%  33.8%  0  0 
 Cumulative  km  253.33  253.3  235.138  234.333  199.836  16.94  16.94 

 In %  98.40%  98.39%  97.77%  97.43%  83.09%  100.00%  100.00% 
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 4.2.2.  Progress Structure 

 Package  DESCRIPTION 
 Scope in 

 Nos. 

 Up to 
 Previous 

 Qtr 

 During 
 Qtr 

 Total 
 Completed 

 Progress 
 (%) 

 UPG/02  Minor Bridges (Reconstruction)  5  5  0  5  100 
 Box Culverts 
 (New/Re-Construction) 

 46  46  0  46  100 

 HP Culverts (New/Re-Construction)  29  29  0  29  100 
 MNB (Widening+Repairing)  1  1  0  1  100 
 Culverts (Widening+Repairing)  13  13  0  13  100 
 Repair of Structures  4  4  0  4  100 
 Total  98  98  0  98 

 UPG/01  Minor Bridges (Reconstruction)  4  4  0  4  100 
 Box Culverts 
 (New/Re-Construction) 

 43  43  0  43  100 

 HP Culverts 
 (New/Re-Construction) 

 36  36  0  36  100 

 MNB (Widening+Repairing)  0  0  0  0  00 
 Culverts (Widening+Repairing)  28  28  0  28  100 
 Repair of Structures  18  18  0  18  100 
 Total  129  129  0  129 

 UPG/03  Major Bridge ( Reconstruction)  1  0.5  0.1  0.60  60.00 

 Minor Bridges (Reconstruction)  4  1  0  1  25.00 
 Cattle Underpass  3  2  0  2  66.67 
 Box Culverts 
 (New/Re-Construction) 

 19  18  0  18  94.74 

 HP Culverts 
 (New/Re-Construction) 

 17  16  0  16  94.12 

 MNB (Widening+Repairing)  3  1  1  2  66.67 
 Culverts (Widening+Repairing)  36  28  3  31  86.11 
 Repair of Structures  15  0.4  12.60  13  86.67 
 Total  98  66.90  16.70  83.60 

 UPG/04  Minor Bridges (Reconstruction)  2  0  1  1  50.00 
 Box Culverts 
 (New/Re-Construction) 

 11  10  0  10  90.91 

 HP Culverts 
 (New/Re-Construction) 

 69  69  0  69  100 

 Slab Culvert (Re-Construction)  6  5  0  5  83.33 
 MNB (Widening+Repairing)  1  1  0  1  100 
 Culverts (Widening+Repairing)  19  17  1  18  94.74 
 Repair of Structures  4  0  2  2  50.00 

 Total  112  102  4  106 
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 4.3.  Utilities shifting 

 The status of utilities is as given in sub paragraphs below: 

 4.3.1.  Removal of Trees 

 S. No.  Package  No of Trees  Trees 
 removed 

 Balance  Amount 
 Demand (In 

 lac) 

 Amount 
 Released (In 

 lac) 

 Remarks 

 1  UPG-1  54436  54436  Nil  803.06  750.44  Work Completed 

 2  UPG-3  6219  6219  Nil  712.35  712.35  Work Completed 

 3  UPG-4  11079  11079  Nil  710.90  710.90  Work Completed 

 4.3.2.  Shifting of Handpumps/ Water Pipeline 

 S. No.  Package  Nos/ km  Shifted  Balance  Amount 
 Demand (In 

 lac) 

 Amount 
 Released (In 

 lac) 

 Remarks 

 1  UPG-1 
 (2+065 to 74+850) 

 36/18.475  36/18.475  0/0  688.55  679.95  Work Completed 

 2  UPG-2(118+000 
 to 168+000) 

 0/8.256  0/8.256  0/0  182.59  182.59  Work Completed 

 3  UPG-3 (1+280 to 
 58+580) 

 64/2.65  64/2.65  0/0  32.12  32.12  Work Completed 

 4  UPG-4 (58+400 to 
 137+820) 

 125/10.085  125/10.03 
 5 

 0/.50  208.75  208.75  Balanced shall be 
 shifted soon. 

 4.3.3.  Shifting of Electric Poles/ Transformers 

 S. No.  Package  No of poles/ 
 Transforme 
 rs 

 Shifted  Balance  Amount 
 Demand (In 

 lac) 

 Amount 
 Released (In 

 lac) 

 Remarks 

 1  UPG-1 
 (2+065 to 74+850) 

 401  401  0  873.31  873.31  Work Completed 

 2  UPG-2 
 (118+000 to 

 168+000) 

 305  305  0  119.55  119.55  Work Completed 

 3  UPG-3 
 (1+280 to 
 58+580) 

 639/18  580/14  59/4  252.40  252.40  Work in progress. 
 Estimated time: 
 approx 3 months 

 4  UPG-4 
 (58+400 to 
 137+820) 

 2487/96  2487/96  16/0  3817.39  3817.39  Work Completed 

 4.3.4.  Shifting Telephone Poles/ UG Cable 

 S. No.  Package  No of poles/ 
 Cable 

 Shifted  Amount 
 Demand (In lac) 

 Amount 
 Released 
 (In lac) 

 Remarks 

 1  UPG-1 
 (2+065 to 74+850) 

 32/72.24  NOC  111.17  111.17  Work Completed 

 Quarterly Progress Report No. 7 (April To June 2021)  Page  24 



 Uttar Pradesh Core Road Network Development Project (UPCRNDP) 

 2  UPG-2 
 (118+000 to 168+000) 

 2/61.55  NOC  251.89  251.89  Work Completed 

 3  UPG-3 (1+280 to 
 58+580) 

 57.30/0.00  57.30/0.00  158.88  158.88  Work Completed 

 4  UPG-4 (58+400 to 
 137+820) 

 102/0.00  102/0.00  294.11  294.11  Work Completed 

 4.4.  Financial Progress 

 Package  Cost of Project 
 (Cr) 

 Certified IPC 
 Amount (Cr.) 

 Paid IPC Nos.  Remarks 

 Hamirpur-Rath Road (UPG-01)  262.40  260.48  IPC-17  Up to 30.6.2021 

 Garautha-Chirgaon Road (UPG-02)  185.77  183.86  IPC-24  Up to 30.6.2021 

 Gola-Shahjahanpur Road (UPG-03)  356.90  249.85  IPC-11  Up to 30.6.2021 

 Badaun-Bilsi-Bijnaour Road (UPG-04)  334.08  271.30  IPC-13  Up to 30.6.2021 

 Maintenance Cost Garautha-Chirgaon 
 Road (UPG-02) 

 4.22 

 TOTAL (In Crores)  1139.15  964.49 

 4.5.  Overall Progress 

 Name of Road/work  Physical Progress upto Qtr 
 End 

 Financial Progress upto Qtr End 

 Planned  Actual  Forecast  Actual 
 Hamirpur-Rath Road (UPG-01)  100.00%  99.70%  100.00%  99.27% 
 Garautha-Chirgaon Road (UPG-02)  100.00%  100.00%  100.00%  98.97% 
 Gola-Shahjahanpur Road (UPG-03)  80.36%  77.67%  80.36%  70.05% 
 Badaun-Bilsi-Bijnaour Road (UPG-04)  91.05%  84.25%  91.05%  81.20% 
 Cumulative Average Progress  92.85%  90.41%  92.85%  87.3% 

 4.6.  Reasons for Delay 

 There has been some delay in execution of works for reasons mentioned below. Actions taken to mitigate the 
 effects to the extent possible are also mentioned. 

 S.No.  Package  Reason  Action Taken 
 1  UPG-01  Effect of Covid-19; Delayed due to Lockdown  EOT recommended by the Engineer for 71 

 Days 
 2  UPG-02  Work Completed - O&M Period started  EOT was granted by the Client for 290 

 Days  especially for widened width of C/W 
 at vill-Gursarai and vill-Sultanpura 

 3  UPG-03  Effect of Covid-19; Delayed due to Lockdown  EOT recommended by the Engineer for 71 
 Days 

 4  UPG-04  Effect of Covid-19; Delayed due to Lockdown  EOT recommended by the Engineer for 69 
 Days 
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 4.7.  Road Safety (Accidents Reported) 

 The details of accidents reported are given below: 

 FATAL ACCIDENT DATA- SUMMARY 

 Month  Police 
 Station 

 Date/ 
 Time 

 Weather  Locati 
 on 

 with 
 Ch./ 
 Km 

 No. of Victims  Cause of 
 Accident 

 Type of 
 Vehicle 

 Cat.  Remarks 

 Minor 
 Injury 

 Major 
 Injury 

 Fatal 

 UPG01 Hamirpur-Rath (SH-42) 

 4/21  Muskura 
 PS 

 09.04.21 
 /10:30 
 PM 

 Fine  52+600  1  0  0  By Bike  LMV  C 

 4/21  Muskura 
 PS 

 24.04.21 
 /09:35 
 AM 

 Fine  52+900  1  0  0  By Tractor  LMV  C 

 5/21  Lalpura PS  15.05.21 
 /01:00 
 AM 

 Night  15+500  1  0  0  By Bike  LMV  C 

 6/21  Bewar PS  06.06.21 
 /03:05 
 PM 

 Evening  35+500  1  0  0  By Bike  LMV  C 

 UPG-02 Garautha-Chirgaon (SH-42) 

 4/21  --  --  --  --  0  0  0  --  --  --  -- 

 5/21  --  --  --  --  0  0  0  --  --  --  -- 

 6/21  --  --  --  --  0  0  0  --  --  --  -- 

 UPG03 Gola-Shahjahanpur (SH-93) 

 4/21  Gola  PS  15.04.21 
 / 
 12 PM 

 Clear  Km. 
 02+295 

 0  0  1  Head on 
 collision 

 UP31 BN 
 1909 Tractor 
 & New Car 

 C 

 4/21  Roza PS  27.04.21 
 / 
 11:00 
 AM 

 Clear  Km. 
 51+050 
 Near 
 Mukra 
 mpur 
 Petrol 
 Pump 

 1  0  0  Truck back 
 Hit of 
 Cyclist 

 Truck 
 MP07HB60 
 82 & Cycle 

 C 

 5/21  Hydaraba 
 d PS 

 10.05.21 
 /14:02 
 PM 

 Clear  Km. 
 10+500 
 Goauri 
 ganj 

 1  0  0  Head on 
 Collision 

 UP31AE797 
 1 Car 
 &UP27AU4 
 148 M/C 

 C 

 5/21  Hydaraba 
 d PS 

 22.05.21 
 / 13:00 
 PM 

 Clear  Km. 
 07+000 
 Near 
 Mamri 

 1  0  0  Back hit of 
 Cyclist 

 Unknown 
 Vehicle & 
 Cycle 

 C 

 5/21  Pasgawa 
 PS 

 01.05.21 
 /16:00 
 PM 

 Clear  Km. 
 48+000 
 RHS 
 Moham 
 madpur 
 Tajpur 

 1  0  0  Hit of the 
 Pedestrian 

 Ascent car 
 no. 
 UP32JN155 
 1 

 C 
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 5/21  Mohamm 
 adi PS 

 16.05.21 
 / 11:30 
 AM 

 Clear  Km. 
 32+100 
 Near 
 Mondi 
 Gate 

 1  0  0  Back hit of 
 Pedestrian 

 Motor Cycle 
 No. 
 UP31BF979 
 6 

 C 

 6/21  Mohamm 
 adi PS 

 24.06.21 
 /8:30 
 AM 

 Clear  Km. 
 18+000 

 1  0  0  Hit of 
 Pedestrian 

 Sonalika 
 Tractor 

 C 

 6/21  Roza PS  14.06.21 
 /19:30 
 PM 

 Clear  Km. 
 56+950 
 Near 
 deuriya 
 mode 

 1  0  0  Head on 
 Collision 

 Dumper 
 (UP30AT15 
 28 & Motor 
 Cycle) 

 C 

 UPG-04 Badaun-Bilsi-Bijnour (SH-51) 

 4/21  Bahjoi  28.04.21 
 /02:20 
 PM 

 Clear  Km. 
 68+200 

 1  0  0  Hit by 
 Tractor 

 --  -- 

 4/21  Nakhasha  10  .  04  .  2 
 1/03:00 
 PM 

 Clear  Km  . 
 92+200 

 1  0  0  --  --  C 

 4/21  Hayat 
 Nagar 

 05.04.32 
 1/02:50 
 PM 

 Clear  Km. 
 86+200 

 1  0  0  Hit by 
 Tractor 

 --  -- 

 4/21  Said 
 Nagli 

 11.04.21 
 /12:50 
 PM 

 Clear  Km. 
 109+50 
 0 

 1  0  0  Hit by 
 Motor bike 

 --  -- 

 5/21  Bahjoi  07.05.21 
 / 11:40 
 AM 

 Clear  Km. 
 66+500 

 1  0  0  Hit by 
 Motor Bike 

 --  -- 

 5/21  Nakhasha  16.05.21 
 /05:00 
 PM 

 Clear  Km. 
 94+600 

 1  0  0  Hit by 
 Motor Bike 

 --  -- 

 5/21  Hayat 
 Nagar 

 08.05.21 
 / 11:30 
 AM 

 Clear  Km. 
 85+500 

 0  1  0  Hit by 
 Tractor 

 --  -- 

 5/21  Said 
 Nagli 

 15.05.21 
 / 03:20 
 PM 

 Clear  Km. 
 110+60 
 0 

 1  0  0  Hit by 
 Motor Bike 

 --  -- 

 5/21  Hasanpur  19.05.21 
 / 12:50 
 PM 

 Clear  Km. 
 123+50 
 0 

 1  0  0  Hit by 
 Motor Bike 

 --  -- 

 5/21  Gajraula  23.05.21 
 / 04:00 
 PM 

 Clear  Km. 
 133+30 
 0 

 1  0  0  Hit by 
 Motor Bike 

 --  -- 

 6/21  Bahjoi  18.06.21 
 /01:40 
 PM 

 Clear  Km. 
 78+400 

 0  1  0  Hit by 
 Tractor 

 --  -- 

 6/21  Nakhasha  22.06.21 
 /10:40 
 AM 

 Clear  Km. 
 89+700 

 1  0  0  Hit by 
 Tractor 

 --  -- 

 6/21  Hayat 
 Nagar 

 19.06.21 
 / 05:00 
 PM 

 Clear  Km. 
 87+900 

 0  1  0  Hit by 
 Motor bike 

 --  -- 
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 6/21  Said 
 Nagli 

 16.06.21 
 /04:00 
 PM 

 Clear  Km. 
 113+40 
 0 

 1  0  0  Hit by Car  --  -- 

 6/21  Hasanpur  12.06.21 
 /03:00 
 PM 

 Clear  Km. 
 128+30 
 0 

 0  1  0  Hit by 
 Motor Bike 

 --  -- 

 6/21  Gajraula  25.06.21 
 /02:00 
 PM 

 Clear  Km. 
 135+60 
 0 

 1  0  0  Hit by Car  --  -- 

 TOTAL  23  4  1 

 ACCIDENT CATEGORY: 
 A. In construction zone involving project person/machinery 
 B. In construction zone involving Public 
 C. Outside construction zone involving Public 

 AE's Note: 
 The above fatal accident data is based on data submitted by the contractor to the Authority Engineer as on date. 
 According to the contractor the accident data are collected from the police station within the respective project corridor. 
 Category “A) accident has been investigated by Contractor and Review by AE. AE have no Authority to investigate public / 
 road user’s accident under category “B” or “C” 

 4.8.  Phase-II Roads 

 The brief status as on end of Quarter is as given  below. For detailed status, please refer to annexure. 

 S.N  Name of Road/work  Category  Length 
 (km) 

 Estimated 
 Cost (Cr) 

 Status 

 1  Moradabad-Haridwar-Dehra 
 dun 

 SH-49  36.170  314.480  DPR Submitted. Submission of revised DPR 
 pending 

 2  Garh- Syana-Bulandshahar  SH-65  49.674  489.690  DPR submitted. 

 3  Bahraich - Gonda- Faizabad  SH-30  59.237  336.380  DPR Submitted, Bid Document submitted 
 4  Hamidpur- Kuchesar  SH-100  19.109  106.300  DPR submitted. 

 5  Bansi-Mehdawal-Khalilabad  SH-88  28.870  186.480  DPR Submitted, Bid Document submitted 

 Total  193.060  1433.330 

 4.9.  Summary of Major On-Going Issues Affecting Civil Works Progress : 

 4.9.1.  Contract Package UPG-01 (Hamirpur-Rath Road (SH-42)):- 

 1.  Punch list prepared, Environment and safety Audit prior to issuance of PCC done as per 
 Schedule - K - Clause 2.5 and 2.6 of CA. 

 2.  Approach road to major bridge at CH 59+730 Contractor instructed to expedite these works. 

 3.  Contractor has been advised to expedite road marking, road signs and table top for traffic in 
 the major towns to prevent accidents and safety. 

 4.  Change of Scope (COS) for additional retaining walls and structures was submitted and 
 approved by AE. 

 5.  All  CPR Structures have been completed. 

 4.9.2.  Contract Package UPG-02 (Garautha Chirgaon Road (SH-42)):- 

 1.  Contractor has been advised to submit his full and final Payment Certificate/ IPC for  Part- 1 
 works to the Supervision Consultant  for checking . 
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 2.  Inspection and maintenance works (Part 2 works)  started from 1st November 2020. During 
 the quarter the contractor has replaced the damaged/ stolen road signs & road studs as notified 
 by CSC. 

 4.9.3.  Contract Package UPG-03 (Gola- Shahjahanpur Road (SH-93)):- 

 1.  Hindrance of underground HT cables in the town of Mohammadi has been resolved and 
 Contractor started working on this section. 

 2.  Major and Minor bridge Bearing fabrication  work is in progress and instructed the Contractor 
 to expedite the fabrication work. 

 3.  Major bridge  RCC girders girders casting started in mid-February 2021. 

 4.  Remaining 05 no CPR Structures location finalised and work in progress.. 

 4.9.4.  Contract Package UPG-04 (Badaun-bilsi-bijnaour Road (SH-51)) :- 

 1.  Total CPR -11 Nos finalised. Completed - 04 nos. and balance in progress. 

 2.  COS proposal including design, drawing and cost estimation for additional RCC drains as 
 instructed during last visit by CE  is required from the contractor. 

 3.  COS proposal, including cost estimation, with due justification for change of 02 minor 
 bridges into Box bridges  to be submitted by contractor to AE, at the earliest. 
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 5.  Social and Environmental Safeguard 

 5.1.  Social Activities (R&R and Land Acquisition) 

 Land  acquisition  under  the  project  is  being  carried  out  as  per  the  Government  order  number 
 2/2015/215/Ek-13-2015-20(48)/2011  Rajaswa  Anubhag-13  dated  19.03.2015.  However,  the  provisions 
 of  Right  to  Fair  Compensation  and  Transparency  in  Land  Acquisition  Rehabilitation  and  Resettlement 
 Act,  2013  and  subsequent  supplements  by  the  Government  of  Uttar  Pradesh  shall  prevail  in  case  direct 
 purchase  of  land  fails.  To  complete  the  land  acquisition  in  stipulated  time,  direct  purchase  method  under 
 UPCRNDP  project  has  been  applied  in  which  the  DLC  members  were  involved  for  fixing  the  value  of 
 land  through  private  negotiation  and  accordingly  the  conveyance  deed  is  being  signed  with  the  land 
 owners. 

 Acquisition  of  land  is  involved  in  UPG  IV  only.  Out  of  total  requirement  of  3.0375  Hectare  of  private 
 land  2.656  Hectare  has  been  acquired  so  far  and  Rs.  4,19,73,320/-  disbursed  out  of  total  approved 
 amount of Rs. 4,70,15,320/-. 73 THs have been signed conveyance deed out of total 92 affected THs. 
 In this month Rs. 1,04,73,720/- has been disbursed and 11 number of conveyance deed have been signed. 
 At  village  Piparia  11  numbers  of  THs  are  resisting  of  acquisition  of  a  huge  residential-cum-commercial 
 structure  which  is  about  30  years  old.  Almost  15  families  are  dependent  on  this  structure  for  their 
 livelihood.  Apart  from  this,  2  more  structures  are  to  be  impacted  due  to  the  project  for  which  assessment 
 is  in  progress.  Due  to  these  situations,  requirement  of  land  is  being  revised  to  minimize  social  impacts 
 wherever possible and will be reported in subsequent report. 

 The detailed status of acquisition of land is as under: - 

 5.1.1.  Status of Land Acquisition 

 District  Tehsil  Village 
 Pvt land to 
 be acquired 

 (Hect) 

 Total nos of 
 TH affected 
 originally 

 Total 
 approved 
 amount 

 Revised land 
 Estimates 

 (Hect) 

 Revised TH 
 affected 

 Total 
 amount as 

 per Revised 
 Est 

 Kheri  Mohammadi  Dilawarpur  0.531  16  9345600  0.531  16  9345600 

 Dayanatpur  0.344  10  3990400  0.138  9  1600800 

 Macchecha  0.4121  8  5604560  0.4121  8  5604560 

 Tajpur  0.972  23  13219200  0.972  26  13219200 

 Gola  Sheetalpur  0.2989  14  3347680  0.2989  14  3347680 

 Shahjahanpur  Shahjahanpur 
 Sadar 

 Piparia  0.4795  22  11507880  0.4298  11  1 0473720 

 Total  3.0375  93  47015320  2.7818  84  43591560 

 5.1.2.  Status of Pending Land Compensation 

 District  Tehsil  Village 
 Khata 

 No 
 Khasara 

 No 

 Area of land 
 under 

 acquisition 

 Name of 
 Owner/s 

 Reason for not 
 completion 

 Kheri  Mohammadi  Dayanatpur  24  611d  0.0057  Ranjan Kumar 
 (Minor), S/o 
 Ramawatar, 
 Guardian Mother 
 Lakhrani 

 NGO has informed that 
 earlier, the ownership was 
 in the name of Shri Ram 
 Avtar. After death of late 
 Ramavtar, the land parcel 
 in question further 
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 mutated to the legal heir 
 i.e., his wife Smt. 
 Lakhrani and his three 
 sons, Arjun Kumar, 
 Rajesh Kumar and Ranjan 
 Kumar. Smt Lakhrani 
 remarried to another 
 person and leave the 
 house of Shri Ram Avtar. 
 Remaining legal heir 
 (three sons) are minor 
 interm of age factor and 
 are residing with their 
 grand mother since 2019. 
 For signing of balance 
 registries with remaining 
 minor legal heir, For 
 obtaining of an affidavit 
 in favour of the grand 
 mother is in process by 
 involving panchayat and 
 the revenue authorities . 

 0.0057  Arjun Kumar 
 (Minor), S/o 
 Ram Avtar, 
 Guardian Mother 
 Lakhrani 

 0.0057  Rajesh Kumar 
 (Minor), S/o 
 Ram Avtar, 
 Guardian Mother 
 Lakhrani 

 0.0059  Lakhrani W/c Lt. 
 Ramawatar 

 Kheri  Mohammadi  Macchecha  385  996  0.0368  Ram ashrey, S/o 
 Lakshman 
 Prasad 

 NGO has informed that 
 No dues from bank is 
 received and khatauni is 
 updated from Tehsil. 
 Registry of land can be 
 processed . 

 413  991  0.0181  Ram Pal, S/o 
 Pyarey 

 NGO has informed that 
 Ram Pal has died. The 
 will has not been filed in 
 the name of the son yet 

 Sheetalpur  193  1391  0.054  Janki W/o Bhima  NGO has informed that 
 Janki has died. His 
 daughter has two sons 
 who have not claimed 
 property due to a family 
 dispute 

 Total  0.1319 

 5.1.3.  Status of Micro Plan of Non Title Holders 

 Status of Micro Plans (Squatters & Encroachers) 

 Package  No. of PAH 
 Total Amount 

 approved 
 Cumulative 

 Amount 
 Date of 

 submission 
 Date of 

 Approval 

 Hamirpur-Rath Road  255  20,398,948  20,398,948  13.08.2019  11.09.2019 

 Garautha-Chirgaon 
 Road 

 34  3,629,784  17,766,443  31.01.2019  15.03.2019 

 51  14,136,659 
 19.06.2019 & 
 17.12.2019 

 04.07.2019 & 
 21.12.2019 

 Gola-Shahjahanpur 
 Road 

 11  1,274,153  1,274,153  21.06.2019  09.07.2019 

 Badaun – Bilsi - 
 Bijnaour Road 

 18  2,904,000  2,904,000  25.06.2019  17.10.2019 

 Total  369  42,343,544  42,343,544 
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 Status of Micro Plans (Kiosks) 

 Package  No. of PAH  Total Amount 
 approved 

 Cumulative 
 Amount 

 Date of 
 submission 

 Date of 
 Approval 

 Hamirpur-Rath Road  184  920,000  920,000  29.09.2018  13.11.2018 

 Garautha-Chirgaon 
 Road  37  1,85,000  1,85,000  29.09.2018  13.11.2018 

 Gola-Shahjahanpur 
 Road  128  640,000  640,000  16.02.2019  12.04.2019 

 Badaun – Bilsi - 
 Bijnaour Road  17  85,000  85,000  25.06.2019  17.10.2019 

 Total  366  1,645,000  1,645,000 

 Note: - As per R&R policy Kiosks entitled only Rs. 5000 one time grant 

 5.1.4.  Status of R & R Assistance Disbursement to Squatters & Encroachers 

 The disbursement to the affected PAPs pertaining to squatter and encroacher category stands completed in all 

 Phase I packages. The data of  PAPs has been revised as per the actual completed disbursement which is 

 presented in below table: 

 Package 

 STATUS OF R&R ASSISTANCE DISBURSEMENT (SQUATTERS & ENCROACHERS) 

 Total 
 (SQ , 
 EN) 

 Revised   (SQ
 , EN) 

 Total 
 Amount 
 approved 

 Revised 
 amount to 
 be 
 disbursed 

 Amount disbursed so far  Total 
 Amount 
 disbursed 
 so far. 

 Balance  Progress 
 % 

 I - Installment  II -Installment 

 (SQ, 
 EN) 

 Amount 
 disbursed 

 (SQ, 
 EN) 

 Amount 
 disbursed 

 UPG-01  256  255*  20398948  20374047  255  10166369  255  10207678  20374047  0  100 

 UPG-02  85  84*  17766443  16121741  84  8107803  73 *  8013938  16121741  0  100 

 UPG-03  11  11  1274153  1274153  11  646077  11  628076  1274153  0  100 

 UPG-04  18  16*  2904000  2215000  16  1154000  16  1061000  2215000  0  100 

 Total  370  366 42,343,544  39984941  366 20074249  355  19910692  39984941  0  100 

 *UPG-01  -Total PAPs as per the revised details are  255 instead of 256. This happened as one of the PAP was 

 repeated 2 times inadvertently which has been rectified. 
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 *UPG-02  - During execution of civil work one encroacher was found out of COI, therefore, in total 84 PAPs 

 are affected instead of 85. Further, balance disbursement amount will not be required to be paid to 11 NTH 

 due to minimization of social impact as therefore, no disbursement is pending. 

 *UPG-03  - One squatter is to be paid second installment  only. It could not be done because funds are not 

 available as the current financial year has been ended and due to pandemic situations too. It was intimated by 

 the authorities that pending disbursement will be done in mid June, 2021. 

 *UPG-04- During demarcation at the time of execution of civil work, 2 structures are found out of CoI and the 

 same has been jointly verified with PWD, PMC, Contractor and affected persons. 

 5.1.5: Status of Disbursement R&R Assistance (Kiosks) 

 Package 

 Disbursement of Structures Compensation & R&R Assistance (Kiosks) 

 Total 
 Kiosks 

 Revised 
 Kiosk 

 Total 
 Amount 
 Approved 
 (INR) 

 Revised 
 amount to 
 be 
 disbursed 

 Amount disbursed so 
 far 

 Balance 
 amount 
 to be 
 Paid 
 (INR) 

 Progress 
 % 
 Remark 

 Kiosks  Amount 
 Disbursed 
 (INR) 

 *UPG-01  184  165  920000  825000  165  825000  0.00  100 

 *UPG-02  37  35  185000  175000  35  175000  0.00  100 

 *UPG-03  128  119  640000  595000  119  595000  0.00  100 

 *UPG-04  17  9  85000  45000  9  45000  0.00  100 

 Total  366  328  1830000  1640000  328  1640000  0.00  100 

 *UPG  01-  Disbursement  completed  to  kiosks;  balance  disbursement  amount  to  19  number  of  kiosk  are  not 
 required  as  they  are  not  traceable,  repeated  verification  for  same  has  been  done  by  NGO  and  PMC.  It  has 
 been  confirmed  by  the  other  PAPs  that  these  19  kiosks  have  been  shifted  somewhere  else.  The  same  has  been 
 jointly  verified  with  PWD,  PMC,  Contractor  and  villagers.  Therefore,  no  disbursement  is  pending  in  this 
 category. 

 *UPG  02-  Disbursement  completed  to  kiosks;  balance  disbursement  amount  to  2  number  of  kiosk  are  not 
 required  as  they  are  not  traceable,  repeated  verification  for  same  has  been  done  by  NGO  and  PMC.  It  has 
 been  confirmed  by  the  other  PAPs  that  these  2  kiosks  have  been  shifted  somewhere  else.  The  same  has  been 
 jointly  verified  with  PWD,  PMC,  Contractor  and  villagers.  Therefore,  no  disbursement  is  pending  in  this 
 category. 

 *UPG  03-  Disbursement  completed  to  kiosks;  balance  disbursement  amount  to  9  number  of  kiosk  are  not 
 required  as  they  are  not  traceable,  repeated  verification  for  same  has  been  done  by  NGO  and  PMC.  It  has 
 been  confirmed  by  the  other  PAPs/villagers  that  these  9  kiosks  have  been  shifted  somewhere  else.  The  same 

 Quarterly Progress Report No. 7 (April To June 2021)  Page  33 



 Uttar Pradesh Core Road Network Development Project (UPCRNDP) 

 has  been  jointly  verified  with  PWD,  PMC,  Contractor  and  villagers.  Therefore,  no  disbursement  is  pending 
 in this category. 

 *UPG  04-  Disbursement  completed  to  kiosks;  balance  disbursement  amount  to  9  number  of  kiosk  are  not 
 required  as  they  are  not  traceable,  repeated  verification  for  same  has  been  done  by  NGO  and  PMC.  It  has 
 been  confirmed  by  the  other  PAPs/villagers  that  these  9  kiosks  have  been  shifted  somewhere  else.  The  same 
 has  been  jointly  verified  with  PWD,  PMC,  Contractor  and  villagers.  Therefore,  no  disbursement  is  pending 
 in this category. 

 5.1.6 Status of Identity Card Distribution 

 STATUS OF IDENTITY CARD FOR NON-TITLE HOLDER 

 Package  Non-Title Holder (Squatters & 
 Encroachers) 

 Non-Title Holder (Kiosks) 

 Total  Distributed  Progress 
 % 

 Total  Distributed  Progress 
 % 

 Hamirpur-Rath 
 Road 

 255  255  100.0%  184  184  100.0% 

 Garautha-Chirgaon 
 Road 

 85  85  100.0%  37  37  100.0% 

 Gola-Shahjahanpur 
 Road 

 11  11  100.0%  128  128  100.0% 

 Badaun – Bilsi - 
 Bijnaour Road 

 18  18  100.0%  17  17  100.0% 

 Total  369  369  100.0%  366  366  100.0% 

 5.1.7 : Status of Land Acquisition 

 Package  Disbursement of Land Compensation (Title Holders) 

 Extent of 
 Private 
 Land 

 Total 
 No. of 
 (TH) 

 Total 
 Amount 

 approved 

 Land 
 Acquired 

 so far 

 Total number 
 of Title 

 Holder paid 

 Amount 
 Disbursed so 

 far 

 Progress % 

 UPG-03  3.0375  92  47,015,320  2.656  73  41,973,320  89.28 

 Total  3.0375  92  47,015,320  2.656  73  41,973,320  89.28 

 5.2.  STATUS OF SOCIAL SAFEGUARDS UNDER PHASE- I ROAD UPCRNDP 

 5.2.1.  Sex disaggregated data on Man Days created 

 Packag 
 e No 

 Total Man days created  Man days created during the 
 quarter 

 Total (Local + 
 Outside) 

 Remarks 

 Local  Out side  Local  Out side 

 Female  Male  Femal 
 e 

 Male  Femal 
 e 

 Male  Femal 
 e 

 Male  Female  Male 

 UPG-01  0  29012  0  125790  0  4950  0  3150  0  154802  Quarter 
 Considered 
 Upto June 
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 UPG-02  0  17520  0  0  0  0  0  0  0  17520  Part-I 
 completed 
 (O&M Period 
 is in progress) 

 UPG-03  2678  45916  0  9724  0  0  0  7800  2678  55640  Civil works in 
 progress 

 UPG-04  0  16520  0  7578  0  0  0  120  0  24098  Civil works in 
 progress 

 Total  2678  108968  0  143092  0  4950  0  11070  2678  252060 

 Sex  disaggregated  data  on  Man  Days  created:  The  sex  disaggregated  data  of  man-days  on  employment 
 opportunities  created  during  the  construction  and  operation  and  maintenance  period  are  as  under.Till  June,21 
 total  of  2,52,060  man  days  created  in  phase  I  for  Local  &  outside.  Out  of  which  1,08,968  man  days  created  for 
 locals,  which  is  around  43%.  The  man  days  created  for  local  female  unskilled  workers  is  2678,  which  is 
 around 1%. A total of 1, 43, 092 man days created for outsiders, which is around 56% 

 5.2.2.  Sex disaggregated data on labour engaged 

 Package 
 No. 

 Total Labour engaged  Labour engaged during the quarter  Total (Local + 
 Outside)  Local  Out side  Local  Out side 

 Female  Male  Female  Male  Female  Male  Female  Male  Female  Male 

 UPG-01  0  2901  0  12579  0  495  0  315  0  15480 

 UPG-02  40  760  0  0  15  60  0  0  40  760 

 UPG-03  103  1766  0  374  0  300  0  0  103  2140 

 UPG-04  0  1160  0  0  0  120  0  0  0  1160 

 Total  143  6587  0  12953  15  975  0  315  143  19540 

 Sex  disaggregated  data  on  Labour  engaged:  The  sex  disaggregated  data  of  labour  engaged  on  employment 
 opportunities  are  as  under.  Till  June,  21  total  of  19540  labours  engaged  in  phase  I  for  Local  &  outside.  Out  of 
 which  6587  locals  labours  engaged,  which  is  around  33%.  The  local  female  unskilled  workers  is  143,  which  is 
 around 1%. A total of 12953 labour engaged from outsiders, which is around 66% 

 5.2.3.  Details of awareness generation program on GBV, SEA/SH 

 Package 
 No. 

 GBV,SEA/SH 

 Cumulative  During quarter 

 Nos  No. of Participants  Total  Nos  No. of Participants  Total 

 Female  Male  Female  Male 

 UPG-01  6  0  280  280  1  0  25  25 

 UPG-02  2  0  80  80  0  0  0  0 

 UPG-03  20  0  265  265  7  0  78  78 

 UPG-04  4  1  184  185  1  0  70  70 

 Total  32  1  809  810  9  0  173  173 
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 Details  of  awareness  generation  program  on  GBV,  SEA/SH  (Gender  Based  Violence,  Sexual  Exploitation 
 &  Abuse  /  Sexual  Harassment):  Under  the  Phase  I  of  the  project  following  actions  is  being  taken  to  address 
 the gender. 

 Signing  of  Code  of  Conduct  (CoC):  A  CoC  has  been  designed  to  promote  female  appropriate  behavior  in 
 and  around  the  project  area  and  the  same  is  being  signed  by  the  workforce.  The  signing  of  CoC  has  been  made 
 mandatory  to  all  project  staff.  The  Gender  Action  Plan  was  developed  based  on  the  understanding  of  gender 
 differences  and  barriers  that  emerge  from  the  study  of  the  Project  Components.  Action  plan  includes  gender 
 inclusive features, clear targets and monitoring indicators and outputs that benefit women or girls. 

 Total  32  awareness  generation  programme  on  Gender  Based  Violence,  Sexual  Exploitation  &  Abuse  /  Sexual 
 Harassment  has  been  conducted  under  Phase  I  till  June  21.  Total  810  participants  participated,  out  of  which 
 809 were male participants and only one female participant found present. 

 5.2.4.  Details of awareness generation program on HIV/AIDS 

 Package 
 No. 

 HIV/AIDS 

 Cumulative  During quarter 

 Nos  No. of Participants  Total  Nos  No. of Participants  Total 

 Female  Male  Female  Male 

 UPG-01  6  0  320  320  1  0  30  30 

 UPG-02  2  0  30  30  0  0  0  0 

 UPG-03  5  0  100  100  1  0  62  62 

 UPG-04  4  1  184  185  1  0  70  70 

 Total  17  1  634  635  3  0  162  162 

 Details of awareness generation program on HIV/AIDS 

 Total  17  awareness  generation  programme  on  HIV/AIDS  has  been  conducted  under  Phase  I  till  June  21.  Total 
 635  participants  participated,  out  of  which  634  were  male  participants  and  only  one  female  participant  found 
 present.  It  discusses  strategies  for  implementing  HIV  prevention  programs  and  the  outlook  for  future 
 programs.  Awareness  on  HIV  is  discussed  particularly  as  it  is  associated  with  mobility,  migration,  and  the 
 transport sector. 

 5.2.5.  Details of awareness generation program on road safety 

 Package 
 No. 

 ROAD SAFETY 

 Cumulative  During quarter 

 Nos  No. of Participants  Total  Nos  No. of Participants  Total 

 Female  Male  Female  Male 

 UPG-01  6  0  310  310  1  0  25  25 

 UPG-02  3  0  30  30  1  5  15  20 

 UPG-03  5  0  95  95  0  0  0  0 

 UPG-04  3  20  576  596  1  0  96  96 

 Total  17  20  1011  1031  3  5  136  141 
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 5.2.6.  Details of awareness generation program on Road Safety 

 Total  17  awareness  generation  programme  on  Road  safety  has  been  conducted  under  Phase  I  till  June  21.  Total 
 1031  participants  participated,  out  of  which  1011  male  participants  and  twenty  female  participants  were  found 
 present.  Right  to  life  and  safety  is  a  fundamental  right  of  any  citizen.  This  is  guaranteed  under  the  constitution 
 of  every  country  in  the  world  including  India.  The  main  reason  behind  the  increasing  trend  of  road  accidents  is 
 lack  of  discipline  and  awareness  among  the  road  users.  At  least  awareness  generation  on  road  safety  is  being 
 undertaken at all the project sites 

 5.2.7.  Details of Medical Camps organized 

 Package 
 No. 

 Medical Camps 

 Cumulative  During Quarter 

 Nos  No. of Participants  Total  Nos  No. of Participants  Total 

 Female  Male  Female  Male 

 UPG-01  7  0  750  750  1  0  52  52 

 UPG-02  2  0  40  40  0  0  0  0 

 UPG-03  7  0  230  230  1  0  33  33 

 UPG-04  3  0  49  49  1  0  18  18 

 Total  19  0  1069  1069  3  0  103  103 

 Total  19  medical  camp  has  been  conducted  under  Phase  I  till  June  21.  Total  1069  participants  participated.  The 
 Govt.  of  India  has  begun  a  vaccination  program  for  Covid-19.  We  encouraged  our  Contractors  and 
 Supervision team members to be vaccinated for safety of our UPCRNDP workforce. 

 5.3.  Environmental Management Activities 

 5.3.1.  Introduction 

 The  Environmental  Assessment  (EA)  for  the  project  has  been  undertaken  in  line  with  Bank  policies 
 (OP  4.01,  OP  4.04,  OP  4.11,  OP  4.36)  and  applicable  environmental  laws.  As  per  EIA  Notification 
 (2006)  dated  22  August,  2013  &  subsequent  amendments.  Environmental  Clearance  is  not  required 
 for  the  project.  The  ESIA  and  ESMP  for  the  four  roads  and  the  ESMF  have  been  disclosed  in  the 
 country  and  in  Infoshop  during  December  2014  and  January  2015,  which  are  integrated  with  the  other 
 project documents like works bidding/ contract documents. 

 5.3.2.  C-ESMP 

 Approval  of  Contractor  Environment  and  Social  Management  Plan  (C-ESMP):  To  achieve  the 
 required  environmental  management  standards,  the  Contractor  Environment  and  Social  Management 
 Plan  (C-ESMP)  has  been  reviewed  and  approved  by  the  Project  Management  Consultant  (PMC)  in 
 accordance  with  the  proposed  mitigation  measures  recommended  in  Contract  Agreement  &  ESMP. 
 Approved C-ESMP is being implemented by the Contractors and monthly reporting is being done. 

 5.3.3.  ESMP Cell 

 Institutional  Arrangement  for  Implementation  of  ESMP:  For  the  implementation  of  environmental 
 aspects  of  the  project,  the  primary  responsibility  rests  with  the  UPPWD  through  the  Chief  Engineer, 
 World  Bank  Division.  The  Chief  Engineer  is  assisted  by  an  ESDRC  staffed  by  engineers  from  the 
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 department/  Individual  Consultant-Environment/  Individual  Consultant-Social.  As  per  World  Bank/ 
 State  Govt.  Policy  the  Project  Management  Consultant  team  hired  for  the  Contract  Management,an 
 Environmental  Specialist  provided  as  a  key  member  of  the  team.  The  PMC’s  environmental  specialist 
 oversees  the  EIA  preparation,  and  EMP  implementation  through  the  contractor.  An  independent 
 review  of  the  EIA  and  EMPs  for  all  project  roads  is  envisaged  as  overall  projects  has  been  categorised 
 as  Category  A  project  and  the  same  has  been  completed  for  Phase  I  road  and  being  followed  for 
 Phase-II Roads. 

 5.3.4.  Effect of Covid-19 

 Novel  Corona  Virus  (COVID-19)  Pandemic  :  For  the  UPCRNDP  project  works,  a  Specific  Standard 
 Operation  Procedure  (SOP)  has  been  prepared  and  submitted  vide  letter  reference  number  Egis 
 India/LKO/UPCRNDP/2020/839  dated  18  th  May  2020,  approved  by  World  Bank  vide  approval  dated 
 12  th  June,  2020  and  has  been  circulated  to  all  Contractor’s  by  the  Authority  Engineer  for 
 implementation. Implementation status report is being reported  by the Contractors. 

 UPG-01  and  UPG-02  are  completed  and  significant  numbers  of  staff  are  demobilized  from  the  site, 
 potential  severity  spread  of  Covid  is  reduced.  We  encouraged  our  Contractors  and  Supervision  team 
 members to be vaccinated for safety of our UPCRNDP workforce. 

 5.3.5.  Statutory Permits 

 Statutory Compliance Status of Required Permits: The statutory compliance status is given in Table. 

 S. 
 No. 

 Key ESMP/Contract 
 Agreement 

 Requirements 

 Licensing 
 Authority 

 UPG-01  UPG-02  UPG-03  UPG-04 

 1  Forest Clearance  Forest 
 Department 

 Obtained for 
 Stage-I Stage-II 
 awaited 

 -  Obtained for 
 Stage-I Stage-II 
 awaited 

 Obtained for 
 Stage-I Stage-II 
 obtained on 
 10.1.2019 

 2  Tree Cutting 
 Permission from 
 concerned Division 

 State Forest 
 Department 

 Permission 
 obtained 

 Permission obtained  Permission 
 obtained 

 Permission 
 obtained 

 3  Approved Contractor 
 Environmental & 
 Social Management 
 Plan (C-ESMP) 

 Contractor  Approved and 
 uploaded on PWD 
 Website 

 Approved and 
 uploaded on PWD 
 Website 

 Approved and 
 uploaded on PWD 
 Website 

 Approved and 
 uploaded on PWD 
 Website. 

 4  Labour License  Labour 
 Department 

 Available-Validity 
 03/09/2019 to 
 02/09/2021 

 Available-Validity 
 26/04/2018 to 
 26/04/2021(Renewal 
 is under Process) 

 Available-Validity 
 02/01/2020 to 
 10/11/2021 

 Available-Validity 
 19/11/2019 to 
 17/11/2021 

 5  Workmen 
 Compensation Policy 

 Insurance 
 Company 

 Available-Validity 
 till 03/06/2022 

 Available-Validity 
 till 19/11/2021 

 Available-Validity 
 till 03/04/2022 

 Available-Validity 
 till 18/11/2021 

 6  Contractor All Risk 
 Policy 

 Insurance 
 Company 

 Available-Validity 
 till 31/07/2021 

 Available-Validity 
 till 01/08/2021 

 Available-Validity 
 till 10/11/2021 

 Available-Validity 
 till 03/11/2021 

 7  Hot Mix Plant -CTO 
 (Air) 

 UPPCB  Demobilized  Demobilized  Available-Validity 
 till 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 8  Hot Mix Plant - CTO 
 (water) 

 UPPCB  Demobilized  Demobilized  Available- 
 Validity till 
 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 9  Ready Mix Concrete- 
 CTO (Air) 

 UPPCB  Demobilized  Demobilized  Available- 
 Validity till 
 31/12/2021 

 Available-Validity 
 till 31/07/2022 
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 10  Ready Mix Concrete - 
 CTO (Water) 

 UPPCB  Demobilized  Demobilized  Available- 
 Validity till 
 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 11  Wet Mix Plant -CTO 
 (Air) 

 UPPCB  Demobilized  Demobilized  Available- 
 Validity till 
 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 12  Wet Mix Plant - CTO 
 (Water) 

 UPPCB  Demobilized  Demobilized  Available- 
 Validity till 
 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 13  DG Sets  UPPCB  Demobilized  Demobilized  Available-Validity 
 till 31/12/2021 

 Available-Validity 
 till 31/07/2022 

 14  Ground Water 
 Permission 

 Central 
 Ground Water 
 Authority 

 3rd time Applied to 
 DC w.r.t new 
 guidelines - 
 Permission 
 Awaited, Water 
 purchased for use 

 Demobilized  CGWA 
 permission 
 available-Validity 
 04/05/2020 to 
 03/05/2022 

 3rd time Applied 
 to DC w.r.t new 
 guidelines - 
 Permission 
 Awaited 

 15  Hazardous Waste 
 Management 
 Permission 

 UPPCB  M/s Kathooria 
 Petro Products 
 engaged for oil & 
 grease. 

 M/s Kathooria Petro 
 Products engaged for 
 oil & grease. 

 Bharat Oil & 
 Waste 
 Management Ltd. 

 M/s RAMKY 
 Waste 
 Management Unit 

 16  HSD Storage- DC 
 Permission/ IOCL 

 DC & PESO  DC permission is 
 available. (Valid till 
 Project Period) 

 Demobilized  PESO permission 
 dated 02/03/2020 
 is available. 
 (validity till 
 31/12/2022) 

 PESO permission 
 dated 09/12/2019 
 is available. 
 (validity till 
 31/12/2021) 

 17  PUC Certificates  State Transport 
 Department 

 Available  Available 
 (O&M Vehicles & 
 Machineries) 

 Available  Available 

 18  Borrow Area 
 Permission 

 DC (Mining 
 Department) 
 and SEIAA 

 Closed  Closed  Farmers MOU & 
 Mining 
 permissions 
 available for all 
 borrow pits 
 SEIAA 
 permission now 
 not required 

 Farmers MOU & 
 Mining 
 permissions 
 available for all 
 borrow pits 
 SEIAA 
 permission now 
 not required 

 19  Quarry/Crusher 
 Permission (Entire 
 Aggregate materials 
 are being out sourced 
 by all UPCRNDP 
 Contractors ) 

 Dept. of Mines 
 & Geology and 
 State PCB 

 Closed  Closed  Lease Document 
 & CTO is 
 available for out 
 sourced materials 

 Lease Document 
 & CTO is 
 available for out 
 sourced materials 

 20  ISO 14001 and 
 OHSAS 18001 
 certification (within 
 one year from the 
 award for contract) 

 Authorized 
 ISO Certifying 
 Agency 

 Obtained -'ISO 
 14001 and ISO 
 18001 Valid till 
 07/11/2021 

 Not Applicable  Obtained -'ISO 
 14001 Valid till 
 -27/08/2023 and 
 ISO 18001 Valid 
 till 11/03/2021; 
 Renewed -Valid 
 till 29/03/2024 

 Obtained -'ISO 
 14001 and ISO 
 18001 Valid till 
 10/02/2024 

 21  Signing Code of 
 Conduct 

 Contractor  Signed  Not Applicable  Signed  Signed 
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 5.3.6.  Borrow Area Management 

 All  borrow  areas  have  been/  being  approved  by  PMC  as  per  the  norms  and  top  soil  is  being  restored 
 for  restoration  of  the  borrow  areas.  As  per  Minutes  of  Meeting  (MoM)  of  SEIAA  and  SEAC,  U.P. 
 dated  23/10/2019,  after  abolition  of  DEIAA  by  NGT,  it  was  stipulated  that  all  mining  cases  of  minor 
 minerals  having  0  to  5  Ha.,  area  will  be  appraised  by  UP-SEIAA  for  Environmental  Clearance  (EC). 
 Currently  SEIAA  permission  is  not  required  as  per  MoEFCC  Notification  S.O.1224(E)  dated  28th 
 March  2020  which  was  further  confirmed  by  the  U.P.  State  Govt.  G.O  notification  no.445/ 
 81-7-2020-39 (env)/ 2014 T.C-1 dated 01/05/2020. Brief status of Borrow areas is given in Table. 

 Package 

 Total No. of 
 Borrow 
 Areas 

 Identified 

 No. of 
 Borrow 
 Areas 

 approved 
 w.r.t. EMP 

 No. of Borrow Areas 

 Rehabilita 
 ted 

 Balance 
 for Rehab 

 DC's 
 Permission 
 Obtained/ 
 Applied 

 Exhausted  Ongoing  Yet to be 
 started 

 Balance 
 for use 

 UPG-01  36  33  33  0  0  0  33  NIL  33 

 UPG-02  47  38  38  0  0  0  38  NIL  38 

 UPG-03  40  32  27  1  4  0  24  13  28 

 UPG-04  41  32  25  3  2  2  12  13  23 

 Total  164  135  123  4  6  2  107  26  122 

 NOTE:  UPG-01 & UPG-02  : both the Contractor has submitted  the NOC for all the exhausted borrow 
 pits. 
 UPG-03  : Out of 40 BA; 32 (5+3) approved; Exhausted  27(5+3); [(5+3) represents as 5 (Owner 
 not agreed) + 3 (crop standing)= 8 & these 8 Borrow Pits eventually considered as Closed]; 

 5.3.7.  Workshops/Trainings/Health Check-ups/Awareness Camps: 

 HIV/AIDS/Env/Social/Safety Awareness Campaign details (last quarter)  are given in Table. 

 Package  Service 
 Provider 

 Topic  Venue  No. of 
 Participants 

 Remarks 

 UPG-01 
 (Hamirpur-Rath) 

 GHV & EGIS  Various 
 Env/Social/Safety 

 Camp & 
 Site 

 154  1st Quarter 
 (Jan-Feb-March-2021) 

 Training could not be conducted by Contractor. 
 As the demobilization activities are started. 

 0  2nd Quarter 
 (April-May-June-21) 

 UPG-03 
 (Gola-Shahjah 
 anpur) 

 APCO & 
 EGIS 

 Various 
 Env/Social/Safety 

 Camp & 
 Site 

 593  2nd Quarter 
 (April-May-June-21) 

 UPG-04 
 (Badaun-Bilsi- 
 Bijnaour) 

 GAWAR & 
 EGIS 

 Various 
 Env/Social/Safety 

 Camp & 
 Site 

 42  2nd Quarter 
 (April-May-June-21) 

 TOTAL NUMBER OF PARTICIPANTS  789 
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 5.3.8.  Environmental Pollution Monitoring 

 Environmental  monitoring  is  being  done  in  accordance  with  ESMP  and  summary  is  given  in  Table 
 attached.  Test  results  are  normally  well  within  permissible  limits  for  air,  ground  water  &  noise. 
 Surface water & Soil testing is also being done. 

 5.3.9.  Grievances Redressal Committee 

 GRC  Committee  has  been  formed  in  all  PIUs.  No  written  complaint  specifically  for  environmental 
 issues  have  been  received  so  far.  Some  complaints  pertaining  to  waterlogging/  drainage  were  received 
 and  were  promptly  settled.  Some  verbal  complaints  concerning  dust  were  received  and  were  resolved 
 promptly. 

 5.3.10.  ESHS Incidents 

 No  accident/  fatalities  have  been  reported  under  category  A  so  far  except  one  fatal  incident  from 
 UPG-01 reported on 24  th  May, 2020 . The related issues  have been settled. 

 Data  of  road  accidents  is  being  also  collected  from  concerned  Police  Stations  and  an  Accident 
 Register is maintained by all Contractors. 

 5.3.11.  Enhancement Measures 

 Compliance status of enhancement measures is given as under: 

 Package 
 Number 
 of Sites 

 Location Details  Required Enhancement 
 Compliance 

 Status  Chainag 
 e (Km) 

 Side  Existing Structure 
 Tree 
 Plantation 
 with Guard 

 Bench 
 Bathing 

 Ghat 

 Wall/ 
 Ceiling/ 

 Chabutra 

 UPG-01  3  5+300/7 
 4+623 

 LHS/ 
 RHS 

 Primary School at 
 KalauliTeer Village 
 School/ the community of 
 proposed site did not allow 
 the enhancement work; 
 New site identified in 
 consultation with 
 Authority. 

 10  0  0  0  Completed 
 / Tree 
 Guard to 
 be 
 provided. 

 5+800/ 
 9+800 

 RHS/ 
 RHS 

 Pond/ Primary School 
 Village Park (New site) 

 15  0  0  0  Completed 
 Plantation 
 done in a 
 fenced 
 area.. 

 7+700  RHS  Pond (No Change)  25  4  0  0  Initiated 

 UPG-02  2  123+20 
 0 

 LHS  Temple at Shila Village  4  3  0  0  Completed 

 166+00 
 0 

 LHS  Temple at Siya Village  4  4  0  0  Completed 

 UPG-03  3  9+300  RHS  Primary School at 
 Bagchan Village 

 16  0  0  0  To be done 

 28+000  LHS  Pond at Mohammadi 
 Village 

 0  4  1  0  Initiated 

 52+000  LHS  Primary School at Pipariya 
 Village 

 15  0  0  0  To be done 
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 UPG-04  2  61+500  LHS  Pond at Wahpurpatti 
 Village 

 0  4  1  0  Initiated 

 103+30 
 0 

 LHS  Temple at DehpaVillage  0  0  0  2  Initiated 

 TOTAL  10  -  -  89  19  2  2  - 

 5.3.12.  ESHS Corrective Action 

 Following ESHS issues are still pending and being followed up; 

 ●  Following  up  for  pending  permits/  NOCs  (UPG-01:SGWB  Permission  for  GW;  UPG-03: 
 DC’s Permission for Borrow Area ; UPG-04: SGWB Permission for GW ) 

 ●  Following  up  for  the  Final  Closure  Report  by  the  Contractor  for  their  Construction  Camp  & 
 Plant establishment sites of UPG-01 & UPG-02  as per ESMP. 

 5.3.13.  WB Second Implementation Review:  EMP Implementation Points and Progress 

 The mission had detailed discussions on environmental safeguard aspects of the project with PWD, PMC and 
 Contractors’ representatives. The major points brought out and their status are as under: 

 S. No.  Implementation Points  Current Status 

 1  Statutory clearance: Expedite permission for 
 Ground Water abstraction and permission from the 
 District Authorities (not Environmental Clearance) 
 for borrow areas. 

 Being follow-up with Contractors for timely acquiring 
 the necessary permissions; Updated status included in 
 QPR under section 5.2.5 Statutory Permits.; 
 UPG-01:GW permission applied however permission not 
 granted as no new borewell installed; NOC submitted by 
 the Contractor for water supplied by Pvt. water sources. 
 Borrow areas  applicable fee deposited to  District 
 Authorities for 33 BAs. 
 UPG-03:GW permission obtained and permission from 
 District Authorities available for 30 BAs out of 35 BAs 
 (rest in process) 
 UPG-04:GW permission applied for and permission from 
 District Authorities available for 23 BAs out of 32 BAs 
 (rest in process) (Details are Presented in QPR under 
 Section 5.2.6 Borrow Area) 

 2  Roadside Trees: The mission advised for planning 
 and undertaking pre-plantation activities . 

 Summary of Plantation plan attached in Annexure 

 3  Borrow Area and Waste Management: The mission 
 urged PWD to ensure that the Contractor submits 
 full closure report to the satisfaction of the PMC for 
 all the borrow areas used in the project, once their 
 use is over and they are returned to the respective 
 owners. 

 Being complied . Status given in the report. 

 4  Reuse of Material: The PMC needs to document the 
 good practices PWD should share a consolidated 
 report on the same with the Bank as part of the 
 QPR for the period ending March 31, 2021. 

 Detailed report given in Annexure 

 5  Use of Fly Ash  Status given in Annexure 

 6  Community health and safety: The mission 
 suggested PMC to identify all sites with potential 
 risk to community health and safety due to 
 flooding/erosion and maintain such sites 

 The majority of such risk is being closed.  However, all 
 sites of potential risk (if any balance) are regularly 
 monitored by the PMC/AE for  monsoon. 
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 7  Rainwater harvesting structure: In UPG-02, 25 
 rainwater harvesting structures have been 
 constructed. Now is the time for connecting these 
 structures to drain and cleaning of, so that their 
 performance can inform remaining road contracts. 

 Being complied – Locations of RWH for all EPC 
 Packages are finalized. Summary is attached as Annexure 
 Cleaning status report shall be submitted soon 

 8  Enhancement Measures  Detailed report included under  Enhancement Measures 
 section 

 9  Restoration plan for UPG-02: The Bank team 
 reiterated the need to coordinate with the contractor 
 and to ensure that EMP activities are reflected in 
 the contractor’s Operation and Maintenance 
 Manual as approved by the Authority Engineer. 

 Being followed, monitored by PMC/AE & recorded 

 10  To streamline the EMP implementation monitoring 
 and documentation, the PMC agreed to use the 
 Environmental Management Information System 
 already developed for the PWD. 

 Necessary steps taken by PMC/AE for timely updating 
 the Environmental Management Information System 
 (PMIS) as developed for PWD. 

 6.  Grievance Redress Mechanism (GRM) 

 As  agreed  in  the  Project  Appraisal  Document  (PAD)  of  World  Bank  and  ESMF,  an  Integrated 
 Grievance  Redress  Mechanism  (IGRM)  has  been  established  under  UPCRNDP  with  the  aim  to 
 resolve as many disputes as possible through consultations and to avoid litigation. 

 The  community  /  beneficiaries  /  project  affected  persons  also  have  the  option  to  lodge  the  grievance  at 
 the Hon’ble Chief Minister’s Jansunwai-Samadhan services at www.jansunwai.up.nic.in. 

 6.1.  Grievance Redress Cell Setup under ESDC 

 As  a  part  of  IGRM  (Integrated  GRM),  a  Grievance  Redress  Cell  (GRC)  has  been  set  up  at  the  district 
 level.  The  members  of  GRC  are  Social  &  Environment  Experts  of  PMU,  Social  and  Environment 
 Officer  of  PIU.  Assistant  Engineers  of  PIU’s  have  been  designated  Social  and  Environment  Officer 
 under  the  project,  to  look  after  the  social  and  environment  components  of  their  respective  jurisdiction. 
 Two  representatives  of  community/  beneficiary/  affected  person,  Contractor’s  representative  and  a 
 representative  of  NGO  are  also  included.  The  Executive  Engineer  of  the  respective  road  section  is  the 
 Chairperson of the Cell. 

 Social  Expert  of  PMU  is  the  Nodal  Officer  and  is  responsible  for  activities  required  for  successful 
 functioning  of  Grievance  Redress  Mechanism  under  UPCRNDP.  The  website  of  UPCRNDP 
 (  www.upcrndp.gov.in  )  has  the  name  and  contact  details  of  Social  Expert  (PN  ROY,  Mobile  No. 
 9779117558); a toll free number (18001215707) and also the details of hearings held under GRM. 

 6.2.  Grievance status 

 The  status  of  grievances  as  on  the  end  of  this  quarter  is  given  as  below  Details  of  grievances  are 
 attached separately as Annexure to this document: 

 Package  Grievances 
 Received 

 Closed within 
 deadline 

 Escalated  Under 
 Hearing 

 Pending in 
 Court 

 UPG-01  11  11  0  0  0 

 UPG -02  9  9  0  0  0 

 UPG -03  6  6  0  0  0 

 UPG -04  6  6  0  0  0 
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 Total  32  32  0  0  0 

 7.  Activities of PMC Consultants 

 7.1.  Project Management Consultant (PMC) 

 The  Public  Works  Department  (PWD),  on  behalf  of  the  Government  of  Uttar  Pradesh,  engaged  M/s 
 Egis  India  Consulting  Engineers  Pvt.  Ltd.  to  provide  PMC  services  for  Uttar  Pradesh  Core  Road 
 Network Development Project. 

 The Project Management Consultancy services will be undertaken in three Parts. 

 PART  A:  Project  Preparation  including  Detailed  Engineering  Design  and  Contract  Documentation 
 (Lump Sum) for 24 months from commencement of services. 

 PART  B:  Construction  Supervision  of  Phase  I  Civil  Works  (Time  Based)  until  completion  of  Civil 
 Works  of  Phase-I  roads  including  DLP  &  Maintenance  (24-30  months  +  60  months  Maintenances 
 period including DLP). 

 PART  C:  Project  Management  Services  (Time  Based)  initially  for  5  years  and  further  extension  based 
 on Consultants performance. 

 The  present  consultancy  assignment  broadly  includes  project  preparation  (Detailed  Engineering 
 Design  and  Contract  Document),  Construction  Supervision  of  Phase-I  Civil  Works  and  Project 
 Management  Services  (includes  development  and  implementation  of  PMIS)  and  road  safety 
 enhancement work on about 2000 Km of CRN Roads in Phase-II. 

 7.2.  Financial Progress of Consultant 

 The Consultant has submitted his Invoices for Services up to the end of quarter and Financial Progress 
 of UPCRNDP - (Part A+B+C) - Up to end Quarter under consideration as below: 

 PART - B: Up to June 2021 (INR) - (Claimed Amount) 

 Sl No.  Description  Contract 
 Amount (INR) 

 Variation 
 (INR) 

 Cumulative up to 
 Current Invoice 

 (INR) 

 Balance (INR) 

 1  Remuneration for Key 
 Professionals 

 8,22,86,700  9,03,54,046  44,070,794  46,283,252 

 2  Remuneration for Non- Key 
 Professionals 

 18,79,38,800  14,74,53,510  68,610,800  78,842,710 

 3  Reimbursable Expenses  4,46,07,516  4,83,63,117  23,715,141  24,647,976 

 Total  314,833,016  286,170,672  136,396,735  149,773,938 
 4  Escalation  2,54,82,828 

 Grand Total  314,833,016  286,170,672  165,565,677 
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 PART - C: Up to June 2021 (USD) - Claimed Amount 

 Sl No.  Description  Contract 
 Amount 

 Variation  Cumulative up 
 to Current 

 Invoice 

 Balance 

 1  Remuneration for TL  $11,24,640  $12,25,501  $743,837  $481,664 

 Gross Amount (Foreign 
 Component) 

 $11,24,640  $12,25,501  $743,837  $481,664 

 PART - C: Up to June  2021 (INR) - Claimed Amount 

 Sl No.  Description  Contract 
 Amount (INR) 

 Variation (INR)  Cumulative up 
 to Current 

 Invoice (INR) 

 Balance (INR) 

 1  Remuneration for Key 
 Professionals 

 5,20,34,400  4,32,39,000  11,501,903  31,737,097 

 2  Reimbursable Expenses  1,85,52,152  3,08,96,321  18,194,309  12,702,012 
 Total  70,586,552  74,135,321  29,696,212  44,439,109 

 3  Escalation  29,83,477 
 Grand Total  70,586,552  74,135,321  32,998,830 

 7.3.  PMC Mobilization 

 The Table below indicates existing key staff vacancies of PMC with reasons thereof: 

 Position 
 Duration 
 (months) 

 Vacant Since  Remarks 

 TEAM LEADER'S OFFICE 
 Dy. Team Leader (Const. 
 Mgmt. Specialist) 

 36  -  Joined on 18.3.2021, Part B 
 Services 

 Contract Administration 
 Specialist 

 36  TBA  Part-C Services 

 CONTRACT PACKAGE- UPG-01 Hamirpur – Rath (Including Rath-Garautha Section) 
 Nil 
 CONTRACT PACKAGE - UPG-02 Garautha - Chirgaon 
 Nil 
 CONTRACT PACKAGE - UPG-03 Gola–Shahjahanpur 
 Nil 
 CONTRACT PACKAGE -UPG-04 Badaun– Bilsi- Bijnaour 
 Nil 

 7.4.  Major PMC Tasks during the Quarter 

 ●  The  Independent  Agency  has  been  advised  to  carry  out  the  Quality  Audit  for  all  Packages 
 during  the  construction.  Agency  completed  the  1st  Quality  Audit  for  UPG-01,  UPG-03  and 
 UPG-04 in the month of June 2021. 

 ●  The  Independent  Agency  has  been  advised  to  carry  out  the  Construction  Stage  2nd  Road 
 Safety  Audit  (RSA)  at  UPG-01,  UPG-03  and  UPG-04,  UPG-01  and  UPG-04  2nd  stage  Safety 
 Audit  done  and  For  UPG-03  planned  in  the  second  week  of  July  2021.  The  1st  RSA 
 compliance  report  which  was  prepared  in  Dec-2020  has  been  complied  by  UPG-01,  UPG-03 
 and  UPG-04  EPC  Contractors.  The  2nd  RSA  compliance  report  from  EPC  Contractor  under 
 progress. 
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 ●  PMC  has  submitted  all  volumes  of  technical  designs,  EIA  and  SIA  documents  of  DPR  of 
 phase-II  roads  including  Missing  link  incorporating  all  comments  of  Independent 
 Reviewer/Consultant of EIA, SIA. 

 ●  Monitored  and  supervised  the  progress  on  EPC  Contracts  to  ensure  scheduled  achievement  of 
 milestone  IV  for  UPG-01,  Milestone-  III  for  UPG-03  and  UPG-04  with  quality  standards  in 
 accordance with the contract agreement. 

 ●  UPG-02  O&M  period  commenced  on  1st  November  2020.  Regular  monitoring  is  being  done 
 to keep the road  safe and secure for road users. 

 ●  PMC/ AE Participated in Safety Week awareness programme at all EPC Contract packages. 

 ●  All  the  Contractors  have  carried  out  periodic  pollution  monitoring  in  accordance  with  the 
 contract. Pollution Test Reports found within permissible limits. 

 ●  PMC/  AE  visited  all  EPC  Contract  Packages  and  finalized  the  Tree  Plantation  stretches  and 
 locations for constructions of Rainwater Harvesting. 

 ●  CPRs  structures  relocation  sites  finalized  for  all  three  EPC  Contracts  and  construction  work 
 for relocating is in progress. 

 ●  As  part  of  obligations  under  Part  C,  following  tasks  have  been  carried  out  or  are  under 
 implementation:: 

 ○  IRAP survey data has been incorporated in Phase-I DPR; 

 ○  Independent RSA findings have been implemented in UPG-02; 

 ○  ECORYS GAC recommendations have been incorporated in Phase-II design 

 ○  Construction  Stage  Safety  Audits:  All  three  stages  completed  for  UPG-2 
 Garautha-Chirgaon;  two  audits  completed  for  UPG-01  &  UPG-04  and  one  audit 
 completed  for  UPG-03  EPC  ongoing  Projects.  Compliance  report  for  the  1st  audit 
 from the Contractors has been received and sent to the UPPWD. 

 ○  Quality  Management  Procedure  Manual  shared  with  PWD  for  Phase-  I  and  for 
 Phase -II is planned to be submitted by 31st July 2021 

 ○  Project  Launch  Workshop  was  planned  around  mid  March  2020  but  due  to  Covid-19 
 it  was  cancelled;  Mid-Term  &  other  workshops  will  be  implemented  in  consultation 
 with PWD & WB. 
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 8.  Annexure 1: Status of Phase 2 Roads 

 S.No 
 . 

 Name of Road 

 Moradabad-Ha 
 ridwar-Dehrado 
 on 
 (Km 0.000- Km 
 36.000) - 
 4 Lane 

 Garh-Syana-Bu 
 landshahar 
 (Km 0.000- Km 
 49.500) 

 Bahraich-Gond 
 a-Faizabad (Km 
 50.500 - Km 
 65.600) 

 Hamidpur-Kuc 
 hesar Road 
 Hamidpur via 
 Badshahpur 2 
 Lane (0.000 to 
 47+500 m) 

 Bansi-Mehdawa 
 l-Khalilabad 
 (Km 0.000 - Km 
 32.000) 

 1  Road Category  SH-49  SH-65  SH-30  SH-100  SH-88 

 2  District  Moradabad  Bulandshahar  Bahraich-Gonda  Gautam Budh 
 nagar 

 Sant Kabir nagar, 
 Siddharthnagar 

 3  Proposed length (km)  36.170  49.674  59.237  19.109  28.870 

 4  Estimated block/indicative Cost 
 (INR Cr.) 

 314.480  489.690  336.380  106.300  186.480 

 5  Inception Report  Submitted on 27th Nov-2019 

 Status of the DPR Works 

 1  Structure Inventory Survey  Completed  Completed  Completed  Completed  Completed 

 2  Road Inventory and Road 
 Conditioning survey 

 Completed  Completed  Completed  Completed  Completed 

 2a  Road inventory and Pavement 
 Condition Data Compilation and 
 Report Preparation 

 Completed  Completed  Completed  Completed  Completed 

 3  Topographical Survey  Completed  Completed  Completed  Completed  Completed 

 4  Topo Survey Report  Submitted  Submitted  Submitted  Submitted  Submitted 

 5  Traffic and Axle Load Surveys  Completed  Completed  Completed  Completed  Completed 

 5a  Traffic Data Analysis  Completed  Completed  Completed  Completed  Completed 

 5b  Traffic Report  Completed  Completed  Completed  Completed  Completed 

 6  Pavement Material 
 Investigations 

 Completed  Completed  Completed  Completed  Completed 

 7  Falling Weight Deflector meter 
 Test 

 Completed  Completed  Completed  Completed  Completed 

 8  Pavement Design Report  Completed  Completed  Completed  Completed  Completed 

 9  Social Impact Analysis  Completed 

 9a  Revenue Map Collection 
 Concern Project 

 Collected  Collected  Collected  Collected  Collected 

 10  Environmental Surveys  Completed 

 10a  Environmental Impact 
 Assessment Parameter 
 Collection 

 Completed  Completed  Completed  Completed  Completed 

 11  Environmental Impact 
 Assessment 

 Submitted for 
 independent 
 review 

 Submitted for 
 independent 
 review 

 Submitted for 
 independent 
 review 

 To be Submitted  Submitted for 
 independent 
 review 

 13  Alignment Designs  Completed  Completed  Completed  Completed  Completed 

 14  Geotechnical Investigation  Completed  Completed  Completed  Completed  Completed 

 15  Structure Design  Submitted  Submitted  Submitted  Submitted  Submitted 

 16  Highway Design and Drawings 
 preparation 

 Submitted  Submitted  Submitted  Submitted  Submitted 

 17  Rate analysis and Cost 
 Estimation 

 Submitted  Submitted  Submitted  Submitted  Submitted 

 18  Detailed Design Report (DPR)  DPR Submitted  DPR submitted  DPR submitted  DPR submitted  DPR submitted 

 20  Revised SIA and EIA  To be submitted  To be submitted  Submitted  To be submitted  Submitted 

 21  Drawings and Bidding 
 Documents 

 To be submitted  To be submitted  Submitted  To be submitted  Submitted 
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 9.  Annexure 2: List of Grievances 

 Sl. 
 No 

 Name and address of 
 aggrieved party/ 

 individual 
 Description of complaint 

 Date of 
 registra 
 tion of 

 complai 
 nt 

 Date of 
 completi 

 on of 
 hearings 
 by GRC 

 Description of decision of 
 GRC 

 Remarks 
 (If any) 

 UPG-01 

 1  Abhishek Tiwari R/O 
 Muskura Hamirpur 

 Demand for divider in 
 urban area of Pauthiya, 
 Chhani, Birar and 
 Muskara. 

 07.12.2019  13.12.2019  Replied vide Chief Engineer 
 Egis letter no. 636/2019. As 
 per design there is no 
 provision of divided 
 carriageway due to 
 unavailability of land on 
 these urban areas 

 Closed 

 2  Uttam Singh R/o Gram 
 Khdehikdhi 

 Demand for culvert  22.01.2020  06.02.2020  Already a hume pipe is 
 available just 230 mtr of the 
 demanding location. As per 
 our Sr. Bridge Design 
 Engineer inspection it is not 
 required. 

 Closed 

 3  OM Narayan R/o 
 Pauthiya 

 Change of center line of 
 road in village Pauthiya 

 22.01.2020  06.02.2020  Mr. Om Narayan house is on 
 LHS side of the existing road, 
 i.e center line is deviating 
 0.350 m opposite side of his 
 house. Hence, complaint is 
 not found appropriate and 
 genuine. 

 4  Bhupendra Kumar R/o 
 Bhihumi Khund 

 Convert at Ch. 57 + 500 
 km has been closed 
 resulting water logging 

 22.01.2020  06.02.2020  As per our Sr. Bridge 
 Engineer inspection the 
 demand location of Ch. 
 577500 has been replaced by 
 Ch. 577890 for widening of 
 existing arch culvert for 
 discharge the rain water to 
 avoid flooding of near by 
 habilitation and farms. 

 5  Rajendra Singh 
 Bhanauri Villages 
 (ADM letter 744/2019) 

 Complaint for culverts by 
 Dhanauri Villagers 

 01.02.2020  08.02.2020  Culvert constructed  Closed 

 6  Executive Engineer, 
 WB division P.W.D 
 Jhansi 

 Demand for Construction 
 of drains in village Chilli 

 18.01.2020  13.02.2020  Repairing and rehabilitation 
 of existing drain and hume 
 pipe are sufficient to resolve 
 the water logging issue (ref. 
 Egis letter no. 210) 

 Closed 

 7  Executive Engineer, 
 WB division P.W.D 
 Jhansi letter no. 1018 

 Complaint by shri Arvind 
 Kumar mob. 9695005307 
 Ram kishore pal - 
 9621277743 Ashis Kumar 
 Gupta - 8175827517 

 15.02.2020  14.02.2020  Demand of culvert 13 + 900 
 is not found appropriate and 
 genuine. Already a box 
 culvert is available just 05 
 mtr ahead of the suggested 
 location. 

 Closed 

 8  Executive Engineers 
 WB division letter no. 

 Demand for utility pipe at 
 ch. 18 + 800 

 03.08.2020  04.03.2020  Contractor instructed for 
 laying utility duct at location 

 Closed 
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 1104  18+960. 

 9  Executive engineer WB 
 Division Jhansi letter 
 no. 1128 

 Complaint Shri Nirpal 
 Singh mobile no. 
 7905429224 

 17.08.2020  20.03.2020  Demand of culvert 48+480 
 found genuine. Contractor 
 instructed for laying utility 
 duct. 

 Closed 

 10  Pankaj Shukla post 
 chilli Thana Musker 
 road 

 Demand for utility duct 
 ch. 41+000 

 16.03.2020  19.06.2020  Replied to Executive 
 Engineer. Culvert constructed 
 at the location. 

 Closed 

 11  Executive Engineer WB 
 Division Jhansi letter 
 no. 53/A 

 Demand for culvert of 
 village Swara Khurd by 
 Shree Sarvesh Kumar 
 Pune Pradhan. 

 06.07.2020  08.07.2020  Demand of culvert 19+380 
 found genuine. Contractor 
 instructed for laying double 
 row utility duct. 

 Closed 

 Sl. 
 No 

 Name and address of 
 aggrieved party/ 

 individual 

 Description of complaint  Date of 
 registra 
 tion of 

 complai 
 nt 

 Date of 
 completi 

 on of 
 hearings 
 by GRC 

 Description of decision of 
 GRC 

 Remarks 
 (If any) 

 UPG-02 

 1  Jwahar Lal Rajpoot, 
 MLA 

 1. Construction of Culvert 
 at Gursarai Town Zone 
 and construction of 
 Approach road will be 
 100 m high from ground 
 level. Due to this, the way 
 of villagers will be 
 blocked and Rain water 
 will stagnate in front of 
 their house. Request to 
 construct service lane for 
 villagers go to their farm 
 and also construct Pakka 
 Drain for rain water 
 drainage. 
 2. Construction of New 
 Culvert at Existing 
 Culvert for smoothly flow 
 for rain water. 
 3. Construction of Four 
 Lane with Divider at 
 Gursarai and Garautha 
 Urban Area for Smooth 
 Traffic. 
 4. Construction of Road 
 near Khillabari Village to 
 avoid accident. 
 5. Widening and 
 Improvement of Road at 
 Sultanpura Village for 
 Smooth Traffic and 
 Safety. 

 27.05.2019  04.06.2019  Resolved. Road constructed 
 at Sultanpura Village for 
 Smooth Traffic and Safety. 

 Closed 

 2  Mr. Subodh Kumar S/o 
 Ramesh Kumar 

 Non Payment of 
 Borrowed Soil by the 

 18.06.2019  02.07.2019  Resolved with the Contractor.  Closed 
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 Contractor 

 3  Mr. Subodh Kumar S/o 
 Ramesh Kumar 

 Non Payment of 
 Borrowed Soil by the 
 Contractor 

 19.06.2019  12.07.2019  Resolved with the Contractor.  Closed 

 4  Mr. Sohan Lal  Demand for Construction 
 of T-Junction for the Road 
 going to Tehrauli from 
 Bangra-Bangri 

 13.07.2019  29.07.2019  Provision incorporated  Closed 

 5  Mr. Pramod Kumar  Assess the Feasibility for 
 Construction of Drain 

 13.08.2019  07.09.2019  Provision incorporated  Closed 

 6  Mr. Matadeen, Gram 
 Pradhan 

 Request for Construction 
 of Drainage in Village 
 Rampura due to stagnant 
 water near School and 
 House 

 17.10.2019  24.10.2019  Provision incorporated. Yet 
 to be constructed 

 Closed 

 7  Principal, St, Mary 
 School, Gursarai 

 Demanded construction 
 of Speed Breaker near St 
 Mary School, Gurasrai, 
 for Safety of Children. 

 13.12.2019  18.12.2019  Resolved. Speed Breaker 
 constructed 

 Closed 

 8  Local Resident, 
 Garautha 

 Arrangement of Shiv 
 Temple, Construction of 
 Junction, Construction of 
 Drain for Water, 
 Construction of Footpath 
 with Road level 
 Pedestrain crossing. 

 06.03.2020  07.03.2020  Resolved. Temple 
 Constructed 

 Closed 

 9  Mr. Brajbhan R/o Adjar 
 District 

 Demanded for 
 Construction of Speed 
 Breaker in Adjara Village 
 Portion 

 01.06.2020  02.06.2020  Resolved. Speed Breaker 
 constructed 

 Closed 

 Sl. 
 No 

 Name and address of 
 aggrieved party/ 

 individual 

 Description of complaint  Date of 
 registra 
 tion of 

 complai 
 nt 

 Date of 
 completi 

 on of 
 hearings 
 by GRC 

 Description of decision of 
 GRC 

 Remarks 
 (If any) 

 UPG 03 

 1  Shivam Rathore, 
 Mohammadi 

 Pot holes  30.06.2020  01.07.2020  Rectified  Closed 

 2  Amanjeet, Reyaria  Earth filling on the 
 connected village road 

 07.07.2020  08.07.2020  labeling done by the 
 contractor 

 Closed 

 3  Shri Ajijullah Khan, 
 village Maheshpur, 
 through SDM (Tahseel 
 Gola Gokarnath, 
 District Lakhimpur- 
 Kheri) 

 Requested to construct 
 the Culvert because of 
 heavy water flow at Km 
 11+280 

 11.06.2020  06.07.2020  Resolved. Report already 
 conveyed by telephone to AE 
 & EE on 06/08/2020. 
 Provision incorporated in the 
 design which is to be 
 implemented soon 

 Closed 
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 4  Sri Brijendra Kumar 
 Patel, Village head- 
 Pareri, through AE, 
 Circle-3 (WB), PWD 
 Sitapur, 

 Requested to construct 
 the drainage on both side 
 of the road in Bagchan 
 situated in ch. 8 and 9 

 17.07.2020  29.07.2020  Resolved. After inspection of 
 site AE reported to Authority, 
 ref: Egis India/RE 
 UPG-03/UPCRNDP/252/202 
 0. Report already conveyed 
 by telephone to AE & EE on 
 06/08/2020. Still to be 
 constructed 

 Closed 

 5  Madanpal, Pramod, 
 Resident of Sahibganj 
 Grant, through SDM, 
 Mohammadi- Kheeri 

 Requested for 
 construction of culvert 
 with raised height at km 
 14+450 

 11.06.2020  15.07.2020  After inspection of site AE 
 reported to Authority, ref: 
 Egis India/RE 
 UPG/UPCRNDP/221/2020; 
 after EE send to SDM, ref: 
 297/UPCRNDP/UPG-03/201 
 8/2020. The request 
 incorporated which is still to 
 be implemented 

 Closed 

 6  Shri Suresh khanna, 
 Honorable Minister 
 Finance, Parliamentary 
 Affairs and Medical 
 Education and village 
 residents 

 Construction of Drain at 
 village Panchayat 
 Japnapur in Gola - 
 Shahjahanpur 
 Mohammadi 
 Shahjahanpur (SH-93) on 
 chainage km 50+240 to 
 km 51+000. 

 23.09.2020  15.10.2020  Shri Suresh Khanna, 
 Honorable Minister Finance, 
 Parliamentary Affairs and 
 Medical Education has 
 requested ref. letter no. 
 368/UPCRNDP/UPG. After 
 taking action by RE vide 
 letter no. Egis India/RE 
 UPG-03/UPCRNDP/274/202 
 0 and accepted by Authority, 
 CoS issued to the contractor 
 by RE vide letter no. Egis 
 India/RE 
 UPG-03/UPCRNDP/277/202 
 0. Still to be constructed 

 Closed 

 Sl. 
 No 

 Name and address of 
 aggrieved party/ 

 individual 

 Description of complaint  Date of 
 registra 
 tion of 

 complai 
 nt 

 Date of 
 completi 

 on of 
 hearings 
 by GRC 

 Description of decision of 
 GRC 

 Remarks 
 (If any) 

 UPG 04 

 1  Yogendra Singh/ 
 Villagers of atrasi 
 village 

 Construction of drain in 
 atrasi village 

 06.03.2020  15.04.2020  Provision incorporated which 
 has been constructed 

 Closed 

 2  Yogendra Singh/ DM 
 Sambhal 

 Maintenance of road 
 during construction 

 12.06.2020  30.07.2020  AE letter No Egis India/ 
 LKO/ UPCRNDP/ 2020/ 872. 
 Grievance submitted to EE 
 by DM Sambhal. Traffic 
 management done 

 Closed 

 3  Yogendra Singh/ DM 
 Sambhal 

 Regarding height of drain  20.06.2020  05.07.2020  The Deputy Commissioner 
 conveyed that it is not 
 feasible to increase height of 
 the drain due to technical 
 reason 

 Closed 
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 4  Yogendra Singh 
 executive 
 engineer/Umesh Mishra 
 DM Aamroha 

 Raising of road in 
 Hasanpur & Gajraula 
 section 

 22.07.2020  15.08.2020  MOM send to GAWAR by 
 letter no. Egis India/ 
 RE/UPG-04/ UPCRNDP/ 
 186/ 2020 dated 30.07.2020. 
 The raising on these two 
 settlement is technically not 
 feasible 

 Closed 

 5  Yogendra Singh 
 executive 
 engineer/Umesh Mishra 
 DM Aamroha 

 Traffic safety & Potholes 
 and patch repair 

 24.07.2020  15.08.2020  Maintenance of the road 
 where construction is going 
 on is being done by the 
 contractor 

 Closed 

 6  Yogendra Singh 
 executive engineer 

 Dust control measure and 
 proper maintenance of 
 road 

 11.08.2020  07.09.2020  The contractor has been 
 directed to take necessary 
 action to reduce dust 
 generation and for proper 
 maintenance of the road 

 Closed 

 Annexure 3: Avenue Plantation Plan 

 10.  Annexure 4: Scarified Materials Re-utilization 

 S. No.  Package  Project Road Chainage  Scarified Materials Quantity in Cum 

 Start 
 Ch. 

 End Ch.  Proposed 
 Length 

 Estimated 
 Qty. 

 Reused 
 Qty. as 
 RAP 

 Reused 
 Qty. as 

 per 
 CA-EMP 

 Stock Pile 
 Qty 

 Qty. at 
 Road Site 

 1  UPG-01 
 Hamirpur-Rath 

 2.065  74.255  72.785  18770  0  18000  770  0 

 2  UPG-02 
 Garautha-Chirgaon 

 118.6  167.745  49.145  4235  0  4235  0  0 

 3  UPG-03 
 Gola-Shahjahanpur 

 1.28  58.58  57.535  16961  11269  200  5452  40 

 4  UPG-04 
 Badaun-Bilsi-Bijno 
 ur 

 58.4  137.82  79.125  28350  18848  135  8867  500 

 Total  258.59  68316  30117  15832  21827  540 
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 NOTE: UPG-01: Final closure of estimated Scarified materials shall be reconciled on receipt of NOC from 
 each disposal sites and disposal plan for both the Construction camp. 

 11.  Annexure 5: Fly Ash Utilization Status 

 Package  Estimated Qty.  Contractor's Progress Status 

 Qty. (Cum)  Identified Nearest 
 Source 

 Used Qty. 
 (Cum) 

 Remarks 

 UPG-01 
 Hamirpur-Rath 

 0  NA  NA  NA 

 UPG-02 
 Garautha-Chirgaon 

 19000  Panki-Kanpur Thermal 
 Power Plant 

 17367  Project Completed; Optimally used 

 UPG-03 
 Gola-Shahjahanpur 

 24180  Reliance ROSA Thermal 
 Power Plant 

 NA  NO Surplus Fly Ash available; 
 Correspondences between 
 Client/Thermal Power Plant/PMC & 
 Contractor is documented. 

 UPG-04 
 Badaun-Bilsi-Bijnour 

 12860  NTPC-Dadari; 
 UPRVUNL-Harduaganj; 

 0  Obsolete; Correspondences between 
 Client/PMC & Contractor is documented 

 Total  56040  17367  38673 

 NOTE:  UPG-04: It was provided to use in realignment approaches of New Bridge Construction at 
 Ch.120+468 & Ch.130+021; Now bridge construction has planned on existing alignment hence 
 embankment filling is not required. The World Bank concern for proper documentation of 
 correspondences is complied. 

 12.  Annexure 6: Rain Water Harvesting 

 Package  RWH As per Contract 
 Provision 

 Contractor's Progress 
 Status 

 Remarks 

 Approved 
 nos. 

 Work in 
 Progress nos. 

 Drawing 
 Approval 

 Completed 

 UPG-01 
 Hamirpur-Rath 

 121  42  Approved  18  Joint Verification done on 10th & 
 11th March-2021. 

 UPG-02 
 Garautha-Chirgaon 

 25  Completed  Approved  25  Performance will be monitored 
 during coming monsoon season 

 UPG-03 
 Gola-Shahjahanpur 

 114  To be start  Approved  NIL  Joint Verification done on 1st to 5th 
 March-2021. 

 UPG-04 
 Badaun-Bilsi-Bijnour 

 122  To be start  Approved  NIL  Joint Verification done from 
 17-03-21 to 20-03-21 

 Total  382  42  0  43 

 13.  Annexure 7: Grievance Redress Committee Members 

 Nominated in 
 GRC 

 Designation 
 /Organization 

 Name  Contact No.  E-mail 

 PIU  – Jhansi, Package:- Hamirpur to Rath (UPG I) 

 Chairman  EE, Jhansi,UP PWD  A. K. Diwakar  8005018828  worldbankpwdjhansi@gmail.com 

 Member  Env Expert, 
 ESDC/UPPWD 

 Dr.Seema 
 Srivastava 

 8887896070  drseema.esdcpwd@gmail.com 

 Member  AE Jhansi, UP PWD  Vijay Singh  9415369039  worldbankpwdjhansi@gmail.com 
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 Member  Resident Engineer, 
 PMC 

 Jawahar Singh  8077987221  Jawahar.s@egis-india.com 

 Member  Project Manager,  Sajaudeen Khan  9116706786  sajaudeenkhan@gmail.com 

 Member  NGO 

 PIU  – Jhansi, Package:- Garautha to Chirgaon (UPG II) 

 Chairman  EE, Jhansi,UP PWD  A. K. Diwakar  8005018828  worldbankpwdjhansi@gmail.com 

 Member  Env Expert, 
 ESDC/UPPWD 

 Dr. Seema 
 Srivastava 

 8887896070  drseema.esdcpwd@gmail.com 

 Member  JE, Jhansi,UP PWD  V. K. Tiwari  9415306392  worldbankpwdjhansi@gmail.com 

 Member  Resident Engineer, 
 PMC 

 R.K. Srivastava  8178720628  rajeshkumar.s@egis-india.com 

 Member  Project Manager,  Raajiv 
 Choudhary 

 9650155600  raajiv.choudhary@nkcproject.com 

 Member  NGO 

 PIU  – Sitapur, Package:- Gola Shahjahanpur (UPG III) 

 Chairman  EE, Sitapur,UP PWD  Sushil Kumar 
 Gautam 

 9451413841  eewbsitapur@gmail.com 

 Member  Env Expert, 
 ESDC/UPPWD 

 Dr. Seema 
 Srivastava 

 8887896070  drseema.esdcpwd@gmail.com 

 Member  AE, Sitapur, UP PWD  Ajay Kumar  9415848196  eewbsitapur@gmail.com 

 Member  Resident Engineer, 
 PMC 

 Anjani Kumar  7905422088  anjani.k@egis-india.com 

 Member  Project Manager,  Arbind Kumar 
 Singh 

 7897002115  Arabind@apcoinfra.com 

 Member  NGO 

 PIU  – Moradabad, Package:- Badaun to Bilsi (UPG IV) 

 Chairman  EE, Moradabad,UP 
 PWD 

 Yogendra Singh  9452329327  eewbmbd@gmail.com 

 Member  Env Expert, 
 ESDC/UPPWD 

 Dr. Seema 
 Srivastava 

 8887896070  drseema.esdcpwd@gmail.com 

 Member  JE, Moradabad, UP 
 PWD 

 Prinsi Tyagi  8588893873  eewbmbd@gmail.com 

 Member  Resident Engineer, 
 PMC 

 Deepak Kumar  8210308285  deepak.k3@egis-india.com 

 Member  Project Manager,  Vivek Sharma  9897375150  gawargajraula@gmail.com 

 Member  NGO 
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 14.  Annexure 8: Important Meetings 
 DATE  ATTENDED BY  DESCRIPTION 

 08.04.2021 
 & 
 09.04.2021 

 Dr. Sudesh Kaul Social Expert  Meeting with Client and NGO to resolve CPR 
 issue for UPG-03. 

 08.04.2021  Team Leader, DTL, Social Expert, 
 Environment Expert, Sr.Bridge Engineer, 
 SQE and SQS 

 Review Meeting of PMC progress, presented by 
 all experts’ 

 08.04.2021 
 & 
 09.04.2021 

 Dr. Sudesh Kaul Social Expert  Meeting with Client and NGO to resolve CPR 
 issue for UPG-03. 

 11.05.2021  Between PMC and PWD  Virtual Progress Review Meeting of Phase-I and 
 DPR Submission of Phase-II Roads, from 12PM 
 to 2PM 

 02.06.2021  UPG-01 Contractor, Client & DTL  COS Meeting regarding ThermoPlastic Paint at 
 12:00 PM To 2:30 PM 

 11.06.2021  DTL and Environmental Expert  Regarding Site issues, at UPG-01 
 Hamirpur-Rath at GHV base camp Ch. 57+000 
 at 02:15 PM 

 22.06.2021  UPG-01/02/03/04, PMC, PWD  Virtual Monthly Review Meeting regarding 
 PMC progress, QPR status & PMIS (Financial 
 Module) status under UPCRNDP at 12:00 PM 
 to 1:30 PM 
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 15.  Annexure 9: Core Road Network Map 
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 16.  Annexure 10: Project Organisation Chart 
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