
  

EGIS-India Consulting Engineers Pvt.Ltd. 

 

 

 

 

 

 

UTTAR PRADESH CORE ROAD NETWORK DEVELOPMENT PROJECT 

PROJECT MANAGEMENT CONSULTANCY SERVICES FOR UTTAR PRADESH CORE ROAD 

NETWORK DEVELOPMENT PROGRAME 

Construction and Up-gradation of Four Packages of UPCRNDP Phase-I Roads and Design Project 

Report(DPR) for Phase II Roads  in the State of Uttar Pradesh 

(1 NCB Package on Item Rate and 3 ICB Packages on EPC) 

 

MONTHLY PROGRESS REPORT No. 23 

MAY -2021 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 2 of 83 

TABLE OF CONTENTS 
  

INTRODUCTION .................................................................................................................................................................... 5 

1 PROJECT BACKGROUND......................................................................................................................................... 5 

2 PROJECT OVERVIEW ............................................................................................................................................... 5 

COMPONENT PART– A& C.................................................................................................................................................. 7 

3 PART- A ........................................................................................................................................................................ 8 

3.1 PHASE 1 ROADS .................................................................................................................................................... 8 
3.2 SH-42 MISSING LINK SECTION RATH – GARAUTHA (APPROX. 37.347 KM) – 2 LANE (COST 251 INR CR.) ................ 8 
3.3 PHASE 2 ROADS .................................................................................................................................................... 8 
3.4 PHASE-II ROADS PROGRESS ................................................................................................................................... 9 

4 PART – C .....................................................................................................................................................................13 

4.1 STATUS OF CONSULTANCY SERVICES REQUIRED AND MOBILIZED UNDER UPCRNDP:............................................ 13 
4.2 STATUS OF VARIOUS CIVIL WORKS (PROCUREMENT STATUS OF PHASE-II ROADS) ...................................... 15 

5 PROJECT MANAGEMENT INFORMATION SYSTEM (PMIS) ............................................................................16 

6 FINANCIAL PROGRESS OF CONSULTANT ..........................................................................................................16 

COMPONENT PART–B.........................................................................................................................................................18 

7 INTRODUCTION ........................................................................................................................................................18 

8 AWARDED PACKAGES ............................................................................................................................................18 

9 CONSTRUCTION PERIOD AND MILESTONES ....................................................................................................19 

10 DESCRIPTION OF WORKS ......................................................................................................................................19 

11 DESIGN & DRAWINGS AGENCY OF EPC PACKAGES .......................................................................................20 

12 PHYSICAL PROGRESS .............................................................................................................................................21 

13 PROGRESS STRUCTURE: ........................................................................................................................................22 

14 MEETING AND VISIT DURING THE REPORTING MONTH (PART-B & C) .....................................................25 

14.1 MEETING / TRAINING HELD DURING THE MONTH .................................................................................................. 25 
14.2 SITE VISITS CARRIED OUT DURING THE MONTH .................................................................................................... 25 

15 CORRESPONDENCE MANAGEMENT ...................................................................................................................25 

16 CONSTRUCTION SUPERVISION CONSULTANT’S MOBILIZATION ...............................................................25 

16.1 ORGANIZATION ................................................................................................................................................... 25 
16.2 CONSULTANT’S MOBILIZATION............................................................................................................................ 27 
16.2.1 Staff .................................................................................................................................................................... 27 

16.2.2 Vehicles .............................................................................................................................................................. 28 

16.2.3 Offices ................................................................................................................................................................ 28 

CONTRACT PROJECT ACTIVITIES ..................................................................................................................................29 

17 CONSTRUCTION PACKAGE –UPG-02 ...................................................................................................................29 

17.1 INTRODUCTION ................................................................................................................................................... 29 
17.2 SALIENT FEATURES OF CONTRACT ....................................................................................................................... 29 
17.3 AE STAFF MOBILIZATION AND SUPERVISION ARRANGEMENT DURING MAINTENANCE PERIOD ............................... 29 
17.3.2 Interim Payment Certificate ................................................................................................................................ 30 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 3 of 83 

18 CONTRACT PACKAGE UPG-01 ..............................................................................................................................31 

18.1 INTRODUCTION ................................................................................................................................................... 31 
18.2 MILESTONES ....................................................................................................................................................... 31 
18.3 SALIENT FEATURES ............................................................................................................................................. 32 
18.4 TYPICAL CROSS SECTION..................................................................................................................................... 32 
18.5 CONSULTANT MOBILIZATION .............................................................................................................................. 32 
18.6 STAFF MOBILIZATION .......................................................................................................................................... 32 
18.7 CONSTRUCTION ACTIVITIES ................................................................................................................................. 33 
18.7.1 Site Possession and Utilities ................................................................................................................................ 33 

18.7.2 Mobilization of Contractor .................................................................................................................................. 33 

18.8 WORK PROGRESS ................................................................................................................................................ 34 
18.8.1 Design and Drawings ......................................................................................................................................... 34 

18.8.2 Work Programme & EOT ................................................................................................................................... 34 

18.8.3 Financial Progress ............................................................................................................................................. 35 

18.8.4 Stage Payment Statement (Interim Payment Certificate) ...................................................................................... 35 

18.8.5 Physical Progress ............................................................................................................................................... 36 

18.8.6 Structure Progress of Structure works during the Month of May -2021 ................................................................ 36 

18.8.7 Additional Details ............................................................................................................................................... 37 

18.9 QUALITY CONTROL / QUALITY ASSURANCE ......................................................................................................... 37 
18.10 MEETINGS & SITE INSPECTIONS ........................................................................................................................... 37 
18.11 KEY ISSUES ......................................................................................................................................................... 37 
18.12 WEATHER ........................................................................................................................................................... 38 

19 CONTRACT PACKAGE UPG-03 ..............................................................................................................................39 

19.1 INTRODUCTION ................................................................................................................................................... 39 
19.2 MILESTONES ....................................................................................................................................................... 39 
19.3 SALIENT FEATURES ............................................................................................................................................. 39 
19.4 DESCRIPTION OF WORKS ..................................................................................................................................... 40 
19.5 CONSULTANT MOBILIZATION .............................................................................................................................. 40 
19.6 STAFF MOBILIZATION .......................................................................................................................................... 41 
19.7 CONSTRUCTION ACTIVITIES ................................................................................................................................. 41 
19.7.1 Site Possession and Utilities ................................................................................................................................ 41 

19.7.2 Mobilization of Contractor .................................................................................................................................. 41 

19.8 WORK PROGRESS ................................................................................................................................................ 42 
19.8.1 Structure Drawing Design Status ........................................................................................................................ 42 

19.8.2 Work Programme and EOT ................................................................................................................................. 42 

19.8.3 Financial Progress: ............................................................................................................................................ 43 

19.8.4 Stage Payment Statement (Interim Payment Certificate) ...................................................................................... 43 

19.8.5 Physical Progress ............................................................................................................................................... 44 

19.8.6 Additional Details ............................................................................................................................................... 45 

19.9 QUALITY CONTROL / QUALITY ASSURANCE ......................................................................................................... 45 
19.10 MEETINGS & SITE INSPECTIONS ........................................................................................................................... 45 
19.11 KEY AND POTENTIAL ISSUES................................................................................................................................ 45 
19.12 WEATHER REPORT .............................................................................................................................................. 46 

20 CONTRACT PACKAGE UPG-04 ..............................................................................................................................47 

20.1 INTRODUCTION ................................................................................................................................................... 47 
20.2 MILESTONES ....................................................................................................................................................... 47 
20.3 SALIENT FEATURES ............................................................................................................................................. 48 
20.4 DESCRIPTION OF WORKS ..................................................................................................................................... 48 
20.5 MOBILIZATION OF CONSULTANT .......................................................................................................................... 48 
20.6 STAFF MOBILISATION .......................................................................................................................................... 48 
20.7 CONSTRUCTION ACTIVITIES ................................................................................................................................. 49 
20.7.1 Site Possession and Utilities ................................................................................................................................ 49 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 4 of 83 

20.7.2 Mobilization of Contractor .................................................................................................................................. 49 

20.8 WORK PROGRESS ................................................................................................................................................ 50 
20.8.1 Design and Drawings ......................................................................................................................................... 50 

20.8.2 Work Programme & Interim Extension of Time (IEOT) ....................................................................................... 50 

20.8.3 Financial Progress ............................................................................................................................................. 51 

20.8.4 Stage Payment Statement (Interim Payment Certificate) ...................................................................................... 51 

20.8.5 Physical Progress ............................................................................................................................................... 52 

20.8.6 Additional Details ............................................................................................................................................... 53 

20.9 QUALITY CONTROL / QUALITY ASSURANCE ......................................................................................................... 53 
20.10 MEETINGS & SITE INSPECTIONS ........................................................................................................................... 53 
20.11 KEY ISSUES ......................................................................................................................................................... 53 
20.12 WEATHER ........................................................................................................................................................... 53 

ENVIRONMENT, SOCIAL, HEALTH AND SAFETY ........................................................................................................54 

21 ENVIRONMENT, SOCIAL, HEALTH AND SAFETY .............................................................................................55 

21.1 INTRODUCTION ................................................................................................................................................... 55 
21.2 ESHS ISSUES CONCERNED AND CORRECTIVE ACTIONS TAKEN ............................................................................. 55 
21.2.1 Statutory Compliance.......................................................................................................................................... 55 

21.2.2 Essential Project Insurances ............................................................................................................................... 56 

21.2.3 Aggregate Procurement ...................................................................................................................................... 56 

21.2.4 Borrow Areas .................................................................................................................................................... 56 

21.2.5 Unresolved Issues: .............................................................................................................................................. 57 

21.3 ESMP/ESIP - RATING TO THE CONTRACTOR ON FIELD ASSESSMENT: ................................................................... 61 
21.4 CONSTRUCTION STAGE MONITORING ................................................................................................................... 61 
21.5 CONSTRUCTION SITE MANAGEMENT .................................................................................................................... 62 
21.5.1 Compliance Status of Environmental Safeguard .................................................................................................. 62 

22 CONSTRUCTION SAFETY MONITORING AND COMPLIANCE REPORT ....................................................69 

22.1 ROAD SAFETY PROJECT IMPLEMENTATION STATUS .............................................................................................. 70 

23 SOCIAL MONITORING AND COMPLIANCE REPORT .......................................................................................74 

INTRODUCTION ................................................................................................................................................................ 74 
SOCIAL MONITORING AND COMPLIANCE REPORT .......................................................................................................... 74 
THE OVERALL SUMMARY ................................................................................................................................................ 74 
INSTITUTIONAL ARRANGEMENT AND IMPLEMENTATION MECHANISM............................................................................ 78 
PROJECT COVENANTS AND COMPLIANCE ........................................................................................................................ 81 
GRIEVANCE REDRESSAL MECHANISM ............................................................................................................................. 81 
GRIEVANCE REDRESS CELL SETUP UNDER ESDC ........................................................................................................... 82 
THE FUNCTIONS OF THE GRC ......................................................................................................................................... 82 
REGISTRATION OF GRIEVANCE ....................................................................................................................................... 82 
GRIEVANCE DURING THE MONTH .................................................................................................................................... 82 

PHOTOGRAPHS (UPG-01/UPG-03/UPG-04) 

APPENDIX A UPG-01 (ANNEXURE-A TO ANNEXURE-N) 

APPENDIX B UPG-03 (ANNEXURE-A TO ANNEXURE-N) 

APPENDIX C UPG-04 (ANNEXURE- A TO ANNEXURE-N) 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 5 of 83 

INTRODUCTION 

1 Project Background 

Uttar Pradesh has a road network of 299,604 Km, out of which 174,451 Km is under Public Works Department 

(PWD). The roads under PWD comprise 7,550 Km of National Highways (NHs), 7,530 Km of State Highways 

(SHs) 5,761 Km of Major District Roads (MDRs), 3,254 Km of Other District Roads (ODRs) and 138,702 Km 

of Village Roads (VRs). Only about 60% of SHs are two-lane (7 m). In the entire state 62% of MDRs and 83% 

of ODRs have widths less than 7 m. 

With a view to improve the Transport Network System, UPPWD has identified 24,095 Km of Core Road 

Network for the development. This network comprises of NH, SH, MDR, ODR and the details are presented in 

the table below: 

Road Category Length (Km) 

National Highway (NH) 7,550 

State Highway (SH) 7,530 

Major District Road (MDR) 5,761 

Other District Road (ODR) 3,254 

Total 24,095 

 

2 Project Overview 

The Civil Works component has been taken in two Phases. The Terms of Reference (TOR) for consultancy 

contract identifies roads with an aggregate length of 419 Km as Phase-I and remaining roads to be undertaken 

under Phase- II.  The total budgeted Project Cost is about INR 3,500 Crore, out of which funds available for the 

works has been estimated at about INR 3,000 Crore. 

Public Works Department (PWD) on behalf of Government of Uttar Pradesh engaged M/s Egis India 

Consulting Engineers Pvt. Ltd. to carry out Consultancy Services for Uttar Pradesh Core Road Network 

Development Plan.  The Consultant is required to provide all required assistance and support to the PWD 

/GoUP/ Bank Task Team in complying with World Bank Investment Project Financing Policies and Procedures. 

The Project Management Consultancy services will be undertaken in three Parts. 

PART A: Project Preparation including Detailed Engineering Design and Contract Documentation (Lump Sum) 

24 months from commencement of services. 

PART B: Construction Supervision of Phase I Civil Works (Time Based) Until completion of Civil Works of 

Phase-I roads including DLP & Maintenance (24-30 months + 60 months Maintenances period 

including DLP) 

PART C: Project Management Services (Time Based) Initially for 5 years further extension based on 

Consultants performance. 

  



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 6 of 83 

The Contract was signed on 8thAugust 2014 and it was agreed that the start date for the assignment shall be 

considered as 19thAugust 2014. The initial discussions were held on 14thAugust 2014 with Client on the priority 

roads and scheduled deliverables. Accordingly, the teams were mobilized and activities commenced on 

Proposed Phase-I roads. 

 

This Monthly Report No. 23 is prepared and submitted with respect to Terms of Reference (TOR) for 

Consultancy Services to Agreement between the Chief Engineer (AEP), Uttar Pradesh Public Works 

Department (UPPWD) and Egis India Consulting Engineers Pvt. Ltd, New Delhi. 
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COMPONENT PART– A& C 

PROJECT PREPARATION INCLUDING DETAILED ENGINEERING DESIGN ANDCONTRACT 

DOCUMENTATION 
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3 PART- A 

3.1 Phase 1 Roads 

Roads considered under Phase 1 for Part A Component of PMC services as per contract have been modified 

as under: 

S. 

No. 

Phase-I Road/Works (as 

per Contract) 
Category 

Length 

(km) 
Revised 

1 Hamirpur-Rath-

Gursahayganj-Jhansi Road 

SH-42 168 Splits into three packages 

2 Gola-Shahjahanpur Road SH-93 59 No Change 

3 Badaun-Bilsi-Bijnaour SH-51 79 No Change 

4 Utraula-Faizabad Road SH-9 59 Shifted to Phase-II 

5 Lepulekh-Bhind(From 

Jalalabad) Road * 

SH-29 54 Replaced by Balrampur –

Utraula- Faizabad Road 

6 Bridge Over River Sharda – – Shifted to Phase-II 

  Total 419  

Note:*Lepulekh-Bhind Road (Sl. No. 5) has been omitted as it is announced as a National Highway. A new 

road “Balrampur-Utraula-Faizabad Section” of SH-26 and SH-9 of Length 86.4 km has been added 

in its place. 

The Roads finalized under Phase 1 are as under: 

S. 

No. 
Package Road/Works Category Length (km) 

Civil Cost 

(INR Cr) 

1 UPG-01 Hamirpur-Rath SH-42 72.785 262.40 

2 UPG-02 Garautha-Chirgaon SH-42 49.145 189.99 

3 UPG-03 Gola-Shahjahanpur Road SH-93 57.535 356.90 

4 UPG-04 Badaun-Bilsi-Bijnaour SH-51 79.125 334.00 

The Phase 1 Roads are now under construction and their detailed progress is given under Part B Component. 

3.2 SH-42 Missing Link Section Rath – Garautha (Approx. 35.882 Km) – 2 Lane (Cost 251 INR Cr.) 

 Final Draft DPR submitted on 4th December 2020 to Client 

 NOC from World Bank received on 22nd December 2020 subject to world bank compliances to be 

included in the Final DPR;  

 The final DPR has been submitted on 7th January 2021 incorporating all comments and revisions as 

advised by the client and World Bank. 

 Bidding Document are also prepared and submitted on 20th February 2021 

 WB comments received on the Bid Documents and response prepared for submission in early April 

2021. 

3.3 Phase II Roads 

Client (EAP-PWD) vide letter no.2018/1-02/UPCRNDP/CEWB/2019 dated 16/10/2019 granted Five 

Roads with G.O.no. 1480/23-12-2019-88/15 (R) dated 09/10/2019 for Detailed Project Report Preparation. 
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List of selected roads to be designed and constructed under Phase 2 are as under: 
 

S.No Name of Road/work Category Length (km) Estimated Cost INR(Cr) 

1 Moradabad-Haridwar-Dehradun 

Road 

SH-49 36.00 356.40 

2 Garh- Syana-Bulandshahar Road SH-65 49.50 499.20 

3 Baharaich - Gonda- Faizabad 

Road 

SH-30 60.10 310.00 

4 Hamidpur- Kuchesar Road SH-100 47.50 289.20 

5 Bansi-Mehndawal-Khalilabad 

Road 

SH-88 28.90 146.30 

Total 222.00 1601.10 

3.4 Phase-II Roads Progress 

The status of DPR of roads under Phase 2 is given in following tables: 

S.No. Name of Road 
Moradabad-Haridwar-Dehradun 

(Km 0.000- Km 36.000) 4 Lane 

 Road Category SH-49 

 District Moradabad 

 Proposed length 36.00 

 Estimated block/indicative Cost (INR Cr.) 356.40 

 Inception Report Submitted on 27th Nov-2019 

 DPR Activities Status of the DPR Works 

1 Structure Inventory Survey Completed 

2 Road Inventory and Road Conditioning survey Completed 

2a Road inventory and Pavement Condition Data Compellation 

and Report Preparation 

Completed 

3 Topographical Survey Completed 

4 Topo Survey Report (Completed) Report is submitted 

5 Traffic and Axle Load Surveys Completed 

5a Traffic Data Analysis Completed 

5b Traffic Report Completed 

6 Pavement Material Investigations Completed 

7 Falling Weight Deflectometer Test Completed 

8 Pavement Design Report Completed 

9 Social Impact Analysis Completed 

10 Revenue Map Collection Concern Project Collected 

11 Environmental Surveys Completed 

11a Environmental Impact Assessment Parameter Collection Completed 

11 Environmental Impact Assessment Submitted 

12 Feasibility Study Report Completed  

13 Alignment Finalization Completed 

14 Geotechnical Investigation Completed 

15 Structure Design Submitted 

16 Highway Design and Drawings preparation Submitted 

17 Rate analysis and Cost Estimation Submitted 

18 Detailed Design Report (DPR) Submitted (Revised to be Submitted) 

19 Drawings and Bidding Documents Scheduled 
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20 Contract documentation Scheduled 

21 Packaging Scheduled 

S.No. Name of Road 
Garh-Syana-Bulandshahar 

(Km 0.000- Km 49.500)- 4 Lane  

 Road Category SH-65 

 District Bulandshahar 

 Proposed length 49.50 

 Estimated block/indicative Cost (INR Cr.) 499.20 

 Inception Report Submitted on 27th Nov-2019 

 DPR Activities Status of the DPR Works 

1 Structure Inventory Survey Completed 

2 Road Inventory and Road Conditioning survey Completed 

2a Road inventory and Pavement Condition Data 
Compellation and Report Preparation 

Completed 

3 Topographical Survey Completed 

4 Topo Survey Report Submitted 

5 Traffic and Axle Load Surveys Completed 

5a Traffic Data Analysis Completed 

5b Traffic Report Completed 

6 Pavement Material Investigations Completed 

7 Falling Weight Deflectometer Test Completed 

8 Pavement Design Report Completed 

9 Social Impact Analysis Completed 

10 Revenue Map Collection Concern Project Collected 

11 Environmental Surveys Completed 

11a Environmental Impact Assessment Parameter Collection Completed 

12 Environmental Impact Assessment Submitted 

13 Feasibility Study Report Submitted 

14 Alignment Finalization Completed 

15 Geotechnical Investigation Completed 

16 Structure Design Submitted 

17 Highway Design and Drawings preparation Submitted 

18 Rate analysis and Cost Estimation Submitted 

19 Detailed Design Report (DPR) DPR submitted 

20 Drawings and Bidding Documents To be Submitted 

21 Contract documentation Scheduled 

22 Packaging Scheduled 
 

S.No. Name of Road 
Bahraich-Gonda-Faizabad 

(Km 05.500 - Km 65.600) – 2 lane 

 Road Category SH-30 

 District Bahraich-Gonda 

 Proposed length 60.10 

 Estimated block/indicative Cost (INR Cr) 310.00 

 Inception Report Submitted on 27th Nov-2019 

 DPR Activities Status of the DPR Works 

1 Structure Inventory Survey Completed 

2 Road Inventory and Road Conditioning survey Completed 

2a Road inventory and Pavement Condition Data 

Compellation and Report Preparation 

Completed 
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3 Topographical Survey Completed 

4 Topo Survey Report Submitted 

5 Traffic and Axle Load Surveys Completed 

5a Traffic Data Analysis Completed 

5b Traffic Report Completed 

6 Pavement Material Investigations Completed 

7 Falling Weight Deflectometer Test Completed 

8 Pavement Design Report Completed 

9 Social Impact Analysis Completed 

10 Revenue Map Collection Concern Project Collected 

11 Environmental Surveys Completed 

11a Environmental Impact Assessment Parameter Collection Completed 

12 Environmental Impact Assessment Submitted  

13 Feasibility Study Report Submitted 

14 Alignment Finalisation Completed 

15 Geotechnical Investigation Completed 

16 Structure Design Submitted 

17 Highway Design and Drawings preparation Submitted  

18 Rate analysis and Cost Estimation Submitted 

19 Detailed Design Report (DPR) Submitted 

20 Drawings and Bidding Documents 
Submitted 

21 Contract documentation 
Scheduled 

22 Packaging 
Scheduled 

 

S.No. Name of Road 
Hamidpur-Kuchesar Road 

Hamidpur via Badshahpur (0.000 to 

47+500 Km) 2 Lane 

 Road Category SH-100(Note: Approx. 27 km 

converted to National Highway also 

consultant requested to propose 

Green Highway with cost analysis 

for the remaining section) 

 District GautamBudhnagar 

 Proposed length 47.50 

 Estimated block/indicative Cost (INR Cr.) 289.20 

 Inception Report Submitted on 27th Nov.2019 

 DPR Activities Status of the DPR Works 

1 Structure Inventory Survey Completed 

2 Road Inventory and Road Conditioning survey Completed 

2a Road inventory and Pavement Condition Data 

Compellation and Report Preparation 

Completed 

3 Topographical Survey Completed 

4 Topo Survey Report Submitted 

5 Traffic and Axle Load Surveys Completed 

5a Traffic Data Analysis Completed 

5b Traffic Report Completed 

6 Pavement Material Investigations Completed 
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7 Falling Weight Deflectometer Test Completed 

8 Pavement Design Report Completed 

9 Social Impact Analysis Completed 

10 Revenue Map Collection Concern Project Collected 

11 Environmental Surveys Completed 

11a Environmental Impact Assessment Parameter Collection Completed 

12 Environmental Impact Assessment To be Submitted 

13 Feasibility Study Report Completed 

14 Alignment Finalization Completed 

15 Geotechnical Investigation Completed 

16 Structure Design 
To be Submitted 

17 Highway Design and Drawings preparation 

18 Rate analysis and Cost Estimation To be Submitted 

19 Detailed Design Report (DPR) To be Submitted 

20 Drawings and Bidding Documents To be Submitted 

21 Contract documentation 
Scheduled 

22 Packaging 
Scheduled 

 

S.No. Name of Road 
Bansi-Mehdawal-Khalilabad (Km 

0.000 - Km 28.900) – 2 Lane  

 Road Category SH-88 

 District SantKabirnagar-Sidhartnagar 

 Proposed length 28.90 

 Estimated block/indicative Cost (INR Cr.) 146.30 

 Inception Report Submitted on 27th Nov.2019 

 DPR Activities Status of the DPR Works 

1 Structure Inventory Survey Completed 

2 Road Inventory and Road Conditioning survey Completed 

2a Road inventory and Pavement Condition Data Compellation 

and Report Preparation 

Completed 

3 Topographical Survey Completed 

4 Topo Survey Report Submitted 

5 Traffic and Axle Load Surveys Completed 

5a Traffic Data Analysis Completed 

5b Traffic Report Completed 

6 Pavement Material Investigations Completed 

7 Falling Weight Deflectometer Test Completed 

8 Pavement Design Report Completed 

9 Social Impact Analysis Completed 

10 Revenue Map Collection Concern Project Collected 

11 Environmental Surveys Completed 

11a Environmental Impact Assessment Parameter Collection Completed 

12 Environmental Impact Assessment Submitted 

13 Feasibility Study Report Submitted 

14 Alignment Finalization Completed 
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15 Geotechnical Investigation Completed 

16 Structure Design Submitted 

17 Highway Design and Drawings preparation 

Submitted 18 Technical Specification finalization 

19 Rate analysis and Cost Estimation 

20 Detailed Design Report (DPR) Submitted 

21 Drawings and Bidding Documents Submitted 

22 Contract documentation Scheduled 

23 Packaging Scheduled  

4 PART – C 

4.1 Status of Consultancy Services required and mobilized under UPCRNDP: 

Sl. 

No. 
Description of Services 

Methods 

of 

Selection 

Review 

Type 
Present Status 

Name Of Consultant / 

Firm 

1 Project Management 
Consultancy (PMC’s) 

QCBS 

 

 Contract awarded and 
commencement from 

04 August,2014 

M/s Egis India Pvt. Ltd 

2 Independent Environmental 

and social review consultant.  

QCBS Prior Contract awarded and 

commencement from 
19 February , 2015 

M/s EQMS India Pvt. 

LTd. 

3 Providing NGO (firm) 

Services (for Facilitating 

Implementation of 
resettlement Action Plan) . 

LCS Prior Contract awarded and 

commencement from 

03  Feb, 2018. Now 
Demobilized. 

M/s Study Point Samiti 

4 Gender Assessment and 

Preparation of Gender Action 
Plan. 

QCBS Post Contract awarded and 

commencement from 
18 July, 2019. 

M/s ECORYS INDIA Pvt. 

Ltd. 

5 Individual Consultant (IC) for 

the Consultancy Services to 

support the Social component 
under Environment and Social 

Development Cell (ESDC).  

ICS Post Contract awarded and 

commencement from 

05 May, 2020. 

Mr. Prabhanjan Narayan 

Roy 

6 Individual Consultant (IC) for 

the Consultancy Services to 
support the Environmental 

component under 

Environment and Social 
Development Cell (ESDC). 

ICS Post Contract awarded  and 

commencement from 
06 May, 2020. 

Dr. Seema Srivastava 

7 Phase-1 of  NGO (firm) 

services to undertake balance 

activities. 

SSS Post Contract awarded and 

commencement from 

21 October, 2020. 

M/s Development Institute 

For Systems Alternatives. 
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8 Consultancy for Financial 

Management Firm.  

QCBS Post Contract awarded and 

commencement from 
18 January, 2021. 

M/s Asija& Associates 

LLP 

9 Consultant firms for 

conducing Road User 

Satisfaction Surveys 
(Baseline).  

QCBS Post Contract awarded and 

commencement from 

18 January, 2021. 

M/s Marketing and 

Research Development 

Associates (MDRA) 

10 Consultancy Services for 

Independent Quality Auditor 
for UP Core Road Network 

Development Project 

proposed from World Bank 

Loan.  

QCBS Post Contract awarded and 

commencement from 
18 January, 2021. 

M/s TUV-SUV South 

Asia Private Limited 

 

11 Phase-2 of Supervision 

Consultancy. 

QCBS Prior  The EOI was opened 

on 17 April, 2021. 

Procurement in 

progress.  

 

12 Phase-2 of NGO Services. QCBS Prior EoI  been Process.  

13 Mid-term evaluation of Road 

User Satisfaction Surveys. 

QCBS Prior Not yet started  

14 End-term evaluation of Road 

User Satisfaction Surveys. 

QCBS  Not yet started  

15 Consultancy for Internal 
Auditor (Financial) 

QCBS  EOI been Process.  

16 PMC for Road Safety 

Activities to be implemented 
by UPPWD under UPCRNDP  

QCBS Prior EOI been Process.  

 

*ICB- International Competitive Bidding;  

*NCB-National Competitive Bidding 
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4.2 STATUS OF VARIOUS CIVIL WORKS (Procurement Status of Phase-II Roads) 

SL 

No. 
Description  

Methods of 

Selection  

Review 

Type 

Present Status 

 

Name of 

Consultant 

/ Firm 

1 
Up gradation & Maintenance 
of Rath-Garautha Section of 

SH-42 (Missing Link)  
NCB 

 

Submitted to Govt. for 
approval of Estimate. 

  

M
/s

 E
G

IS
 I

n
d
ia

 C
o
n
su

lt
in

g
 E

n
g
in

ee
rs

 P
v

t.
 L

td
. 
p

re
p

ar
in

g
 D

P
R

 

2 
Engineering  Procurement 

and Construction Contract 

[EPCC] for Up gradation and 
Maintenance of Bansi-

Mehandawal-Khalilabad 

Road (SH-88)  

NCB 
 

Submitted to Govt. for 

approval of Estimate. 

3 
Engineering Procurement and 
Construction Contract 

[EPCC] for Up gradation and 

Maintenance of Bahraich-
Gonda-Faizabad Road (SH-

30)  

ICB 
 

Submitted to Govt. for 
approval of Estimate. 

4 
Engineering Procurement and 

Construction Contract 
[EPCC] for Up gradation and 

Maintenance of Hamidpur-

Kuchesar Road (SH-100) 

ICB 
 

DPR received. Under 

Scrutiny. 

5 
Engineering Procurement and 

Construction Contract 

[EPCC] for Up gradation and 

Maintenance of Garh-Syana-
Bulandshehar Road (SH-65) 

ICB 
 

DPR received. Under 

Scrutiny. 

6 
Engineering Procurement and 
Construction Contract 

[EPCC] for Up gradation and 

Maintenance of Moradabad-
Haridwar-Dehradun Road 

(SH-49) 

ICB 
 

DPR received. Under 
Scrutiny. 

 

*ICB- International Competitive Bidding  

 *NCB-National Competitive Bidding. 
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5 Project Management Information System (PMIS) 

The Progress on various modules of PMIS is indicated below: 

Sl. No. Modules Status 

1 Grievance Redressal System Completed 

2 Project Website Completed 

3 Content Management System (CMS) / Document 

Management System 

Completed 

4 Knowledge And Documentation Centre Completed 

5 Works Estimation System / BOQ automation, Measurement 

System, Risk Management, Quality Management System 

Completed 

6 Financial Accounting & Cost Management System Completed 

7 E-Procurement System (provide interface) Completed 

8 Scope Management System Completed 

9 Monitoring and evaluation (M&E) & Decision Support 

System 

Completed 

10 Computer Aided Design (CAD) System Completed 

11 Project Roads Database Completed 

 

6 Financial Progress of Consultant 

Financial Expenditure of PMC Services up to May-2021 

 

PART –B Up to MAY 2021 (INR) - CLAIMED AMOUNT 

 

Sl No. Description 
Contract 

Amount (INR) 
Variation (INR) 

Cumulative up 
to Current 

Invoice (INR) 
Balance (INR) 

1 Remuneration for Key 
Professionals 82,286,700 90,354,046  42,294,944  48,059,102  

2 Remuneration for Non- 
Key Professionals 187,938,800 147,453,510   66,765,040   80,688,470  

3 Reimbursable Expenses 44,607,516 48,363,117 23,119,831   25,243,286  

4 Escalation       27,952,195    

Total 314,833,016 286,170,672 160,132,010  153,990,858  
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PART - C – Up to MAY 2021 (USD) - CLAIMED AMOUNT 

 

Sl No. Description 
Contract 

Amount 
Variation 

Cumulative 

up to Current 

Invoice 

Balance 

1 Remuneration for TL $1,124,640 $1,225,501 $743,837 $481,664 

Gross Amount (Foreign Component) $1,124,640 $1,225,501 $743,837 $481,664 
 

  

PART - C - Up to MAY 2021 (INR) - CLAIMED AMOUNT 

  

Sl No. Description 
Contract Amount 

(INR) 
Variation (INR) 

Cumulative up to 
Current Invoice (INR) 

Balance 
(INR) 

1 Remuneration for Key 
Professionals 

52,034,400 43,239,000 1,11,66,865 32,072,135 

2 Reimbursable Expenses 18,552,152 30,896,321 1,79,61,757 12,934,564 

3 Escalation   31,90,056  

Total 70,586,552 74,135,321 32,318,678 45,006,699 
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COMPONENT PART–B 

 

CONSTRUCTION SUPERVISION OF CIVIL WORKS 

 

7 Introduction 

Civil Works Component under Part-B concedes for providing Construction Supervision Services and Contract 

Administration for the Improvement of Uttar Pradesh Core Road Network Development Project.  

 

8 Awarded Packages 

Sl. 

No. 
Package Name Contract Name Contractor 

Contract 

Amount 

(INR Cr.) 

Length 

(km) 
Appointed 

Date 

1 Up-gradation and Maintenance 

of Garautha-Chirgaon Section 

of SH-42 from Km 118.600 to 

Km 167.745 (UPG-02) 
 

NCB No. 

UPCRNDP/UPG/0

2/2014 

M/s NKC 

Projects Pvt. 

Ltd. 

189.99 49.145 15-01-2018 

2 Engineering Procurement and 

Construction Contract for Up-

gradation and Maintenance of 
Hamirpur-Rath section of SH-

42 from Km 2.065 to Km 

74.255 (UPG-01) 
 

ICB No. 

UPCRNDP/UPG/0

1/2018 

M/s GHV 

(India) Pvt. 

Ltd. 

262.39 72.785 25-06-2019 

3 Engineering Procurement and 

Construction Contract for Up-

gradation and Maintenance of 
Gola-Shahjahanpur section of 

SH-93 from Km 1.280 to Km 

58.580 (UPG-03) 
 

ICB No. 

UPCRNDP/UPG/0

3/2018 

M/s APCO 

Infratech 

Pvt. Ltd. 

356.90 57.535 11-11-2019 

4 Engineering Procurement and 

Construction Contract for Up-

gradation and Maintenance of 
Badaun-Bilsi-Bijnaour section 

of SH-51 from Km 58.400 to 

Km 137.820 (UPG-04) 
 

ICB No. 

UPCRNDP/UPG/0

4/2018 

M/s GAWAR 

Construction 

Ltd. 

334.00 79.125 04-11-2019 

 TOTAL   1143.28 258.59  
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9 Construction Period and Milestones 

S. 

No. 
Package Name 

Const 

Period 

DLP/Maint 

Period 
Milestone 1 Milestone 2 Milestone 3 Milestone 4 

1 Up-gradation and Maintenance of 
Garautha-Chirgaon Section of 

SH-42 from Km 118.600 to Km 

167.745 (UPG-02) 

24 
Months 

5 Years 14-Jan-19 14-Jan-19 15-Jul-19 14-01-20 

2 Engineering Procurement and 
Construction Contract for Up-

gradation and Maintenance of 

Hamirpur-Rath section of SH-42 
from Km 2.065 to Km 74.255 

(UPG-01) 

730 days 1826 days 21-Nov-19 19-May-20 15-Nov-20 23-Jun-21 

3 Engineering Procurement and 

Construction Contract for Up-
gradation and Maintenance of 

Gola-Shahjahanpur section of 

SH-93 from Km 1.280 to Km 
58.580 (UPG-03) 

730 days 1826 days 8-Apr-20 5-Oct-20 3-Apr-21 9-Nov-21 

4 Engineering Procurement and 

Construction Contract for Up-

gradation and Maintenance of 
Badaun-Bilsi-Bijnaour section of 

SH-51 from Km 58.400 to Km 

137.820 (UPG-04) 

730 days 1826 days 1-Apr-20 28-Sep-20 27-Mar-21 2-Nov-21 

10 Description of Works 

The works of undergoing contract packages are being executed under Engineering and Procurement mode of 

Contract.  Contracts utilize both new and existing alignments. The work involves improvement of State Highways 

including geometric improvements and realignments to standard 2-lane of 7 m carriageway, 1.5 m paved shoulders, 

and soft shoulders. The Construction works include: 

 Reconstruction of the full design width of road 

 Earthworks and sub-grade preparations 

 Granular sub-base, wet mix macadam base course, bituminous concrete surfacing 

 Geometric realignments wherever necessary 

 Construction of paved and soft shoulders 

 Construction and maintenance of diversion roads 

 Construction of lined drains, covered drains and footpaths in urban areas 

 Construction of unlined longitudinal drains in rural areas 

 New/widening/Reconstruction of culverts, bridges and repair and rehabilitation of existing 

bridges/culverts 

 Protective works at Structural works and on embankment slopes 

 Provision of road traffic safety signs and markings 

 Provision of road furniture and other road safety appurtenances 

 Environmental protection and enhancement measures 

 Rainwater Harvesting and Tree Plantation 

 Social enhancement works-Community Property Rehabilitation works etc., 

 Routine maintenance and maintenance during Defects Liability Period. 
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11 Design & Drawings Agency of EPC Packages 

Package Consultant Description 
Contractor's 

Submissions 

Client/AE's 

Comments 
Status 

Hamirpur-
Rath 

(UPG-01) 

Design 
Consultant 

Team 

Mr. M. Ubendiran, Design 
Director cum Team Leader; Mr. 

AlokAnandmani, Highway cum 

Pavement Design Engineer and 
Mr. Pradip Kumar Pandey, 

Structure/Bridge Design 

Engineer 

GHV/Site/ SH-42/ 
Kanpur /102 Dated 

11.07.2019 

Approved vide SE 
letter No. 763 

C/24C -WBPCK/19 

Dated 18.07.2019 

Approved 

Proof 

Check 

Consultant 

M/s Antique Build Tech (P) 

Ltd. 

GHV/Site/ SH-42/ 

Kanpur /103 Dated 

11.07.2019 

SE letter No. 765 

C/24C -

WBPCK/19 Dated 
18.07.2019 

Approved 

Safety 

Consultant 

M/s KhannaGoyal Designers 

LLP, Gurugram 

GHV/Site/ SH-42/ 

Kanpur /104 Dated 
11.07.2019 

SE letter No. 764 

C/24C -WBPCK/ 
19 Dated 

18.07.2019 

Approved 

Gola-
Shahjahan

pur (UPG-

03) 

Design 
Consultant 

Team: 

Mr. Virendra Pal Singh; 
Highway cum Pavement Design 

Engineer Mr. Ishwinder Singh 

Duaand Structure/Bridge Design 
Engineer Mr. Rajesh Kumar 

Jindal 

APCO/CO/GOLA-
SHAH/ RE/2019-

20/ 6220 Dated 

15.07.2019 

1655/800-
16/UPCRNDP/WB

YC/18 Dated 

19.08.2019 

Approved 

Proof 

Check 
Consultant 

M/s Chaitanya Project 

Consultancy Private Limited 

APCO/WB-

UPPWD/EGIS/ST
/10 Dated 

07.08.2019 

SE Informed vide 

letter No. 
1662/800-

16/UPCRNDP/W

BYC/19 Dated 
20.08.2019 and 

CE Approved vide 

letter No. 
1948/EAP/WB/UP

G-03/2018 Dated 

19.08.2019 

Approved 

Safety 

Consultant 

M/s Casta Engineers Private 

Limited, New Delhi 

APCO/CO/MSRD

C/2018-19/6029 

Dated 21.05.2019 

1895/EAP/WB/UP

G-03/2018 Dated 

17.07.2019 

Approved 

Badaun-

Bilsi-

Bijnaour 
(UPG-04) 

Design 

Consultant 

Team: 

Design Director & Team –

ShriSatbir Singh Puwar Design 

Director, Shri K.B Deswal 
Highway Cum Pavement 

Design Engineer and 

ShriAnupam Mishra 

Structure/Bridge Engineer 

Submitted to 

UPPWD in 

Nov’2019 

1265/21ComW.B.P.

C./19-20 Dated 

18.11.2019 

Approved 

Proof 

Check 

Consultant 

NIT Kurukshetra Submitted to 

UPPWD in 

Nov’2019 

1352/21 Com.-

W.B.P.C./19-20 

Dated 26.11.2019 

Approved 
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Safety 

Consultant 

M/s G-EBG Advisory Services 

Pvt. Ltd. 

Submitted to 

UPPWD in 
Nov’2019 

1351/21 Com.-

W.B.P.C./19-20 
Dated 26.11.2019 

Approved 

 

12 Physical Progress 

At present the construction work is in progress in 3 EPC modesofCivil Contracts Packages. The Civil Works 
Part 1 of Garautha- Chirgaon (UPG-02) in 1 item rate Contract Package is completed on 31st October 2020. The 

Progress status Package wise is as below: 

 
 

Physical Progress Report up to May - 2021 

Sub Grade Top in km GSB in km 

Package 
Scope 

(km) 
Completed Completed% 

Scope in 

length 
Completed Completed% 

UPG-01 72.785 72.785 100.00 72.785 72.785 100.00 

UPG-02 49.145 49.145 100.00 49.145 49.145 100.00 

UPG-03 57.535 52.626 91.47 57.535 52.247 90.81 

UPG-04 79.125 77.61 98.09 79.125 77.61 98.09 

Total 258.59 252.166 97.52 258.59 251.787 97.37 

WMM in KM DBM in Km 

Package 
Scope 

(km) 
Completed Completed% 

Scope in 

length 
Completed Completed% 

UPG-01 55.85 55.85 100.00 55.85 55.85 100.00 

UPG-02 49.145 49.145 100.00 49.145 49.145 100.00 

UPG-03 57.535 51.07 88.76 57.535 50.495 87.76 

UPG-04 79.125 77.27 97.66 79.125 77.27 97.66 

Total 241.655 233.335 96.56 241.655 232.76 96.32 

BC in KM DLC in KM 

Package 
Scope 

(km) 
Completed Completed% 

Scope in 

length 
Completed Completed% 

UPG-01 55.85 55.85 100.00 16.935 16.935 100.00 

UPG-02 49.145 49.145 100 0 0   

UPG-03 57.535 25.355 44.07 0 0   

UPG-04 79.125 38.7 48.91 0 0   

Total 241.66 169.05 69.96 16.935 16.935 100.00 

PQC in km   

Package 
Scope 

(km) 
Completed Completed% 

  

UPG-01 16.935 16.935 100.00   

UPG-02 0       

UPG-03 0       

UPG-04 0       

Total 16.935 16.935 100.00   
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13 Progress Structure: 
 

Physical  Progress of Structure Works Up to the Month of May -2021 

Package – UPG-01 ( Hamirpur-Rath Road Project ) 

S

N 

Type of 

Structures 

Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work 

Not 

Started 

% 

Completion 
Remarks 

1 Minor Bridges 
(Reconstruction) 4 4 4 0 0 100%  

2 Box Culverts 

(Reconstruction) 43 43 43 0 0 100%  

3 HP Culverts 
(Reconstruction) 36 36 36 0 0 100%  

4 Minor Bridge                             

(Widening 
+Rep.) 

0 0 0 0 0 0% 

 

5 Culverts                                                
(Widening 

+Rep.) 
28 28 28 0 0 100% 

 

6 Repair of 

Structures 18 18 18 0 0 100% 
 

 

 

Total 

 
129 129 129 0 0 100 
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Package – UPG-02 ( Garautha –Chirgaon Road Project ) 

S

N 

Type of 

Structures 

Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work 

Not 

Started 

% 

Completion 
Remarks 

1 Minor Bridges 

(Reconstruction) 
5 5 5 0 0 100.00% 

All Works 

Completed 

Up to 
October, 2020 

2 Box Culverts 

(Reconstruction) 
46 46 46 0 0 100.00% 

3 HP Culverts 

(Reconstruction) 
29 29 29 0 0 100.00% 

4 Minor Bridge                             

(Widening 
+Rep.) 

1 1 1 0 0 100.00% 

5 Culverts                                                
(Widening 

+Rep.) 

13 13 13 0 0 100.00% 

6 Repair of 
Structures 4 4 4 0 0 100.00% 

 Total 98 98 98 0 0   

 

 

Package – UPG-03 ( Gola-Shahjahanpur Road Project ) 

S

N 

Type of 

Structures 

Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work 

Not 

Started 

% 

Completion 
Remarks 

1 Major Bridges 

(Reconstruction) 
1 0 0 1 0 0% 

Foundation 

& Structure 
Works 

completed 

2 Minor Bridges 

(Reconstruction) 
4 1 1 3 0 25.00% 

FP works in 

progress 

3 Cattle Under 

Pass 
3 2 2 1 0 66.67% 

COS 

4 Box Culverts 
(Reconstruction) 

19 18 18 0 1 94.74% 
FP works in 

progress 

5 HP Culverts 

(Reconstruction) 
17 16 16 0 1 94.12% 

FP works in 

progress 

6 Minor Bridge           

(Widening +Rep.) 
3 2 2 1 0 66.67% 

FP Works In 

Progress 

7 Culverts    

(Widening +Rep.) 
36 28 31 1 4 86.11% 

FP Works In 

Progress 

8 Repair of 

Structures 
15 0 9 3 3 60.00% 

FP Works 

not started 

 
Total 98 67 79 10 9  
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Package – UPG-04 ( Badaun – Bilsi- Bijnaour Road Project ) 

Type of Structures 
Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work Not 

Started 

% 

Completion 
Remarks 

Minor Bridges 

(Reconstruction) 

2 0 0 2 0 0% FP Works 

not started 

Box Culverts 

(Reconstruction) 

11 10 10 0 1 90.91% FP Works 

not started 

Slab Culverts 

(Reconstruction) 
6 5 5 0 1 83.33% FP Works 

not started 

HP Culverts 

(Reconstruction) 

69 69 69 0 0 100.00% FP Works in 

progress 

Minor Bridge              

( Wid. +Rep.) 
1 1 1 0 0 100.00% FP Works 

not started 

Culverts             ( 

Wid. +Rep.) 

19 18 18 0 1 94.74% FP Works 

not started 

Repair of Structures 4 0 2 0 2 50.00% FP Works 

not started 

Total 112 103 105 2 5  
 

  

 

 

98.97

99.27

59.54

74.25

Financial Progress up to May 2021

Garautha-Chirgaon (BOQ)

Hamirpur-Rath (EPC)

Gola-Shahjahanpur Road (EPC)

Badaun-Bilsi-Bijnaour (EPC)
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Package 
Cost of 

Project (Cr) 

Certified IPC 

Amount (Cr.) 

Paid IPC 

Nos. 
Remarks 

Garautha-Chirgaon (BOQ) 185.77 183.85 IPC-24 Excl. Maintenance 

Hamirpur-Rath (EPC) 262.395 260.469 IPC-17  

Gola-Shahjahanpur Road (EPC) 356.9 212.51 IPC-10  

Badaun-Bilsi-Bijnaour (EPC) 334.08 248.07 IPC-12  

TOTAL (In Crore) 1138.7 904.899   

14 Meeting and Visit during the Reporting Month (Part-B & C) 

14.1 Meeting / Training held during the Month 

Date Attended By Meeting Description 

11.05.2021 Between PMC and PWD Virtual Progress Review Meeting of Phase-I and 

DPR Submission of Phase-II Roads, from 12PM 

to 2PM 

14.2 Site Visits Carriedout during the Month 

No site visit carried out by TL Office Experts in the m/o May 2021 due to 2nd wave of corona virus. 

15 Correspondence Management 

Important Correspondences and Minutes of the Meeting conducted are attached as Enclosure-1. 

 

16 Construction Supervision Consultant’s Mobilization 

 

16.1 Organization 

 

The Construction Supervision Services for Phase I Roads including EPC Contract Supervision is shown 

diagrammatically in the Construction Supervision Organization chart in Figure below: 
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16.2 Consultant’s Mobilization 

16.2.1 Staff 

The table below shows Egis Staff mobilizations until the date of this report, together with the proposed 

durations of each staff member. 

Position Name 
Duration 

(months) 
Start date Remarks 

TEAM LEADER'S OFFICE 

Team Leader Mohd. Ayaz Beg 65.381 01.06.19  

Dy. Team Leader (Const. 
Mgmt. Specialist) 

Mr. Sarwan Singh 
Saini 

36 18.03.21 Part B&C services 

Contract Administration 

Specialist 

TBA 36 TBA Part-C Services 

Senior Highway Design 
Engineer 

Mr. Sanjay Kumar 18  Part-C Services (Existing 
Staff of EGIS) 

Senior Bridge Design Engineer 

(intermittent) 

Mr. Rashid Najfi 10  Part-C Services (Existing 

Staff of EGIS) 

IT Specialist Mr.Sanjay Ayyangar 36 10.09.19 Part B &C Services 

Social Development Specialist Dr. Sudesh Kaul 16.44 08.08.18 Part-C Services 

Road Safety Auditor Mr. Bhushan Kumar 

Merigala 

10  Part-C Services (Existing 

Staff of EGIS) 

Pavement Specialist 

(Intermittent) 

Mr. T. 

SomeshwarRao 

11 03.09.19 Part-C Services 

Senior Material cum Quality 

Control Specialist 

Mr. AlokSinha 45.5 06.07.18 Part-B Services 

Construction Safety Engineer Mr. Raman Rajan 

Dash 

40 04.09.20 Part-B Services (Resigned on 

25.02.2021) 

Environment Specialist Mr. Dev Brat Singh 45 15.03.18 Part-B&C Services 

Senior Surveyor Mr. Rajendra Singh 16 05.03.18 Resigned 

Senior Bridge Engineer Mr. Rajiv 

RanjanVerma 

39 01.05.20 Part-B Services 

Senior Quantity Surveyor 

(Additional) 

Mr. Anil Katiyar 42 19.02.20 Part-B Services 

PMIS/Procurement 

Sub-professional 

Mr. Deepak Pant 72 26.06.19  

Assistant Social Development 

Specialist (Additional) 

Mr. Bikram Singh 10 11.09.19  

Office Manager cum 

Accountant 

Mr. K.C.Joshi 72 14.05.18  

Computer Operator Mr. Ashok Kumar 

Srivastava 

72 15.04.15  

Office Assistant Mr. Sunil Kumar 72 03.06.19  

Watchman Mr.Gyanendra Singh 72 05.10.14  

 
Note: UPG-02 Part-1 Project Works completed on 31stOct-2020 hence all CSC staffs are demobilized  by 

Authority. However, Contractor’s O&M works are being monitoring by UPG-01 & TL Office staffs. 
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16.2.2 Vehicles 

The Table below shows the Vehicles that have been deployed by the Egis for the use of Team Leader and 

Resident Engineers’ Staffs in the project for the Supervision of Civil Work. The commercial registered 

Vehicles have been engaged with Drivers and fuel through vendors. Statutory Permit, Routine Service and 

Repairs for the Vehicles will be carried out by the Vendors. 

 

S. No. Vehicle Type Vehicle No. Start Date Remarks 

TEAM LEADER'S OFFICE (LUCKNOW) 

1 MARAZZO UP-32 LN 6457 13.08.2019  

2 TATA JEST UP-32 LN 1212 23.07.2018  

CONTRACT PACKAGE- UPG/01 HAMIRPUR – RATH 

1 TUB UP-93 CT 2775 01.05.2020  

2 BOLERO UP-93 CT 1827 01.05.2020  

3 BOLERO UP-93BG 2454 05.12.2019  

CONTRACT PACKAGE – UPG/03 GOLA - SHAHJAHANPUR 

1 BOLERO UP-31 AT 2263 12.05.2020  

2 BOLERO UP-27 AU2415 06.12.2019  

3 BOLERO UP-27 AU2414 06.12.2019  

CONTRACT PACKAGE –UPG/04 BADAUN – BILSI - BIJNAOUR 

1 BOLERO UP-23 V 3064 26.08.2019  

2 BOLERO UP-23 X 2683 06.12.2019  

3 BOLERO UP-23 AC 2841 05.12.2019  

16.2.3 Offices 

Team Leader Office has been set up in Lucknow near to Client’s Office. 

Address is: Office of the Team Leader/Authority Engineer, 
Egis India Consulting Engineers Pvt. Ltd. 

House No.3/138, Vishal Khand-3, Gomtinagar, 

Lucknow, UP-226010,Phone: 0522 - 4952905,Email: egis_upcrndp@egis-india.com 

 

Site Office Addresses: 
 

Contract Package – UPG/01 

Hamirpur – Rath Section of SH-42 

Office of the Resident Engineer 
Egis India Consulting Engineers Pvt. Ltd, 

C/o Mr. Ram Ratan Singh, 

NaiBasti, Charkhari Road, Near Ramlila Ground, 

RathDistt.-Hamirpur,U.P.-210 431 (This office will 
be supervising the Civil works of Missing Link too) 

Contract Package- UPG/02 

Garautha–ChirgaonSection of SH-42 

Office of the Resident Engineer 
Egis India Consulting Engineers Pvt. Ltd, 

Dharmendra Kumar Parashar 

PahadiBuzurg,Chirgaon, 

District-Jhansi (U.P) –284301 
All Staff and Site office is demobilized from 31st 

Dec 2020 

Contract Package – UPG/03 

Gola – Shahjahanpur Section of SH-93 

Office of the Resident Engineer 

Egis India Consulting Engineers Pvt. Ltd, 
1st  and 2nd  Floor, Main Shahjahanpur 

Road In front of Garg Crasher, Bara 

Road, Mohammadi, Uttar Pradesh-262 804 

Contract Package – UPG/04 

Badaun–Bilsi–BijnaourSection of SH-51 

Office of the Resident Engineer 

Egis India Consulting Engineers Pvt. Ltd. 
C/o Mr. Dalchand, HoliVala, Chakauri Road, near 

Bajaj Showroom, Near Bajaj ShowroomRoad, 

Hasanpur-244 241. 

mailto:TLKSTP-2@egis-india.com
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CONTRACT PROJECT ACTIVITIES 

17 CONSTRUCTION PACKAGE –UPG-02 

17.1 Introduction 

Contract Package UPG-02, Up-gradation (Widening/Strengthening) of Garautha-Chirgaon Section of SH-42 

From Km. 118+600 to Km. 167+745, has been awarded to M/s NKC Projects Pvt. Ltd., Gurgaon, for a 

Contract Amount of Rs. 189,99,99,491.00. The Contract Agreement No.100/UPCRNDP/CEEAP/2016-17 

was signed on 4thJanuary 2017. 

The project works are divided into two parts, 

PART-1 Completed on 31st October 2020 and completion certificate issued by the Engineer and the site was 

handed over to the Client , however as the contract includes Part- 2 DLP/Maintenance works for 5 Years, the 

site was handed over back to the same contractor NKC Projects Pvt. Ltd.  

PART-2 Includes maintenance for 5 Years after taking over Part-1 works, which started on1st November 2020 

S. 

No 
Contract Package 

 

Length 

(Km) 

Completi

on Period 

(as per 

Contract) 

 

Contract 

Agreement 

Date 

Commence

ment Date 

(as per 

Contract) 

Scheduled 

Completion 

Date (as per 

Contract) 

1. UPCRNDP/UPG/02/2014 
Garautha-Chirgaon Road 

(SH-42) 

49.145 24 Months 04.01.2017 15thJanuary 
2018 

14thJanuary 
2020 but 

completed on 

31st October 
2020 as per 

the Granted 

EOT  

The cumulative Physical Progress Achieved is 100% and Financial Progress is 98.96% for                                   

part –1work,ie.Project work (Part 1) completed within the Contract Price with saving of 1.04% 

17.2 Salient Features of Contract 

Salient Features of the Contract are enclosed as Annexure-A- Contract Data 

The works were executed under FIDIC (5th Edition) Conditions of Contract. The work involves improvement 

of State Highways including geometric improvements and realignments to standard 2-lane carriageway with 

Paved Shoulders and verges,  
 

Consultant Mobilization: All AE staff demobilized since 31
st
 December 2020. 

17.3 AE Staff Mobilization and Supervision Arrangement during Maintenance Period 

The Authority has confirmed that it is not necessary to mobilize Engineer staff at present during the 

maintenance period and the AE site staff at UPG-01 with the Team Leader office staff can cover and carry out 

the inspections and instruct the Contractor for any remedial works. 

17.3.1.1 Base Camp Establishment during Maintenance Period 

Contractor has maintained the established Base Camp Office at Ch.138+030 (RHS) Village-Pureniya for the 

maintenance period (land agreement was valid till 7-05-2021) Contractor has relocated his office in village-

Gursrai in rented house in May-21.The O&M activities are being operating from new office. 
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Base Camp Office Address: 

M/S NKC Projects Pvt Ltd. 
Gursarai, Dist-Jhansi (UP)-284202 

17.3.1.2 List of Contractor Staff  Mobilized for Maintenance Period 

The Contractor has Engaged 10 no. women as general labour during the maintenance period. 

Sl. Name Designation Remarks 

1 Mr. PankajPradhan Highway Engineer  

2 Mr.AshudevProhit QuatitySurveyor&Planning  

3 Mr.Manoj Gupta HR Admin  

4 Mr.Kuldeep Singh Chauhan Highway Engineer  

5 Mr.PradeepMondal Highway Supervisor  

6 Mr. Brij Kishore Forman Structure  

17.3.1.3 List of Equipment Mobilized for Maintenance Period 

S.No. Equipments Mobilized Maintenance Period 

1. Excavator  01 

2. JCB 01 

3. TATA Tipper 02 

4. Water Tanker  02 

5. Trailer 01 

6. Bolero Camper 01 

7. Diesel Distributer  01 

8. Plastic Water-filled Barriers 15 

9. Traffic Cones 20 

10. Diversion Sign Barriers/Road Works 
Ahead/Go Slow /Man at Work etc. 

03 Each 

11.  Flashing Light 04 

17.3.2 Interim Payment Certificate 

Contractor Submitted the IPA-24 as a Statement for Completion of works on 15-01-2021. IPC-24 was 

submitted with the approved As Built Drawings and supporting documents. 
 

The IPC-24 was reviewed and certified bytheEngineer on 29-01-2021, but the Rebate Excise Exemption 

claim for HSD which was claimed by Contractor was rejected in accordance with the contract agreement. 

 

Correspondance during O&M Period 

RE, UPG/01 visited the project site of Garautha-Chirgaon Road on 02.05.2021. It was reminded to the 

Contractor for major resposibities during the DLP period of 5 years and notified his observations (alongwith 

photographs) for immediate rectification vide letter No. Egis India/LKO/UPCRNDP/2021/1293 Dated 

17.05.2021. 
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18 CONTRACT PACKAGE UPG-01 

18.1 Introduction 

Contract Package UPG-01, Engineering, Procurement and Construction Contract for up-gradation and 

Maintenance of Hamirpur to Rath Section of SH-42 from design Ch.2.065 to Ch.74.850 for total length 72.785 

Km in the State of Uttar Pradesh, has been awarded to M/s GHV (India) Pvt. Ltd., through International 

Competitive Bidding (ICB) norms for the Up-gradation and development. The Contract Agreement 

No.115/UPCRNDP/ UPG/01/2019-20 was signed on19thJune 2019 and the EPC Contract Amount is ofRs. 

262,39,50,000/. 

The Cumulative Physical Progress achieved is 99.60% and Financial Progress 99.27%. 

18.2 Milestones 

The completion of Part-1 works has been divided in 4 Milestones which are as follow; 

Part-1 

Mile 

Stone 

Physical Works to be 

Completed as per 

Schedule-J 

Period and Date of Completion 

Status as on date Period 

in Days 
Start Date 

Scheduled 

End Date 

M-1 

Stage Payments 
Statements for an amount 

not less than 10% of the 

Contract Price. 

150 25/06/19 21/11/2019 

Achieved on 17th December 
2019 

Within the 30 days Cure period 

allowed in CA 

M-2 

Stage Payments 

Statements for an amount 
not less than 35% of the 

Contract Price. 

330 25/06/19 19/05/2020 

Could not be Achieved on 

Scheduled date due to” Force 

Majeure Event “However, 
achieved on 11-06-20 within 

the Cure period allowed in the 

Contract  

M-3 

Stage Payments 

Statements for an amount 
not less than 70% of the 

Contract Price 

510 25/06/19 15/11/2020 

Achieved on 29thNovember 

2020 within the Cure period 

allowed in the Contract. 

M-4 
Scheduled Completion of 
Project in all respect. 

730 25/06/19 23/06/2021 

Major Works Completed; 

Minor & Project Facilities 

works are Under progress 

Note: Extension of Time (EOT) Seventy One Daysapprovedup to 2nd September 2021 (from 23.06.2021) vide 
letter No. 1503/1C (I)-WBPCK/2020 Dated 22.12.2021 

 

SI. 

No. 
Contract Package 

 

Length 

(Km) 

Completion 

Period 

(as per 

Contract) 

Contract 

Agreement 

Date 

Appointed 

Date (as per 

Contract) 

Scheduled 

Completion 

Date (as per 

Contract) 

1. 

UPCRNDP/UPG/01/

2018 Hamirpur - Rath 
Road (SH-42) 

72.785 24 Months 19th June 2019 25th June 2019 23rd June 2021 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 32 of 83 

18.3 Salient Features 

Salient Features of the Contract are enclosed as Annexure-A- Contract Data. 

The works are being executed under EPC agreement.  The work involves improvement of SH including 

geometric improvements and realignments to standard 2-lane carriageway with Paved Shoulders, as Typical 

Cross Section (TCS) of Contract; 

18.4 Typical Cross Section 

Application of Typical Road Cross Sections 

Cross 

Section 

Type 

Application 
Length 

(Km) 

Width (m) 

Carriageway 
Paved 

Shoulder 

Earthen 

Shoulder 

Footpath 

cum 

Drain 

Paver 

Block 

TCS-1 A 
Reconstruction 

+ Widening 
45.015 7 1.5 1 0 0 

TCS-1 B 
Overlay + 

Widening 
21.070 7 1.5 1 0 0 

TCS-2 A 
Reconstruction 

+ Widening 
3.2 7 1.5 0 1.5 Varies 

TCS-2 B 
Overlay + 

Widening 
1.8 7 1.5 0 1.5 Varies 

TCS-3 A 
Reconstruction 

+ Widening 
0.30 7 1.5 1 1.5 Varies 

TCS-3 B 
Overlay+ 

Widening 
0.00 7 1.5 1 1.5 Varies 

TCS-4 A 
Reconstruction 

+ Widening 
0.620 7 1.5 0 1.0 Varies 

TCS-4B 
Overlay+ 

Widening 
0.780 7 1.5 0 1.0 Varies 

Total Project Length (Km) 72.785 
     

 

18.5 Consultant Mobilization 

The project is being executed and managed within the Contract Management Framework (CMF) as described 

in the Contract Agreement. 
 

18.6 Staff Mobilization 

Mobilization of Resident Engineer’s Office Staff for the Construction Supervision is below: 
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18.7 Construction Activities 

18.7.1 Site Possession and Utilities 

The project work started on the Appointed Date on 25thJune 2019with 90.75% vacant/unencumbered Land 

available as per joint site inspection carried out on 19th/ 20thJune 2019. 

Site Possession as 100% of Project Length has been handed over to the Contractor by Authority through 

Memorandum MOM Dated 19th September 2019 for commencement of work. 

18.7.2 Mobilization of Contractor 

18.7.2.1 Base Camp Establishment 

Contractor has established the Base Camp Office at Ch.57+000 LHS, Village-Bihuni along with Central 

Laboratory, Construction plants, Mechanical Work Shop and Workers Accommodation. 

 

Base Camp Office Address: 

 

GHV (INDIA) PVT.LTD, 
Base Camp, BihuniKhurd 

Pargana, Muskara Tehsil, 

Maudha, Hamirpur – 210506 

PH No. 7060099481 

Resident Engineer Office, Contract Package-01 (Hamirpur-Rath) 

Sl. No. Position Name Date of Joining 

Technical  Staff  

1 Resident Engineer Mr.Jawahar Singh 01.10.2019 

2 Assistant Highway Engineer-1 Mr. Anil Kumar Vidyarthi 23.07.2019 

3 Assistant Highway Engineer-2 Mr. Ravish Kumar 03.08.2019 

4 Assistant Bridge Engineer Mr. HimanshuThakkar 15.06.2020 

5 
Assistant Material Cum Quality 

Engineer-1 
Mr. Praveen Kumar Sharma 05.08.2020 

6 Assistant Quantity Surveyor-1 Mr.KompellaSrikanth 21.09.2020 

7 Assistant Surveyor Mr. Gopal Krishna Biswas 16.05.2019 

8 Junior Construction Safety Expert Mr.UmeshRamrajKaithal 04.06.2019 

9 Junior Environment Specialist Mr. Adish Jain 01.10.2020 

10 Technician Filed Mr.Abhay Kumar 21.05.2019 

11 Lab Technician Mr.AnurajTiwari 15.05.2019 

Administrative Support Staff 

12 Office Manager Cum Accountant Mr. Siddhartha Shukla 16.12.2019 

13 Computer Operator/Office Assistant Mr.Akhilesh Chandra 01.02.2021 

14 Office Assistant Mr.Surendra Kumar 01.08.2019 

15 Watchman Mr.PrasantSoni 01.08.2019 
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18.7.2.2 Human Resources 

Contractor has mobilized Key Staff as given below; 

Sl. No. Designation Name 

1 Project Manager Mr. Sajaudeen Khan 

2 Quantity surveyor Mr. ZafarIqbal 

3 Project Coordinator Mr. Virender Singh 

4 Planning Manager Mr. SumanKumar 

5 Highway In-charge Mr. ShoebBhatt 

6 Structure Engineer Mr. AishKumar 

7 Material Engineer Mr. ShriHari Panda 

8 Land Surveyor Mr. PintuBehra 

9 HighwayDesign Engineer Mr. AlokAnandmani 

10 Environmental specialist Mr. Vishnu Prajapati(Safety Officer promoted as EHS Officer) 

18.7.2.3 Plant and Machinery 

Contractor has established following Construction plants at Base Camp except Crusher Plant. 

Sl. 

No. 

Plants 

Mobilized 
In No. Location 

Make & 

Capacity 
Status 

1 RMC 1 01 Ch.14+100 RHS 90Cum/hr 
Contractors works are 

completed – Planning to 

demobilized. 

2 RMC 2 01 Ch. 57+000 LHS 25Cum/hr 

3 Wet Mix Plants 01 Ch. 57+000 LHS 200 TPH 

4 Hot Mix Plants 01 Ch. 57+000 LHS 160 TPH 

5 Crushers 00 Not Established 
 Procuring from Pvt. 

Crusher 

List of Key Plant and equipment is enclosed as Annexure-C- Plant & Machinery Details 

18.7.2.4 Material 

Contractor is procuring materials like Cement, Steel and Bitumen etc. from approved sources and aggregates 

from licensed private crushers. The List of material requirement and procured quantity is enclosed as 

Annexure-D Material Procurement Statement. 

18.8 Work Progress 

18.8.1 Design and Drawings 

The List of drawings received and approved is enclosed as Annexure-E Drawings Approval. 

18.8.2 Work Programme & EOT 

The Contractor’s Base Line Work Program approved. 

Contractor has been advised to submit a revised work program. Plan & Program awaited from the Contractor. 

Milestone-I achieved on 17th December 2019 on 26th day from the scheduled completion date. 

Milestone-II achieved on 11th June 2020 on 22nd day from the scheduled completion date. 

Milestone-III achieved on 29th Nov 2020 on 15th day from the scheduled completion date. 
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Extension of Time: The Milestone-II delayed due to Force Majeure Event Pandemic Disease Covid-19. 

Contractor has achieved MS-II and MS-III within the cure period of 30 days as per C.A. Clause 10.3.2.  

Contractor had applied Extension of Time for this “Force Majeure Event” vide letter no GHV/Site/SH-

42/Rath/469 Dated 08-07-2020 for 115 days. Authority Engineer has evaluated and recommended EOT to the 

Client vide letter no Egis India/HO/UPCRNDP/62348/2020 Dated 30-07-2020. 

Client has approved for IEOT (Interim Extension of Time) for 71 days vide letter no 1503/1C(1)-

WBPCK/2020 dated 22.12.2020and the Engineer has confirmed to the Contractor. 

18.8.3 Financial Progress 

UPG-01 

Hamirpur-Rath 

Up to End of Previous 

Month 
This Month Cumulative 

Target Achieved Target Achieved Target Achieved 

Amount (INR Cr) 258.69 260.48 1.91 0 260.60 260.48 

In % age 94.00% 99.27% 1.00% 0% 99.00% 99.27% 

18.8.4 Stage Payment Statement (Interim Payment Certificate) 

The Contractor has submitted Stage Payment Statement (SPS-16) against IPC-17 for the work done during 

the month of March 2021. Authority Engineer has reviewed &certified after scrutiny of SPS-16(IPC-17) for 

Payment. 

S. 

No. 
IPC 

No 
IPC for 

the Month 

Recommended 

by the 

Engineer 
Work Done 

Gross Amount 

including P.A 

(In INR) 

Net paid 

Amount for 

Current IPC 

(In INR) 

Cumulative 

Amount Paid 

(In INR) 

1 1 Jun-19 26-06-2019 26,23,95,000 26,23,95,000 25,71,47,100 25,71,47,100 

2 2 Nov-19 20-12-2019 10,80,90,664 10,80,90,664 9,62,00,691 35,33,47,791 

3 3 Dec-19 25-01-2020 18,22,37,242 18,22,37,242 14,25,91,145 49,59,38,936 

4 4 Jan-20 24-02-2020 9,44,78,096 10,59,97,311 6,98,37,606 56,57,76,542 

5 5 Feb-20 02-03-2020 17,91,65,942 18,46,29,908 13,49,20,619 70,06,97,161 

6 6 Mar-20 21-03-2020 13,85,70,115 13,85,70,115 5,47,89,166 75,54,86,327 

7 7 
Apr-20 & 

May-20 
11-06-2020 14,60,32,188 14,60,32,188 13,06,98,808 88,61,85,135 

8 8 Jun-20 09-07-2020 16,96,99,124 16,96,99,124 13,21,80,716 101,83,65,851 

9 9 Jul-20 18-08-2020 10,86,50,263 11,89,38,865 7,69,00,283 109,52,66,134 

10 10 Aug-20 16-09-2020 15,69,39,008 15,69,39,008 10,10,60,413 119,63,26,547 

11 11 Sep-20 13-10-2020 18,47,64,780 18,47,64,780 13,88,67,485 133,51,94,032 

12 12 Oct-20 04-11-2020 19,58,47,946 19,85,09,889 16,67,09,963 150,19,03,995 
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13 13 Nov-20 04-12-2020 10,42,17,510 11,41,04,181 9,99,59,344 160,18,63,339 

14 14 Dec-20 06-01-2021 27,73,57,723 27,73,57,723 24,20,09,024 184,38,72,363 

15 15 Jan-21 10-02-2021  10,76,05,245  11,89,02,565  10,17,87,804 194,56,60,167  

16 16 Feb-21 08-03-2021 16,93,16,947 16,93,16,947 16,01,98,902 210,58,59,069 

17 17 Mar-21 23-03-2021 41,07,43,987.00 43,65,82,746.00   

Total Amount   2,73,66,55,251.00 2,80,64,93,935.00   

18.8.5 Physical Progress 

Physical Progress up to 31-05-2021 

Highway Physical Progress in Linear Length 

S 

No. 
Description Unit 

Scope/ 

modified 

Scope 

Work Done 

up to 

Previous 

Month 

Progress During the Month 

Work 

Done 

up to 

Date  

Progress 

w.r.t 

Scope 

Work  Length Achieved  

Average LHS RHS Average Average In % 

1 Subgrade Top Km 72.785 72.785 0.000 0.000 0.000 72.785 100.00% 

2 GSB Km 72.785 72.785 0.000 0.000 0.000 72.785 100.00% 

3 WMM Km 55.850 55.850 0.000 0.000 0.000 55.850 100.00% 

4 DBM Km 55.850 55.850 0.000 0.000 0.000 55.850 100.00% 

5 DLC Km 16.935 16.935 0.000 0.000 0.000 16.935 100.00% 

6 PQC Km 16.935 16.935 0.000 0.000 0.000 16.935 100.00% 

7 BC Km 55.136 55.136 0.000 0.000 0.000 55.136 100.00% 

8 
Earthen 
Shoulder 

Km 72.071 58.765 5.840 5.850 5.845 64.610 89.65% 

18.8.6 Structure Progress of Structure works during the Month of May -2021 

S.N Type of Structures 
Revised 

Scope 

Completed Up 

to Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work 

Not 

Started 

% 

Completion 
Remarks 

1 Minor Bridges 

(Reconstruction) 

4 4 4 0 0 100 

  

2 Box Culverts 

(Reconstruction) 

43 43 43 0 0 100 

  

3 HP Culverts 

(Reconstruction) 

36 36 36 0 0 100 

  

4 Minor Bridge        

(Widening +Rep.) 

0 0 0 0 0 0 

 5 Culverts        

(Widening +Rep.) 

28 28 28 0 0 100 

  

6 Repair of 

Structures 

18 18 18 0 0 100 

  

 
Total 129 129 129 0 0 100   
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18.8.7 Additional Details 

Further progress details may be found in: 

Annexure - F, ChainageWise&Physical Progress details of Highway 

Annexure - G, Bar Chart of Physical Progress of Highway 

Annexure- H, Progress StripChartofStructure Bridges, HPC, Box and Slab Culvert 

Annexure- I, Cross Road Culverts(Drain) 

Annexure -J, S-Curve – Financial and Physical Progress 

Annexure- K, Logistic Plan 

18.9 Quality Control / Quality Assurance 

Field laboratory established at base camp site. Details of Quality control tests and Source approvals carried 

out are presented in Annexure - L, 

18.10 Meetings & Site Inspections 

 A virtual meeting held between Project Director of UPPWD and PMC regarding Phase-I Roads 

progress review meeting on 11th May 2021. 

 

 A Progress review meeting held between Authority Engineer and Contractor Representative on dated 

17th May 2021 for the progress & completion of pending works within the Scheduled Completion 

date. 

 

Details of Site Visits of Authority & Authority Engineer UPG/01: 

 

 UPPWD Executive Engineer (E.E) visited the whole stretch Km.2+065 to Km.74+785 on dated 

17thApril and checked the work progress & instructed the Contractor to complete the pending works 

within the stipulated time. 

18.11 Key Issues 

General Site Related Issues: 
 

 Instructed the Contractor to work under SOP guidelines with all safety protocols as the Second Wave 

of COVID-19 Pandemic is very Dangerous & Active. 

 Instructed the Contractor to start the Environmental works like Tree Plantation & Rain water 

Harvesting Pits Work in order to complete the works within the Schedule completion period. 

 Instructed to the Contractor to speed up ROW Cleaning & Unlined Drains works by deploying 

sufficient man power & Machinery as per contract provisions. 

 Instructed to Contractor to start the work of Boundary Pillar Markings & Installation. 

 Instructed to the Contractor to speed up the Structures’ Rehabilitation works & finishing works such 

as floor protection, painting & numbering of all structures. 
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 Instructed to the Contractor to deploy adequate man power & machinery to speed up the Project 

Facilities Works such as Gantry Board/Bus Bay/Bus Shelter/Truck lay/Road Side Furniture/Signages 

and also making of speed breaker/table top etc. 

 Safety Issues: Contractor should enforce and make mandatory to use & wear of adequate PPE by the 

workers while working such as Helmets, Face masks, Reflective Jackets, Shoes, Gum-boots & Hand 

Gloves and follow up SOP issued for working at site. For Implementing Safety measures instructions 

have been given vide letter no. Egis India/RE UPG-01/UPCRNDP/558/2021. 

 EMP Compliances: Construction Waste Management to be expedited by EPC contractor. 

 Permits: Permission from concerned Licensing Authority to expedite by the Contractor. Ground 

water permit required for O&M Period; Copies of DC’s permission for earth borrow pits required to 

submit to AE as per ref. Ref. UP Govt. Order no.1542/86-2020-153 (Sa)/ 2017 dated 18/09/2020. 

 Enhancement Works: Total 3 EMP enhancement site is provided in CAandout of 3 EMP 

enhancements works, all are under progress.  

 Environmental Issues: Instructed the contractor to start the work for Tree Plantation/Rain Water 

Harvesting Pits as the location has been finalized from the authority office. 

 CPRS Structures: Out of 13 nos. CPRS structures approved 11 completed and 2 nos. work is in 

progress. 

 

18.12 Weather 

Weather report for the reported period is shown inAnnexure-N. 
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19 CONTRACT PACKAGE UPG-03 

19.1 Introduction 

Contract Package UPG-03, Engineering, Procurement and Construction Contract for Up-gradation 

(Widening/Strengthening) of Gola -Shahjahanpur Section of SH-93 from design Ch. 1+280 to Ch. 58+580, has 

been awarded to M/s APCO Infratech Pvt. Ltd., Gurgaon, for a Contract Amount of INR 356,90,00,000.00. 

The Contract Agreement No.116/UPCRNDP/CEEAP/2019-20 were signed on 26.06.2019 and appointed date is 

11.11.2019. 

Sl. 

No 
Contract Package 

 

Length 

(Km) 

Completion 

Period 

(as per 

Contract) 

Contract 

Agreement 

Date 

Commenceme

nt Date (as per 

Contract) 

Scheduled 

Completion Date 

(as per Contract) 

1. 

UPCRNDP/UPG/0
3/2014 Gola-

Shahjahanpur 

Road (SH-93) 

57.535 24 Months 26th June 2019 
11th November 

2019 

09th November 

2021 

The Cumulative Physical Progress achieved 73.22% up to May-2021, Financial Progress is 59.54% up to 

March-2021 

The Project work includes the Up-gradation (Widening/Strengthening) of existing Carriageway, that is 2 lanes 

with paved shoulder in the stretch from Design Chainage (1+280) to (59+380), and  maintenance and Defect 

Liability Period (DLP) for 5 years. 

19.2 Milestones 

The Completion of Works has been divided in Four Milestones are as follows: 

Milestone 

Physical Works to be 

Completed as per 

Schedule-J 

Period and Date of Completion 

Status as on date Period 

in Days 
Start Date 

Scheduled 

End Date 

M-1 

Stage Payments Statements 

for an amount not less than 
10% of the Contract Price. 

150 11/11/2019 08/04/2020 
Achieved on 20th 

March 2019 

M-2 
Stage Payments Statements 
for an amount not less than 

35% of the Contract Price. 

330 09/04/2020 05/10/2020 

Achieved on 4th 

November-20 within 
the  30 days, Cure 

period allowed in the 

Contract 

M-3 
Stage Payments Statements 
for an amount not less than 

70% of the Contract Price 

510 06/10/2020 
03/04/2021-

13/06/2021 
Under progress 

M-4 
Scheduled Completion of 

Project in all respect. 
730 04/04/2021 

09/11/2021- 

19/01/2022 
- 

19.3 Salient Features 

Salient Features of the Contract are enclosed as Annexure-A- Contract Data. 
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19.4 Description of Works 

The works are being executed under EPC agreement.  The work involves improvement of SH-93 including 

geometric improvements and realignments to standard 2-lane carriageway with Paved Shoulders, as Typical 

Cross Section (TCS) of Contract. 

19.4.1 Typical Cross Section 

Application of Typical Road Cross Sections 

Cross 

Section 

Type 

Application 
Length 

(Km) 

Width (m) 

Carriag

eway 

Paved 

Shoulder 

Earthen 

Shoulder 

Footpath 

cum Drain 

Paver 

Block 

TCS-1 A 

Reconstruction + 

Widening in Rural 

Section 

26.897 7 1.5 1 0 0 

TCS-1 B 
New Construction + 
Widening in Rural 

Section 

2.960 7 1.5 1 0 0 

TCS-1 C 

Strengthening with 

B.C. + Widening in 
Rural Section 

20.287 7 1.5 1 0 0 

TCS-2A 

Reconstruction + 

Widening in Urban 

Section 

6.103 7 1.5 0 1.5 Varies 

TCS-2B 
Strengthening with 
B.C. + Widening in 

Urban Section 

0.945 7 1.5 0 1.5 Varies 

TCS-3 

Strengthening with 

B.C. + Widening in 
Urban Section/Semi 

Urban Section 

0.343 14 0 0 1.5 0 

Total Project Length (Km) 57.535 
     

 

19.5 Consultant Mobilization 

The project is being executed and managed within the Contract Management Framework (CMF) as described in 

the Contract Agreement. 
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19.6 Staff Mobilization 
 

Mobilization of Resident Engineer’s Office Staff for the Construction Supervision is below: 
 

Resident Engineer Office, Contract Package-03  Gola – Shahjahanpur 

Sl. 

No 
Position Name Date of Joining 

Technical  Staff 

1 Resident Engineer Mr.Anjani Kumar 03.05.2019 

2 Assistant Bridge Engineer Mr.Rajesh Kr. Singh  02.01.2021 

3 Assistant Highway Engineer-1 Mr.AbhishekPandey 22.05.2019 

4 Assistant Highway Engineer-2 Mr.RamPratapSingh 20.01.2020 

5 
Assistant Material Cum Quality 

Engineer-1 
Mr.RanjitBarua 

Resigned on 

31.03.2021 

6 Assistant Quantity Surveyor Mr.AbhinayRaghav 08.06.2019 

7 Assistant Surveyor Engineer Mr.Gyanendra Singh 15.05.2019 

8 Junior Construction Safety Expert Mr.Vinay Kumar Tiwari 03.10.2019 

9 Technician Filed-1 Mr.Satpal Singh 02.01.2021 

10 Lab Technician-1 Mr.Ranjan Kumar Singh 01.08.2019 

11 Junior Environmentalist Mrs.ArchanaVaishya 17.06.2020 

Administrative Support Staff 

12 Office Manager Mr. Manish Kumar Dixit 13.05.2019 

13 Computer Operator Mr.SatyaPrakashDwivedi 11.12.2019 

14 Office Assistant Mr.Sumit Pal 07.08.2019 

15 Watchman Mr. Sachin Shukla 26.08.2019 

19.7 Construction Activities 

19.7.1 Site Possession and Utilities 

More than 90.00% of Project Length has been handed over to the Contractor by the Authority vide letter 

No. 2044/EAP/WB/UPG-03/2018Dated 11.11.2019 for commencement of work. 

Site Possession as 100% of Project Length has been handed over to the Contractor by Authority 

19.7.2 Mobilization of Contractor 

19.7.2.1 Base Camp Establishment 

Contractor has established the Base Camp Office at Ch.39+600 LHS, Village-KheriyajatLakhanpur 

including Central Laboratory, Construction Plants, Mechanical Work Shop and Workers Accommodation. 

 

Base Camp Office Address: 

M/S APCO Infratech Pvt.Ltd. 

KM Stone -39, Sh-93, Village Kheriyajat Lakhanpur, 

Post-Gorkan, Tehsil-Mohammadi, 

Dist.-LakhimpurKheri 
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19.7.2.2 Human Resources 

Contractor has mobilized Key Staff listed in table below; 

Sl. Designation Name Date of Joining 

1 Project Manager  Mr. Arbind Kumar Singh  01-02-2021 

2 Highway Engineer Mr. ShubhaRanjanPattanaik 11-11-2019 

3 Material Engineer Mr.  LokeswarRaoKillamsetty 02-05-2019 

4 Quantity Surveyor Mr. Dheer Singh 02-12-2019 

5 Land Surveyor Mr. NarendraYadav 20-04-2019 

6 
Mechanical Equipment 

Maintenance Engineer 
Mr. Rami Reddy LV Shiva 30-09-2019 

7 Bridge Engineer Mr. Bulbul PrashadYadav 02-05-2019 

8 ESHS Officer Mr. Ashok Kumar 18-06-2020 

19.7.2.3 Plant and Machinery 

Contractor has established following Construction Plants at Base Camp location Ch. 39+600 (LHS). 

Sl. 

No. 
Plant Mobilized No. Location Make & Capacity 

1 Batching Plant 01 Ch.39+600LHS 60Cum/Hr. 

2 Wet Mix Plant 01 Ch.39+600 LHS 160 TPH 

3 Hot Mix Plant 01 Ch.39+600 LHS 200 TPH 

4 Crushers - Not Established 

List of Key Plant and equipment is enclosed, Refer Annexure-B- Plant & Machinery Details. 

19.7.2.4 Material 

Contractor is procuring materials like Cement, Steel and Bitumen etc. from approved sources and 

aggregates from licensed private crushers. The List of material requirement and procured quantity is 

enclosed as Annexure-D Material Procurement Statement. 

19.8 Work Progress 

19.8.1 Structure Drawing Design Status 

The List of drawings received and approved is enclosed as Annexure-D Drawings Approval. 

19.8.2 Work Programme and EOT 

 Contractor’s Revised Work Program Rev-05 w.r.t grant of 71days EOT is received vide letter no. 
APCO/WB- UPPWD/EGIS/ST/484Dated 20.04.2021. The same has been accepted by the Resident 

Engineer to monitoring their construction activities, vide Letter No. Egis India/RE UPG-

03/UPCRNDP/419/2021 Dated 20.04.2021. 

 

 Contractor was applied for Interim Extension of Time (IEOT) for 162 days due to COVID-19 Force 

Majeure Event vide APCO Letter No. APCO/WB-UPPWD/EGIS/ ST/267 Dated 20th July 2020. 
Authority Engineer evaluated and recommended IEOT for 71days vide our letter No. Egis 

India/LKO/UPCRNDP/ 2021/1190 Dated 08.02.2021. 
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 Client in Principal has granted IEOT-1 for 71days vide letter No.171/EAP/WB/UPG-04/2018 Dated  

16-01-2021 stating that there should be No Additional Financial Implications/ Claims to the Employer. 
The same is communicated to the Contractor by T.L office letter no. Egis India/LKO/UPCRNDP/ 

2021/1190 Dated. 08.03.2021. 

 

 However, the Contractor has requested to Authority Engineer for re-evaluation of IEOT-1 for 162 days 

vide letter no. APCO/WB-UPPWD/EGIS/ST/425 dated 15.02.2021. The Authority Engineer has 

communicated to the Contractor with details of evaluation and eligibility of EOT-1 of 71Days vide 
letter ref. no. Egis India/HO/UPCRNDP/67880/2021 Dated.15.03.2021for accepting the revised date 

for completing the Project. 

19.8.3 Financial Progress: 
 

UPG/03 

Gola-Shahjahanpur 

SH-93 

UptoEndof Previous 

Month w.r.t WP-Rev.03 
This Month Cumulative up to Date 

Target Achieved Target Achieved Target Achieved 

Amount (in Cr.) 257.66 212.52 14.66 0.00 272.33 212.52 

In % age 72.19% 59.54% 4.11% 0.00% 76.30% 59.54% 

 

19.8.4 Stage Payment Statement (Interim Payment Certificate) 

The Contractor has submitted IPC- 10 for the month of March- 2021 for AE’s review& process. 

IPC 
No. 

IPC for the 
month of 

Send by 
the 

Engineer 

Payment 
Date 

Gross 
Amount 

w.r.t. 
Contract 

(INR) 

Gross 
Amount 

including P.A 
(INR) 

Net Amount 
(INR) 

Remarks 

IPC-1 Mobilization 3.12.19 11.12.19 35,69,00,000 35,69,00,000 34,97,62,000 Mobilization 

IPC-2 
Up to 

March-2020 
20.03.20 30.03.20 36,08,47,913 36,81,38,192 32,76,42,990 Work done 

IPC-3 
Up To 30th 

June 2020 
16.07.20 09.07.20 20,86,49,854 24,85,68,803 22,12,26,235 

With Release 

withheld 
amount 

IPC-4 
Up To 31st 
August 2020 

08.09.20 23-09-20 32,44,37,745 32,44,37,745 28,87,49,593 Work Done 

IPC-5 

Up To 30th 

September 
2020 

13.10.20 27-11-20 17,64,31,181 17,64,31,181 7,14,73,543 

Recovery of 

Mobilization 
Advanced 1St 

Installment 

(8,00,00,000) 

 

IPC-6 

Up To 04th 

November 
2020 

20.11.20 21-11-20 18,32,45,895 17,27,55,501 44,79,718 

Recovery of 

Mobilization 

Advanced 
2ndInstallment 

(15,00,00,000) 
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IPC-7 

Up To 07th 

December 
2020 

08.12.20 21-12-20 14,53,89,061 14,53,89,061 4,28,162 

Mobilization 

Advance 
Recovered 

IPC-8 

Upto03rd 

February 

2021 

08.02.21 
15-2-21 
&6-3-21 

14,98,46,799 14,98,46,799 19,35,81,805 

Release 

Retention 

Money Up to 
IPC 07 

Amount 

(6,40,54,938)  

IPC-9 

Up 

To03rdMarch
2021 

08.03.21 18-03-21 25,86,59,732 25,86,59,732 22,56,82,998 Work Done 

IPC-10 

UpTo 

22ndMarch 

2021 

24.03.21 26-03-21 31,77,23,325 31,77,23,325 27,45,21,107 Work Done 

Total (Project Cost-356,90,00,000) = 212,52,31,505 216,19,50,339 160,77,86,151 Excluding 

Mobilization 

payment 

(IPC-01) 
Total (In %age) w.r.t Contract Price = 59.55% 60.58% 45.05% 

 

19.8.5 Physical Progress 

A. Road Works: Progress of road works during the month: 

Highway Physical Progress in Linear Length 

Sl. 

N

n

N

o

. 

 

 

Description 

 

Unit Scope 

Work 

Done up 

to 

previous 

Month 

Progress During the 

Month Work 

Done up 

to Date 

Progress 

w.r.t Scope 

Work 
Length Achieved 

Average LHS RHS Average Average In % 

1 Subgrade Top Km 57.535 51.721 0.895 0.915 0.905 52.626 91.46 

2 GSB Km 57.535 51.542 0.900 0.515 0.705 52.247 90.81 

3 WMM Top Km 57.535 50.93 0.280 0.00 0.140 51.07 88.76 

4 DBM Top Km 57.535 50.25 0.180 0.130 0.245 50.495 87.76 

5 BC Km 57.535 11.53 13.97 13.68 13.825 25.355 44.07 
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B. Structure Works: Progress of Structure Works during the month : 

Physical  Progress of Structure Works Up to the  Month of May-2021 

Package – UPG-03 ( Gola-Shahjahanpur Road Project ) 

Sl. 

No. 

Type of 

Structures 

Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work Not 

Started 

% 

Completion 

1 Major Bridges 
(Reconstruction) 1 0 0 1 0 0% 

2 Minor Bridges 
(Reconstruction) 

4 1 1 3 0 25.00% 

3 Cattle Under Pass 3 2 2 1 0 66.67% 

4 Box Culverts 
(Reconstruction) 

19 18 18 0 1 94.74% 

5 HP Culverts 

(Reconstruction) 
17 16 16 0 1 94.12% 

6 Minor Bridge           
(Widening +Rep.) 

3 2 2 1 0 66.67% 

7 Culverts    

(Widening +Rep.) 
36 28 31 1 4 86.11% 

8 Repair of 
Structures 

15 0 9 3 3 60.00% 

 Total 98 67 79 10 9  

 

19.8.6 Additional Details 

Further progress details may be found in: 

Annexure - E, Chainage Wise& Physical Progress Details of Highway 

Annexure – F, Bar Chart of Physical Progress of Highway 

Annexure - G, Progress Strip Chart of Structure Bridges, HPC, Box and Slab Culvert 

Annexure - H, Cross Road Culverts (Drain) 

Annexure -I, S-Curve – Financial and Physical Progress 

Annexure- J, Logistic Plan 

19.9 Quality Control / Quality Assurance 

Field laboratory established at Base Camp Site. Details of Quality Control Tests and Source Approvals 

carried out are presented in Annexure – K. 

19.10 Meetings & Site Inspections 

 Virtual Progress Review meeting with Project Director held on 11.05.2021. 

 Site Inspection Carried out by Executive Engineer on 27-05-2021 for review the work progress 

at site  

19.11 Key and Potential Issues 

 Hindrance of underground HT cables in the town of Mohammadi has been resolved. 
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 Structures: Revised Drawing submissions (Box Culvert -01 Nos.) is awaited. 

 Cattle Underpass (CUP) in RF area under Change of Scope (COS) their cost estimation is under 

review and directed contractor to re-submit the same after incorporation of Comments. 

 Contractor has been advised to obtain DC’s permission ASAP for all identified Borrow Areas 

before operation. 

 Contractor has been advised to start the construction of Rainwater Harvesting/ Tree Plantation 

and Environmental Enhancement works ASAP. 

 Change of Scope – De-scope order issued by Client for reduction in Project length 802 m as 

completed by NH Division from km 29+515 to Km 30+317. Change of scope notice issued vide 

letter  No.Egis-India/UPCRNDP/UPG/03/763/2020 Dated 3rdMarch 2020. 

 De-scope order issued by Client for reduction at end chainage of project road in the Project 

length 345 mtrfrom Km 59+035 to Km 59+380.Change of Scope notice issued vide letter  

No.Egis-India/LKO/UPCRNDP/2021/1236 Dated 9thMarch 2021. 

 

19.12 Weather Report 

Weather report for the reported period is shown in Annexure-M  
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20 CONTRACT PACKAGE UPG-04 

20.1 Introduction 

Contract Package UPG-04, Engineering, Procurement and Construction Contract for Up-gradation 

(Widening/Strengthening) of Badaun-Bilsi-Bijnaour Section of SH-51from Km.58+400 to Km.137+820, has 

been awarded to M/s GAWAR Construction Ltd., Gurugram through ICB Bidding norms for up-gradation 

and development. The Contract Agreement No.117/UPCRNDP/CEEAP/2019-20 were signed on 5th July 2019 

and the EPC Contract Price is INR 334,00,00,080.00. 

Sl. 

No 
Contract Package 

 

Length 

(Km) 

Completion 

Period 

(As per 

Contract) 

Contract 

Agreement 

Date 

Commencement 

Date (As per 

Contract) 

Scheduled 

Completion 

Date  (As per 

Contract) 

1. 

ICB No. 

UPCRNDP/UPG/04/201
8 Badaun-Bilsi-Bijnaour 

Road (SH-51) 

79.125 730 days 5th July 2019 
4th November 
2019 

2nd November 
2021 

The Cumulative Physical Progress achieved is 81.07% and Financial Progress is 74.25% up to 31st March- 

2021. 

The Project work includes the Up-gradation (Widening/Strengthening) of existing carriageway maintenance 

and Defect Liability Period (DLP) for 5 years. 

20.2 Milestones 

The completion of EPC works has been divided in 4 milestones; 

Part-1 

Mile 

Stone 

Physical Works to 

be Completed as 

per Schedule-J 

Period and Date of Completion 

Status as on Date Period in 

Days 
Start Date 

Scheduled 

End Date 

M-1 

Stage Payments 

Statements for an 
amount not less 

than 10% of the 

Contract Price. 

150 04/11/2019 01/04/2020 

Milestone-I achieved on 02.06.2020. 

within Cure period allowed in the 

Contract. Delayed due to lockdowns 
imposed due to pandemic Covid-19. 

M-2 

Stage Payments 

Statements for an 

amount not less 

than 35% of the 
Contract Price. 

330 04/11/2019 28/09/2020 
Achieved on Date 28th September 
2020 

M-3 

Stage Payments 

Statements for an 

amount not less 

than 70% of the 
Contract Price 

510 04/11/2019 27/03/2021 Achieved on  21stMarch-2021 

M-4 

Scheduled 

Completion of 
Project in all 

respect. 

730 04/11/2019 02/11/2021 Under progress 
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20.3 Salient Features 

Salient Features of the Contract are enclosed as Annexure-A- Contract Data. 

20.4 Description of Works 

The works are being executed under EPC agreement.  The work involves improvement of SH including geometric 

improvements and realignments to standard 2-lane carriageway with Paved Shoulders, as Typical Cross Section 

(TCS) of Contract; 

20.4.1 Typical Cross Section 

Application of Typical Road Cross Sections 

Cross 

Section 

Type 

Application 
Length 

(Km) 

Width (m) 

Carriageway 
Paved 

Shoulder 

Earthen 

Shoulder 

Footpath 

cum Drain 

Paver 

Block 

TCS-1 A 

Reconstruction + 

Widening in 
Rural Section 

63.277 7 1.5 1 0 0 

TCS-1 B 

New 

Construction + 

Realignment 

1.14 7 1.5 1 0 0 

TCS-2 

Reconstruction + 
Widening in 

Urban/Semi 

Urban Section 

13.849 7 1.5 0 1.5 Varies 

TCS-3 

Reconstruction + 
Widening in 

Urban/Semi 

Urban Section 

0.859 7.5x2 0 0 1.5 Varies 

Total Project Length (Km) 79.125 
     

20.5 Mobilization of Consultant 

20.6 Staff Mobilisation 

Mobilization of Resident Engineer’s Office Staff for the Construction Supervision is below: 

Resident Engineer Office, Contract Package-04Badaun-Bilsi-Bijnaour 

Sl. 

No. 
Position Name Date of Joining 

Technical  Staff  

1 Resident Engineer Mr. Deepak Kumar 08.11.2019 

2 Assistant Highway Engineer-1 Mr.Pramod Kumar Singh 02.08.2019 

3 Assistant Highway Engineer-2 Mr. Suresh Chand 04.11.2019 

4 Assistant Bridge Engineer Mr.Amit Kumar 02.08.2019 

5 Assistant Material Cum Quality 

Engineer-1 
Mr.Abhay Kumar Giri 03.01.2020 

6 Quantity Surveyor-1 Mr.Hunny Kumar 12.06.2019 
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Resident Engineer Office, Contract Package-04Badaun-Bilsi-Bijnaour 

Sl. 

No. 
Position Name Date of Joining 

7 Assistant Surveyor-1 Mr.Sachin Kumar 03.12.2019 

8 Junior Construction Safety Expert Mr.ShubhankarNayak 25.01.2021 

9 Junior Environment Specialist Mr. Shiv Kumar 24.02.2020 

10 Technician Filed-1 Mr. Rajeev Yadav 14.11.2019 

11 Lab Technician-1 Mr. Krishna Kumar Keshri 
 

13.11.2019 

Administrative Support Staff 

12 Office Manager Cum Accountant Mr. Sachin Soni 23.11.2019 

13 
Computer Operator/Office 

Assistant 
Mr.Sachin Kumar 01.09.2020 

14 Office Assistant Mr.Nakul Singh 04.10.2019 

15 Watchman Mr.Amit Kumar 27.11.2019 

20.7 Construction Activities 

20.7.1 Site Possession and Utilities 

Client through the memorandum dated 04.11.2019 handed over to the Contractor more than 90% un-

encumbered land and issued the Appointed Date as 04 Nov 2019 for the procurement of design team, 

commencement of initial investigation, survey, design and drawings of works and execution of up-gradation 

and construction works. 

100% encumbrance free land handed over to the Contractor. 

Details will be presented in enclosed Format, Refer Annexure-B- Encumbrance List 

20.7.2 Mobilization of Contractor 

20.7.2.1 Base Camp Establishment 

Contractor has established the Base Camp Office at Ch.102+200LHS, Village-Dehpa along with Central 

Laboratory, Construction plants, Mechanical Work Shop and Workers Accommodation. 

Base Camp Office Address: 

GAWAR Construction Ltd. 

Village-Dehpa,P.O. Dehpa 

Dist-Shambhal 

(UP)-244302 
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20.7.2.2 Human Resources 

The Contractor mobilised key staff is listed in table below; 

Sl. Designation Name Remarks 

1 Sr. Project Manager Mr. Vivek Sharma  

2 Project Manager Mr. Mukesh Kumar  

3 Dy. Project Manager Mr. Bunty Shaw  

4 Highway Engineer Mr. Mangat Ram  

5 Material Engineer Mr.Kehari Singh  

6 Quantity Surveyor Mr. Arvinder Kumar  

7 Land Surveyor Mr. Manjeet Singh  

8 
Mechanical Equipment 

Maintenance Engineer 
To be Appointed 

 

 

9 
Environmental cum Road 
Safety Manager 

Mr. Sushant Kumar Sharma   

10 Bridge Engineer Mr. FarhanBaqi  

20.7.2.3 Plant and Machinery 

Contractor has established following Construction Plants at Base Camp Location Ch. 102+200 (LHS) & 

Concrete Batching Plant @ Ch.95+740 RHS. 

Sl. 

No. 
Plants Mobilized No. Location Make & Capacity 

Date of 

Commissioning 

1 Batching Plants 01 Ch.95+740 RHS Akona CP-30 Oct-19 

2 Wet Mix Plant 01 Ch.102+200 LHS Apollo100 TPH Jan-20 

3 Hot Mix Plant 01 Ch.102+200 LHS Apollo 200 TPH Feb-20 

4 Crushers 00 Not Established - 
Procuring from Pvt. 

Crusher 

List of Key Plant and equipment is enclosed, Refer Annexure-C- Plant & Machinery Details. 

20.7.2.4 Material 

Contractor procured materials like Cement, Steel, and Bitumen etc. from approved sources and aggregates 

from licensed private crushers. Shortfall of procurement of material recorded for this month. The List of 

material requirement and procured quantity is enclosed as in Annexure-D Material Procurement Statement 

20.8 Work Progress 

20.8.1 Design and Drawings 

The List of drawings received and approved is enclosed as Annexure-E Drawings Approval. 

20.8.2 Work Programme & Interim Extension of Time (IEOT) 

 Work Programme Approved by AE vide letter No. Egis-India/RE UPG-04/UPCRNDP/043/2020 

Dated 10.01.2020.  
 

 In Principal the EOT has been granted by the Client for 69 days. 
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 Contractor has submitted the revised work program Letter No. GCL/Camp/SH/BBB/ 

2021/526 dated 01.03.2021. Revised work program has approved by Authority Engineer 

Letter No. Egis India/RE UPG-04/UPCRNDP/342/2021 dated 09.03.2021.  

20.8.3 Financial Progress 

UPG/04 

Badaun-Bilsi-

Bijnaour 

Up to End of Previous 

Month 
This Month 

Cumulative up to 

Date 

Target Achieved Target Achieved Target Achieved 

Amount (in Cr.) 275.66 248.08 20.51 0.00 296.17 248.08 

In % age 82.51% 74.25% 6.13% 0.00% 88.65% 74.25% 

 

20.8.4 Stage Payment Statement (Interim Payment Certificate) 

Contractor is preparing the (SPS-12) IPC-13 for the month of April -2021. 

IPC No. 
IPC for the 
month of 

Recommen
ded by the 
Engineer 

Payment 
Date 

Gross Amount 
(INR) 

Gross Amount 
including P.A 

(INR) 

Net Amount 
(INR) 

Remarks 

IPC-01 Mobilization 26.11.19 08.12.19 33,40,00,000 33,40,00,000 32,73,20,008 Mobilization 

IPC-02 

Up to Jan 
2020(75% Part 
Payment) 

10.02.20 17.02.20 7,67,36,583 7,67,36,583 4,95,39,413 Work done 

IPC-02 

Up to Jan 
2020(25% Part 
Payment 

20.02.20 27.02.20 --- --- 1,65,13,138 Work done 

PC-03 Up to 9.03.2020 21.03.20 21.03.20 14,66,86,595 14,66,86,595 12,55,28,582 Work done 

IPC-04 Upto 30.06.2020 09.07.20 10.07.20 28,74,28,280 28,74.28,280 25,58,11,169 Work done 

IPC-05 Upto 31.07.2020 10.08.20 14.09.20 23,32,88,164 23,32,88,164 20,27,39,847 Work done 

IPC-06 Upto 31.08.2020 11.09.20 16.09.20 21,62,38,074 21,62,38,074 17,66,00,436 Work done 

IPC-07 Upto 30.09.2020 16.10.20 21-10-20 24,81,69,609 27,55,36,150 16,26,74,863 Work Done 

IPC-08 Upto 31.10.2020 06.11.20  12,62,70,612 12,62,70,612 2,81,70,167 Work Done 

IPC-09 Upto 27.12.2020 29.12.20 30-12-20 33,24,03,577 33,24,03,577 13,30,10,697 Work Done 

IPC-10 Upto 31.01.2021 09.02.21 
10-02-21& 

06-03-21 
22,08,22,439 22,08,22,439 19,15,88,376 Work Done 

IPC-11 Upto 28.02.2021  06-03-21 23,83,16,074 23,83,16,074 20,86,50,395 Work Done 

IPC-12 Upto 31.03.2021  25-03-21 35,45,16,284 35,45,16,284 34,97,58,820 Work Done 

Cumulative Amount Up to date (In Rs.) 2480876291 2508242832 1900585903 Excluding 

Mobilization 

Payment 

(IPC-01) 
Total (In %age) w.r.t Contract Price = 74.28% 75.10% 56.90% 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 52 of 83 

20.8.5 Physical Progress 

Highway Physical Progress in Linear Length 

Sl. Description Unit Scope 

Work 

Done up to 

Previous 

Month  

Progress During the 

Month 
Work 

Done up 

to Date  

progress 

w.r.t 

Scope 

Work  Length Achieved  

Average LHS RHS Average Average In % 

1 Subgrade Top Km 79.125 77.54 0.07 0.07 0.07 77.61 98.09 

2 GSB Km 79.125 77.16 0.45 0.45 0.45 77.61 98.09 

3 WMM Top Km 79.125 75.07 1.95 1.84 1.89 77.27 97.66 

4 DBM  Km 79.125 72.94 2.04 2.41 2.22 77.27 97.66 

5 BC Km 79.125 11.02 6.66 17.23 11.94 38.70 48.91 

 

Structure Works: Progress of Structure works during the month; 

 

Package – UPG-04 ( Badaun – Bilsi- Bijnaour Road Project ) 

S

N 

Type of 

Structures 

Revised 

Scope 

Completed 

Up to 

Previous 

Month 

Cumulative 

Completed 

Up to This 

Month 

Work In 

Progress 

Work 

Not 

Started 

% 

Completion 

1 Minor Bridges 

(Reconstruction) 
2 0 0 2 0 0% 

2 Box Culverts 

(Reconstruction) 
11 10 10 0 1 90.91% 

3 Slab Culverts 

(Reconstruction) 
6 5 5 0 1 83.33% 

4 HP Culverts 

(Reconstruction) 
69 69 69 0 0 100.00% 

5 Minor Bridge              

( Wid. +Rep.) 
1 1 1 0 0 100.00% 

6 Culverts             

( Wid. +Rep.) 
19 18 18 0 1 94.74% 

7 Repair of 

Structures 
4 0 2 0 2 50.00% 

 Total 112 103 105 2 5  
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20.8.6 Additional Details 

Further Progress Details May Be Found in; 

Annexure - F, Chainage Wise& Physical Progress Details of Highway 

Annexure – G, Bar Chart of Physical Progress of Highway 

Annexure - H, Progress Strip Chart of Structure Bridges, HPC, Box and Slab Culvert 

Annexure - I, Cross Road Culverts (Drain)  

Annexure -J, S-Curve – Financial and Physical Progress 

Annexure- K, Logistic Plan 

20.9 Quality Control / Quality Assurance 

Field laboratory established at Base Camp Site. Details of Quality Control Tests and Source 

Approvals are presented in Annexure – L. 

20.10 Meetings & Site Inspections 

 Virtual Progress Review Meeting with Project Director held on 11-05-2021. 
 

 Site Visit of Executive Engineer Moradabad World Bank Division Mr. Yogendra Singh on 

29.05.2021. 

20.11 Key Issues 

 The Contractor has been granted for 69 days of Extension of Time (EOT) for completing the 

Milestone-3. 
 

 The 2nd wave of Covid-19 Pandemic is spreading in all over India including the project vicinity 

of the Uttar Pradesh which may further delayed the final completion of the Project.   

 

20.12 Weather 

Weather Report for the reported period is shown in Annexure-N. 
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ENVIRONMENT, SOCIAL, HEALTH AND SAFETY 
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21 ENVIRONMENT, SOCIAL, HEALTH AND SAFETY 

21.1 Introduction 

This Environment-Social-Health-Safety Section of this report is for all the Four Contract Packages. It has 

been prepared to ensure that the EMP implementation is being carried out by the EPC Contractors, in 

accordance with the Project requirements. 

To achieve the required environmental management standards, the Contractor of each project has been 

prepared the Environment and Social Management Plan (ESMP) which are approved by the Authority 

Engineer (AE)/ Construction Supervision Consultant (CSC) in accordance with the proposed mitigation 

measures recommended by the Project Management Consultant (PMC). 

21.2 ESHS Issues Concerned and Corrective Actions Taken 

The Issues as noticed and conveyed to the Contractors during this month by the Authority Engineer are as 

below: 

21.2.1 Statutory Compliance 

Brief Status of permits for Plants is depicted below in Table A: 

Table A- UPPCB Clearance 

Package 

Status of Permission HMP and CBMP Plants 

HMP – CTO CBMP – CTO 

Capacity Approval Validity Capacity Approval Validity 

UPG-01 160TPH 16-01-20 31-07-22 
30 Cum 16-01-20 31-07-22 

160 MT/Hr 13-10-20 31-03-21 

UPG-02 Project Completed – Plants are demobilized from Site 

UPG-03 200TPH 15-01-20 31-12-21 60 Cum 15-01-20 31-12-21 

UPG-04 160TPH 27-02-20 31-07-22 30 Cum 27-02-20 31-07-22 

Package 

Status of Permission WMM and CRUSHER Plants 

WMM – CTO CRUSHER – CTO 

Capacity Approval Validity Capacity Approval Validity 

UPG-01 

120TPH 13-10-20 31-03-21 

NA NA NA 
200TPH 

Not 

Installed 
NA 

UPG-02 200TPH 01-08-19 31-07-20 NA NA NA 

UPG-03 160TPH 15-01-20 31-12-21 NA NA NA 

UPG-04 100TPH 27-02-20 31-07-22 NA NA NA 

Note: 

UPG-01-Contractor has been reminded vide letter ref. no.Egis India/LKO/UPCRNDP/2021/1298 dated 20-

05-2021 to submit the renewal copies of CTO or demobilization Plan for RMC Plant (Ch.14+200) and WMM 

Plant (Ch.57+000) which are expired in March-2021; Projects major Works are completed – No further 

requirement of these plants. 
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UPG-02- Contractor has assured sufficient materials stock pile at site to execute works of O&M period. 

Further procurement if any required shall be made in conformity of both quality and environmental 

specifications & standards. 

UPG-03 – CTO granted for all established plants; Validity renewed up to 31-12-2021  

UPG-04- CTO granted for all established plants. 

21.2.2 Essential Project Insurances 

Brief Status of essential Insurances is depicted below in Table-B. 

Package 

Table B -Status of Insurance Coverage 

Employees 

Compensation (WC) 

Policy 

Contractor's All Risk 

(CAR) Policy. 

Public (3rd Party) 

Liability Insurance 

Insurer Valid Insurer Valid Insurer Valid 

UPG-01 

IFFCO-

TOKIO 

GENERAL 

INSURANCE 

CO.LTD 

 

03-06-22 

IFFCO-TOKIO 

GENERAL 

INSURANCE 

CO.LTD 

31.07.21 

IFFCO-TOKIO 

GENERAL 

INSURANCE 

CO.LTD/32123

941 

31.07.21 

UPG-02 

LIBERTY 

GENERAL 

INSURANCE 

LTD. 

19-11-21 

The New India 

Insurance Co. 

Ltd. 
01-08-21 

The New India 

Insurance Co. 

Ltd. 

01-08-21 

UPG-03 

FUTURE 

GENERAL 

INDIA 

INSURANCE 

COMPANY 

LIMITED 

 

03-04-22 

The New India 

Insurance Co. 

Ltd. 
10-05-26 

The New India 

Insurance Co. 

Ltd. 

10-05-26 

UPG-04 

LIBERTY 
GENERAL 

INSURANCE 

LTD. 

18-11-21 

ICICI Lombard 
General 

Insurance 

Company Ltd. 

03-11-21 

ICICI Lombard 

General 

Insurance 

Company Ltd. 

03-11-21 

Note: UPG-01: Contractor has been reminded vide letter ref. no.Egis India/LKO/UPCRNDP/2021/1298 
dated 20-05-2021 to provide us the WC renewal; WC Policy renewed Valid till 03/06/2022. 

UPG-03:WC Policy renewed Valid till 03/04/2022. 

21.2.3 Aggregate Procurement 

All the Contractors are procuring the sized aggregate materials from Government’s Approved sources with 

the payment of applicable Royalty. The payment of Royalty is being verified by the Client from concerned 
District Mining Department as per U.P. State Govt. Order No. 115(1)/86-2020 dated 15th January, 2020 to 

ensure the materials are procured from authentic source with applicable requisite compliances. 

21.2.4 Borrow Areas 

SEIAA Permit for Borrow Area Operation is exempted by both MoEFCC and State Govt. for the 

Extraction or sourcing or borrowing of ordinary earth for the linear projects such as roads, pipelines etc. Brief 

status of Borrow Pits shown below: 
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Table-C: Summary of the selected Borrow Areas of the Contractors w.r.t EMAP. 

Contract 

Package 
T

o
ta

l 
N

o
. 

o
f 

B
o

rr
o

w
 A

re
a

s 

Id
en

ti
fi

ed
 No. of 

Borrow 

Areas 

approved 

w.r.t. 

EMP 

No. of Borrow Areas 

R
eh

a
b

il
it

a
te

d
 

B
a

la
n

ce
 f

o
r 

R
eh

a
b

il
it

a
ti

o
n

 

E
x

h
a
u

st
ed

 

O
n

g
o

in
g
 

Y
et

 t
o

 b
e 

st
a

rt
ed

 

Q
ty

. 
st

il
l 

B
a

la
n

ce
 f

o
r 

u
se

 

UPG-01 36 33 31 2 0 0 27 4 

UPG-02 47 38 38 0 0 0 38 NIL 

UPG-03 39 38 35 1 2 0 23 14 

UPG-04 36 29 19 3 5 2 12 7 

Total 158 138 123 6 7 2 100 25 

Note:  

UPG-02: Contractor has submitted the NOC for all the exhausted borrow pits.  

UPG-03: Out of 39 BA; 1-BA not approved 7-unused BA are considered as closed; 

21.2.5 Unresolved Issues: 

Field inspection and EMP assessment physically could not be verified from the Team Leader office due to 

strict curfew by the State Government to curtail the 2nd wave. However, respective RE offices ensured the 

routine EMP implementation and strict compliance of Covid-19-SOP guidelines.  

21.2.5.1 Most of the EMP issues noticed by Client/World Bank are resolved: ESHS Cell/ Staff: 

All EPC Contractors have mobilized ESHS Staff - resolved. 

Table D: ENVIRONMENT MANAGEMENT SYSTEM CELL 

ORGANISATION UPG-01 UPG-03 UPG-04 UPG-02 

(i) 
Environment Cell 

(Employer) 

MR. MUNNI LAL VERMA (Environment & Social Specialist - Executive Engineer; 

Mob.No.+91 9450577618) 

Dr. SEEMA SRIVASTAVA (Independent Consultant - Environment; Mob. No.+91 

8887896070) 

Mr. P.N.ROY (Independent Consultant - Social; Mob. No.+91 9779117558) 

(ii) 

Supervision Consultant 

(PMC/AE) at Team 

Leader Office 

Mr. DEVBRAT SINGH (Environment Specialist - Mobilized on 13th April 2019; 

Mobile No.+91 9900034246; Mail ID: devbrat.s@egis-india.com) 

(iii) 

Jr.Environment 

Specialist (AE) at 

Resident Engineer 

Office 

Mr. Adish Jain 

(from 01-10-

2020) 

Miss ArchanaVaishya; 

Mob. No. +91 

7838379982  

(From 17-06-2020) 

Mr.Shiv Kumar 

Pipal; Mob. No. +91 

7827742923 

(From 24-02-2020) 

Mr. 

KaramveerRana; 

(Resigned (Oct-

19)/ Demobilized) 

(iv) 
Contractor's ESHS 

Officer: 

Mr.VishnuPrajapa

ti; 

Mob.7040922635 

(EMS 

Qualification 

Enhanced) 

(From 02-09-
2020) 

Mr. Ashok Kumar; 

Mob.7081205007) 

Appointed as EHS 

Officer (From 18-06-

2020). 

Mr. Sushant Kumar 

Sharma (20thJanuray 

2021) 

Mr.Vijay Sigh 

Rajput; Mob. 

8077181209 

(Demobilized in 

July-2020) 
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21.2.5.2 Tree/ Avenue Plantation 

The locations for tree plantation except UPG-04 are finalized. Plantation methodology is approved for all the 

EPC Contract Packages. MOU from nursery and details of tree guard manufacturing status is awaited from 

the Contractor. The location details are as below: 

Table-E: Tree/ Avenue Plantation Locations 

Package Number  
No of Trees 

Cut  
Plantation 

Proposed  in CA  
Approved Length for 

Plantation in Km 
Remark  

UPG-01- Hamirpur- 
Rath 

54436 16952 26.354 
Plantation work expected 
in upcoming monsoon  

UPG-02- Garautha- 
Chirgaon 

2456 4912 Forest Dept. 
To be done by Forest 
Department  

UPG-03 - Gola - 
Shahjahanpur 

6219 10578 14.370 
Plantation work expected 
in upcoming monsoon  

UPG-04- Badaun-
Bilsi-Bijnour 

11079 31334 0.870 
Plantation work expected 
in upcoming monsoon  

UPG-01: 8476 Trees and 45960 saplings were cut; UPG-02: Plantation to be taken-up by Forest Department; UPG-04: 
In 4-lane section Shrub Plantation proposed; Identification of the Project streatch is under progress. 

 

21.2.5.3 Rainwater Harvesting 

The locations for RWH are finalized for all ongoing EPC Contract Packages. RWH work yet not initiated by 

any of the Contractor as the civil works is under progress and ROW is required to be clean for RWH. 

Table-F: Rain Water Harvesting Structures Status 

Package 

RWH As per Contract 

Provision 

Contractor's Progress 

Status 
Remarks 

Estimated 

nos.  

Approved 

nos. 

Drawing 

Approval 
Completed 

UPG-01 Hamirpur-
Rath 

162 121 Approved NIL 
Joint Verification done on 

10th& 11thMarch-2021. 

UPG-02 Garautha-

Chirgaon 
25 25 Approved 25 

Performance will be 

monitored during 

coming monsoon season 

UPG-03 Gola-

Shahjahanpur 
137 114 Approved NIL 

Joint Verification done on 

1st to 5th March-2021. 

UPG-04 Badaun-Bilsi-

Bijnaour 
144 122 Approved NIL 

Joint Verification done 

from 17-03-21 to 20-03-21 

Total 468 382 0 25 
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21.2.5.4 Flyash 

Package 

Table-G: Status of Fly Ash utilization 

Estimated Qty. Contractor's Progress Status 

Qty. 

(Cum) 

Identified Nearest 

Source 

Used Qty. 

(Cum) 
Remarks 

UPG-01 0 NA NA NA 

UPG-02 19000 
Panki-Kanpur Thermal 

Power Plant 
17367 

Closed - NO Further scope to use Fly 

Ash 

UPG-03 24180 
Reliance ROSA Thermal 

Power Plant 
NA NO Surplus Fly Ash available 

UPG-04 12860 
NTPC-Dadari; 

UPRVUNL-Harduaganj; 
0 

Proposed location for use of flyash is not 

required, since both bridges are being 

constructed on existing alignment.  

Total 56040 
 

17367 38673 

 

21.2.5.5 Environmental Enhancement 

UPG-01 Environment Enhancement sites are verified – Contractor’s proposal are documented & approved 

as there is no financial implication for shifting new sites in consultation of concerned community. 

UPG-02 Both environmental enhancement site works is completed. 

UPG-03 Revised Drawing reviewed and approved by AE; Construction of bathing Ghats at Pond initiated. 

UPG-04 Revised Drawing reviewedand approved by AE;Construction of bathing Ghat at Pond and 

Temple enhancement at vill-Dehpa initiated. Work slowed down due to irregular presence of labour due to 

Covid-19. 

Package 

Table-H: Status of Environmental Enhancement in Numbers 

Numbers Chainage side 
Existing 

Structure 

Trees 

with 

Guard 

Bench 
Bathing 

Ghat 
Status 

UPG-01 3 

5+300 LHS Temple 10 NIL NIL 
Drawing reviewed 

& approved by 

AE. Site shifted 
5+300 to 74+623; 

5+800 to 9+800; 

7+700 – No 
change (Ref.GHV 

letter no.810 dt.16-

04-2021) 

5+800 RHS Pond 15 NIL NIL 

7+700 RHS Temple 25 4 NIL 

UPG-02 2 

123+000 LHS Temple 4 3 NIL Completed 

165+000 LHS Temple 4 4 NIL Completed 

UPG-03 3 9+300 RHS School 16 NIL NIL 
Drawing reviewed 

and approved by 
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28+000 LHS Pond NIL 4 1 
AE. 

52+000 LHS School 15 NIL NIL 

UPG-04 2 

61+500  LHS Pond NIL 4 1 
New Hawankund, 

Ex. Temple enha. 

(wall& Slab & 1 

Chabutra. Draw. 
reviewed& 

approved.  

103+300 LHS Temple NIL 0 NIL 

Total 10 0 0 0 89 19 2   

 

21.2.5.6 Other Construction Work Sites Related Issues: 

UPG/02:Project works completed in all respect Final Completion Certificate issued to the Contractor, 

Contractor has further extended his Base Camp Lease Agreement valid till 7thMay, 2021 for the PART-2 

O&M works. 

Avenue Tree Plantation shall be initiated by the Forest Department in consultation with Client/PWD. 

UPG/03: DFO South Kheri demanded the provisions of 3 (Ch.12+870, Ch.13+546 & Ch.15+205, – Wild 

Animal /Cattle Animal Underpass in the Reserve Forest Area Sections (Ch.12+000 to Ch.13+800 & 

Ch.14+680 to Ch.16+065); CUP work is about to finished at Ch. 12+870 and Ch. 15+205 with provisions 

of appropriate precaution (steel container for workers shelter) from Cattle/wild animal. In principal the 

Authority has granted permission vide letter ref. no.95/800-6/UPCRNDP/WBYC/19 dated.17/01/2020. 

Redevelopment of Exhausted Borrow Area: UPG/02 Redevelopment works are completed and 

Completion NOC obtained from respective land owners. 

EPC Contractors has now been initiated the redevelopment works of exhausted borrow area. 

Removal of Construction Waste/ unserviceable Materials: UPG/02 Removal of waste materials from 

site is completed; UPG/03 Two waste disposal sites are identified & approved, disposal of materials started. 

UPG/01 and UPG/04 the removal and safe disposal of unserviceable materials is to be plan; Waste 

materials are being stock piled within ROW and designated locations within Camp Area. 

UPG/01: Provisional Completion Certificate: Contractor has requested for issuance of PC, the 

Authority Engineer’s Environment Expert has raised the EMP issues concerned with PC, status is as below:  

(i) ROW Cleaning: The completed stretch should be free from all debris and construction waste 

materials. Under Progress approximate 20-25 km of project length balance for ROW cleaning. 

(ii) Unlined Drain: Construction of unline/ earthen drain is under progress 20-25 km of Project length is 

balance, it is essential to finish before onset of monsoon to maintain natural water flow along the 

project corridor. 

(iii) Borrow Area Rehabilitation: All exhausted borrow pits should rehabilitated up to satisfaction of 

land owner and in conformity of EMP. Owner’s Satisfactory NOC should obtain and submit to AE. 

Rehabilitation is under progress out of 33nos. Of borrow pit 21 are rehabilitated. 
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(iv) Tree/Avenue Plantation: Locations w.r.t Schedule-B for plantation of 16952 saplings are finalized. 

But Contractor misleading and demanding additional amount under Change of Scope (COS) to 

execute the work (Ref. GHV/Site/SH-42/Rath/806 dt.16/04/2021). AE’s has rejected the Contractor’s 

Request (Ref. Egis India/LKO/UPCRNDP/2021/1271 dt.10/04/2021).  

(v) Rainwater Harvesting: locations w.r.t Schedule-D for construction of RWH-121nos. are finalized. 

But Contractor demanding the additional amount under Change of Scope (COS) to execute the work 

(Ref. GHV/Site/SH-42/Rath/807 dt.16/04/2021). AE’s has rejected the Contractor’s Request (Ref. 

Egis India/LKO/UPCRNDP/2021/1272 dt.10/04/2021). 

(vi) O&M Manual: Contractor has proposed O&M Manual vide letter no.GHV/Site/SH-42/Rath/801 

Dated-01st April-2021 which is reviewed and advised to incorporate EMP works and 

procedure of maintenance during O&M period (Ref. Egis India/LKO/UPCRNDP/2021/1279 

dt.20/04/2021). 

21.3 ESMP/ESIP - Rating to the Contractor on Field Assessment: 

All Contractors are following the Environment and Social Implementation Plan (ESIP) to protect the 

surrounding environment at both on site and off site to limit and minimize the damages from pollution and 

other activities of construction. 
 

Table-I: The Performance of Contractors in this month 

Package Contractor E&S OHS 
Total - ESHS 

Performance 
Ranking 

UPG-01 M/s GHV (India) Pvt. Ltd. 8 8 16 2 

UPG-02 M/s NKC Projects Pvt.Ltd. Project Completed NA 

UPG-03 M/s APCO Infratech Pvt. Ltd. 9 8 17 1 

UPG-04 M/s GAWAR Construction Ltd. 7 6 13 3 

Total 24 22 46   

Abbreviation: E&S: Environment and Social; OHS: Occupational Health and Construction Safety 

Note: The above numbers have been marked out of 10 for each activity based on input from our Field Key 

Staff. 

21.4 Construction Stage Monitoring 

The Authority Engineers’ (AE/PMC) Environmental Expert from Team Leader Office due to acute spread of 

Covid-19 the state of UP, could not visited the ongoing UPCRNDP Packages during this reporting month. 

However, the Contractors works were monitored by AE’s Field Representatives.  

The progress of Implementation of Contract Environmental Management Plan (EMP) represented in 

paragraphs/under heading Construction site management below: 
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21.5 Construction Site Management 

21.5.1 Compliance Status of Environmental Safeguard 

The Environmental Safeguard implementation report received from the respective Project sites, presented in 

tables below: 

Table-J: Statutory Permits in details 

Table-K: Worker’s Camp Details 

Table-L: Unserviceable Materials Management 

Table-M: Borrow Area Details 

Table-N: Quarry Management 

Table-O: Scarified Bitumen Management 

Table-P: Mandays Management 

TABLE-J: STATUTORY PERMIT  

S. 

No. 

Key ESMP/Contract 

Agreement 

Requirements 

Licensing 

Authority 
UPG-01 UPG-02 UPG-03 UPG-04 

1 Forest Clearance 
Forest 

Department 

Obtained for Stage-

I Stage-II awaited 
- 

Obtained for 

Stage-I Stage-II 

awaited 

Obtained for Stage-

I Stage-II obtained 

on 10.1.2019 

2 
Tree Cutting Permission 

from concerned Division 

State Forest 

Department 
Permission obtained 

Permission 

obtained 

Permission 

obtained 
Permission obtained 

3 

Approved Contractor 

Environmental & Social 

Management Plan (C-

ESMP) 

Contractor 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website. 

4 Labour License 
Labour 

Department 

Available-Validity 

03/09/2019 to 

02/09/2021 

Available-Validity 

26/04/2018 to 

26/04/2021(Renew

al is under 

Process) 

Available-Validity 

02/01/2020 to 

10/11/2021 

Available-Validity 

19/11/2019 to 

17/11/2021 

5 
Workmen Compensation 

Policy 

Insurance 

Company 

Available-Validity 

till 03/06/2022 

Available-Validity 

till 19/11/2021 

Available-Validity 

till 03/04/2022 

Available-Validity 

till 18/11/2021 

6 
Contractor All Risk 

Policy 

Insurance 

Company 

Available-Validity 

till 31/07/2021 

Available-Validity 

till 01/08/2021 

Available-Validity 

till 10/11/2021 

Available-Validity 

till 03/11/2021 

7 
Hot Mix Plant -CTO 

(Air) 
UPPCB 

Available-Validity 

till 31/07/2022 
Demobilized 

Available-Validity 

till 31/12/2021 

Available-Validity 

till 31/07/2022 

8 
Hot Mix Plant - CTO 

(water) 
UPPCB 

Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

9 
Ready Mix Concrete- 

CTO (Air) 
UPPCB 

Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

10 
Ready Mix Concrete - 

CTO (Water) 
UPPCB 

Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 
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11 
Wet Mix Plant -CTO 

(Air) 
UPPCB 

Available- Validity 
till 

31/03/2021(Plannin

g to demobilize) 

Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

12 
Wet Mix Plant - CTO 

(Water) 
UPPCB 

Available- Validity 

till 

31/03/2021(Plannin

g to demobilize) 

Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

13 DG Sets UPPCB 
Granted but Details 

not covered in CTO 
Demobilized 

Available-Validity 

till 31/12/2021 

Available-Validity 

till 31/07/2022 

14 Ground Water Permission 

Central 

Ground Water 

Authority 

3rd time Applied to 

DC w.r.t new 

guidelines - 

Permission Awaited 

Demobilized 

CGWA permission 

available-Validity 

04/05/2020 to 

03/05/2022 

3rd time Applied to 

DC w.r.t new 

guidelines - 

Permission Awaited 

15 
Hazardous Waste 

Management Permission 
UPPCB 

M/s Kathooria 

Petro Products 

engaged for oil & 

grease. 

M/s Kathooria 

Petro Products 

engaged for oil & 

grease. 

Bharat Oil & 

Waste 

Management Ltd. 

M/s RAMKY 

Waste Management 

Unit 

16 
HSD Storage- DC 
Permission/ IOCL 

DC & PESO 

DC permission is 

available. (Valid till 
Project Period) 

Demobilized 

PESO permission 

dated 02/03/2020 

is available. 
(validity till 

31/12/2022) 

PESO permission 

dated 09/12/2019 is 
available. (validity 

till 31/12/2021) 

17 PUC Certificates 

State 

Transport 

Department 

Available 

Available  

(O&M Vehicles & 

Machineries) 

Available Available 

18 Borrow Area Permission 

DC (Mining 

Department) 

and SEIAA 

Farmers MOU & 

Mining permissions 

available for all 

borrow pits 

SEIAA permission 

now not required 

Closed 

Farmers MOU & 
Mining 

permissions 

available for all 

borrow pits 

SEIAA permission 

now not required 

Farmers MOU & 

Mining permissions 

available for all 

borrow pits 

SEIAA permission 

now not required 

19 

Quarry/Crusher 

Permission (Entire 
Aggregate materials are 

being out sourced by all 

UPCRNDP Contractors ) 

Dept. of 

Mines & 
Geology and 

State PCB 

Lease Document & 

CTO is available 
for out sourced 

materials 

Closed 

Lease Document 

& CTO is 
available for out 

sourced materials 

Lease Document & 

CTO is available 
for out sourced 

materials 

20 

ISO 14001 and OHSAS 

18001 certification 

(within one year from the 

award for contract) 

Authorized 

ISO 

Certifying 

Agency 

Obtained -'ISO 

14001 and ISO 

18001 Valid till 

07/11/2021 

Not Applicable 

Obtained -'ISO 

14001 Valid till -

27/08/2023 and 

ISO 18001 Valid 

till 11/03/2021; 

Audit to renew is 
under process 

Obtained -'ISO 

14001 and ISO 

18001 Valid till 

10/02/2024 

21 Signing Code of Conduct Contractor Signed Not Applicable Signed Signed 

S. 

No. 

Key ESMP/Contract 

Agreement Requirements 

Licensing 

Authority 
UPG-01 UPG-02 UPG-03 UPG-04 

1 Forest Clearance 
Forest 

Department 

Obtained for Stage-

I Stage-II awaited 
- 

Obtained for 

Stage-I Stage-II 

awaited 

Obtained for Stage-

I Stage-II obtained 

on 10.1.2019 
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2 
Tree Cutting Permission 
from concerned Division 

State Forest 
Department 

Permission obtained 
Permission 

obtained 
Permission 

obtained 
Permission obtained 

3 

Approved Contractor 

Environmental & Social 

Management Plan (C-

ESMP) 

Contractor 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website 

Approved and 

uploaded on PWD 

Website. 

4 Labour License 
Labour 

Department 

Available-Validity 
03/09/2019 to 

02/09/2021 

Available-Validity 
26/04/2018 to 

26/04/2021 

Available-Validity 
02/01/2020 to 

10/11/2021 

Available-Validity 
19/11/2019 to 

17/11/2021 

5 
Workmen Compensation 

Policy 

Insurance 

Company 

Available-Validity 

till 19/04/2021 

Available-Validity 

till 19/11/2021 

Available-Validity 

till 03/04/2021 

Available-Validity 

till 18/11/2021 

6 
Contractor All Risk 
Policy 

Insurance 
Company 

Available-Validity 
till 31/07/2021 

Available-Validity 
till 01/08/2021 

Available-Validity 
till 10/11/2021 

Available-Validity 
till 03/11/2021 

7 
Hot Mix Plant -CTO 

(Air) 
UPPCB 

Available-Validity 

till 31/07/2022 
Demobilized 

Available-Validity 

till 31/12/2021 

Available-Validity 

till 31/07/2022 

8 
Hot Mix Plant - CTO 

(water) 
UPPCB 

Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 
31/12/2021 

Available-Validity 

till 31/07/2022 

9 
Ready Mix Concrete- 

CTO (Air) 
UPPCB 

Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

10 
Ready Mix Concrete - 
CTO (Water) 

UPPCB 
Available- Validity 

till 31/07/2022 
Demobilized 

Available- 

Validity till 
31/12/2021 

Available-Validity 
till 31/07/2022 

11 
Wet Mix Plant -CTO 

(Air) 
UPPCB 

Available- Validity 

till 31/03/2021 
Demobilized 

Available- 

Validity till 

31/12/2021 

Available-Validity 

till 31/07/2022 

12 
Wet Mix Plant - CTO 
(Water) 

UPPCB 
Available- Validity 

till 31/03/2021 
Demobilized 

Available- 

Validity till 
31/12/2021 

Available-Validity 
till 31/07/2022 

13 DG Sets UPPCB 
Granted but Details 

not covered in CTO 
Demobilized 

Available-Validity 

till 31/12/2021 

Available-Validity 

till 31/07/2022 

14 Ground Water Permission 

Central 

Ground Water 
Authority 

3rd time Applied to 

DC w.r.t new 
guidelines - 

Permission Awaited 

Demobilized 

CGWA permission 

available-Validity 
04/05/2020 to 

03/05/2022 

3rd time Applied to 

DC w.r.t new 
guidelines - 

Permission Awaited 

15 
Hazardous Waste 

Management Permission 
UPPCB 

M/s Kathooria 

Petro Products 

engaged for oil & 

grease. 

M/s Kathooria 

Petro Products 

engaged for oil & 

grease. 

Bharat Oil & 

Waste 

Management Ltd. 

M/s RAMKY 

Waste Management 

Unit 

16 
HSD Storage- DC 

Permission/ IOCL 
DC & PESO 

DC permission is 

available. (Valid till 

Project Period) 

Demobilized 

PESO permission 

dated 02/03/2020 

is available. 

(validity till 

31/12/2022) 

PESO permission 

dated 09/12/2019 is 

available. (validity 

till 31/12/2021) 

17 PUC Certificates 

State 

Transport 

Department 

Available 

Available  

(O&M Vehicles & 

Machineries) 

Available Available 

18 Borrow Area Permission 

DC (Mining 

Department) 
and SEIAA 

Farmers MOU & 

Mining permissions 
available for all 

Closed 

Farmers MOU & 

Mining 
permissions 

Farmers MOU & 

Mining permissions 
available for all 
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borrow pits 
SEIAA permission 

now not required 

available for all 
borrow pits 

SEIAA permission 

now not required 

borrow pits 
SEIAA permission 

now not required 

19 

Quarry/Crusher 

Permission (Entire 

Aggregate materials are 

being out sourced by all 

UPCRNDP Contractors ) 

Dept. of 

Mines & 

Geology and 

State PCB 

Lease Document & 

CTO is available 

for out sourced 

materials 

Closed 

Lease Document 

& CTO is 

available for out 

sourced materials 

Lease Document & 

CTO is available 

for out sourced 

materials 

20 

ISO 14001 and OHSAS 

18001 certification 

(within one year from the 

award for contract) 

Authorized 

ISO 

Certifying 

Agency 

Obtained -'ISO 

14001 and ISO 

18001 Valid till 

07/11/2021 

Not Applicable 

Obtained -'ISO 

14001 Valid till -

27/08/2023 and 

ISO 18001 Valid 

till 11/03/2021; 

Audit to renew is 

under process 

Obtained -'ISO 

14001 and ISO 

18001 Valid till 

10/02/2024 

21 Signing Code of Conduct Contractor Signed Not Applicable Signed Signed 

Table-K: Worker’s Camp Details: This sheet annexed separately 

Table-L: Unserviceable Materials Management 

Table-L: Unserviceable/ Top Soil Materials Management (Qty. in Cum) 

Package Contractor 

Estimated Qty. Obtained by C&G 
Estimated Qty. Obtained at Borrow 

Pits 

Qty. 

Generated 

Reused / 

Disposed  

Balance to 

be reuse 

Qty. 

Generated 

Reused / 

Disposed  

Balance 

to be 

reuse 

UPG-01 M/s GHV (India) Pvt. Ltd. 51891 41464 10427 82438 47363 35075 

UPG-02 M/s NKC Projects Pvt.Ltd. Project Completed Project Completed 

UPG-03 M/s APCO Infratech Pvt. Ltd. 40598 2925 37673 63278 52272 11006 

UPG-04 M/s GAWAR Construction Ltd. 56970 9900 47070 47335 15480 31855 

Total (Qty. In Cum) 149459 54289 95170 193051 115115 77937 

Table-M: Borrow Area Details: This sheet annexed separately 

Table-N: Quarry Management 

Table-L: Stone Quarry Material Management (Qty. in MT) 

Package Contractor 
Estimated Required & Procurement Status  

Remarks 
Required Qty.  Procured Qty. Qty. in Stock 

UPG-01 M/s GHV (India) Pvt. Ltd. 840000 100% 
NIL stock available 

at site 2035MT 

Out 
sourced  

UPG-02 M/s NKC Projects Pvt. Ltd. Project Completed   

UPG-03 M/s APCO Infratech Pvt. Ltd. 871500 867579 3921 
Out 

sourced  

UPG-04 M/s GAWAR Construction Ltd. 1220000 978775 
NIL stock available 

at site 67400MT 

Out 
sourced  

Total  (Qty. in MT) 2931500 2686354 3921   
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Table-O: Scarified Bitumen Management 

Table-O: Scarified Bitumen Materials Management 

Package 

Scarified Materials Quantity in Cum 

Estimated 

Qty. 

Generated 

Qty.  

Reused Qty. 

as RAP 

Reused Qty. as 

per CA-EMP 

Stock Pile 

Qty 

Qty. at 

Road Site 

UPG-01 Hamirpur-Rath 18770 18770 0 11262 7508 30 

UPG-02 Garautha-Chirgaon 4235 4235 0 4235 0 0 

UPG-03 Gola-Shahjahanpur 16961 16502 11269 200 5033 40 

UPG-04 Badaun-Bilsi-

Bijnaour 
32830 29173 18848 135 10190 500 

Total (In Cum) 72796 68680 30117 15832 22731 570 

 

Table-P: Mandays Management 

Table-O: Details of the Man Days created/provided in civil works 

Package 

Cumulative Man days of unskilled employment created  

Local Out side Total 

Remarks 
Male Female Male Female Male Female 

UPG-01 Hamirpur-Rath 39165 Nil 124290 Nil 163455 Nil 
Civil 

works 

UPG-02 Garautha-
Chirgaon 

23040 15360 0 0 23040 15360 
O&M 

Period 

UPG-03 Gola-
Shahjahanpur 

39777 2579 8499 0 48276 2579 
Civil 

works 

UPG-04 Badaun-Bilsi-
Bijnour 

30737 0 2498 0 33235 0 
Civil 

works 

Total (In Mandays) 132719 17939 135287 0 268006 17939   
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UPG-01: WC Policy Renewed Valid till 03/06/2022 
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UPG-03: WC Policy Renewed Valid till 03/04/2022 
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22 CONSTRUCTION SAFETY MONITORING AND COMPLIANCE REPORT 

 

S.No. 

REQUIRED DATA UPG-01  UPG -03  UPG- 04 UPG- 02 

TOTAL 
Description Unit 

Month of 

May -21 

Month 

ofMay- 

21 

Month of 

May-21 

Month of 

May- 21 

SAFE MAN-HOURS ACHIEVE STATUS   

1 Average No. of 

Employees / Day 

Deployed at Project site 
(Skilled & Unskilled) 

Nos 75 304 148 15 542 

2 Man-hours worked / 
Day (as above) 

Hrs 900 2432 1776 120 5228 

3 Man-hours worked 

during this month 
(Excluding Sunday & 

Holiday) 

Hrs 21600 63232 55056 3120 143008 

PROJECT CRASH DATA REPORT 

1 First Aid Incidents Nos 0 2 0 0 2 

2 Category (a) Incident: Involving Project Person or Project Machinery 

a 

Fatal Incidents occurred 
at construction zone 

involving Project 

person/machinery 

Nos 0 0 0 0 0 

b Major Injury Nos 0 0 0 0 0 

c Minor Injury Nos 0 0 0 0 0 

d 

Number of Near misses/ 

dangerous occurrences 

(including Property 

damage) 

Nos 0 0 2 0 2 

3 Category (b) Incident: Involving Public / Road Users adjacent to Work Zones 

a 

Fatal Incidents occurred 

at construction zone 

involving public 

Nos 0 0 0 0 0 

b Major Injury Nos 0 0 0 0 0 

c Minor Injury Nos 0 0 0 0 0 

d 

Number of Near misses/ 
dangerous occurrences 

(including Property 

damage) 

Nos 0 0 0 0 0 
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4 Category (c) Incident: Involving Public / Road Users beyond Work zones 

a 

Fatal Incidents occurred 

at non-construction zone 
involving Public 

Nos 0 0 0 0 0 

b Major Injury Nos 0 0 0 0 0 

c 
Minor Injury(Road 

Incident Data ) 
Nos 0 4 0 0 4 

d 

Number of Near misses/ 
dangerous occurrences 

(including Property 

damage) 

Nos 0 0 0 0 0 

PROJECT ROAD SAFETY IMPLEMENTATION STATUS  

1 
Road safety education 

and training 
Nos 0 11 4 0 15 

2 

Percentage of 

compliance to unsafe 

acts & unsafe conditions 

Nos 100% 100 % 100% 100% 100% 

3 
Number of Mock drill 

conducted  
Nos 0 0 0 0 0 

4 

Awareness program 

conducted  (Award / 

Reward to Worker / 

Engineers)  

Nos 0 0 0 0 0 

5 General Health checkup Nos 0 1 0 0 1 

Note:- All data as provided by the Contractor verified by AE's Field Staff. UPG-02 (Garautha-

Chirgaon) Project Completed; O&M Period is Under Progress. 

22.1 Road Safety Project Implementation Status 

ROAD SAFETY IMPLEMENTATION STATUS 

Vision Plans to Minimize Accidents 

S.No Project Name Plans Description 
Contractors Submission 

Date/ Letter No 

AE’s Approval  Date and 

Letter No 

1 
UPG-01-HR-

SH-42 

Traffic Safety 

Management Plan (Rev-

01) 

GHV/Site/SH-42/Rath/197 
Dated 14.10.2019 

Egis India/RE-UPG-

01/UPCRNDP/120/2019 

Dated 04.12.2019 

2 
UPG-03 GSP-

SH-93 

Traffic Safety 

Management Plan (Rev-

01) 

APCO/Site/SH-93/GSP/ 

Letter No.59 dated 

19.11.2019 

Egis India/RE-UPG-

03/UPCRNDP/ Approval 
Letter No. 33 dated 

20.11.2019 

3 
UPG-03 GSP-

SH-93 

Diversion Plan for the 
Construction zone of 

project Highway. (Rev-

00) 

APCO/Site/SH-93/GSP/ 

Letter No.51 dated 

06.11.2019 

Egis India/RE-UPG-
03/UPCRNDP/ Revision 

Letter No. 19 dated 

13.11.2019 
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4 
UPG-03 GSP-

SH-93 

Diversion Plan for the 

Construction zone of 
project Highway.(Rev-

01) 

APCO/Site/SH-93/GSP/ 

Letter No.58 dated 

19.11.2019 

Egis India/RE-UPG-

03/UPCRNDP/ Approval 
Letter No. 32 dated 

20.11.2019 

5 
UPG-04 BBB 

SH-51 
Traffic Safety 
Management Plan 

GCL/CAMP/SH-
51/BBB/2020/131 

Egis India/RE-UPG-

04/UPCRNDP/ Approval 
Letter No. 087 dated 

22.02.20 

6 
UPG-04 B-B-

B SH-51 

Diversion Plan for the 
Construction zone of 

project Highway. 

GCL/Camp/SH-

51/BBB/2020/399 
Approved 

7 
UPG-02 G-C 

SH-42  

Project Completed: 

Traffic Safety and 
Control Plan included in 

"Operation and 

Maintenance" Manual 

O&M - NKC/Site/2020-
21/GC/892 dated. 27-07-

2020 

Egis 
India/LKO/UPCRNDP/20

20/934 dated 29.07.2020  

CERTIFICATION & IMPLEMENTATION OF ISO STANDARDS  

1 UPG-01 HRSH-42 ISO 14001 & ISO 45001 

GHV/Site/SH-

42/Rath/559 Dated 05-

10-2020 

ISO 14001 and ISO 

45001 Valid till 

07/11/2021 

2 
UPG-03 GSP      

SH-93 
ISO 14001 & ISO 18001 

APCO/WB-

UPPWD/EGIS/ST/291 
Dated 05-09-2020 

ISO 14001 Valid till -

27/08/2023 and ISO 

18001 Valid till 

11/03/2021 

3 
UPG-04 B-B-B 

SH-51 
ISO 14001 & ISO 45001 

GCL/Camp/SH-
51/BBB/2021/518 Dated 

12-02-2021 

ISO 14001 Valid till -

10/02/2024 and ISO 

45001 Valid till 

10/02/2024 

4 
UPG-02 G-C SH-

42  

Project Completed -Not 

Applicable 
NIL NIL 

CURRENT MONTH AE'S  OBSERVATIONS & COMPLIANCE STATUS 

Before Executing any Activity, Safety Representative of AE (Egis) and concerned Field Engineer go through the 
RFI and Site Safety Arrangement as per provided Check list. If found satisfactory, Contractor permitted to 

proceed with the works. If not (RFI hold/rejected), and contractor informed to implement the safety in 

conformity of required Safety standards, which are then re- inspected prior to starting the works. 

ROAD SAFETY EDUCATION & TRAINING FOR ALL PROJECT EMPLOYEES 

Sl. 

No 
Project Name Description of program Training provided by No. of Person 

1 UPG-01-HR-SH-42 

Safety Induction (First-aid, 

Use the PPE's, & Working 
at heights) 

GHV& EGIS (HSE) 8 

2 UPG-01-HR-SH-42 Use the PPE's GHV& EGIS (HSE) 80 

3 UPG-01-HR-SH-42 Tool box talk  GHV& EGIS (HSE) 350 

4 UPG-01-HR-SH-42 First-aid Training GHV& EGIS (HSE) 4 

5 UPG-01-HR-SH-42 
Fire Extinguisher 

Inspection & Training  
GHV& EGIS (HSE) 6 

6 UPG-01-HR-SH-42 
Vehicle Inspection & 
Training  

 

GHV& EGIS (HSE) 13 
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S.No. Project Name Description of Program Training provided by No. of Person 

1 
UPG-02 G-C SH-

42  

Project Completed: 
Training on "How safely 

working on live road" 

NKC & EGIS 15 

S.No Project Name Description of program Training provided by No. of Person 

1 UPG-03 GSP-SH-93 
Covid-19 and Health 

hygenic awareness 
APCO & EGIS (HSE) 15 

2 UPG-03 GSP-SH-93 Covid-19 awareness APCO & EGIS (HSE) 19 

3 UPG-03 GSP-SH-93 Use of PPE kit APCO & EGIS (HSE) 18 

4 UPG-03 GSP-SH-93 
Work at height adopted the 

safety  
APCO & EGIS (HSE) 5 

5 UPG-03 GSP-SH-93 Safe Driving Procedure APCO & EGIS (HSE) 20 

6 UPG-03 GSP-SH-93 General Safty Induction APCO & EGIS (HSE) 12 

7 UPG-03 GSP-SH-93 Using of PPE kit Covid APCO & EGIS (HSE) 9 

8 UPG-03 GSP-SH-93 TBT forusing PPEs APCO & EGIS (HSE) 10 

9 UPG-03 GSP-SH-93 Flagman tranning APCO & EGIS (HSE 5 

10 UPG-03 GSP-SH-93 General health checkup APCO & EGIS (HSE 50 

Sl. 

No 
Project Name Description of program Training provided by No. of Person 

1 
UPG-04 B-B-B 

SH-51 
 Use PPEs in working place 

GAWAR & EGIS 

(HSE) 
16 

2 
UPG-04 B-B-B 

SH-51 
Covid-19 Awareness  

GAWAR & EGIS 

(HSE) 
20 

3 
UPG-04 B-B-B 

SH-51 

Safety measures while uses 

of Ladder and work at 

height  

GAWAR & EGIS 
(HSE) 

10 

4 
UPG-04 B-B-B 

SH-51 
Response strategies to  

COVID-19 
GAWAR & EGIS 

(HSE) 
20 

5 UPG-04 B-B-B 

SH-51 

Covid-19 Awareness 

program 

GAWAR & EGIS 

(HSE) 

8 

ROAD SAFETY INSPECTION BY AE's HSE TO PROJECT WORKING SITE 

S.No. Project Name Description of Program Training provided by Condition 

1 UPG-01-HR-SH-42 
Plant & Equipment 
Inspection Done 

GHV & EGIS (HSE) Satisfactory  

2 UPG-01-HR-SH-42 Site SHE Inspection  GHV & EGIS (HSE) Satisfactory 

3 UPG-01-HR-SH-42 Electrical Inspection GHV & EGIS (HSE) Satisfactory 

4 UPG-01-HR-SH-42 
 
Work at Height Inspection 

 

GHV & EGIS (HSE) Satisfactory 
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Sl. 

No 
Project Name Description of program Training provided by No. of Person 

1 
UPG-02 G-C SH-

42  

Project Completed: 

Inspection of all work site 

done by UPG-01 Staff 

NKC & EGIS Satisfactory 

Sl. 

No 
Project Name Description of program Training provided by Condition 

1 
UPG-03 GSP     

SH-93 

Fire Extinguisher 12 nos. 

Inspection 
APCO & EGIS (HSE) Satisfactory 

2 
UPG-03 GSPSH-

93 
Vehicle Inspection  60 nos. APCO & EGIS (HSE) Satisfactory 

3 
UPG-03 GSPSH-

93 

Plant & Equipment 

Inspection Done 
APCO & EGIS (HSE) Satisfactory 

4 
UPG-03 GSPSH-

93 
Electrical Inspection APCO & EGIS (HSE) Satisfactory 

5 
UPG-03 GSPSH-

93 
Site SHE Inspection  APCO & EGIS (HSE) Satisfactory 

6 
UPG-03 GSPSH-

93 
Housekeeping Inspection APCO & EGIS (HSE) Satisfactory 

7 
UPG-03 GSPSH-

93 

Plant & Equipment 

Inspection Done 
APCO & EGIS (HSE) Satisfactory 

8 
UPG-03 GSPSH-

93 
Electrical Inspection APCO & EGIS (HSE) Satisfactory 

9 
UPG-03 GSPSH-

93 
Site SHE Inspection  APCO & EGIS (HSE) Satisfactory 

10 
UPG-03 GSPSH-

93 
Work at Height Inspection APCO & EGIS (HSE) Satisfactory 

11 
UPG-03 GSPSH-

93 

Fire Extinguisher 

Inspection 
APCO & EGIS (HSE) Satisfactory 

Sl. 

No 
Project Name Description of program Training provided by No. of Person 

1 
UPG-04 B-B-B 

SH-51 

Fire Extinguisher  10 nos. 

Inspection 
GAWAR Satisfactory 

2 
UPG-04 B-B-B 

SH-51 
Vehicle Inspection 16 nos. GAWAR  Satisfactory 

3 
UPG-04 B-B-B 

SH-51 

Plant & Equipment 

Inspection Done 
GAWAR Satisfactory 

4 
UPG-04 B-B-B 

SH-51 
Electrical Inspection GAWAR  Satisfactory 

5 
UPG-04 B-B-B 

SH-51 
Site SHE Inspection  GAWAR Satisfactory 

6 
UPG-04 B-B-B 

SH-51 
Housekeeping Inspection GAWAR  Satisfactory 

7 
UPG-04 B-B-B 

SH-51 

Plant & Equipment 

Inspection Done 
GAWAR  Satisfactory 

8 
UPG-04 B-B-B 

SH-51 
Electrical Inspection GAWAR  Satisfactory 

9 
UPG-04 B-B-B 

SH-51 
Site SHE Inspection  GAWAR  Satisfactory 

10 
UPG-04 B-B-B 

SH-51 
Work at Height Inspection GAWAR  Satisfactory 
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11 
UPG-04 B-B-B 

SH-51 

Fire Extinguisher 

Inspection 
GAWAR            Satisfactory 

23 SOCIAL MONITORING AND COMPLIANCE REPORT 

Introduction 
 

The current report is the monthly Social Safeguard Monitoring Report prepared to comply with the loan 

covenants covering the period till May 2021 and with the implementation arrangements agreement between 
World Bank and UPPWD. The main objective of this report is to highlight the major activities related to Land 

Acquisition and resettlement under taken across all the packages during the reporting period. As a key part of its 

Social and Safeguards Contract Scope of works, the PMC Social Expert is required to submit a monthly & 
quarterly report for the task carried out during the project Implementation.  

 

In India, COVID -19 has continued relentlessly for more than three months and there was a sudden surge 

starting from month of  March 2021.Due to restrictions and the imposition of time to time lockdown across the 
country, public mobility has declined during pandemic affecting the progress of land acquisition, compensation 

and resettlement activities across the project. Not much progress on resettlement activities has been achieved for 

the current reporting Month. 

   

  Social Monitoring and Compliance Report 

 

Out of Four Packages only, one namely UPG-03 requires land acquisition. The other packages UPG-01, UPG-
02 & UPG-04 involves resettlement of Non-Title Holders only. The compensation of NTH Disbursement of 

Structures Compensation & R&R Assistance Squatters & Encroachers around 93.52% & for Kiosks around 

90% has been disbursed. The land acquisition will impact nearly 92 Title Holders in UPG-03 (Gola-
Shajahanpur). The project will require about 3.0375 hectare of private land for completion of bridge 

approaches, out of which 2.656 hectare has been already acquired till April 2021.Total 89.28% of the proposed 

private land has been acquired and the balance land is under process because of the loan taken by some TH and 
are unable to get the NOC from the bank. All the resettlement planning documents related to above projects 

were disclosed. 

 

The monitoring for the land acquisition and resettlement activities at field level is done by the NGO hired by 
UPPWD in all the packages. To meet the challenge of tedious and lengthy land acquisition process in the State, 

the PIU and NGO is assisting affected PAPs for monitoring involuntary resettlement and land acquisition. 

 

 

RP Implementing NGO 

 
M/S Development Institute for Systems Alternatives (NGO) based in Lucknow was appointed to assist PWD in 

land acquisition, resettlement and rehabilitation activities under UPCRNDP project. The services of above 

NGO awarded in under Contract No 123/1-13/UPCRNDP/CEEAP/2020 dated 21/10/2020 under IBRD- Loan 

No 8940-In.for implementation of Resettlement Plan (RP). 

 The Overall Summary 

Table 1: Proposed Roads in Phase-I 

 

S. 

No. 
Road/Works Category 

Length (km) 

Approx. 
Remarks 

1 UPG-01(Hamirpur-Rath) SH-42 72.785km EPC Contract 

2 UPG-02 (Garautha-Chirgaon) SH-42 49.145km Item Rate Contract 
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S. 

No. 
Road/Works Category 

Length (km) 

Approx. 
Remarks 

3 UPG-03 (Gola-Shajahanpur) SH-93 57.535km EPC Contract 

4 UPG-04 (Badaun-Bilsi-Bijnaour) SH-51 79.125km EPC Contract 

Total Km 289.59Km  

Table 2: Impacts of the Project 

Sl. 

No 
Name of the Road Title Holders Non-Title Holder 

Cultural Property Resources 

(CPR) 

1 Hamirpur-Rath Road  - 439 13 

2 Garautha – Chirgaon Road - 122 2 

3 Gola-Shahjahanpur Road 92 139 17 

4 Badaun-Bilsi-Bijnaour Road - 35 11 

Total 92 735 43 

Table 3: Status of Disbursement 

Package 

STATUS OF R&R ASISTANCE DISBURSEMENT (SQUARTTERS & ENCHROACHERS)) 

Total  

(SQ, 

EN) 

Total 

Amount 

approved 

(INR) 

Amount Disbursed so far 

Total Amount 

disbursed 

(INR) 

Balance 

amount to be 

Paid (INR) 

Progres

s % 

I - Installment II - Installment 

(SQ, 

EN) 

Amount 

disbursed 

(INR) 

(SQ, 

EN) 

Amount 

disbursed 

(INR) 

UPG-01 255 20,398,948 255 1,01,66,369 42 98,40,250 2,00,06,619 3,92,329 98.08 

UPG-02 85 17,766,443 84 81,07,803 73 80,13,938 1,61,21,741 16,44,702 90.74 

UPG-03 11 1,274,153 10 6,37,077 10 6,19,039 12,56,116 18,037 98.58 

UPG-04 18 2,904,000 16 11,54,000 15 10,61,000 22,15,000 6,89,000 76.27 

Total 369 42,343,544 365 2,00,65,249 40 1,95,34,227 3,95,99,476 2,744,068 93.52 

 
# Total 439 PAPs were affected including 21 PAPs were increased UPG-1 due to improvement of junction 

with Kanpur Kabrai junction (NH 34), increase in extent of loss on affected structures of PAP, shifting of 

UPPCL transformer and at km 58.00 to 59.00 (Bridge location a retaining wall decided to be constructed as 
the embankment height is more than 6 metre. 

 

#Note: The UPG-02 package stands completed, balance disbursement amount will be not paid due to 

minimization of social impact as therefore, no disbursement is pending. 
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Package 

 STATUS OF R&R ASISTANCE DISBURSEMENT (SQUARTTERS & ENCHROACHERS)) 

Total  

(SQ , 

EN) 

Total 

Amount 

Approved 

Total 

Amount to 

be  

Disbursed 

   
Amount 

disbursed so far. Total 

Amount 

Disbursed 

so far 

Balance 

Amount 

to be 

Paid 

Progress 

% 
I - Installment II - Installment 

(SQ, 

EN) 

Amount 

disbursed 

(SQ, 

EN) 

Amount 

disbursed 

#UPG-01 255 20,398,948 20398948 255 10166369 242 9840250 20006619 392329 98 

#UPG-02 85 17,766,443.0 16121741 84 8107803 73 8013938 16121741 0 100 

#UPG-03 11 1,274,153.0 1274153 11 646077 10 619039 1265116 9,037 99 

#UPG-04 18 2,904,000.0 2215000 16 1154000 16 1061000 2215000 0 100 

Total 369 42,343,544 4,00,09,842 366 2,00,74,249 341 1,95,34,227 3,96,08,476 4,01,366 99 

 

# UPG I-Total 439 PAPs were affected originally. 21 PAPs were increased due to improvement of junction 

with Kanpur Kabrai junction (NH 34), increase in extent of loss on affected structures of PAP, requirement of 

land with in Row for shifting of UPPCL transformer and at km 58.00 to 59.00 (Bridge location a retaining 
wall decided to be constructed as the embankment height is more than 6 metre. Till date only 13 NTH are to 

be paid the second installment. Balance disbursement could not be done because funds are not available as the 

current financial year has been ended and due to pandemic situations too. It was intimated by the authorities 
that pending disbursement will be done in mid June, 2021.  

 

#UPG II- The UPG-02 package stands completed, balance disbursement amount will not required to be to 

paid to 11 NTH due to minimization of social impact as therefore, no disbursement is pending. 
 

#UPG III- One squatter is to be paid second installment only. It could not be done because funds are not 

available as the current financial year has been ended and due to pandemic situations too. It was intimated by 
the authorities that pending disbursement will be done in mid June, 2021.   

 

#UPG IV- During demarcation at the time of execution of civil work, 2 structures are found out of CoI and 
the same has been jointly verified with PWD, PMC, Contractor and affected persons.  

Table 4: Status of Disbursement R&R Assistance (Kiosks) 
 

Package 

Disbursement of Structures Compensation & R&R Assistance (Kiosks) 

Total 

Kiosks 

Total 

Amount 

Approved 

(INR) 

Total 

Amount to be  

disbursed  

Amount disbursed so 

far 
Balance 

amount to 

be Paid 

(INR) 

Progress % 

Remark  

Kiosks 

Amount 

Disbursed 

(INR) 

*UPG-01:  184 920000 885000 165 825000 60000 
93 

  

*UPG-02:  37 185000 175000 35 175000 0.00 
100 

  

*UPG-03:  128 640000 605000 115 605000 0.00 
100 

  

*UPG-04:  17 85000 45000 9 45000 0.00 
100 

  

Total 366 1830000 1710000 324 1650000 60000 
 

 

98.25 
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UPG 01- 12 number of kiosks are still to be paid. Balance disbursement could not be done because funds are not 

available as the current financial year has been ended and due to pandemic situations too. It was intimated by the 
authorities that pending disbursement will be done in mid June, 2021.  

 

*UPG 02- Disbursement completed to kiosks; balance disbursement amount to 2 number of kiosk are not required as 

they are not traceable. It has been confirmed by the other PAPs that these 2 kiosks have been shifted somewhere 

else. The same has been jointly verified with PWD, PMC, Contractor and villagers.Therefore, no disbursement is 
pending in this category. 

 

*UPG 03- Disbursement completed to kiosks; balance disbursement amount to 7 number of kiosk are not required as 

they are not traceable. It has been confirmed by the other PAPs/villagers that these 7 kiosks have been shifted 

somewhere else. The same has been jointly verified with PWD, PMC, Contractor and villagers.Therefore, no 
disbursement is pending in this category. 

 

*UPG 04- Disbursement completed to kiosks; balance disbursement amount to 9 number of kiosk are not required as 

they are not traceable. It has been confirmed by the other PAPs/villagers that these 9 kiosks have been shifted 

somewhere else. The same has been jointly verified with PWD, PMC, Contractor and villagers.Therefore, no 
disbursement is pending in this category. 

 

Table 5: Status of Disbursement R&R Assistance (Kiosks) 
 

Package 

Disbursement of R&R Assistance (Kiosks) 

Total 

Kiosks 

Total 

Amount 

Approved 

(INR) 

Amount disbursed so far Balance 

amount to 

be Paid 

(INR) 

Progress 

% 
Remark 

 Kiosks 
Amount 

Disbursed (INR) 

UPG-01 184 920000 165 825000 95000 90   

*UPG-02:  37 185000 35 175000 10000 95   

UPG-03:  128 640000 115 575000 65000 90   

UPG-04 17 85000 9 45000 40000 53   

Total 366 1830000 324 1620000 210000 89   

*Note: The UPG-02 package stands completed; balance disbursement amount will not be paid as 2 number of kiosk 
are not traceable. It has been confirmed by the other PAPs that these 2 kiosks have been shifted somewhere else. 

Therefore, no disbursement is pending in this category. 
 

Table 6: Status of Land Acquisition 
 

Package 

Disbursement of Land Compensation (Title Holders) 

Extent 

of 

Private 

land 

Total 

No. of  

(TH) 

Total 

Amount 

approved 

Land 

Acquired 

so far 

Total 

number of 

titleholder 

paid 

Amount 

disbursed 

so far. 

Progress % 

UPG-03 3.0375 92 47015320 2.656 73 41973320 89.28 

Total 3.0375 92 47,015,320 2.656 73 41,973,320 89.28 



 PROGRAM MANAGEMENT CONSULTANCY SERVICES FOR 

UTTAR PRADESH CORE ROAD NETWORK 
DEVELOPMENT PROJECT 

 

 

 

Consolidated Monthly Progress Report No. (23) - May, 2021                                           Page 78 of 83 

Land acquisition under the project is being carried out as per the Government order number 2/2015/215/Ek-13-2015-

20(48)/2011 Rajaswa Anubhag-13 dated 19.03.2015. However, the provisions of Right to Fair Compensation and 
Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and subsequent supplements by the 

Government of Uttar Pradesh shall prevail in case direct purchase of land fails. To complete the land acquisition in 

stipulated time direct purchase method under UPCRNDP project has been applied in which the DLC members were 
involved for fixing the value of land through private negotiation and accordingly the conveyance deed is being signed 

with the land owners. 

 

Institutional Arrangement and Implementation Mechanism 

Public Works Division (PWD) 

 

PWD is acting as Implementing Agency (IA) for execution of projects for the resettlement/ safeguards issues 
and land acquisition activities under the project. Four project implementation units (PIUs) have been 

established. PIU nominated officers responsible for implementation of land acquisition and involuntary 

resettlement at following projects are as below: 
 

ENVIRONMENT SOCIAL MANAGEMENT SYSTEM CELL 

ORGANISATION UPG-01 UPG-02 UPG-03 UPG-04 

(i) Social Cell (Employer) MR. MUNNI LAL VERMA (Environment & Social Specialist - Executive 
Engineer; Mob.No.+91 9450577618) 

Mr. P.N.ROY (Independent Consultant - Social; Mob. No.+91 9779117558) 

(ii) Supervision Consultant 

(PMC/AE) at Team 

Leader Office 

Dr. Sudesh Kaul (Social  Specialist - Mobilized; Mobile No.+91 9818053030; 

Mail ID: Sudesh.k@egis-india.com) 

(iii) Asst. Social Specialist 

at Team Leader Office 

Mr. Bikram Singh 

Mob. No. +91 9810670722 

PIUs are overall in charge for land acquisition and rehabilitation and resettlement in their respective project 

area. In addition to the responsibilities of LA and R&R activities, PIUs ensure: 

 Availability of budget for LA and R&R activities; 

 Liaison with district administration for land acquisition, R&R, implementation of training and income 

generation for PAPs. 

 Monitor progress of land acquisition and R&R activities. 

 

Revenue Department 

 
The State Government has designated a Special Land Acquisition Officer (SLAO) for execution of land 

acquisition compensation and rehabilitation activities as per the RFCTLAR act 2013. 

 

PMC 

 

PWD has engaged PMC Services to assist them in implementation under UPCRNDP. THE PMC Consultant’s 

Resettlement expert is responsible for monitoring progress of implementation of Resettlement Plan for each 
project and provides necessary guidance for improvement wherever required. 
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Resettlement Plan Implementing NGO 

M/S Development Institute for Systems Alternatives (NGO) based in Lucknow was appointed to assist PWD 
in land acquisition, resettlement and rehabilitation activities under UPCRNDP project. The services of above 

NGO awarded in under Contract No 123/1-13/UPCRNDP/CEEAP/2020 dated 21/10/2020 under IBRD- Loan 

No 8940-In.for implementation of Resettlement Plan (RP). 

 

Table 7: Preparation and Distribution of ID Cards 

 

Status of Identity Card of Non-Title Holder 

Sl. 

No. 
Name of the Road 

Preparation of  

Identity Card  

Submission  of 

Identity Card 

Distribution of 

Identity Card 

Remarks 

1 Hamirpur-Rath Road 
Completed Completed Completed  

2 Garautha – Chirgaon 

Road 
Completed Completed Completed  

3 Gola-Shahjahanpur 
Road 

Completed Completed Completed  

4 Badaun-Bilsi-

Bijnaour Road 
Completed Completed Completed  

 
Status of CPRs 
 
It is communicated to the UP PWD, PMC and the contractor that out of 43 CPRs for which the consent as 

well as site has already been identified only 20 are physically relocated and the rest 12 CPRs is under 

Construction. The balance 11 CPRs have not been started yet . The NGO and the Contractor should take 

proactive action for completion of shifting of balance CPRs at the earliest.  
 

Table 8: Status of CPRs 

 

Package 

Status of CPRs Structures in Numbers 

CPRs to be Relocated CPRs Relocation Sites Finalization & Progress 

As per 

RAP 

As per Joint 

Verification 

Consent 

Received / 

Site 

Finalized 

Drawing 

Finalized 

Relocated / 

Enhancement 
In progress Balance 

UPG-01 20 13 13 13 12 1 0 

UPG-02 4 2 2 2 2 0 0 

UPG-03 16 17 17 17 8 4 
5 not 

started 

UPG-04 20 11 11 11 6 2 
3 not 

started 

Total 60 43 43 43 28 7 8 

 
Proposed and affected CPR structures are jointly verified by Client/AE, Supervision Consultant & Contractor; 
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UPG-01- In CA, 20 structures were listed, at site 26 religious structures are identified; After inspection done 

only 13 structures need to be relocate. Drawings for all affected structures are approved as 1st priority; 
Construction works under progress. 

 

UPG-02- Out of 4 identified structures; 2 are saved & 2 are completed (Temple at Ch.118+600 village 
Garautha& Well at Ch.123+000 Village Shila); 

 

UPG-03- In CA 9 CPR structures are listed; total 17 structures are identified for relocation. All Design-

drawing and construction plan with minor corrections are approved for relocation. Contractor is requested to 
speed up the construction of relocation. 

 

UPG-04-In CA 20 CPR structures are listed; total 11 structures are identified for relocation. All Design-
drawing and construction plan with minor corrections are approved for relocation. Contractor is requested to 

speed up the construction of relocation. 

Status of Implementation of Income Restoration Activities 

As stated in the beginning of this report, COVID -19 has continued relentlessly for more than three months 

and there was a sudden surge starting from month of March 2021.Due to restrictions and the imposition of 

time to time lockdown across the country, public mobility has declined during pandemic affecting the 
progress of land acquisition, compensation and resettlement activities across the project. Not much progress 

on resettlement activities has been achieved for the current reporting Month. 

 

The NGOs contract was up to April and one major task of Income restoration is still pending. We request to 
the concerned Authority for the extension of contract to complete the Training on Income restoration.  

 

The need assessment of the training program for the PAP’s is a part of the income restoration and a form of 
assistance of the livelihood losses occurred to them due to the project implementation. The main objective of 

the assessment of the training needs of the PAP’ is to enhance their capabilities and capacity so that they too 

can adjust with the pace of the development emerging out of the project and can contribute to the area’s 

development. Through the training program to the PAP’s the important component of the project task and 
objective is achieved and it provides satisfaction to the PAP’s. Emphasis is given through the training 

programs that PAP’s generate a feeling like as if they were never resettled or impacted at all. 

 
As per the clause E (6) of the R&R Policy of UPCRNDP, affected titleholders, non-titleholders, 

sharecroppers, agricultural labourers and employees who’s livelihood are getting affected adversely due the 

project are entitled for the training to enhance or at least restore their financial status.  

Some of the guidelines by World Bank specifically related to income restoration are as follows: 

 The standard of living of PAPs be restored to pre-project levels, or be improved 

 In areas where PAPs were living below the poverty line prior to project implementation, post-project 

living standards be brought up to the poverty line. 

 Preparation of income restoration programs under R&R should proceed exactly as it would for any other 

economic development programme. 

 It may be important to design income restoration programs with reference both to the poverty profile of 

the affected villages and to that of prospective host communities. 

To achieve this goal, Income Generation scheme has been designed in consultation with the affected persons. 

INCOME RESTORATION PROCESS 

The process which has been followed for economic rehabilitation/ income generation programme is given 

below: 
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• Identifying eligible PAPs through NTH Microplan& survey. 

• Identifying the training needs, household income of each individual PAP, skills possessed and the 

occupational structure of the PAPs. 

• Convergence of the government schemes with the training options to upgrade the skills of the PAPs in 

carrying out commercial activities. 

• Identification of master trainer / Experts/ training institutes for training of PAPs. 

A draft report on TNA was submitted to PWD for review and the same was forwarded to The World Bank for 

comments. 

IEC Campaign and Awareness Generation Program Imparted 

Up to the Month of May the  following details of IEC campaign and awareness generation program are as 

under: 

Package 

No. 

Number of 

program 
Issues covered 

UPG/01 2 
HIV/AIDS, Road safety, child labour, gender 

issues and gender violence 

UPG/02 0 
HIV/AIDS, Road safety, child labour, gender 
issues and gender violence 

UPG/03 2 
HIV/AIDS, Road safety, child labour, gender 

issues and gender violence 

UPG/04 3 
HIV/AIDS, Road safety, child labour, gender 

issues and gender violence 

Project Covenants and Compliance 

Sl. No. Grant Covenants Status of Compliance 

1. Policy grant covenants and 

compliance 

Complied with 

2. Financial loan covenants and 

compliance 

Complied with 

3. Other project specific covenants: 

3.1 Social Safeguards •All social safeguard issues including resettlement etc, have 

been closely monitored by the PIU/PMC and has been 

reported. Compensation to the affected PAPs has been 
reimbursed to the maximum affected persons. 

•All required institutions have been duly established. 

•Requisites for implementation are largely met. 

3.2 Others Preparation of consolidated progress reports 

Monthly/quarterly is being submitted regularly to PWD. 

  Grievance Redressal Mechanism 

As agreed in the Project Appraisal Document (PAD) of World Bank and ESMF, an Integrated Grievance 

Redress Mechanism (IGRM) has been established under UPCRNDP with the aim to settle as many disputes as 
possible through consultations. 
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 Grievance Redress Cell Setup under ESDC 

As a part of IGRM (Integrated GRM), a Grievance Redress Cell (GRC) has been set up at the district level. The 

members of GRC are Social & Environment Experts of PIU, Social and Environment Officer of PIU (Assistant 
Engineers of PIU’s have been designated Social and Environment Officer under the project, to look after the 

social and environment components of their respective jurisdiction), two representatives from 

community/beneficiary/affected person, Contractor’s representative and a representative of NGO. The 
Executive Engineer of respective road section is the Chairperson of the Cell. 

 

Social Expert of PMU is the Nodal and is responsible for overall activities required for successful functioning 

of Grievance Redress Mechanism under UPCRNDP. The website of UPCRNDP has the name and number of 
Social Expert (Name-PN ROY, Mobile No. 9779117558); the toll free number (18001215707), the website 

address (www.upcrndp.gov.in) and also the complete details of hearings imparted under GRM. 

 The functions of the GRC 

(a) record the grievances and prioritize them; (b) to redress grievances of community / beneficiaries / project 
affected persons (PAPs) in all respects; (c) if required, may undertake site visits; (d) continuous update be 

provided to aggrieved party about development of their case; (e) inform their decision/verdict in writing to 

PMU, PIU of UPCRDP and aggrieved party as well. 

 
GRC will only deal/hear the issues related to social & environment, construction and individual grievances and 

will give its decision/verdict in writing within 15 days after hearing the aggrieved person. 

Registration of Grievance 

The complainant/aggrieved party can  register their grievances in various mediums e.g. including in person, in 
written form to any of the address of UPPWD, Contractor, NGO, PMC etc., through a direct call to concerned 

officials, web-based complaints, dedicated toll-free telephone line (A dedicated toll-free number has already 

been working under the established grievance redress system of UPPWD which is being used for the project, 

the toll free No. is 18001215707), written complaints on complaint register available at Office of the PIUs, 
NGO Office, Contractor’s office, information kiosks etc. The grievance can also be registered through PMIS. 

 Grievance during the Month 

No grievance has been reported during this month. 

 

FIELD OBSERVATION DURING THE CURRENT MONTH: 

 NGO were advised to Coordinate with APs and provide support, where needed to revenue official at 

UPG-03 and other relevant line   agencies in expediting the land acquisition and resettlement process; 

Action: DISA NGO has been requested to speed up the task and assist PWD officials to register the land.  

 The Families were also consulted regarding World Bank norms and process of distribution of 

compensation as per RFTLARR Act, 2013. 

Conduct awareness program for HIV/AIDs, health and hygiene and Human Trafficking in affected 

villages; 

Action: DISA NGO has been requested to speed up the task and submit advance programme to client & 

Supervision Consultant.  

 Some CPR structures were also verified and found to be as per the list submitted by the NGO, further 

NGO is advised to send the consent letter of the affected CPR along with relocation plan. 

http://www.upcrndp.gov.in/
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 The NGO representative was made aware regarding the importance of the consultation/ training and the 

NGO assured that the consultation/training shall be conducted shortly and other documentary evidences 

pertaining to the same shall be circulated to both the client and the supervision consultant. 

 During our side visit, it was observed that at some location the construction of the drain has been 

constructed above the road resulting denying easy access to the community. Contractor may be advised to 

give easy access to the Community.  

 

Good Practices Observed /Recommended 

Following good practices has been observed / recommended while the field visits: 

 Online transfer of compensation and R&R assistance to the PAPs bank account is being carried out under 

the project which result in promotion of online transaction of financial dealing and also result in low risk 

of theft and error. 

 While consultations with the villagers regarding the subject cited matter, the villagers are demanding for a 

working hand pump with soak pit facility and provision of light at all affected bus shelters and religious 

structures to be constructed under the project. 

 

 



Sl. No. Description M/s APCO Infratech Pvt. Ltd.
1 Details of Camp Site CAMP-1 CAMP-2 CAMP-1 CAMP-1 CAMP-2

a Location of Worker's Camp 
(Chainage & side)

 Ch.57+000, LHS  Ch.14+200, RHS 39+600 Km of SH-93, LHS Ch.102+200 LHS Ch. 95+760 RHS

b Name/ Identity of location 
(Village & Taluka)

Vill-Bihuni, Tehsil-Mohada, Distt - 
Hamirpur;

Vill-Ujnedi, Distt - Hamirpur; Kheriyajat & Mohammadi  Vill-Dehpa Tehsil & Distt - 
Shambhal(U.P)

 Vill-Dehpa Tehsil & Distt - 
Shambhal(U.P)

c Name of the owner and 
Arrangement details 

1. P Dayal 2. K Lal 3. Chandarkant 
4. N Das 5. R Sahai, 6. Jhaja Ram

1. Nawab Singh 2. Shyambabu 
Singh 3. Rohit Singh 1. Tasleem Ali

1.Jagvir Singh & Aruna Devi 2. 
Rajeev Kumar & Seema Devi  & 
Neera Devi 3. Mohd. Ajeem 4. 
Jameel Ahmad & Jarif Ahmad

Mohamad Aajeem

d

Details of the land 
i) Survey number

ii) Boundaries land survey
iii) Other Revenue details

05-08-2017' (Agreement Date) 
Ghata No.2141, 2096, 2086, 2097, 

2140
4.7310 Hect.

29-11-2018' (Agreement Date) Ghata 
No.535/64, 

0.227 Hect. Ghata No. 61, 0.770 
Hect. Ghata No. 62, 0.445 Hect. 

Total 1.44 Hect.

i) Khasra No. 233, 342, 217, 218, 
219, 220, 194, 206, 252  & 221
ii) N:- Project Road, S:-Private 

land, E:- Drain, W:- Village Road
iii) 28/01/2019 (Land lease 

agreement date)

22-05-2019 (Agreement Date)
1. Gata No. 277 & 276

2. Gata No. 646,648, 647, 649, 
650, 

3. Gata No. 643, 644, 645
4. Gata No. 43

Revised Agreement with 'M/s 
Gawar Construction Ltd. 10-10-

2019 Valid Till 09-10-2020; 
1. Gata No.43 for RMC Plant

e Date of camp proposed to be 
operational

Since June' 2019 Since 20-09-2019 Since Oct 2019 16-Jan-20 10-Oct-20

f

Present land use (barren or 
fallow land having no 

prominent vegetation should 
be preferred)

Agriculture Land, Converted into 
NA for Three Years; 3 Trees;

Agriculture Land, Converted into 
NA for Three Years; 1 Trees;

Agriculture Land, Converted 
into NA for 03 Years;

Land Owner's & Gram 
Panchayat Consented for 

Construction Camp Activities 

Land Owner's & Gram 
Panchayat Consented for 

Construction Camp Activities 

2 Details of workforce (at 
camp site)

25 Staff Strength: 70, Labour: 25 18

3

a Specification of drinking 
water tank

Bore Well - R.O Bore Well - R.O 250 Letter P/H Reserve osmosis 
system (R.O.)

b Number of toilets provided 14 3 51 Nos 32 6

c

Details of household solid 
waste disposal system e.g. 

trench composting of 
biodegradable waste into 
nearby town’s disposal 

ground

Arrangements within Camp 
Premises Arrangements within Camp Premises

Local Person engased for 
collection of Kitchen waste for 
animal feeding and composing 

of un-used waste

Tiedup with Local Municipal Tiedup with Local Municipal 

d Electricity arrangement DG Set DG Set Diesel Generator DG Set DG Set DG Set

e
Drainage around the camp 

site leading to nearby natural 
drain

NO NO NO NO NO

4 First Aid / Health facilities
Available 3 Safety First-Aid Kit (HR 
admin office, Workshop and Safety 

Vehicle)
Available 1 First-Aid Kit 

Available 3 Safety First-Aid Kit 
(HR admin office, Workshop 

and Safety Vehicle)
Available Available 

5
Safety provision such as fire 

protection equipment and 
personal protective measure.

Available 7 Fire extingisher at 
various fire hazard site within the 

Camp premises

Available 3 Fire extingisher at 
various fire hazard site within the 

Camp premises

Available 14 Fire extinguisher 
and 07 fire points along with 12 

sand buckets at various fire 
hazard locations within the 

Camp premises

Available Available 

6 Covid-19 SOP Compliances Being done Being done Being done Being done Being done

Annex-K: Status of Construction Camp Establishment
M/s Gawar Construction Ltd.

Staff Strength:12+45 = 57 (Ch.14+200 & Ch.57+000), Labour: 8+40 = 48 
(Ch.14+200 & Ch.57+000),

Details of Service Facilities

 UPG-01: M/s GHV (INDIA) Pvt. Ltd.
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Contractor 
Letter no.

Consultant 
Letter no. Chainage Side Lead 

from SH
Extent (In 

Hect) Owner Name
Village/Taluk
a & Revenue 

Sy.No.

Present Land Use 
Fallow/Agri/Common 

Land
Proposed EMP Total anticipated 

approved Qty.
Quantity extracted upto 
end of previous month

Qty. extracted 
during this month

Balance quantity 
remaning

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 BA-1 160 
(10.09.2019)

50                                 
          

(11.09.2019)
57+900 RHS 2.0 1.4 KashiPrasad Bihuni Khud 

/82 Undulated land Aggiculture land 18900 12083 0 6817 Rehabilitated

2 BA-2 167                          
     (18.09.2019)

6                  
(21.09.2019) 57+900 RHS 2.0 0.462 RamDash Bihuni Khud 

/00968 Elevated land Level for land 6237 5793 0 444 Rehabilitated

3 BA-3 264                    
16.12.2019

136                                    
               

18.12.2019
9+200 RHS 1.0 2.6

Ram singh       
Jagdish                

Vidyabati

Pothia     
00205 Elevated land Level for land 35100 32283 0 2817 Rehabilitated

4 BA-4 173                      
 (27.09.2019

64         
(30.09.2019) 12+500 RHS 3.0 0.600 Shiv Narayan Sahurapur/000

84 Undulated land Aggiculture land 21803 20847 0 956 Rehabilitated

5 BA-5 - - - - - - - - - - - - - - Document Not Avalable

6 BA-6 180 
(30.09.2019)

68                         
  (30.09.2019) 16+800 RHS 3.6 2.299 Ramavatar Kumarour/380 Undulated land Level for land 30780 30160 0 620 Rehabilitated

7 BA-7 - - 61+300 RHS 1.0 - Mahavir Bihuni 
Kurd/0711 Elevated land Aggiculture land - 0 - - Unsuitable Soil

8 BA-8 211,               
24.10.2019

87         
30.10.2019 60+450 LHS 6.2 6.20 Sabhudayal

Bihuni 
Kurd/00214/0
0058/00221

Undulated land Level for land 59850 49510 0 10340 Closed

9 BA-9 212       
24.10.2019

88          
30.10.2019 57+900 LHS 0.9 0.9 Kalyan Surup Bihuni 

Kurd/0027 Undulated land Aggiculture land 5400 5165 0 235 Rehabilitated

10 BA-10 200 
(15.09.2019 )

570           
18.10.2019 38+900 RHS 2.8 1.975 Sankar Mahera/00667 Undulated land Aggiculture land 27540 26572 0 968 Rehabilitated

11 BA-11 213       
24.10.2019

89          
30.10.2019 54+400 RHS 0.6 1.012 Kamar Mohamad Muskura/         

 00066 Elevated land Level for land 13770 12759 0 1011 Rehabilitated

12 BA-12 229  08.11.2019 102       
09.11.2019 07+340 LHS 1.0 0.809 Bikash Rana KiratPur/    

00243 Undulated land Level for land 16848 16668 0 180 Rehabilitated

13 BA-13 223      
03.11.2019

97        
05.11.2019 61+300 LHS 0.7 2.023 LaxmiPrasad Bihuni/       

00898 Undulated land Level for land 16800 8078 0 8722 Rehabilitated

14 BA-14 250  30.11.2019 121                 
05.12.2019 61+530 RHS 1.0 3.912 Maidin Bihuni/       

00477 Undulated land Aggiculture land 53865 41758 12107 0 Closed

15 BA-15 251  30.11.2019 130                      
 12.12.2019 50+500 RHS 4.0 0.81 Bhojraj Muskura/         

 00520 Undulated land Level for land 10800 9790 0 1010 Closed

16 BA-16 252  05.12.2019 132   
16.12.2019 66+645 LHS 3.0 2.40 Chaturaiya/Asharam

/Hardayal Pragna Acona Undulated land Level for land 32400 30519 0 1881 Rehabilitated

UTTAR PRADESH CORE ROAD NETWORK DEVELOPMENT PROGRAM 
UPCRNDP PHASE – I (WORLD BANK FUNDED PROJECT)

Package:  UPG-01 ('M/s GHV India Pvt Ltd.) - Engineering, Procurement and Construction (EPC) Contract for Up-gradation and Maintenance of  Hamirpur-Rath Section of SH-42 From KM 2.065 to Km 74.255 in the State of Uttar Pradesh
 SUMMARY OF EARTH BORROW AREA MANAGEMENT 

Approved for Sl. 
Borrow 

Area 
Number

 Reference of Approval  Location Details  Redevelopment Plan  Earth Qty (Cum) Details Present Status (Quantity 
Balance for Re-Operation/Yet 

to start/ Under Operation/ 
Exhausted/ Rehabilitated)

Monthly Progress Report for the Month of March 2021 1 of 4



1 BA-1 160 
(10.09.2019)

50                                 
          

(11.09.2019)
57+900 RHS 2.0 1.4 KashiPrasad Bihuni Khud 

/82 Undulated land Aggiculture land 18900 12083 0 6817 Rehabilitated

17 BA-12 (A) 264                    
16.12.2019

136                                    
               

18.12.2019
07+340 LHS 1.0 0.809 Bikash Rana KiratPur/    

00243 Undulated land Level for land 24192 23939 0 253 Rehabilitated

18 BA-17 285   
25.12.2019

150    
31.12.2019 12+500 RHS 4.0 0.809 Ranjit Pargana         

sumirpur Undulated land Level for land 37800 15934 15195 6671 Under Operation

19 BA-18 285   
25.12.2019

150    
31.12.2019 58+900 LHS 1.5 1.547 Dulichandra Bihuni Khed Undulated land Aggiculture land 20777 15659 0 5118 Closed

20 BA-19 287    
28.12.2019

151                 
31.12.2019 61+530 RHS 1.0 4.0 Chidia Bihuni khurd Undulated land Aggiculture land 54000 27369 13123 13508 Under Operation

21 BA-20 318   
21.01.2020

188             
25.01.2020 65+630 RHS 0.7 1.247 Balkishon

Dhanuri/                                               
                                      
              884

Undulated land Aggiculture land 16639 0 0 16639 Closed

22 BA-21 332                         
    7.02.2020

205              
08.02.2020 62+200 LHS 0.5 2.023 Raghunath 192 Undulated land Aggiculture land 41918 19297 2772 19849 Closed

23 BA-22 332                         
    7.02.2020

205              
08.02.2020 43+900 RHS 5.0 1.858 Jaga 67 Undulated land Aggiculture land 24300 23863 0 437 Rehabilitated

24 BA-23 345    
13.02.2020

222      
17.02.2020 50+500 RHS 4.0 4.742 Gajadhar 129 Undulated land Aggiculture land 40500 17749 0 22751 Closed

25 BA-3A 358   
26.02.2020

229   
04.03.2020 9+200 RHS 1.0 2.60

Ram singh       
Jagdish                

Vidyabati

Pothia     
00205 Elevated land Level for land 39000 33995 0 5005 Rehabilitated

26 BA-24 358   
26.02.2020

229   
04.03.2020 19+200 RHS 4.0 2.972 Basu/Bardani prasani Undulated land Level for land 37800 37300 0 500 Rehabilitated

27 BA-10 ( A ) 397  27.05.2020 274   
29.05.2020 38+900 RHS 2.8 2.040 Sankar Mahera/00667 Undulated land Aggiculture land 27540 0 0 27540 Rehabilitated

28 BA-25 441   
18.06.2020

301     
24.06.2020 38+700 RHS 2.8 2.073 Hasina 

Bebam,Rambai
Mahera/00739

,00495 Undulated land Aggiculture land 27945 27945 0 0 Rehabilitated

29 BA-26 467   
08.07.2020

329     
16.07.2020 34+120 RHS 6.0 1.785 Shivprasad Bandurpur/00

458 Undulated land Aggiculture land 24098 23987 0 111 Rehabilitated

30 BA-27 524     
30.09.2020

369    
08.09.2020 25+000 RHS 7.0 1.234 Sarada Bhaijetha    

00823 Undulated land Aggiculture land 16220 13505 0 2715 Rehabilitated

31 BA-28 - - - - - - - - - - - - - - Document Not Avalable

32 BA-29 579              
19.10.2020

410   
21.10.2020 38+700 RHS 4.0 1.173 Deshpat Mahera/   

00208 Undulated land Aggiculture land 15734 15734 0 0 Closed

33 BA-30 632   
27.11.2020 449   5.12.2020 19+200 RHS 4.0 2.427 Fool Chandra Parsani/00094 Undulated land Aggiculture land 32765 23981 0 8784 Closed

34 BA-31 603   
05.11.2020

426   
07.11.2020 2+600 RHS 1.5 1.865 Bikhua Hilapur/00042 Undulated land Aggiculture land 25167 23724 0 1443 Closed

35 BA-32 702   
09.01.2021

505   
12.01.2021 3+000 RHS 1.5 1.200 Saurav Singh Sahurapur/000

11 Undulated land Aggiculture land 16335 15916 0 419 Closed

36 BA-33 724   
23.01.2021 542   6.02.2021 3+000 RHS 1.5 0.851 Deviprasad

Chichera/  
00071  /  

00029
Undulated land Aggiculture land 23321 5449 17872 0 Closed

896,143.00 667,331.00 61,069.00 167,743.00

Contractor 
Letter no.

Consultant 
Letter no. Chainage Side Lead 

from SH
Extent (In 

Hect) Owner Name
Village/Taluk
a & Revenue 

Sy.No.

Present Land Use 
Fallow/Agri/Common 

Land
Proposed EMP Total anticipated 

approved Qty.
Quantity extracted upto end 

of previous month
Qty. extracted during 

this month
Balance quantity 

remaning

1 BA-1 60 & 61 036 & 044 23+770 RHS 0.5 km. 2.347 Satnam Kaur Dayanatpur Fallow 46940 31684 12597 0 19087 Rehabilitated
2 BA-2 72 52 23+405 RHS 1.5 Km. 1.558 Singhara Singh Dayanatpur Fallow 29548 20000 18995 0 1005 Rehabilitated

3 BA-3 64 & 84 45 & 63 32+550 LHS 8.0 Km. 0.757
Shashi Singh & 
Rajnish Kumar 

Singh
Bhogiyapur Fallow 17888 12100 10911 0 1189 Rehabilitated  Subgrade and 

Embankment

4 BA-5 85 & 92 68 21+710 RHS 1km. 1.173 Anant Ram & Ram 
Swaroop Padriya Fallow 23392 16340 16232 0 108 Rehabilitated

5 BA-6 90 74 39+700 RHS 3.0 Km 0.269 Ramveti Tendua Kanja Fallow 5280 3564 3468 0 96 Rehabilitated

6 BA-7 101 88 34+300 LHS 1.5 Km. 0.652 Ramashare Dharampur Fallow 13050 5546 4844 0 702 Rehabilitated  Subgrade and 
Embankment

7 BA-8 108 92 24+400 RHS 0.5 km. 1.161

Lallaram S/o 
Guljari & 

Rampyari W/o 
Guljari

Ramalaxna Fallow 23040 12326 12226 0 100 Rehabilitated

8 BA-9 109 93 24+500 RHS 4.0 Km 0.623 Durga Prasad S/o 
Rampal Dayanatpur Fallow 12500 8587 8447 0 140 Rehabilitated

9 BA-12 111 97 17+200 LHS 4.4 Km 2.922 Manjeet S/o Hardev 
Singh Ashrafnagar Fallow 9000 4815 4488 0 327 Rehabilitated

10 BA-13 107 90 40+686 LHS 5.0 Km 0.449 Ramwati Devi W/o 
Raghuveer Singh

Rachhela 
Wazidpur Fallow 8904 3784 3417 0 367 Rehabilitated

11 BA-14 112 98 21+700 RHS 2.5 Km 0.546 Balvir Kaur W/o 
Ajeet Singh Ramalaxna Fallow 9120 4641 4586 0 55 Rehabilitated

12 BA-15 150 137 24+920 LHS 1.0 Km 0.761 Kuldeep Singh S/o 
Chanchal Singh Parasan Fallow 15220 8186 8180 0.00 6.5 Exhausted  Subgrade and 

Embankment

13 BA-16 113 99 34+430 RHS 3.0 Km 0.761 Jaipal Sing S/o 
Laljeet Singh Koreli Fallow 15300 6503 6210 0 293 Rehabilitated

14 BA-17 126 108 40+450 RHS 3.5 Km 1.149 Bhajan Singh S/o 
Vachan Singh Baida Fallow 14575 2725 1820 0 905 Rehabilitated

15 BA-18 127 109 54+860 RHS 4.0 Km 1.149 Azudhi S/o Ram Das Navipur E. 
Tiulak Fallow 17526 15525 14715 0 810 Rehabilitated  Subgrade and 

Embankment

16 BA-19 151 138 54+860 RHS 6.0 Km 1.648 Baburam S/o Ravati Maholiya 
Mundi Fallow 25115.5 22295 22087 0 208.00 Exhausted  Subgrade and 

Embankment

 SUMMARY OF EARTH BORROW AREA MANAGEMENT 

Package:  UPG-03 (M/s APCO Infratech Pvt. Ltd.) - Engineering Procurement and construction contract for Up-gradation and maintenance of Gola to Shahajahanpur section of SH-93 from Km 1.280 to km. 58.580 in the state of Uttar Pradesh

Sl. 
Borrow 

Area 
Number

 Reference of Approval  Location Details  Redevelopment Plan  Earth Qty (Cum) Details 

Present Status (Yet to start/ Under 
Operation/ Quantity 

Balance/Exhausted/ Rehabilitated)
Approved for 
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1 BA-1 160 
(10.09.2019)

50                                 
          

(11.09.2019)
57+900 RHS 2.0 1.4 KashiPrasad Bihuni Khud 

/82 Undulated land Aggiculture land 18900 12083 0 6817 Rehabilitated

17 BA-20 153 141 54+860 RHS 5.5 Km 0.575 Ramdas S/o Bhihari Maholiya 
Mundi Fallow 8717 7722 7566 0 156.0 Exhausted  Subgrade and 

Embankment

18 BA-21 154 142 37+200 RHS 5.0 Km 0.753 Ramkumar S/o 
Hakim Singh Harnanraipur Fallow 7535 6405 5758 0 647 Exhausted  Subgrade and 

Embankment

19 BA-22 130 119 11+375 RHS 2.0 Km 0.969 Jagdish Prasad S/o 
Jawahar

Grant 
Banbudheli 

No.14
Fallow 9600 8160 8104 0 56 Rehabilitated  Subgrade and 

Embankment

20 BA-23 135 126 12+200 LHS 5.5 Km 4.691 Harbhajan Singh 
S/o Mohan Singh

Grant 
Landanpur Fallow 26880 22848 22735 0 113 Rehabilitated  Subgrade and 

Embankment

21 BA-24 165 152 11+375 RHS 3.5 Km 1.62 Salikram S/o 
Chetram

Grunt 
Bandhbudeli 

No.14
Fallow 16200 13770 13700 0 70 Rehabilitated  Subgrade and 

Embankment

22 BA-25 141 133 11+500 RHS 0.5 km 1.226 Prakash Chandra 
S/o Shivlal Jungle No.13 Fallow 12267 10427 10400 0 27 Rehabilitated  Subgrade and 

Embankment

23 BA-27 170 163 23+770 RHS 0.5 Km. 3.189 Amarjeet Singh S/o 
Jagjeet Singh Dayanatpur Fallow 38905 34010 33960 0 50 Rehabilitated  Subgrade and 

Embankment

24 BA-29 208 191 37+500 RHS 5.0 Km 3.187
Rameshchandra 

Trivedi S/o Shivram 
Trivedi

Patheli Amrita Fallow 31500 26775 26613 0 162 Rehabilitated  Subgrade and 
Embankment

25 BA-30 223 206 43+300 LHS 6.5 Km 4.5 Durgesh singh S/o 
Lal Bahadur Haranajat Fallow 67650 60885 60848 0 37.450 Exhausted  Subgrade and 

Embankment

26 BA-31 251 234 19+250 LHS 2.0 Km 4.45 Vijay Singh S/o 
Amar Singh Ashrafnagar Fallow 54122 54122 54068 0 54 Rehabilitated  Subgrade and 

Embankment

27 BA-32 324 292 15+900 RHS 1.5 Km. 3.133
Sudesh Kumar S/o 

Ramdulare, Shankar 
lal murari 

Shahbagrant Fallow 23990 23990 23965 0 25 Exhausted  Subgrade and 
Embankment

28 BA-34 383 358 22+700 RHS 1.5 Km. 1.246

Lakhvinder Singh 
S/o Guramit Singh, 

Satya Kumar, 
Ashok Kumar S/o 

Baburam

Padriya Fallow 31330 27392 27416 0.00 -24.00 Exhausted  Subgrade and 
Embankment

29 BA-35 399 367 23+500 RHS 1.0 Km. 1.461 Nishan Singh S/O 
Kartar Singh Dayanatpur Fallow 17634 15466 15460 0.00 6.00 Exhausted

30 BA-36 455 405 54+860 RHS 4.0 Km. 0.705
Md Salim,Md Hafiz 

S/o Najmulla or 
Hasratjaha 

Khanpur Deha Fallow 16596 14641 0 10875.00 3766.00 Under Operation

31 BA-37 Under Laboratory Test
32 BA-39 Under Laboratory Test

49.63 649324.50 505234.00 463815.05 10875.00 30543.95

Contractor 
Letter no.

Consultant 
Letter no. Chainage Side Lead 

from SH
Extent (In 

Hect) Owner Name
Village/Taluk
a & Revenue 

Sy.No.

Present Land Use 
Fallow/Agri/Common 

Land
Proposed EMP Total anticipated 

approved Qty.
Quantity extracted upto end 

of previous month
Qty. extracted during 

this month
Balance quantity 

remaning

1 2 3 4 5 6 7.00 8.00 9 10 11 12 13.00 14.00 15 16.00 17 18

1 BA-1 GCL/Camp/SH-
51/BBB/51

Egis India/RE 
UPG-

04/UPCRNDP/0
34/2019

102+040 LHS 1.9 0.85 Maheepal Singh Gulabpur, 
Dehpa fallow /fertilised land Convert into fallow 

land for agriculture 11475 0.85 _ 0  Rehabilitated Approved 

2 BA-2 GCL/Camp/SH-
51/BBB/51

Egis India/RE 
UPG-

04/UPCRNDP/0
34/2019

102+040 LHS 1.85 0.193 Maheepal Singh Gulabpur, 
Dehpa fallow /fertilised land Convert into fallow 

land for agriculture 2605.5 0.193 _ 0 Rehabilitated Approved 

3 BA-3 GCL/Camp/SH-
51/BBB/88

Egis India/RE 
UPG-

04/UPCRNDP/0
44/2019

102+350 RHS 0.4 1.05 Upender Kumar & 
Shelender Kumar Dehpa fallow /fertilised land Convert into fallow 

land for agriculture 14175 1.05 _ 0 Rehabilitated Approved 

4 BA-4 GCL/Camp/SH-
51/BBB/88

Egis India/RE 
UPG-

04/UPCRNDP/0
44/2019

99+750 LHS 6.1 0.399 Kirpal singh Dariyapur, 
Dehpa fallow /fertilised land Convert into fallow 

land for agriculture 5386.5 0.399 _ 0 Rehabilitated Approved 

5 BA-5

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

118+450 RHS 0.6 0.59 MOHIT KUMAR ISHAPUR 
SHARKI fallow /fertilised land Convert into fallow 

land for agriculture 7965 0.59 _ 0 Rehabilitated Approved 

6 BA-6

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

103+320 RHS 0.6 0.57 REETA DEHPA fallow /fertilised land Convert into fallow 
land for agriculture 7695 0.57 _ 0  Rehabilitated Approved 

7 BA-7

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

105+035 RHS 0.55 0.59 aashkar Fatehpur dev fallow /fertilised land Convert into fallow 
land for agriculture 7965 0.59 _ 0 Rehabilitated Approved 

8 BA-8

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

118+450 RHS 0.6 0.6 jasraj Ishapur sarki fallow /fertilised land Convert into fallow 
land for agriculture 8100 0.6 _ 0 Rehabilitated Approved 

9 BA-9

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

103+320 LHS 1.1 0.58 ramesh singh Dehpa fallow /fertilised land Convert into fallow 
land for agriculture 7830 0.58 _ 0 Rehabilitated Approved 

10 BA-10

GCL/CAMP/SH
-

51/BBB/2020/8
9

Egis India/RE 
UPG-

04/UPCRNDP/0
65/2020

102+040 LHS 0.4 0.59 chandrpal singh Dehpa fallow /fertilised land Convert into fallow 
land for agriculture 7965 0.59 _ 0 Rehabilitated Approved 

11 BA-11

GCL/CAMP/SH
-

51/BBB/2020/1
53

121+040 LHS 3.1 1.32 mohmad ali,sarif 
ahmad,anveri

Sultanpur 
Veeran  fertilised land Convert into fallow 

land for agriculture 17820 1 _ 0.32 Quantity balance

Earth Qty (Cum) Details
Present Status (Yet to start/ Under 

Operation/ Quantity 
Balance/Exhausted/ Rehabilitated)

DC,S Approval 
status

Package: UPG-04 (M/s Gawar Construction Ltd.) - Engineering Procurement and Construction for Upgradation and Maintenance of Badaun-Bilsi-Bijnaour Section of SH-51 from Km.58.400 to Km. 137.820 
Total

Sl. 
Borrow 

Area 
Number

 Reference of Approval  Location Details  Redevelopment Plan 
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1 BA-1 160 
(10.09.2019)

50                                 
          

(11.09.2019)
57+900 RHS 2.0 1.4 KashiPrasad Bihuni Khud 

/82 Undulated land Aggiculture land 18900 12083 0 6817 Rehabilitated

12 BA-12 Not Approved _  73+000 RHS _ _ _ _ _ _ _ _ _ _ Not Approved

13 BA-13 Not Approved _  69+00 LHS _ _ _ _ _ _ _ _ _ _ Not Approved

14 BA-14

GCL/CAMP/SH
-

51/BBB/2020/1
35

Egis India/RE 
UPG-

04/UPCRNDP/0
92/2020

99+750 LHS 3.8 0.88 JAIPAL SINGH Salakhna  fertilised land Convert into fallow 
land for agriculture 11880 0.88 _ 0 Exhausted Approved 

15 BA-15

GCL/CAMP/SH
-

51/BBB/2020/1
43

Egis India/RE 
UPG-

04/UPCRNDP/0
92/2020

102+040 LHS 0.3 1.4

NARENDRA 
KUMAR,HOMPAL 

SINGH AND 
PRADEEP KUMAR

Dehpa  fertilised land Convert into fallow 
land for agriculture 18900 1.4 _ 0 Rehabilitated Approved 

16 BA-16

GCL/CAMP/SH
-

51/BBB/2020/1
53

118+080 LHS 0.7 1.71
JAGAT 

SINGH,BRAHM 
SINGH, VIJAYPAL

Khai Khera 
khurd  fertilised land Convert into fallow 

land for agriculture 23085 1.71 _ 0  Rehabilitated

17 BA-17

GCL/CAMP/SH
-

51/BBB/2020/2
07

Egis India/RE 
UPG-

04/UPCRNDP/1
62/2020

111+466 RHS 0.5 1.2 Katoriya devi Rahmatpur, 
Hasanpur  fertilised land Convert into fallow 

land for agriculture 16200 1.2 _ 0 Rehabilitated Approved 

18 BA-18 Not Approved _ 122+000 LHS _ _ _ _ _ _ _ _ _ _ Not Approved

19 BA-19 Not Approved _ 127+892 LHS _ _ _ _ _ _ _ _ _ _ Not Approved

20 BA-20

GCL/CAMP/SH
-

51/BBB/2020/2
07

Egis India/RE 
UPG-

04/UPCRNDP/1
62/2020

129+600 LHS 4.3 1.49 Kamla devi deeppur, 
hasanpur  fertilised land Convert into fallow 

land for agriculture 20115 1 _ 0.49 Quantity balance Approved 

21 BA-21

GCL/CAMP/SH
-

51/BBB/2020/2
07

Egis India/RE 
UPG-

04/UPCRNDP/1
62/2020

129+900 LHS 2.7 1.79 Prakash
Rampur 
Bhud, 

Hasanpur
 fertilised land Convert into fallow 

land for agriculture 24165 1.2 _ 0.59 Quantity balance Approved 

22 BA-22

GCL/CAMP/SH
-

51/BBB/2020/2
38

Egis India/RE 
UPG-

04/UPCRNDP/1
68/2020

130+800 LHS 1.4 0.9 shahat ali machharai  fertilised land Convert into fallow 
land for agriculture 12150 0.37 _ 0.53 Quantity balance Approved 

23 BA-23

GCL/CAMP/SH
-

51/BBB/2020/2
38

Egis India/RE 
UPG-

04/UPCRNDP/1
68/2020

128+800 RHS 0.8 1.57 seema devi deeppur, 
hasanpur  fertilised land Convert into fallow 

land for agriculture 21195 1.34 _ 0.23 Quantity balance Approved 

24 BA-24

GCL/CAMP/SH
-

51/BBB/2020/2
38

Egis India/RE 
UPG-

04/UPCRNDP/1
68/2020

 117+973 RHS 0.6 1.52 vinod kumar pipali backal  fertilised land Convert into fallow 
land for agriculture 20520 0.9 _ 0.62 Quantity balance Approved 

25 BA-25

GCL/CAMP/SH
-

51/BBB/2020/2
64

Egis India/RE 
UPG-

04/UPCRNDP/1
93/2020

130+850 RHS 1.2 2.2932 Kusum Devi Manuta 
Hasanpur  fertilised land Convert into fallow 

land for agriculture 30958.2 2.29 _ 0 Quantity balance Approved 

26 BA-26 Not Approved _  121+800 RHS _ _ _ _ _ _ _ _ _ _ _ Not Approved

27 BA-27

GCL/CAMP/SH
-

51/BBB/2020/2
98

120+200 LHS 0.65 0.79 Jameet KalaKhwda 10665 0.2 0.59 Yet to Start

28 BA-28

GCL/CAMP/SH
-

51/BBB/2020/2
98

111+466 LHS 0.85 0.9338 Haphij Ahmed Jhindi Maphi 
(Hasanpur) 12606.3 0.4 0.53 Yet to Start

29 BA-29

GCL/CAMP/SH
-

51/BBB/2020/2
98

121+040 LHS 0.65 0.7866 Haphij Ahmed Sultanpur 
(Hasanpur) 10619.1 0.3 0.49 Yet to Start

30 BA-30 Under 
Laboratory Test 133+570 LHS 2.85 0.69 Poonam Vasi Sahsoli 

HASANPUR 9315 9315 0 Under Operation

31 BA-31 Under 
Laboratory Test 135+950 LHS Under Laboratory Test

32 BA-32

GCL/CAMP/SH
-

51/BBB/2020/3
26

Egis India/RE 
UPG-

04/UPCRNDP/2
34/2020

72+610 LHS 2.8 1.26 Prempal Ghasipur 
Chandausi

Convert into fallow 
land for agriculture 17010 1.26 0 Exhausted Approved 

33 BA-33

GCL/CAMP/SH
-

51/BBB/2020/4
32

Egis India/RE 
UPG-

04/UPCRNDP/2
97/2020

64+880 LHS 5.5 4.54 Ramfal Alapur Convert into fallow 
land for agriculture 61290 1.1 3.44 Under Operation Approved 

34 BA-34

GCL/CAMP/SH
-

51/BBB/2020/4
16

Egis India/RE 
UPG-

04/UPCRNDP/2
90/2020

73+000 LHS 0.1 1.53 Rajendra singh Kisoli Convert into fallow 
land for agriculture 20655 1.53 0 Exhausted Approved 

35 BA-35

GCL/CAMP/SH
-

51/BBB/2020/4
32

Egis India/RE 
UPG-

04/UPCRNDP/2
97/2020

71+300 LHS 0.5 1.96 Ramdas Kamalpur Convert into fallow 
land for agriculture 26460 1.96 0 Exhausted Approved 

36 BA-32 
Extension

GCL/CAMP/SH
-

51/BBB/2020/3
26

Egis India/RE 
UPG-

04/UPCRNDP/4
47/2020

72+610 LHS 2.8 2.55 Prempal Ghasipur 
Chandausi

Convert into fallow 
land for agriculture 34425 1.95 0.6 Under Operation

Total 37.1256 501196 9343 0 8
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1. CONSTRUCTION PACKAGE –UPG-02 (Garautha – Chirgaon) 

 

 

 
Road Marking at Ch. 134+300  Gantry Board at Ch. 119+100 

 

 

 
Pedestrian Crossing at Ch. 145+600 Bituminous Concrete at Ch. 123+800  

 

 

 
Table Top at Village Area   Major Bridge at Ch. 158+000 
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2. CONTRACT PACKAGE UPG-01(Hamirpur-Rath) 

 

 

 

Installation of 5th KM Stone at Ch.40+000 RHS  Installation of Cautionary Signs Ch.61+600 RHS 

 

 

 

Repairing & Painting of Major Bridge at Ch. 59+860  Chevron Marking at Bus Shelter Ch.29+970 RHS 

 

 

 

Installation of W- Beam Crash Barrier 59+900 BHS  CPRS Structures at Ch. 20+530 RHS 
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ROADNETWORK DEVELOPMENT PROJECT 
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3. CONTRACT PACKAGE UPG-03 

 

 

 

BC laying in progress at chainage 9+000 to 10+000 

RHS with proper traffic control measures 
 

BC laying in progress at chainage 37+000to 39+000 

RHS with proper traffic control measures 

  

 

Reinfocrement Work in Progress Abument wall A1  

Side of Minor Bridge at Chainage 46+989 

 Sub Structure Work  in Progress of Minor Bridge at 

Chainage 43+686 

 

 

 

CUP Work In progress at Chainage 13+605  BC at 10.000 and CUP at 12+870 
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4. CONTRACT PACKAGE UPG-04 

 

 

 
BC Laying @74+530 to 73+800 RHS, C Laying @ 

72+080 to 73+200 RHS 
 BC Laying @ 71+500 to 72+000 RHS 

 

 

 
Safety Works to Protect Road Users from Work Zone 

at @ 73+600RHS 
 

Safety Works to Protect Road Users from Work Zone at 

@72+180 RHS 

 

 

 

Covid 19 awareness programme @ 71+720 RHS side  

Slab Reinforcement completed for MNB @ 130+021 

LHS side 

Slab Concreting Completed for MNB @ 130+021 
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5. Photographs Common Property Resources (Completed/In Progress) 

UPG-01 

  

Chainage in Km. 03+100  ( Completed) Chainage in Km. 10+185 ( Completed) 

Well filled by sand, Only Hand Pump work is balance 

due to the Cost estimate approval 

 

 

 

Chainage in Km. 13+900 In progress Chainage in Km. 20+530  In progress 

  

Chainage in Km. 25+420 ( Completed) Chainage in Km. 41+570 ( Completed) 
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Construction of new Water Tank & Tap in 

opposite side near Police Station Gate out of 

ROW. 

Chainage in Km. 46+380 ( Completed) Chainage in Km. 51+820 In progress 

Construction of new Urinal near Police Station 

Gate & Proposed Water Tank & Tap out of ROW 

 

Chainage in Km. 51+840 In progress Chainage in Km. 51+880  (In progress) 

 

Relocation of a new India Marka- II Hand 

pump in place of well near Kali Mai Temple 

out of ROW. 

Deolition of the existing Well and Filling with 

sand and top 300mm portion with Concrete. 

Chainage in Km. 62+710 ( Completed) Chainage in Km. 71+235 and 74+825  ( 

Completed) 
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Photographs of Common Property Resources ( CPRs) Completed / In progress  Package UPG-03 

  

Chainage in Km. 5+855 (In progress) Chainage in Km.7+580 ( Completed) 

  

Chainage in Km12+165 (In progress) Chainage in Km 12+455 (In progress) 

  

Chainage in Km 12+450  (In progress) Chainage in Km 12+460  (In progress) 
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Chainage in Km 17+100  (In progress) Chainage in Km 33+640 (In progress) 

  

Chainage in Km 47+560 (In progress) Chainage in Km 50+130 (In progress) 

 

Chainage in Km 56+660 (Completed) 

 

 

 

 

 



 PROGRAM MANAGEMENT CONSULTANCY 
SERVICES FOR UTTAR PRADESH CORE 

ROADNETWORK DEVELOPMENT PROJECT 

 

 

     
Consolidated Monthly Progress Report No. 23– May 2021                                Page 10 of 10 

Photographs of Common Property Resources ( CPRs) Completed / In progress  Package UPG-04 

  

Chainage in Km 64+930 (In progress) Chainage in Km 60+210 (In progress) 

 

 

 



  

          

 

 

 

 

 

 

 

 

 

 

 

Enclosure-1 

 

Summary of Team Leader Office 

Correspondences 

 

Minutes of Meeting (MoM) Letters 

 

 



Sr.No. Letter Date Letter Reference No. To Subject Incoming Letter Reference

1 30.04.2021 Egis India/LKO/UPCRNDP/2021/1283 CE,PWD,Lucknow
Consolidated Monthly Progress Report (CMPR) No.21 
for the month of March 2021

2 01.05.2021 Egis India/LKO/UPCRNDP/2021/1282 CE,PWD,Lucknow

Demobilization of 5 number staff from UPCRNDP-
Hamirpur-Rath Road Project (UPG -01) and Proposal for 
the Staff required to Supervise the Works During 
Maintenance Period 

3 03.05.2021 Egis India/RE UPG-03/UPCRNDP/421/2021 APCO
Submission Wet Mix Macadam (WMM) Mix Design 
Source Berja Gwalior, - Concurred with Comments

APCO letter No. 486 Dated 26.04.2021

4 03.05.2021 Egis India/RE UPG-03/UPCRNDP/422/2021 APCO
Regarding Submission, Review and Consent of Filter 
Media Mix Design. -Concurred with Comments

APCO letter No. 487 Dated 26.04.2021

5 03.05.2021 Egis India/RE UPG-03/UPCRNDP/423/2021 APCO
Submission of Borrow Area Test Result (B/A) No. 39 for 
Embankment/Subgrade and Earthen Shoulder - 
Concurred with Comments.

APCO letter No. 488 Dated 26.04.2021

6 04.05.2021 Egis India/LKO/UPCRNDP/2021/1284 CE,PWD,Lucknow Request to Release Outstanding Payment

7 05.05.2021 Egis India/LKO/UPCRNDP/2021/1285 CE,PWD,Lucknow
Submission of USD Component Invoice No. 83 for the 
month of April 2021

8 05.05.2021 Egis India/LKO/UPCRNDP/2021/1286 CE,PWD,Lucknow
Submission of Part-B and Part-C INR Component Invoice 
No. 83 for the m/o April 2021

9 05.05.2021 Egis india/HO/UPCRNDP/69165/2021 CE,PWD,Lucknow
Annual Leave of Mohamed Ayaz Beg- Team Leader for 
UPCRNDP from 07.05.2021

10 08.05.2021 Egis India/LKO/UPCRNDP/2021/1287 APCO

Regarding Exodus of Labour/Migration of Labourers to 
Their Native Places due to Fear Psychosis and Lockdown 
on Sunday – Notice Pursuant to Article 10 Clause 10.5 
and Article 21 of the Contract Agreement (CA)

APCO letter No. 494 Dated 05.05.2021

11 11.05.2021 E-Mail CE,PWD,Lucknow
All volumes of Detailed Project Report (DPR) (except 
Vol.-VII i.e. BID Document) of Bahraich-Gonda-Faizabad 
Road (SH-30).

Consultancy Services for Uttar Pradesh Core Road Network Development Program 
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12 11.05.2021
Virtual Meeting - Progress Review Meeting of Phase-I 
and DPR Sumission of Phase-II Roads held on 
11.05.2021 between PMC and PWD from 12PM to 2PM.

13 12.05.2021 Egis India/LKO/UPCRNDP/2021/1288 APCO

Regarding Exodus of Labour/Migration of Labourers to 
their Native Places due to Fear Psychosis and Lockdown 
on Sunday – Notice Pursuant to Article 10 Clause 10.5 
and Article 21 of the Contract Agreement (CA)

APCO letter No. 499 Dated 10.05.2021

14 12.05.2021 E-Mail CE,PWD,Lucknow
Compliances of WB Comments on DPR of Moradabad-
Haridwar-Dehradun Road (SH-49) of Phase-II Roads

15 12.05.2021 E-Mail Mr. S.K. Jain
EIA Report-Version R3 of Moradabad-Haridwar-
Dehradun Road  SH-49 after incorporating the World 
Bank’s Comments 

sent by Dr. Surjit Singh to EQMS

16 12.05.2021 E-Mail Mr. S.K. Jain
EIA-EMP (Rev.1) Report  of Garh-Syana-Bulandshahr 
Road  (SH-65) after incorporating PWD Comments 

sent by Dr. Surjit Singh to EQMS

17 13.05.2021 E-Mail Mr. S.K. Jain
Resettlement Action Plan (Rev.5) and Land Acquisition 
Plan (RAP and LAP) of Rath-Garatutha (Missing Link, SH-
42)

18 17.05.2021 Egis India/LKO/UPCRNDP/2021/1289 APCO
Regarding Submission of Proposed Drawing of TCS 2C 
for all Balance RCC Drain to be Shifted on ROW Line and 
Related Change of Scope (COS)

PWD letter No. 247 Dated 13.05.2021

19 17.05.2021 Egis India/LKO/UPCRNDP/2021/1290 GHV
Issuance of Change of Scope (COS) Notice for 
Construction of Rain Water Harvesting/ Recharge Pit – 
Accordance to Clause 13.2 of Contract Agreement

GHV letter No. 814 Dated 09.05.2021

20 17.05.2021 Egis India/LKO/UPCRNDP/2021/1291 GHV
Tree Plantation Timing, Readiness and Stretch 
Availability

GHV letter No. 806 Dated 16.04.2021

21 17.05.2021 Egis India/LKO/UPCRNDP/2021/1292 GAWAR
Construction Road Safety Audit Report by Independent 
Agency – Carried out in April 2021

E-Mail from the Chief Engineer’s Office 
Dated 16.04.2021

22 17.05.2021 Egis India/LKO/UPCRNDP/2021/1293 NKC Site Inspection on Dated 02.05.2021 during O&M

23 18.05.2021 Egis India/LKO/UPCRNDP/2021/1294 GAWAR
Submission of Required Documents for both Minor 
Bridges Diversion at Ch. 130+021 & Ch. 120+468 - 
REMINDER 

GAWAR letter No. 597 Dated 05.05.2021 
and 586 Dated 15.04.2021

24 18.05.2021 Egis India/LKO/UPCRNDP/2021/1295 SE,PWD,Lucknow
Regarding Revised Proposal of TCS-2C for all Balance 
Drain. (Without COS)

APCO letter No. 503 Dated 18.05.2021

25 19.05.2021 Egis India/LKO/UPCRNDP/2021/1296 GHV
Operation and Maintenance Manual pursuant to Article 
10 Sub-Clause 10.7 of Contract Agreement (CA)
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26 20.05.2021 E-Mail CE,PWD,Lucknow
All DPR Volumes of Phase-II Road -Hamidpur-Kuchesar 
Road as 28.5 Km Portion Declared NH 334 DD (SH-100 ) 
except bid document (Rev.0 Dated 20.05.2021)

27 20.05.2021 Egis India/LKO/UPCRNDP/2021/1297 NKC/GHV/ APCO/GAWAR
Operation and Maintenance Manual pursuant to Article 
10 Sub-Clause 10.7 of Contract Agreement (CA)

28 20.05.2021 Egis India/LKO/UPCRNDP/2021/1298 GHV
Request by the GHV (India) Pvt. Ltd (Contractor) for 
Provisional Completion Certificate

GHV letter No. 776 Dated 02.03.2021, 763 
Dated 12.02.2021, 756 Dated 09.02.2021 
and 729 Dated 22.01.2021

29 24.05.2021 E-Mail EQMS
DPR Volume-IX Resettlement Action Plan(RAP Rev.2) 
and Land Acquisition Plan RAP (LAP) of Garh Siyana- 
Bulandshahar Road (SH-65). 

30 24.05.2021 Egis India/LKO/UPCRNDP/2021/1299 CE,PWD,Lucknow
Consolidated Monthly Progress Report (CMPR) No.22 
for the month of April 2021

31 24.05.2021 Egis India/LKO/UPCRNDP/2021/1300 GHV
Issuance of Change of Scope (COS) Notice for providing 
Thermoplastic Pavement Marking – Accordance to 
Clause 13.2 of Contract Agreement

GHV letter No. 813 Dated 05.02.2021, 800 
Dated 31.03.2021

32 24.05.2021 Egis India/LKO/UPCRNDP/2021/1301 GAWAR
Submission of required Documents for Both Minor 
Bridges Diversion at Ch. 130+021 & Ch. 120+468 -
REMINDER 

GAWAR letter No. 589 Dated 16.04.2021

33 25.05.2021 Egis India/LKO/UPCRNDP/2021/1302 CE,PWD,Lucknow

Submission of  Balance Cost Estimate of 5 Nos. 
Rehabilitation of Common Property Resources (CPRs 
Structures) for Approval as per the Article-09 of 
Contract Agreement

GHV letter No. 772 Dated 28.02.2021

34 26.05.2021 Egis India/LKO/UPCRNDP/2021/1303 CE,PWD,Lucknow
Consolidated Quarterly Progress Report (CQPR) for the 
Period from January to March 2021

35 27.05.2021 E-Mail CE,PWD,Lucknow
Comments/Suggesations by World Bank on QPR Sept & 
Dec 2020

36 27.05.2021 Egis India/LKO/UPCRNDP/2021/1304 GHV
Notice under Article-21 of Contract Agreement – Force 
Majeure

GHv letter No. 821 Dated 23.05.2021

37 28.05.2021 Egis India/LKO/UPCRNDP/2021/1305 GHV
Proposing M-50 Grade of Concrete in Place of Paver 
Block in Truck Lay Bye

GHv letter No. 781 Dated 08.03.2021

38 28.05.2021 Egis India/LKO/UPCRNDP/2021/1306 GHV
Issuance of Change of Scope (COS) Notice for 
Construction of Rain Water Harvesting/ Recharge Pit – 
Accordance to Clause 13.2 of Contract Agreement

GHv letter No. 826 Dated 26.05.2021
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ENCLOSURE-1

Sl. No. Letter Date Letter Reference No. From Subject OutGoing Letter Reference

1 04.05.2021 E-Mail EQMS Comments on SIA/RAP of SH-30, SH-88 and SH-49

2 05.05.2021 APCO/WB-UPPWD/EGIS/ST/494  APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour / 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement

3 05.05.2021 APCO/WB-UPPWD/EGIS/ST/495 APCO Submission of Closing Borrows Area Report.

4 05.05.2021 GHV/Site/SH-42/Rath/813 GHV
Issuance of Change of Scope (COS) Notice for Providing 
of Thermoplastic Pavement Marking - Accordance to 
Clause 13.2 of Contract Agreement 

5 05.05.5021 GCL/CAMP/SH-51/BBB/2021/597 GAWAR
Submission of Required Documents for both Minor 
Bridges Diversion at Ch 130+021 and Ch 120+468

6 09.05.2021 GHV/Site/SH-42/Rath/814 GHV
Issuance of Change of Scope (COS) Notice for 
Construction of Rain water Harvesting/Recharge Pit- 
Accordance to Clause 13.2 of Contract Agreement 

7 10.05.2021 APCO/WB-UPPWD/EGIS/ST/498 APCO
Regarding Submission of Monthly Progress Report-18 
for the month of April 2021.

8 10.05.2021 APCO/WB-UPPWD/EGIS/ST/499 APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour / 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement.

9 11.05.2021 1482/G-S-B EE,PWD,Aligarh
Shortcomings observed in DPR of Garh-Siyana-
Bulandshahar Road (SH-65)

sent to HO 12.05.2021

INCOMING CORRESPONDANCES of TL OFFICE, LUCKNOW for the m/o MAY 2021
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10 14.05.2021 APCO/WB-UPPWD/EGIS/ST/500 APCO

Notice under Article-13 Subclause13.2.1 (under Change 
of Scope (COS) of works) towards preparation and 
submission of Revised Cost Estimate proposal for 
construction of 03 No. Cattle Underpasses at km 
12+900, km 13+560 and km15+205 in Forest area and 
Installation of 2.5 meters high welded mesh/chain link 
Jally due to potential disaster arising on the domination 
of Wildlife Habitat in the South Katna Forest block

11 13.05.2021 247/UPCRNDP/UPG-03/2018/2021 EE,PWD,Sitapur
Regarding Submission of Proposed Drawing of TCS 2C 
for all Balance RCC Drain to be shifted on ROW Line and 
related Change of Scope (COS)

12 15.05.2021 APCO/WB-UPPWD/EGIS/ST/501 APCO
Regarding Revised Estimate of COS Proposed MCW with 
Drain & Footpath in Mukarampur Village. 

13 17.05.2021 APCO/WB-UPPWD/EGIS/ST/502 APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour / 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement.

14 19.05.2021 APCO/WB-UPPWD/EGIS/ST/505 APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour/ 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement

15 20.05.2021 255/UPCRNDP/UPG-03/2018/2021 EE,PWD,Sitapur
Regarding Submission of Proposed Drawing of TCS 2C 
for all Balance RCC drain to be shifted on ROW Line.

16 22.05.2021 APCO/WB-UPPWD/EGIS/ST/508 APCO
Regarding Covid-19 lockdown – Relief sought thereof to 
meet the Project expenditure

17 23.05.2021 GHV/Site/SH-42/Rath/821 GHV
Notice under Article-21 of Contract agreement – Force 
Majeure.

18 23.05.2021 GHV/Site/SH-42/Rath/822 GHV
Reminder-02 Request for Grant of Interim Extension of 
Time (IEOT-02) up to August’ 2020 for Completion 
under CA Sub-Clause 10.5.1 (c) read with Clause 10.5.5

5 of 6



19 24.05.2021 APCO/WB-UPPWD/EGIS/ST/509 APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour / 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement.

20 26.05.2021 GHV/Site/SH-42/Rath/826 GHV
Issuance of Change of Scope (COS) Notice for 
Construction of Rain water Harvesting Recharge Pit- 
Accordance to Clause 13.2 of Contract Agreement 

21 26.05.2021 GHV/Site/SH-42/Rath/827 GHV
Issuance of Change of Scope (COS) Notice for Providing 
of Thermoplastic Pavement Marking - Accordance to 
Clause 13.2 of Contract Agreement 

22 27.05.2021 1158 EAP/1-02/21 CE,PWD, Lucknow
Regarding Making Available the Copy of Measurement 
Book (MB) to Unkown Persons, on Gola-Shahjahanpur 
Road 

23 27.05.2021 1161 EAP/1-12/UPCRNDP/CEEAP/2021 PD,PWD,LUCKNOW

Compliances of Independent Environmental Review 
(IER) Consultant Comments on Phase-II Roads ie. 
Bahraich-Gonda-Faizabad(SH-30), Bansi-Mehdawal-
Khalilabad (SH-88) and Rath-Garautha (Missing Link)-
References E-Mail Dated 17.05.2021(SH-88), E-Mail 
Dated 24.05.2021 (SH-30) and E-mail 27.05.2021 (SH-42 
Missing Link)

24 31.05.2021 APCO/WB-UPPWD/EGIS/ST/511 APCO

Regarding COVID -19 “Second wave” and subsequent 
Government restrictions and Exodus of Labour / 
Migration of Labours to their native places due to fear 
psychosis- Notice pursuant to Article 10.5 & 21 of 
Contract Agreement

6 of 6
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Transport Planner/Traffic Engineer  

Procurement Specialist 

                                                                                         
 

Monthly Progress Report No. 23

1.13 Consultant's Organization Chart
MONTH - MAY 2021

Mohd. Ayaz Beg 
Team Leader/                       

Part-B Part-C

Team 
Leader/Authority 
Engineer Office

Demobilized,                   RE 
(UPG/02) - 1

Contract 
Administration 

Mr. Sanjay Kumar
Senior Highway 

Dr. Sudesh Kaul            
Social Development 

Environmental Specialist, 
Mr. Devbrat Singh 

Mr. Bhushan Kumar 
Merigala Road Safety 

Auditor

Pavement Specialist 
Mr. T. Someshwar Rao

Mr. Sanjay Ayangar                          
IT Specialist

Mr. Alok Sinha   Sr. 
Material-cum-Quality
Control Engineer

Vacant, Construction 
Safety Engineer

Mr. Dev Brat Singh 
Environmental 
Specialist

Vacant, Senior 
Surveyor

Mr. Rajiv Ranjan 
Verma            
Senior Bridge 
Engineer

Part-A

Sr. Bridge 
Engineer

Pavement 
Specialist

Sr. Material-cum 
Quality Control 

Road Safety 
Auditor

Dr. Surjit Singh 
Deepak, 

Environmental 

Mr. Niraj Kr. Singh 
Social Development 

Specialist

Sr. Highway 
Design Engineer

Technical Support Staff -
1. Hydrologist
2. Sr. Quantity Surveyor
3. Sr. Geotechnical Engineer.
4. Highway Engineer – 1 
5. Assistant Highway Engineer – 1 
6. Assistant Highway Engineer – 2
7. Assistant Material cum Pavement Engineer – 1 
8. Bridge Design Engineer – 1 
9. Assistant Bridge Design Engineer – 1
10. Assistant Bridge Design Engineer – 2
11. Assistant Traffic Engineer – 1
12. Assistant Geotech Engineer
13. Assistant Quantity Surveyor
14. Assistant Environment Engineer
15. Assistant Social Engineer
16. CADD Draughtsman – 1  
17. CADD Draughtsman – 2
18. CADD Draughtsman – 3
19. Assistant Highway Engineer – 3 
20. Assistant Material cum Pavement Engineer – 2 
21. Assistant Bridge Design Engineer – 3 
22. Assistant Traffic Engineer – 2 
23. CADD Draughtsman – 4
24. CADD Draughtsman – 5

Transport 
Economist

Drainage Design 
Engineer

Mr. Sanjay 
Ayyangar, PMIS 
Specialist/ICT Team 
Leader 

Senior Surveyor 

Transport 
Planner/Traffic

Procurement 
Specialist 

Road Safety 
Analyst

IT Specialist

Garautha-Chirgaon Road 
Project (SH-42)

All Staff Demobilized from 
01.01.2021.

Hamirpur-Rath Road Project 
(SH-42)

1. Mr. Anil Kumar Vidyarthi, 
Assistant Highway Engineer-
2. Mr. Ravish Kumar, Assistant 
Highway Engineer-
3.Mr. Kompella Srikanth, 
Assistant Quantity Surveyor
4. Mr. Himanshu Thakkar, 
Assistant Bridge Engineer
5. Mr. Praveen Kr. Sharma, 
Assistant Material cum Quality 
Engineer
6. Mr. Gopal Krishna Biswas, 
Assistant Surveyor
7. Mr. Umesh Kumar Ramraj , 
Jr. Construction Safety Expert
8. Mr. Adish Jain, Junior 
Environmentalist
9.Mr. Abhey Kumar, 
Technician Field
10. Mr. Anuraj Tiwari, 
Technician Lab
11. Mr. Siddhartha Shukla, 
Office Manager cum 
Accountant.
12. Mr. Akhilesh Chandra, 
Computer Operator cum Office 
Assistant
13. Mr. Surendra Kumar, 
Office Attendant
14. Mr. Prashant Soni,  
Watchman

Gola-Shahjahanpur Road 
Project (SH-93)

1. Mr. Abhishek Pandey, 
Assistant Highway Engineer-1
2. Mr. Ram Pratap Singh, 
Assistant Highway Engineer-2
3.Mr. Abhinav Raghav, 
Assistant Quantity Surveyor
4. Mr. Rajesh Kr. Singh, 
Assistant Bridge Engineer
5. Mr. Ranjit Baruwa, Assistant 
Material cum Quality Engineer
6. Mr. Gyanendra Singh, 
Assistant Surveyor
7. Mr. Vinay Kr. Tiwari, Jr. 
Construction Safety Expert
8. Ms Archna Vaishya, Junior 
Environmentalist
9. Mr. Satpal Singh, Technician 
Field
10. Mr. Ranjan Kumar Singh, 
Technician Lab
11. Mr. Manishj Kr. Dixit, 
Office Manager cum 
Accountant.
12. Mr. Satya Prakash Dwivedi, 
Computer Operator cum Office 
Assistant
13. Mr. Sumit Pal, 
Office Attendant
14. Mr. Sachin Shukla,  
Watchman

Badaun-Bilsi-Bijnaour  Road 
Project (SH-51)

1. Mr. Pramod Kumar Singh, 
Assistant Highway Engineer-1
2. Mr. Suresh Chand, Assistant 
Highway Engineer-2
3.Mr. Hunny Kumar, Assistant 
Quantity Surveyor
4.Mr. Amit Kumar, Assistant 
Bridge Engineer
5. Mr. Abhay Kr. Giri, Assistant 
Material cum Quality Control 
Engineer
6.Mr. Sachin Kumar, Assistant 
Surveyor
7. Shubhankar Nayak, Jr. 
Construction Safety Expert
8. Mr. Shiv Kumar, Junior 
Environmentalist
9. Mr. Rajeev Yadav, 
Technician Field
10. Mr. Krishna Kumar Keshri, 
Technician Lab
11. Mr. Sachin Soni, Office 
Manager cum Accountant.
12. Mr. Sachin Kumar, 
Computer Operator cum Office 
Assistant
13. Mr. Nakul Singh, 
Office Attendant
14. Mr. Amit Kumar,  
Watchman

Mr. Jawahar Singh, 
RE (UPG/01) 2

Mr. Anjani Kumar, 
RE (UPG/03) - 3

Mr. Deepak Kumar, 
RE (UPG/04) - 4

Mr. Anil Katiyar 
Senior Quantity 
Surveyor

Mr. Rashid Najfi          Sr. 
Bridge Design Eningeer 

(Intermittent)

Mr. Deepak Pant
PMIS/Procurement 
Sub-Profressional

Mr. Bikram Singh 
Assistant Social 
Development Specialist

Mr. K. C .Joshi 
Office Manager 
Cum Accountant

Mr. Ashok Kumar 
Srivastava
Computer Operator

Mr. Sunil Kumar 
Office  Assistant

Mr. Gyanendra 
Sahi Watchman

Deputy Team 
Leader

Mr. Sarwan Singh 
Saini, Deputy Team 
Leader



  

          

 

 

 

 

 

 

 

 

 

 

 

 

Structure Details 

Hamirpur-Rath Road (UPG/01) 

 

 



Work Status  :  Reconstruction of Minor Bridges Work Done Upto 5/31/2021

2 (COS)    
25+656 

25+662
Box Bridge  

(7mx2 =14m)
Com Com Com Com

3 (COS )   
68+695

69+148
Box Bridge        
(4.50mx2 =9m)

Com Com Com Com

4 (COS)    
71+443

70+887
Box Bridge        
(4.50mx2 =9m)

Com Com Com Com Com

**

SN
Actual 

Chainage 
As Per Site

47+8141

Package UPG-01 : “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Hamirpur-Rath Section of SH-42 from Ch. Km 2+065 to Km 
74+255 in the State of Uttar Pradesh 

Drainage 
Spout

TYPE OF 
STRUCTURE

Exca-
vation

PCC Raft
Deck 
Slab

Crash 
Barrier 

/ 
Parapet

Remarks
Flexible 
Apron

Quadrant 
Pitching

CA Design 
Chainage

Curtain Wall
Rigid 
Apron

Return 
Wall

Approa
ch Slab

Wall

Yellow Shade indicates Work Done/completed In Current Month

 Widening In CA Converted 
Into Reconstruction In COS

Com Com Com Com

Completed 

 Widening In CA Converted 
Into Reconstruction In COS

 Widening In CA Converted 
Into Reconstruction In COS

47+829

Bo
x 

Br
id

ge
 

(7
.4

0x
1=

7.
40

 m
 )

Completed 

Completed 

Completed 



Work Status : Box Culverts ( Reconstruction & Additional )        Work Done Upto 5/31/2021

1 2+137 02+140 1X4.10m Com Com Com Re-construction
2 2+520 1x2m Com Com Com Additional
3 3+180 1x2m Com. Com Com Com Additional
4 3+560 3+605 1x2m Com. Com Com Com Additional
5 4+160 4+160 1x2m Com. Com Com Com Additional
6 4+580 4+580 1x2m Com. Com Com Com Com Additional
7 6+588 6+585 1x1.5m Com. Com Com Com Com Re-construction
8 7+661 1x1.5m Com. Com Com Com Com Re-construction
9 10+551 10+488 1x1.5m Com Com Com Com Com Re-construction

10 COS 10+936 Com. Com Com Com Com (Widening In CA )
11 11+780 11+779 1x2m Com. Com Com Com Com Additional
12 13+815 13+815 1x1.5m Com. Com Com Com Com Re-construction
13 16+240 16+240 1x2m Com. Com Com Com Com Additional
14 17+206 17+205 1x1.5m Com. Com Com Com Com Re-construction
15 21+730 21+730 1x2m Com. Com Com Com Com Additional

16 22+642 1x2.6m Com Com Com Com Com
Re-cons (Irrigation 

Canal)
17 COS 25+067 Com Com Com Com Com (Widening In CA )
18 29+760 29+760 1x2m Com. Com Com Com Com Additional
19 COS 30+911 Com Com Com Com Com (Widening In CA )
20 31+136 31+150 1x1.5m Com Com Com Com Com Re-construction
21 32+640 32+640 1x2m Com. Com Com Com Com Additional

22 33+323 1x1.5m Com Com Com Com Com Re-cons(Irr. Canal)

23 36+907 36+900 1x2.7m Com. Com Com Com Com Re-construction
24 39+190 39+190 1x2m Com Com Com Com Com Additional
25 40+500 1x2m Com Com Com Com Com Additional
26 COS 41+627 Com Com Com Com Com Repairing In CA
27 51+768 1x2m Com. Com Com Com Com Re-construction
28 51+868 1x1.5m Com. Com Com Com Com Re-construction
29 54+927 54+913 1x1.5m Com. Com Com Com Com Re-construction
30 58+171 58+171 1x1.5m Com. Com Com Com Com Re-construction
31 58+809 58+790 1x2.5m Com. Com Com Com Com Re-construction
32 59+051 59+240 1x1.5m Com. Com Com Com Com Re-construction
33 61+060 61+060 1x2m Com. Com Com Com Com Additional
34 62+751 62+751 1x1.5m Com. Com Com Com Com Re-construction

35 63+454
Shifted 

to 
26+065

1x2.5m Com. Com Com Com Com Re-construction

36 64+370 64+370 1x2m Com. Com Com Com Com Re-construction
37 64+930 64+930 1x2m Com. Com Com Com Com Re-construction
38 65+605 65+605 2x3.5m Com. Com Com Com Com Re-construction
39 66+650 66+650 1x1.5m Com. Com Com Com Com Re-construction
40 COS 71+390 Com. Com Com Com Com Repairing In CA
41 72+600 72+627 1x2m Com Com Com Com Com Additional
42 73+800 73+800 1x2m Com Com Com Com Com Additional
43 74+590 74+590 1x2m Com Com Com Com Com Additional
Reconstruction Culverts  = 27   Nos Additional Culverts = 16   Nos

Completed

Completed

Completed
Completed
Completed

 Completed

Completed

Completed
Completed

Completed

Completed

Completed
Completed

Package UPG-01 : “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Hamirpur-Rath 
Section of SH-42 from Ch. Km 2+065 to Km 74+255 in the State of Uttar Pradesh 

Deck 
Slab

CA 
Design 

Chainage

Actual 
Chainage 

As Per 
Site

Exca-
vation

PCC Raft Wall
Return 

Wall
Curtain 

Wall
Rigid 
Apron

Flexible  
 Apron

Remarks
Parapet 
On Deck 

Slab  
SN

SPAN 
ARRA-

NGEMT

**Yellow Shade indicates Work Done/completed In Current Month

Completed

Completed

Quadrant 
Pitching

Completed

Completed
Completed
Completed

Completed

Completed
Completed

Completed

Completed

Completed

Completed

Completed

Completed
Completed
Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed
Completed
Completed

      2



Work Status :  Hume Pipe Culverts  ( Reconstruction & Additional ) Work Done Upto 5/31/2021

Excav -
ation

PCC
1st 
Lift

2nd 
Lift

Final 
lift

1 5+420 5+420 1x1200 mm Com Com Additional 

2 5+821 05+820 1x1200 mm Com Com Re-cons. (Irri. canal)

3 7+341 7+341 1x1200 mm Com Com Re-cons. (Irri. canal)

4 8+311 08+310 1x1200 mm Com Com Re-cons. (Irri. canal)

5 11+194 11+190 1x1200 mm Com Com Re-cons. (Irri. canal)

6 13+436 13+432 4x1200 mm Com Com Re-cons. (Irri. canal)

7 13+776 13+773 1x1200 mm Com Com Re-constr.

8 15+560 15+560 1x1200 mm Com Com Additional 

9 18+300 18+298 1x1200 mm Com Com Additional 

10 23+520 23+518 1x1200 mm Com Com Additional 

11 26+490 26+485 1x1200 mm Com Com Additional 

12 28+740 28+735 1x1200 mm Com Com Additional 

13 30+320 30+319 1x1200 mm Com Com Additional 

14 31+800 31+797 1x1200 mm Com Com Additional 

15 42+210 42+220 1x1200 mm Com Com Re-constr.

16 COS 42+438 1x1200 mm Com Com Not In CA

17 43+644 43+631 1x1200 mm Com Com Re-constr.

18 43+901 43+900 1x1200 mm Com Com Re-constr.

19 44+328 44+312 1x1200 mm Com Com Re-constr.

20 44+576 44+560 1x1200 mm Com Com Re-constr.

21 45+101 45+100 1x1200 mm Com Com Re-constr.

22 45+375 45+359 1x1200 mm Com Com Re-constr.

23 46+061 46+057 1x1200 mm Com Com Re-constr.

24 46+151 46+200 1x1200 mm Com Com Re-constr.

25 49+539 49+525 1x1200 mm Com Com Re-constr.

26 53+120 53+116 1x1200 mm Com Com Additional 

27 55+721 55+704 1x1200 mm Com Com Re-constr.

28 56+121 56+106 1x1200 mm Com Com Re-cons. (Irri. canal)

29 56+335 56+314 1x1200 mm Com Com Re-constr.

30 56+676 56+652 1x1200 mm Com Com Re-constr.

31 COS 58+480 1x1200 mm Com Com Not In CA

32 60+200 60+100 1x1200 mm Com Com Additional 

33 67+170 67+160 1x1200 mm Com Com Re-constr.

34 68+080 68+059 1x1200 mm Com Com Re-constr.

35 70+160 70+150 1x1200 mm Com Com Additional 

36 74+020 74+020 1x1200 mm Com Com Additional 

Reconstruction Culverts  = 24Nos Additional Culverts = 12 Nos

Completed Without Encasing

**Yellow Shade indicate Work Done/completed In Current Month

Pipe Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Without Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Completed With Encasing

Without Encasing

Completed Without Encasing

Completed Without Encasing

Completed Without Encasing

Completed With Encasing

Package UPG-01 : “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of 
Hamirpur-Rath Section of SH-42 from Ch. Km 2+065 to Km 74+255 in the State of Uttar Pradesh 

SN
CA Design 
Chainage

Actual 
Chainage 
As Per Site

Size Of 
Culvert

Head Wall
Pipe 

Laying
Quadrant 
Pitching

Completed

Flexible 
Apron

Remarks

Completed With Encasing

Completed Without Encasing

Completed Without Encasing

Completed Without Encasing

Completed Without Encasing

Completed With Encasing

Completed

 1



Work Status :  Box/Slab Culverts (Widening & Repairing) Work Done Upto  : 5/31/2021

** (10+936) 1X2m NA NA NA NA Box Culvert

1 12+487 12+490 1X3m NA NA NA NA Slab Culvert

2 13+156 1X4.2m NA NA NA NA Box Culvert

** (25+067) 1X4.2m NA NA NA NA Box Culvert

3 26+901 1X3m NA NA NA NA Slab Culvert

** (30+911) 1X4.2m NA NA NA NA Box Culvert

4 COS 34+458 1X1.8m NA NA NA NA Slab Culvert Repairing In CA

5 47+591 1X1.5m NA NA NA NA Slab Culvert

6 54+136 1X1.7m NA NA NA NA Slab Culvert (Irri. canal)

7 COS 57+856 1X1.5m NA NA NA NA Not In CA (Arch Culvert)

8 59+351 59+440 1X2.5m NA NA NA NA Box Culvert ( HPC)

9 63+785 1X0.9m NA NA NA NA Slab Culvert

10 65+740 1X1.2m NA NA NA NA Slab Culvert

11 67+130 1X1.5m NA NA NA NA Slab Culvert

12 71+216 2X2.4m NA NA NA NA Slab Culvert

Excav-
ation

PCC
 1st 
Lift

 2nd 
Lift

Final 
Lift

Excav
ation

Pipe 
Bedding by 

GM

1 9+544 09+540 2x900 mm NA NA Hume Pipe Culvert

2 12+286 12+290 1x900 mm NA NA Hume Pipe Culvert

3 14+275 14+275 2x1200 mm NA NA Hume Pipe Culvert

4 14+801 14+800 2x1000 mm NA NA Hume Pipe Culvert

5 17+873 17+880 1x1200 mm NA NA Hume Pipe Culvert

6 19+776 19+773 1x900 mm NA NA Hume Pipe Culvert

7 20+621 20+618 1x900 mm NA NA Hume Pipe Culvert

8 20+707 20+706 1x900 mm NA NA Hume Pipe Culvert

9 27+511 27+510 1x900 mm NA NA Hume Pipe Culvert

10 28+071 28+070 1x1000 mm NA NA Hume Pipe Culvert

11 34+924 34+920 1x1000 mm NA NA Hume Pipe Culvert

12 51+523 51+525 1x900 mm NA NA Hume Pipe Culvert

13 68+204 68+183 2x1000 mm NA NA Hume Pipe Culvert

14 68+290 68+276 1x1000 mm NA NA Hume Pipe Culvert

15 69+106 69+077 1x1000 mm NA NA Hume Pipe Culvert

16 72+286 72+300 2x1000 mm NA NA Hume Pipe Culvert

Box Culvert = 2 No Slab  Culverts = 9 No

Arch Culvert = 1 No HP Culvert = 16 Nos

Completed

Completed

Completed

Completed

Completed

SN
CA Design 
Chainage

Actual 
Chainage 
As Per Site

Pipe Wthout 
Encasing

Head Wall

**Yellow Shade indicates Work Done/completed In Current Month

Completed

Completed

Rigid 
Apron

Completed

Flex. 
Apron

Curtain 
Wall

Completed

COS : Converted Into Box Culvert Recon.

Completed

COS : Converted Into Box Culvert Recon.

COS : Converted Into Box Culvert Recon.

Completed

Completed

SPAN 
ARRANGEMEN

T

SIZE OF 
CULVERTS

Work Status :  Hume Pipe Culverts (Widening & Repairing)

Package UPG-01 : “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Hamirpur-Rath 
Section of SH-42 from Ch. Km 2+065 to Km 74+255 in the State of Uttar Pradesh 

SN
Para-
pet

RemarksSlab
CA Design 
Chainage

Actual 
Chainage 
As Per Site

Excava
tion

PCC Raft Wall
Wing / 

Return Wall

Quad-
rant 
Pitch-

ing

Completed

Completed

Completed

Completed

Completed

Quadran
t 

Pitching

Flex. 
Apron

Completed

Pipe Laying

Completed

Remarks

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed



Work Status : Major/Minor Bridge Repairing Work Done Upto 5/31/2021

SN
CA 

Design 
Chainage

Actual 
Chainage 

As Per 
Site

SPAN OF STRU-
CTURE

Remarks

1 41+128 41+086 2x3.45m=6.90m Minor Bridge(Irrigation Canal)

2 43+363 43+319 2x5.5m=11m Minor Bridge(Irrigation Canal)

3 45+906 45+861 (2x4.6+4.8)m=14m Minor Bridge(Irrigation Canal)

4 48+187 48+085
(1x4.3+1x2.3)m 

=6.6m
Minor Bridge

5 57+930 57+442
(2x3.825+3.85)m= 

11.50m
Minor Bridge(Irrigation Canal)

6 59+731 59+820 8x30m=240 m Major Bridge

1 24+103 24+100 1x3 m Slab Culvert

2 34+166 34+165 1x0.9 m Pipe Culvert

**
COS 

(34+458)
34+450 1x1.8m Slab Culvert

3 35+466 35+450 1X2.5m Slab Culvert(Irrigation canal)

4 36+264 36+263 1X1m Pipe Culvert

5 37+986 37+285 1X1.25m Slab Culvert(Irrigation canal)

6 41+334 41+330 1X0.75m Slab Culvert

**
COS 

(41+627)
41+630 2X0.75m Slab Culvert

7 46+440 46+460 2X1m Pipe Culvert

8 49+191 49+190 2X1m Pipe Culvert

9 49+705 49+700 1X1m Pipe Culvert

10 50+491 50+490 1X1m Slab Culvert(Irrigation canal)

11 54+551 54+550 1X1m Pipe Culvert

12 68+657 68+660 1X1.5m Slab Culvert

**
COS 

(71+390)
71+390 1X1.5m Slab Culvert

Major Bridges = 1 No

Minor Bridges = 5 Nos

Culverts = 12 Nos

Completed

Completed

Package UPG-01 : “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of 
Hamirpur-Rath Section of SH-42 from Ch. Km 2+065 to Km 74+255 in the State of Uttar Pradesh 

Description Of Works

Completed

Completed

Completed

Completed

Size Of Structure

Completed

Work Status : Culverts Repairs

SN
CA Design 
Chainage

Actual 
Chainage 
As Per Site

Description Of Works Remarks

Completed

Completed

COS : Repairing Of Culvert Converted Into Widening & 
Repairing Of Culverts

Completed

**Yellow Shade indicates Work Done/completed In Current Month

Completed

Completed

COS : Repairing Of Culvert Converted Into Reconstruction Of 
Box Culvert

COS : Repairing Of Culvert Converted Into Reconstruction Of 
Box Culvert

Completed

Completed

Completed

Completed

Completed

Completed
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Structure Details 

Gola-Shahjahanpur Road (UPG/03) 

 

 



Work Status : Reconstruction of Major Bridge Progress Upto :

Total no of Piles
No of Piles 
Completed

Pile Cap
ABT / 
PIER 
SHAFT

ABT / 
PIER CAP

A1 10

P1 4

P2 4

P3 4

P4 4

P5 4

A2 10

**   Yellow Shade Indicates Work Done/Completed In Present Month 
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Completed

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahjahanpur Section of SH-93 from 
Km 1+280 to Km 58+580 in the State of Uttar Pradesh 
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Work Status :  Reconstruction of Minor Bridges On Pile Foundation

Total 
no of 
Piles

No of Piles 
Completed

Pile Cap 1st Lift 2nd Lift 3rd Lift

A1 10 10 IP

P1 4 4

P2 4 3

A2 10 10

A1 8 8 Com Completed

A2 8 8 Com Completed

A1 8 8 Com

A2 8 8 Com

A1 P1 A2

**   Yellow Shade Indicates Work Done/Completed In Present Month 

31/05/2021Progress  Upto   :

One Initial Test 
Pile Casting 

Balance

CRASH 
BARRIER

Expansion 
Joint

Drainage 
Spout

REMARKS

IPCompleted Till February,2021 IP

Remarks
Rigid 
Apron

Flexible 
Apron

Exca- 
 

vatio
PCC Raft Top Slab

Drainage 
Spout

Actual 
Chainag
e As Per 

Site
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SN
Actual 

Chainag
e As Per 

TYPE OF 
STRUCTURE

Work Status :  Reconstruction of Box Type Minor Bridge

Crash Barrier 

3

2 43+680

12+7581 12+754
One Initial Pile 

Load Test  
Balance

SUPER 
STRUCTURE

TYPE OF 
STRUCTURE & 

SPAN 
ARRANGEMENT

PART

FOUNDATION SUB-STRUCTURE

Completed

Completed

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 from Km 1+280 
to Km 58+580 in the State of Uttar Pradesh 
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Progress Upto : 31/05/2021

1 CUP 12+870 1x7m COS

2 CUP 13+605 1x7m IP COS

3 CUP 15+205 1x7m IP COS

Rigid Apron

Completed In March , 2021

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 from Km 
1+280 to Km 58+580 in the State of Uttar Pradesh 

Work Status :   Cattle Under Pass

Sr. 
No.

CA 
Design 

Chainage

Actual 
Chainage 
As Per Site

SPAN 
ARRANGE

MENT

Excav-
ation

PCC Raft  Wall
Flexible 
Apron

RemarksCurtain Wall

Completed In March , 2021

Top Slab
Crash 

Barrier / 
Parapet

Wing  Wall
Quadrant 
Pitching

Completed 



Progress Upto : 31/05/2021

1 5+510 5+511 1x5m Completed Completed Completed Re-construction

2 8+192 8+194 1x2m Completed Completed Completed IP IP Re-construction

3 12+380 12+380 1x2m Completed Completed Completed Completed IP Additional

** 13+000 13+000 1x2m Additional

** 13+570 13+569 1x2m Additional

4 14+453 14+460 1x2.5m Completed Completed Completed IP Completed Re-construction

5 16+791 16+798 1x1.5m Completed Completed IP Re-construction

6 19+433 19+441 1x3m Completed Completed IP Re-construction

7 20+049 20+058 1x2m Completed Completed Completed IP Re-construction

8 21+510 21+509 1x2m Completed Completed Completed Completed IP Additional

9 22+597 22+607 1x1.5m Completed Completed Completed Completed IP Re-construction

10 22+911 22+919 1x1.5m Completed Completed Completed IP IP Re-construction

11 23+975 23+985 1x2m Completed Completed IP Re-construction

12 24+142 24+152 1x1.5m Completed Completed IP Re-construction

13 30+900 30+903 1x2m Additional

14 33+400 33+403 1x2m Completed Completed Additional

15 35+700 35+713 1x1.5m Completed Completed Completed Re-construction

16 36+200 36+203 1x2m Completed Completed Additional

17 42+826 42+842 1x2m Completed Completed Re-construction

18 50+576 50+595 1x3m Completed Completed Completed IP Completed Re-construction

19 54+560 54+563 1x2m Completed Completed Completed Additional

Reconstruction Culverts  = 13 Nos

Additional Culverts = 6 Nos

Total = 19 Nos
**   Yellow Shade Indicates Work Done/Completed In Present Month 

Completed

Completed

Quadrant 
Pitching

SPAN 
ARRANGE

MENT

Completed

Completed

Completed

Completed

Deleted Due to CUP Construction

Deleted Due to CUP Construction

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 from Km 
1+280 to Km 58+580 in the State of Uttar Pradesh 

Top Slab Remarks
Crash 

Barrier / 
Parapet

Sr. 
No.

Fly Back 
Wall

Curtain Wall Rigid Apron
Flexible 
Apron

CA 
Design 

Chainage

Excav-
ation

PCC

Completed In January ,2021

Completed In November ,2020

Actual 
Chainage 
As Per Site

Work Status :  Box Culverts & CUP

Completed

Completed

Completed

Raft  Wall

Completed

Completed

Completed

Completed

Completed

Completed

Completed



Work Status of Hume Pipe Culverts Progress Upto : 31/05/2021

Exca- 
vation PCC 1st 

Lift

2nd 
 

Lift

Fina
l lift

Exca- 
vation

Pipe Bedding 
by GM

1 2+760 2+799 1x1200mm IP Additional

2 6+301 6+301 1x1200mm Re-construction

3 6+609 6+609 1x1200mm IP Re-construction

4 7+511 7+525 1x1200mm IP Re-construction

5 9+258 9+261 1x1200mm Completed IP Re-construction

6 9+677 9+677 1x1200mm Re-construction

7 10+700 10+703 1x1200mm IP Re-construction

8 13+720 13+719 1x1200mm IP Additional

9 15+593 15+600 1x1200mm Completed IP Re-construction

10 16+183 16+170 1x1200mm Completed IP Re-construction

11 16+984 16+991 1x1200mm IP Re-construction

12 18+050 18+057 2x1200mm Completed IP Re-construction

13 24+365 24+376 1x1200mm Completed IP Re-construction

14 26+440 26+443 1x1200mm IP Additional

15 28+440 28+443 1x1200mm Additional

16 30+705 30+715 1x1200mm Re-construction

17 46+918 46+939 1x1200mm Re-construction

Reconstruction Culverts = 13 Nos

Additional Culvert = 4 Nos

**   Yellow Shade Indicates Work Done/Completed In Present Month 

Without  Encasing

Completed

With Encasing

Completed

Completed

Completed

Without  Encasing

With Encasing

Completed Without  Encasing

Without  Encasing

Completed Without  Encasing

With EncasingCompleted

Completed

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of 
SH-93 from Km 1+280 to Km 58+580 in the State of Uttar Pradesh 

SN Flexible 
Apron

Quadrant 
Pitching

Head Wall Pipe Without Encasing

Remarks

CA 
Design 

Chainag
e

Actual 
Chainage 

As Per 
Site

Pipe 
Laying

Size Of 
Culvert

Completed With Encasing

Completed Without  Encasing

Completed

Completed With Encasing

With Encasing

With Encasing

Completed

Completed Without  Encasing

Completed Without  Encasing

Completed With Encasing

 1



Work Status of (Widening+Repair ) of Minor Bridge Progress Upto : 31/05/2021

1 1+400 1+399 1x8.8m Completed Completed IP

2 7+160 7+162
2x6.3m+1x6.6 m 

=19.20m
Com(LHS)

3 49+409 49+426
1x7.2m+1x7.6m+1

x6.1m =20.90 m
Com(LHS) Com (LHS)

**   Yellow Shade Indicates Work Done/Completed In Present Month 

Completed

Completed In November,2020

Completed In April,2021

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-
93 from Km 1+280 to Km 58+580 in the State of Uttar Pradesh 

SN
Crash 
Barrier 

Slab
CA 

Design 
Chainage

Actual 
Chainage 
As Per Site

Excavation PCC Raft Side Wall
Wing 
Wall

Curtain 
Wall

Rigid Apron
Flexible 
Apron

SPAN ARRANG-
EMENT

 4



Work Status : Box / Slab Culverts (Widening & Repairing) Progress Upto : 31/05/2021

1 1+769 1+768 1x1.8m Completed Box Culvert

2 3+170 2+692 1x2m Box Culvert

3 3+441 3+441 1x2m IP Completed IP Box Culvert

4 4+139 4+140 1x1.5m IP Box Culvert

5 7+865 7+865 1x2m Box Culvert

6 11+303 11+306 1x2m N/A Slab Culvert

7 11+878 11+881 1x2m Box Culvert

8 17+362 17+368 1x4m Completed Completed Com Com Box Culvert

9 20+817 20+826 1x2m Completed Completed Com Com Box Culvert

10 27+984 27+993 1x1.5m Completed Completed Box Culvert

11 29+174 29+183 1x2m NR Completed Box Culvert

12 32+134 32+146 1x4m Box Culvert

13 37+936 37+950 1x4m Completed Completed Box Culvert

14 38+817 38+831 1x2m Completed N/A Slab Culvert

15 39+487 39+501 2x1.8m IP N/A Slab Culvert

16 40+675 40+690 1x1.5m Completed Completed Box Culvert

17 41+177 41+189 1x2m Completed N/A Slab Culvert

18 41+221 41+236 1x1.5m Completed Completed Box Culvert

19 42+025 42+028 1x2m Completed N/A Slab Culvert

20 42+598 42+614 1x2m Completed N/A Slab Culvert

21 43+025 43+041 1x2m Completed N/A Slab Culvert

22 43+188 43+204 1x4m Completed Completed Box Culvert

23 44+155 44+171 1x4m Completed N/A Slab Culvert

24 44+534 44+550 1x2m Completed N/A Slab Culvert

25 44+971 44+987 1x1.8m Completed N/A Slab Culvert

26 45+536 45+553 1x2m IP N/A Slab Culvert

SPAN 
ARRANGE

MENT

Completed

Completed

Completed

Completed

Completed

Wall

Completed

Completed

Completed

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 from Km 1+280 to 
Km 58+580 in the State of Uttar Pradesh 

Completed

Completed

Completed

Completed

Sr. 
No.

Actual 
Chainage 
As Per Site

Remarks
CA Design 
Chainage

Curtain Wall
Flexible 

Apron
Exca -
vation

PCC Slab
Crash 
Barrier 

Rigid 
Apron

Completed

Completed

Completed 

Raft Wing Wall

Completed

Completed

Completed In May ,2021 

Completed In Nov ,2020

 Completed In January,2021

Completed In May ,2021 

Completed 

Completed In May ,2021 



Work Status : Box / Slab Culverts (Widening & Repairing) Progress Upto : 31/05/2021
SPAN 

ARRANGE
MENT

Wall

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 from Km 1+280 to 
Km 58+580 in the State of Uttar Pradesh 

Sr. 
No.

Actual 
Chainage 
As Per Site

Remarks
CA Design 
Chainage

Curtain Wall
Flexible 

Apron
Exca -
vation

PCC Slab
Crash 
Barrier 

Rigid 
Apron

Raft Wing Wall

27 46+058 46+075 1x2m IP N/A Slab Culvert

28 47+267 47+284 1x1.5m Box Culvert

29 48+117 48+134 1x2m Completed Completed Box Culvert

30 48+873 48+890 1x1.5m N/A Slab Culvert

31 50+015 50+033 1x2m Completed Completed Box Culvert

32 51+466 51+484 1x1.5m Completed Completed Box Culvert

33 53+777 53+796 1x1.5m Completed Completed Box Culvert

34 55+404 55+425 1x1.5m Completed Completed
Box Culvert ( Only LHS 

Widening )
35 57+864 57+884 1x1.5m IP Completed Box Culvert

Work Status : HP Culverts (Widening & Repairing)

Excav-
ation PCC Ist Lift 2nd Lift Final  

Lift
Exca- 
vation

Pipe 
Bedding 
by GM

1 46+189 46+204
1x1000 

mm
Hume Pipe Culvert

Box Culvert = 22 Nos

Slab  Culverts = 13 Nos

HP Culvert = 1 Nos

Total = 36 Nos

Size Of 
Culvert

Completed

Widening Not Required

Completed

Completed

Completed

Completed

Flexible 
Apron Remarks

Actual 
Chainage 
As Per Site

Pipe Wthout 
Encasing

Completed

SN CA Design 
Chainage

Quadrant 
PitchingPipe Laying

Head Wall

Completed

Completed

Completed



Work Status  : Minor Bridge Repairs Progress Upto : 31/05/2021

SPAN ARRAN-
GEMENT

1 18+870 18+878 2x3.05m=6.10 m Retained With Repair

2 34+042 34+054
2x2.55m+3m   

=8.10m
Retained With Repair

3 35+238 35+250
2x2.7m+1x3m = 

8.40 m
Retained With Repair

4 39+835 39+850
2x2.75m+1x3.2m 

= 8.70 m
Retained With Repair

5 41+674 41+689
2x2.75m+1x3.2m 

= 8.70 m
Retained With Repair

Work Status : Culverts Repairs

1 4+534 3x1.80m =5.40m Arch Type Culvert

2 4+937 1x2.4m Arch Type Culvert

3 7+849 7+851 1x4m Slab Culvert

4 8+806 8+808 1x2m Slab Culvert

5 10+214 10+216 1x1m Slab Culvert

6 11+680 11+683 1x1.8m Slab Culvert

7 44+059 44+075 1x2m Slab Culvert

8 46+686 1x1.8m Arch Type Culvert

9 56+136 56+156 1x1.5m Slab Culvert

10 57+126 57+146 1x2m Slab Culvert

Minor Bridges Repair = 5 Nos

= 10 Nos

Total = 15 Nos

**   Yellow Shade Indicates Work Done/Completed In Present Month 

Culverts  Repair 

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier , Repairing & Plastering of Arch & Substructure

SN
CA Design 
Chainage

Actual 
Chainage As 

Per Site

SPAN ARRAN-
GEMENT

Details Of Work Done Remarks

Crash Barrier , Repairing & Plastering of Arch & Substructure

Crash Barrier

Crash Barrier

Crash Barrier

Package UPG-03: “Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Gola -Shahajhanpur Section of SH-93 
from Km 1+280 to Km 58+580 in the State of Uttar Pradesh 

SN
CA Design 
Chainage

Actual 
Chainage As 

Per Site
RemarksDetails Of Work Done
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Structure Details 

Badaun-Bilsi-Bijnaour Road (UPG/04) 

 

 



Work Status : Reconstruction of Minor Bridge Progress Upto 5/31/2021

A1

P1

P2

P3

A2

A1

P1

A2

**Yellow Shade indicates Work Done/Completed In Current Month
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Completed

Completed

Crash 
Barrier / 
Parapet

Excavation PCC Raft Wall Deck Slab

WIP
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m
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ed

Box Type 
Bridge  

(2x8.5 m )  
=17 m)

1 120+468
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Bridge  

(4x11.25 m )  
 =45m)
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Flexible  
Apron

Remarks

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 from 
Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

Sr. 
No.

CA 
Design 

Chainage

Actual 
Chainage 

As Per 
Site

TYPE OF 
STRUCTURE

PART
Return 

Wall
Quadrant  
  Pitching

Curtain 
Wall

Rigid 
Apron

2 130+021



Progress Upto   : 5/31/2021

1 80+265 1X1.5m Re-construction
2 85+797 1X1.5m Re-construction

** 86+226 1X1.5m Re-construction

3 86+867 1x3.5 m Completed
Widening In CA 
Converted Into 
Reconstruction

4 93+068 1X1.5m Re-construction
5 95+115 1x2m Additional
6 101+864 1x2m Additional
7 112+644 1x2m Additional
8 113+813 1X1.5m Re-construction
9 118+784 1x2m Additional

10 125+076 1X1.5m Re-construction
11 125+302 1X1.5m Re-construction

Reconstruction Culverts  = 7 Nos
Additional Culverts = 4 Nos
**Yellow Shades indicates Work Done/Completed In Current Month

Work Status : Box Culverts ( Reconstruction & Additional )

Remarks
Crash 

Barrier / 
Parapet

SN .

Completed
Completed
Completed

Completed

Completed
Completed
Completed

 Completed In November ,2020
Completed In October,2020

SPAN 
ARRAN-
GEMENT

Completed

Converted Into Box Culvert Widening

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 from Ch. 
Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

Deck Slab
CA Design 
Chainage

Actual 
Chainage 
As Per Site

Excavation PCC Raft  Wall
Return 

Wall
Curtain 

Wall
Rigid 
Apron

Flexible  
Apron

Quadrant  
Pitching

      2



5/31/2021

1 65+725 1x1.5m Com Re-construction

2 87+163 1x1.5m Re-construction

3 91+192 2x1.5m Re-construction

4 108+990
Shifted 

to 
86+765

1x1.5m Re-construction

5 135+265 1x1.5m Re-construction

6 136+983 1x1.5m Re-construction

**Yellow Shade indicates Work Done/Completed In Current Month

Completed

Return 
Wall

Curtain 
Wall

Rigid Apron
Flexible  

Apron
Quadrant 
Pitching

 Completed In October,2020

 Completed In Sep,2020

 Completed In December ,2020

Completed In February ,2021

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 from 
Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

SN Top Slab
Crash 

Barrier / 
Parapet

Remarks

Work Status :  Slab  Culverts ( Reconstruction )

Excavation PCC Raft
 Abutment 

Wall

Progress Upto :

CA Design 
Chainage

Actual 
Chainage 

As Per 
Site

SPAN 
ARRANG
EMENT

      1 of 1



Work Status :  Hume Pipe Culverts  ( Reconstruction & Additional ) Progress Upto   : 5/31/2021

Excav-   
   

ation
PCC

1st 
Lift

2nd 
Lift

Final 
lift

1 59+332 1x1200mm Recon.

2 60+685 1x1200mm Recon.

3 61+047 1x1200mm completed completed Recon.

4 61+226 1x1200mm completed completed Recon.

5 62+041 1x1200mm completed completed Recon.

6 62+788 1x1200mm completed completed Recon.

7 63+206 1x1200mm completed completed Recon.

8 64+469 1x1200mm completed completed Recon.

9 67+065 1x1200mm Recon.

10 67+537 1x1200mm Recon.

11 68+010 1x1200mm completed completed Recon.

12 68+364 1x1200mm
completed completed

Recon.

13 68+563 1x1200mm completed completed Recon.

14 69+074 1x1200mm Recon.

15 69+833 4x1200mm Recon.

16 69+955 3x1200mm Recon.

17 71+064 1x1200mm Additional 

18 71+714 115+690 1x1200mm
Additional ,(Shifted to 

115+960 )
19 72+434 1x1200mm Additional 

20 73+873 73+888 1x1200mm Recon.

21 74+674 74+691 1x1200mm Recon.

22 75+964 76+140 1x1200mm
Additional ( Shifted to 

76+140)

23 76+332 1x1200mm
Recon.(No Headwall , 

Drain to Drain )

24 77+784 77+796 1x1200mm Additional 

25 79+522 79+533 1x1200mm Recon.

26 80+522 80+538 1x1200mm Recon.

27 81+090 80+015 1x1200mm Additional , Shifted to 
80+015 

28 82+693 82+708 1x1200mm Recon.

29 83+344 83+344 1x1200mm Additional 

30 84+784 84+777 1x1200mm Additional 

31 86+037 1x1200mm
Recon.(No Headwall , 

Drain to Drain )

32 91+362 91+286 1x1200mm
Recon.(No Headwall , 

Drain to Drain )

33 91+569 1x1200mm Recon.

34 94+277 94+290 1x1200mm Recon.

35 95+998 96+007 1x1200mm Recon.

36 96+434 96+450 1x1200mm Additional 

37 97+564 97+550 1x1200mm Additional 

38 98+110 1x1200mm Additional 

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-
Bilsi-Bijnaour  Section of SH-51 from Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

SN.
CA 

Design 
Chainage

Actual 
Chainage 

As Per 
Site

Size Of 
Culvert

Head Wall
Pipe 

Laying

 Completed In December,2020 Without Encasing

 Completed In December,2020 Without Encasing

Quadrant 
Pitching

Flexible 
Apron

Remarks

 Completed In December,2020 With Encasing

 Completed In December,2020 With Encasing

 Completed In October,2020 With Encasing

 Completed In Nov ,2020 With Encasing

 Completed In December,2020 With Encasing

 Completed In December,2020 With Encasing

 Completed In Nov ,2020 With Encasing

 Completed In October,2020 With Encasing

 Completed In September,2020 Without Encasing

 Completed In October,2020 With Encasing

 Completed In October,2020 With Encasing

 Completed In September,2020 Without Encasing

 Completed In Nov ,2020 With Encasing

 Completed In Nov ,2020 Without Encasing

Completed In August ,2020 With Encasing

Completed In September,2020 With Encasing

Completed In September,2020 With Encasing

Completed In August ,2020 With Encasing

Completed In September,2020 Without Encasing

Completed In August ,2020 Without Encasing

Completed In August ,2020 With Encasing

Completed With Encasing

Completed In August ,2020 With Encasing

 Completed With Encasing

Completed In September,2020 With Encasing

Completed In August ,2020 With Encasing

 Completed In Nov ,2020 With Encasing

Completed With Encasing

Completed In September,2020 With Encasing

Completed In September,2020 With Encasing

Completed In August ,2020 Without Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Pipe  Encasing

1 of 2



Work Status :  Hume Pipe Culverts  ( Reconstruction & Additional ) Progress Upto   : 5/31/2021

Excav-   
   

ation
PCC

1st 
Lift

2nd 
Lift

Final 
lift

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-
Bilsi-Bijnaour  Section of SH-51 from Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

SN.
CA 

Design 
Chainage

Actual 
Chainage 

As Per 
Site

Size Of 
Culvert

Head Wall
Pipe 

Laying
Quadrant 
Pitching

Flexible 
Apron

RemarksPipe  Encasing

39 99+064 99+076 1x1200mm Recon.

40 100+069 100+080 1x1200mm Recon.

41 100+942 100+954 1x1200mm Recon.

42 101+124 101+136 1x1200mm Recon.

43 102+648 102+661 2x1200mm Recon.

44 103+702 103+712 2x1200mm Recon.

45 104+591 1x1200mm
Recon.(No Headwall , 
Drain to Drain )

46 105+544 1x1200mm Additional 

47 106+030 1x1200mm Additional 

48 107+230 107+238 1x1200mm Recon.

49 107+638 107+647 2x1200mm Recon.

50 109+393 1x1200mm
Recon.(No Headwall , 
Drain to Drain )

51 111+180 1x1200mm Additional 

52 114+364 114+360 1x1200mm Additional 

53 115+100 1x1200mm
Recon.(No Headwall , 
Drain to Drain )

54 116+800 116+811 1x1200mm Recon.

55 117+640 1x1200mm Additional 

56 118+100 118+143 1x1200mm Recon.

57 119+574 119+581 1x1200mm Recon.

58 121+775 109+900 1x1200mm Additional 

59 122+825 122+831 1x1200mm Recon.

60 123+780 1x1200mm Additional 

61 124+230 1x1200mm Recon. , Drain to Drain

62 126+384 1x1200mm completed completed Additional 

63 127+560 127+550 1x1200mm Additional 

64 128+668 128+710 1x1200mm Recon.

65 131+790 131+795 1x1200mm Additional 

66 132+604 132+597 1x1200mm completed completed Additional 

67 133+296 133+299 1x1200mm Recon.

68 134+754 1x1200mm Additional 

69 136+484 1x1200mm Additional 

Reconstruction Culverts  = 45 Nos

Additional Culverts = 24 Nos

Completed With Encasing

Completed Without Encasing

Completed Without Encasing

Completed Without Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed Without Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed In August ,2020 Without Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed With Encasing

**Yellow Shades indicates Work Done/Completed In Current Month

Completed With Encasing

Completed With Encasing

Completed Without Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

Completed In August ,2020 With Encasing

Completed Without Encasing

Completed With Encasing

Completed With Encasing

2 of 2



Progress Upto         : 5/31/2021

1 103+452 1x8.00 m Widening +Repair

**Yellow Shade indicates Work Done/Completed In Current Month

Completed In February ,2021

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 
from Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

SN
Crash 
Barrier 

RemarksDeck Slab
CA Design 
Chainage

Actual 
Chainage As 

Per Site

Excava
tion

PCC
Drainage 

Spout
Raft Wing Wall

Span 
Arrange 

ment

Work Status :  (Widening+Repair ) of Minor Bridge

Abutment Wall
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Work Status : Box/Slab Culverts (Widening & Repairing) ProgressUpto   : 5/31/2021

1 58+882 1x1.5m IP Slab Culvert

2 59+822 1x1.5m IP Slab Culvert

3 60+213 1x0.9m IP Slab Culvert

4 61+536 1x0.9m IP Slab Culvert

5 61+955 1x0.9m IP Slab Culvert

6 62+532 1x0.9m IP Slab Culvert

7 63+775 1x1.5m IP Slab Culvert

8 64+918 1x1.5m Slab Culvert

9 69+035 1x1.5m Slab Culvert

10 76+718 1x0.9m Slab Culvert

11 78+477 1x1.5m Slab Culvert

12 80+344 2x1.8m
Slab Culvert , Widening 

on LHS Only 

13 86+226 1x1.5m
Reconstruction of Box 
Culvert converted into 

Widening
** 86+867 1x3.5m Slab Culvert

14 88+867 1x0.9m IP Slab Culvert

15 89+045 1x1.0m Slab Culvert

16 90+485 1x3.0m Box Culvert

Excav
ation

PCC
1st 
Lift

2 nd 
Lift

Final 
Lift

Excavation
Pipe 

Bedding 
by GM

1 94+350 94+364 1x1000mm

2 110+647 110+658 2x1000mm

3 129+171 129+176 3x1000mm

Box Culvert = 1 No = 15 No = 3 Nos

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 from Ch. 
Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

Sr. 
No.

Crash Barrier RemarksSlab
CA Design 
Chainage

SPAN 
ARRANGE

MENT

Excav
-ation

PCC Raft Wall
Return 

Wall
Curtain 

Wall
Rigid 
Apron

Flexible  
  Apron

Quadrant 
Pitching

Only LHS Widening

SN
CA Design 
Chainage

Size Of 
Culvert

Remarks
Pipe 

Laying
Quadrant 
Pitching

Completed

Completed

Flexible 
 Apron

Both Side Widening

Pipe Wthout EncasingHead Wall
Actual 

Chainage 
As Per Site

**Yellow Shade indicates Work Done/Completed In Current Month

Both Side WideningCompleted

Slab  Culverts HP Culvert

Completed In Sep,2020

Work Status :  HP Culverts (Widening & Repairing)

 Completed In Sep,2020

 Completed In Nov, 2020

Completed In October,2020

Completed In October,2020

Converted Into Box Culvert Reconstruction

Completed In March ,2021

Completed In March ,2021

Completed In December,2020

Completed In December,2020

Completed In Nov,2020

Completed In Nov,2021

Actual 
Chainage 
As Per Site

Completed In December,2020

Completed In December,2020

Completed In December,2020

Completed In December,2020
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Work Status : Major/Minor Bridge Repairs Progress Upto 5/31/2021

1 89+864
2.80mx3=  

8.40 m
Minor Bridge

1 66+960 1x1200 mm Pipe Culvert

2 87+936 1x3m Slab Culvert

3 125+222 1x1.1m Slab Culvert

Minor Bridges = 1 Nos

Culverts = 3 Nos

Package UPG-04 : Engineering Procurement and Construction Contract for Up-gradation and Maintenance of Badaun-Bilsi-Bijnaour  Section of SH-51 from 
Ch. Km.58+400 to Ch. Km. 137+820 In the State of Uttar Pradesh 

SN
CA Design 
Chainage

Actual 
Chainage As 

Per Site
RemarksDetails Of Rehabilitation Work Done

Span 
Arrangement

Actual 
Chainage As 

Per Site
Remarks

**Yellow Shade indicates Work Done/Completed In Current Month

Span 
Arrangement

Paraprt Replacement with Crash Barrier

Work Status : Culverts Repairs

SN
CA Design 
Chainage

Details Of Rehabilitation Work Done

Paraprt Replacement with Crash Barrier
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